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@ TETRATECHECINC [ DAILY QUALITY CONTROL REPORT

Project

Name: MEC Removal Bains Gap Road Report No: QCD-001
Project No: 2921.0004 Location: Fort McClellan, Alabama Date: 01/30/2006
[ ] Sunday [X] Monday [ ]| Tuesday [ ] Wednesday [ ] Thursday [ ] Friday
Weather/Precipitation: High Temperature: 66F Wind: Humidity
Variable Clouds and showers Low Temperature: 42F | WSW 5-10 MPH 60%

I. Personnel Present (Reference/attach superintendent’s daily report if applicable)

Name Position Company

Biggs, Todd Project Manager TtECI

Saveall, Pat SUXOS TtECI

Bendel, Grady UXOQC/Safety TtECI

Leak, Marty Project Support TtECI

Kimbol, Alan UXO Tech Il TtECI

Wagoner, Kirk UXO Tech Il TtECI

Joiner, Anthony UXO Tech | TtECI

Eason, Scott UXO Tech | TtECI

Mutton, Matt UXO Tech | TtECI

McGuire, Mike Geophysicist TtECI

Newlin, Brad Geophysicist TtECI

Il. Work Performed

Briefed Site Specific Safety Brief, Setup Equipment and tested locators, Inspected Vehicles,
Tour work Site with personnel

[ll. Quality Control Activities (Reference/attach inspection/surveillance reports):

Held Prepatory for the Surface Sweeping team and Geophysical team for testing in GPO. See
Attached inspection sheets

IV. Problems Encountered / Corrective Actions Taken

None

V. Directions Given / Received:

VI. Special Notes / Lessons Learned




@ TETRATECHECINC [ DAILY QUALITY CONTROL REPORT

Project

Name: MEC Removal Bains Gap Road Report No: QCD-001
Project No: 2921.0004 Location: Fort McClellan, Alabama Date: 01/30/2006
VII. Visitors

VIII. Approval

Name and Signature: Qﬂ*’lf ’g‘”‘L/ Title/Company: UXOQC Date: 01/30/2006

Ty, &’""’Yq,
( \] B e
K Z'Ip

SGS i UX0-06 Version 3 4/27/2005




@ reraecnecine | PREPARATORY PHASE INSPECTION REPORT

Project MEC Removal Bains Gap Rd. Project 2921.0004 Report QCP-OOl
UXxo GEO Team Location: Fort McClellan Al. Date: 01/30/2006

|. Definable Feature of Work

[ ] Project Management [ Geophysical Mapping [ ] Data Management
[ ] Brush Clearing[_] Intrusive Investigation ] UXO Avoidance [ | Demolition

[ ] Survey [] Surface Clearance [ | Anomaly Reacquisition [_] Transect Activity
[ ] Scrap Processing [ | GIS Management [ | Mobilization/Demobilization
[ ] Acceptance Sampling [X] Other: GPO Proveout

Il. References (USACE DIDs, Corporate references, SOPs, etc.):

Final Accident Prevention Plan for MEC Removal Action Along Baines Gap Road,
GPO Geophysical Work Plan
SITE-SPECIFIC WORK PLAN FOR MEC REMOVAL ACTION ALONG BAINS GAP ROAD

lll. Personnel Present (employees performing the work) Attach supplemental sheet if necessary

Name Position Company

Todd Biggs Project Manager TtECI

Pat Saveall SUXOS TteCI

Grady Bendel QC/Safety Manager TteCI

Alan Kimbol UXO Tech 1l TtECI

Kirk Wagoner UXO Tech 1l TtECI

Anthony Joiner UXO Tech | TtECI

Scott Eason UXO Tech | TtECI

Matt Mutton UXO Tech | TtECI

Mike McGuire GEO Physicist TtECI

Brad Newlin GEO Physicist TtECI

Marty Leaks Office Support TtECI

IV. Submittals Reviewed (Work Plan, EHSP, Permits, etc.)

Submittals Reviewed. Item No. Date Approval Authority
Site-Specific Work Plan N/A 01/23/2006 USACE

Final Accident Prevention Plan N/A 01/23/2006 USACE

Have all submittals been approved? X Yes [ ] No

If No, what items have not been submitted/ approved?

Are all submittals on hand? X Yes [ ] No

If No, what items are missing?




@ remarecnecne | PREPARATORY PHASE INSPECTION REPORT

Project  \iec removal Bains Gap Re. PFOJECt  2921.0004 Report  QCP-001
UXxoO GEO Team Location: Fort McClellan Al. Date: 01/30/2006
Check approved submittals against delivered material. (This should be done as material
arrives.)

Comments:

V. Resources (Personnel & Equipment)

Are adequate resources on hand to effectively conduct work? — [X] Yes [ ] No

If No, what action will be taken? Had to get a Vallon Locator for Reacquire. Had it overnight

VI. Procedures (Project Manger should be involved in this stage of the inspection)

Review contract specifications. (List special requirements such as location accuracy, format

Contract Specifics were reviewed by PM Todd Biggs and SUXOS Pat Saveall

Discuss procedure for accomplishing the work (WP Section or SOP).

Procedures were reviewed by SUXOS Pat Saveall and PM Todd Biggs Contract Specifics
reviewed in accordance with Site Specific Work Plan Ref: Chapter 2.0 Technical Management
Plan, Para. 2.6 Change Site Condition, 2.6.1 Prove-Out, Chapter 5.0 Geophysical Prove-Out

Clarify any differences (revisions needed).

VII. Resolve Differences (What did you do to resolve outstanding issues/problems)

Comments:

VIII. Testing/ Surveillance

Identify Tests/ Surveillance to be performed, frequency, and by whom.

GPO, Daily Locator Checks and QC was reviewed by UXOQC Grady Bendel

Where will the testing to take place (in the test bed, at a selected monument, etc.)?

Daily Test Bed for locators will be perform daily and GPO Requirement will be perform at
area near range 20

Is the Testing/ Surveillance Plan Adequate?

Yes

IX. Safety

Review applicable portion of the Health and Safety Plan.

Presented by UXOSO Grady Bendel and reviewed by all personnel

Has the Activity Hazard Analysis been approved? X Yes [ ] No

X. Results of Inspection

D] Acceptable [ ] Unacceptable | NCR #:




@ rermarecnc.ne | PREPARATORY PHASE INSPECTION REPORT

Project  mec Removal Bains Gaprd.  PTOJECt  2921.0004 Report  QCP-001
uUXxo GEO Team Location: Fort McClellan Al. Date: 01/30/2006
Name: Grady Bendel Date:
UX0QC Signature: 9””[?’ 6)”‘"{/ 01/30/2006

QCM Comments

QCM Review
& Date:
X} Concur | L] Non-Concur Signature: CDM?W 01/30/2006
XI. Distribution
[] PM [ ] SITEMGR [ ] UXOQC [ ] SUXOS [ ] CLIENT REP

UXO-03 Version 3 4/27/2005




@ rermatec e | PREPARATORY PHASE INSPECTION REPORT

Project  viec RemovalBainscapra. __ PTOject 29210004 Report  QCP-002
uUXxo Surface Sweep Team  Location: Fort McClellan Al. Date: 01/30/2006
I. Definable Feature of Work

[ ] Project Management [ Geophysical Mapping [ ] Data
Management [ ] Brush Clearing

[ ] Intrusive Investigation ] UXO Avoidance  [_] Demolition [ ] Survey

X] Surface Clearance [ ] Anomaly Reacquisition [ ] Transect
Activity [ ] Scrap Processing

[ ] GIS Management [ ] Mobilization/Demobilization [ ] Acceptance Sampling
[ ] Other:

Il. References (USACE DIDs, Corporate references, SOPs, etc.):

Final Accident Prevention Plan for MEC Removal Action Along Baines Gap Road,
Site-Specific Work Plan for MEC Removal Action Along Bains Gap Road

Ill. Personnel Present (employees performing the work) Attach supplemental sheet if necessary

Name Position Company

Todd Biggs Project Manager TtECI

Pat Saveall SUXOS TtECI

Grady Bendel QC/Safety Manager TtECI

Alan Kimbol UXO Tech Il TtECI

Kirk Wagoner UXO Tech Il TtECI

Anthony Joiner UXO Tech | TtECI

Scott Eason UXO Tech | TtECI

Matt Mutton UXO Tech | TtECI

Mike McGuire GEO Physicist TtECI

Brad Newlin GEO Physicist TtECI

Marty Leaks Office Support TtECI

IV. Submittals Reviewed (Work Plan, EHSP, Permits, etc.)

Submittals Reviewed. Item No. Date Approval Authority
Site-Specific Work Plan 01/23/2006 USACE

Final Accident Prevention Plan 01/23/2006 USACE

Have all submittals been approved? X] Yes [ ] No

If No, what items have not been submitted/ approved?




@ remarecnecne | PREPARATORY PHASE INSPECTION REPORT

Project  \viec removal BainsGapra.  PTOJECt  2921.0004 Report  QCP-002
UXxo Surface Sweep Team  Location: Fort McClellan Al. Date: 01/30/2006
Are all submittals on hand? X Yes [ ] No

If No, what items are missing?

Check approved submittals against delivered material. (This should be done as material arrives.)

Comments:

V. Resources (Personnel & Equipment)

Are adequate resources on hand to effectively conduct work? < Yes [ ] No

If No, what action will be taken? Had to get a Vallon Locator for Reacquire. Had it overnight

VI. Procedures (Project Manger should be involved in this stage of the inspection)

Review contract specifications. (List special requirements such as location accuracy, format for

Contract Specifics were reviewed by PM Todd Biggs

Discuss procedure for accomplishing the work (Reference WP Section or SOP).

Procedures were reviewed by SUXOS Pat Saveall and PM Todd Biggs Contract Specifics
reviewed in accordance with Site Specific Work Plan Ref: Chapter 2.0 Technical Management

Dlan Dava D C L MNACO Dawvmnnvial Dava D E 0 MNACO DNactviintion Dava D EC 7 CaAvan MNManacnnvnant and

Clarify any differences (revisions needed).

VIl. Resolve Differences (What did you do to resolve outstanding issues/problems)

Comments:

VIII. Testing/ Surveillance

Identify Tests/ Surveillance to be performed, frequency, and by whom.

Daily Locator Checks and Quality Control requirements were reviewed by UXOQC Grady
Bendel

Where will the testing to take place (in the test bed, at a selected monument, etc.)?

Test Bed for locators is located outside of TF Base Compound Vehicle Gate will be perform
daily and logged in Casio

Is the Testing/ Surveillance Plan Adequate?

Yes

IX. Safety

Review applicable portion of the Health and Safety Plan.

Presented by UXOSO Grady Bendel and reviewed by all personnel

Has the Activity Hazard Analysis been approved? DX Yes [ ] No

X. Results of Inspection




@ TETRATECH EC,INC

PREPARATORY PHASE INSPECTION REPORT

Project  wec Removal BainsGaprd. __ PTOjECt  2921.0004 Report  QCP-002
UXxo Surface Sweep Team  Location: Fort McClellan Al. Date: 01/30/2006
X] Acceptable [ ] Unacceptable | NCR #:
Date:

Name: Grady Bendel UXOQC | Signature: 9"‘*"1 Lokl 01/30/2006
QCM Comments
QCM Review

> Date:
D) Concur | L1 Non-Concur Signature: CDMQM‘ 01/30/2006
XI. Distribution

[ ] PM [ ] SITEMGR [ ] UXOQC [ ] SUXOS [ ] CLIENT REP

2 aent Pe%

SGS

UXO0-03 Version 3 4/27/2005




@ TETRATECH EC,INC

DAILY QUALITY CONTROL REPORT

Project Name: MEC Removal Bains Gap Road Report No:  QCD-002
Project No: ~ 2921.0004 Location: Fort McClellan, Alabama Date: 1/31/2006

[] Sunday [] Monday DXl Tuesday  [] Wednesday [] Thursday  [] Friday [] Saturday
Weather/Precipitation: Abundant sunshine. High Temperature: 62F Wind: NNW 5- Humidity 86%

Low Temperature: 34F 10

I. Personnel Present (Reference/attach superintendent’s daily report if applicable)

Name Position Company
Biggs, Todd Project Manager TtECI
Saveall, Pat SUXOS TtECI
Bendel, Grady UXOQC/Safety TtECI
Leak, Marty Project Support TtECI
Kimbol, Alan UXO Tech Il TtECI
Wagoner, Kirk UXO Tech i TtECI
Joiner, Anthony UXO Tech | TtECI
Eason, Scott UXO Tech | TtECI
Mutton, Matt UXO Tech | TtECI
McGuire, Mike Geophysicist TtECI
Newlin, Brad Geophysicist TtECI

Il. Work Performed

Geophysical team setting up and testing in GPO Prove-out. Surface Sweep Team continued to sweep Baines Gap Road area

Ill. Quality Control Activities (Reference/attach inspection/surveillance reports):

Observed Field operations

Completed 0 Prepatory inspection (See Attachments)

Completed 2 Initial inspection (See Attachm
Completed 2 Surveillances (See Attachmen

ents)
ts)

IV. Problems Encountered / Corrective Actions Taken

None

V. Directions Given / Received:

None

VI. Special Notes / Lessons Learn

ed

None

VII. Visitors

None




@ TETRATECHEC.INC | DAILY QUALITY CONTROL REPORT

Project Name: MEC Removal Bains Gap Road Report No:  QCD-002
Project No:  2921.0004 Location: Fort McClellan, Alabama Date: 1/31/2006
VIII. Approval

Name and Signature: 9’“”'51 ’g”“j’/

Title/Company: UXOQC/TTEC Date: 01/31/2006

ST, ot ey
f \] é’\? ) 1,3
iZip:

565 et UXO-06 Version 3 4/27/2005




@ rerratecnecne | FOLLOW-UP INSPECTION/SURVEILLANCE

REPORT
Project Name: MEC Removal Action Along Bains Gap Road Report No:  QCS-001
Project No:  2921.0004 Location:  Fort McClellan, Alabama Date: 01/31/2006
I. Definable Feature of Work
[] Project Management [] Geophysical Mapping [] Data Management ] Brush Clearing
L] Intrusive Investigation [] UXO Avoidance ] Demolition ] Survey
[] Surface Clearance [] Anomaly Reacquisition [] Transect Activity ] Scrap Processing
[] GIS Management ] Mobilization/Demobilization [ ] Acceptance Sampling X] other: GPO
Prove Out
Il. Type of Inspection
X Follow-up [] Surveillance

Il. References (USACE DIDs, Corporate references, SOPs, etc.):

Final Accident Prevention Plan for MEC Removal Action Along Baines Gap Road,
Site-Specific Work Plan for MEC Removal Action Along Bains Gap Road

I1l. Activities/Conditions Observed

Observed Geo-Physical Team personnel set up Robotic Station and Constellation and EM61 Man carried Equipment to test and operate
systems for testing Geophysical Prove Out

e  Equipment inspection procedures were understood and all required PPE was on hand and serviceable.
e Appropriate procedures for the task have been developed.

e  Personnel required have been identified and positions filled.

e  Training requirements have been identified and training is being completed.

e  Preliminary work and coordination for the task are being setup and completed.

e  Equipment and materials required to perform the task have been identified and are available.

e Specific aspects outlined in the SOW were discussed and understood by all.

e  Plans are being followed according to Site-Specific Work Plan Chapter 2 para 2.6.1 Geophysical Prove Out and GPO work
Plan

Team member: Mike McGuire GEO Lead, Brad Newlin Geo Team Leader, Anthony Joiner UXO I, Matt Mutton UXO Tech |

Conducted By: Grady Bendel UXOQC | Signature: 9"""7 8 ”‘M Date: 01/31/2006
X. UXOQC Review
X Acceptable [] Unacceptable | NCR #:

Comments: Follow-up inspections will be used monitor quality of Geo-Physical operation




@ rerratecn e e | FOLLOW-UP INSPECTION/SURVEILLANCE

REPORT
Project Name: MEC Removal Action Along Bains Gap Road Report No:  QCS-001
Project No: ~ 2921.0004 Location;  Fort McClellan, Alabama Date: 01/31/2006

Name: Grady Bendel Signature: 9 o :f 5 ”M Date: 01/31/2006

XI. Distribution
[ ] PM [] SUxXos [] UX0SO  [] UXO Quality Manager [] Client Rep

fxi'b. o ent Pe, %4
©) le‘

SGS o i s

Zer,

UX0-05 Version 3 4/27/2005




@ rerratecnecne | FOLLOW-UP INSPECTION/SURVEILLANCE

REPORT
Project Name: MEC Removal Action Along Bains Gap Road Report No:  QCS-002
Project No:  2921.0004 Location:  Fort McClellan, Alabama Date: 01/31/2006
I. Definable Feature of Work
[] Project Management [] Geophysical Mapping [] Data Management ] Brush Clearing
L] Intrusive Investigation [] UXO Avoidance ] Demolition ] Survey
X Surface Clearance [] Anomaly Reacquisition [] Transect Activity ] Scrap Processing
[ ] GIS Management [ ] Mobilization/Demobilization [ ] Acceptance Sampling [ ] Other:
Il. Type of Inspection
X Follow-up ] Surveillance

Il. References (USACE DIDs, Corporate references, SOPs, etc.):

Final Accident Prevention Plan for MEC Removal Action Along Baines Gap Road,
Site-Specific Work Plan for MEC Removal Action Along Bains Gap Road

I1l. Activities/Conditions Observed

Conducted a Follow-up Phase Inspection on the Sweep team whom is surface sweeping in the Selected Sites. The team will be using hand
held magnetometers to assist in the Surface Sweep in accordance to Site-Specific Work Plan Chapter 2.0 para 2.6.2

e  Observed team sweeping in grids BG006 and BG008

e  Equipment inspection procedures were understood and all required PPE was on hand and serviceable.

e Appropriate procedures for the task have been developed.

e  Personnel required have been identified and positions filled.

e  Training requirements have been identified and training has been completed.

. Preliminary work and coordination for the task have been completed.

e  Equipment and materials required to perform the task have been identified and are available.

e  Specific aspects outlined in the SOW were discussed and understood by all.

Team member: Pat Saveall SUXOS/Team Leader, Alan Kimbol UXO I, Kirk Wagoner UXOII, Scott Eason UXO |

Conducted By: Grady Bendel UXOQC | Signature: 9 o ’? ’g ”‘u Date: 01/31/2006
X. UXOQC Review
X Acceptable [] Unacceptable | NCR #:

Comments: Will continue Follow-up Inspections throughout the Sweeping process.
Name: Grady Bendel

Sianatiire- Qﬂ"e’lf EDM Date:01/31/2006
XI. Distribution

L[] pPMm [] suxos [] UX0SO  [] UXO Quality Manager [] Client Rep

Zer,

f;i-:»,. n t“""l Pe%
& 3
@) Zip
SGS i T kgt UXO0-05 Version 3 4/27/2005




@ TETRATECH EC,INC

INITIAL PHASE INSPECTION REPORT

Project Name:

MEC Removal Action Along Bains Gap Road

Project No: ~ 2921.0004

Location:

Fort McClellan, Alabama

Date:

Report No:

Qoroor |
1/31/2006

|. Definable Feature of Work

[] Project Management
[ Intrusive Investigation
] Surface Clearance

[] GIS Management

[] Geophysical Mapping
[ ] UXO Avoidance

[ ] Anomaly Reacquisition

[] Data Management
[ ] Demolition
[] Transect Activity

] Mobilization/Demobilization [ ] Acceptance Sampling

] Brush Clearing
] Survey

[ ] Scrap Processing
X Other: GPO Prove

out

Il. References (USACE DIDs, Corporate references, SOPs, etc.):

Final Accident Prevention Plan for MEC Removal Action Along Baines Gap Road,
Site-Specific Work Plan for MEC Removal Action Along Bains Gap Road

lll. Personnel Present (employees performing the work) Attach supplemental sheet if necessary

Name Position Company

Grady Bendel QC/Safety Manager TtECI

Anthony Joiner UXO Tech | TtECI

Matt Mutton UXO Tech | TtECI

Mike McGuire GEO Physicist TtECI

Brad Newlin GEO Physicist TtECI

IV. Preparatory Work (equipment set up & testing, EZ set up, loghook entries, etc.)

Is preliminary work complete and correct? X Yes ] No
If No, what action(s) will be taken?

V. Task Execution

Is work being completed in accordance with plans and specifications? X Yes ] No
If No, what corrective action(s) will be taken?

Is workmanship acceptable? X Yes ] No

If No, what action(s) will be taken?

V. Resolve Differences

Comments: No Differences at this time.




@ rermatecuecine | INITIAL PHASE INSPECTION REPORT

Project Name: MEC Removal Action Along Bains Gap Road ReportNo:  QCI-001

Project No: ~ 2921.0004 Location;  Fort McClellan, Alabama Date: 1/31/2006

VI. Safety (Review work conditions using EHSP and AHAS)

Comments: All personnel on Geophysical Team are complying with Accident Prevention Plan and AHA for Establish
geophysical test lines and grids Attachment A-5. All Personnel are using required Safety equipment / PPE.

VII. Results of Inspection

X Acceptable [] Unacceptable | NCR #:

Name: Grady Bendel UXOQC Signature: 9 * ; 5’“11/ Date: 01/31/2006

QC Manager Comments

QC Manager Review

T
Concur Non-Concur
b ) [ ) Signature:C;‘-‘)'C"""“'r‘"’g"t m

Date 01/31/2006

VIII. Distribution

C]pPm [] SITEMGR ] uxoQc [] suxos [] CLIENT REP

e gent Pe,, 4
©) zZp

SGS i Dok UXO-04 Version 3 4/27/2005




@ rematecneine | [NITIAL PHASE INSPECTION REPORT

Project Name: MEC Removal Action Along Bains Gap Road

Project No:  2921.0004 Location:  Fort McClellan, Alabama Date: 1/31/2006

I. Definable Feature of Work

[] Project Management [] Geophysical Mapping [] Data Management ] Brush Clearing

L] Intrusive Investigation [] UXO Avoidance ] Demolition ] Survey

X Surface Clearance [] Anomaly Reacquisition [] Transect Activity ] Scrap Processing

[ ] GIS Management [ ] Mobilization/Demobilization [ ] Acceptance Sampling [ ] Other:

Il. References (USACE DIDs, Corporate references, SOPs, etc.):

Final Accident Prevention Plan for MEC Removal Action Along Baines Gap Road,
Site-Specific Work Plan for MEC Removal Action Along Bains Gap Road

lll. Personnel Present (employees performing the work) Attach supplemental sheet if necessary

Report No:  QCI-002

Name Position Company
Pat Saveall SUXOS TtECI
Grady Bendel QC/Safety Manager TtECI
Alan Kimbol UXO Tech Il TtECI
Kirk Wagoner UXO Tech Il TtECI
Scott Eason UXO Tech | TteCI

IV. Preparatory Work (equipment set up & testing, EZ set up, loghook entries, etc.)

Is preliminary work complete and correct? X Yes ] No
If No, what action(s) will be taken?

V. Task Execution

Is work being completed in accordance with plans and specifications? X Yes ] No
If No, what corrective action(s) will be taken?

Is workmanship acceptable? X Yes ] No

If No, what action(s) will be taken?

V. Resolve Differences

Comments: No Differences at this time.




@ rermatecuecine | INITIAL PHASE INSPECTION REPORT

Project Name: MEC Removal Action Along Bains Gap Road Report No:  QCI-002

Project No:  2921.0004 Location;  Fort McClellan, Alabama Date: 1/31/2006

VI. Safety (Review work conditions using EHSP and AHAS)

Comments: All personnel on Surface Sweep Team are complying with Accident Prevention Plan and AHA for MEC Surface
Clearance Attachment A-2. All Personnel are using required Safety equipment / PPE.

VII. Results of Inspection

X Acceptable [] Unacceptable | NCR #:

Name: Grady Bendel UXOQC Signature: 9 * ; 5’“11/ Date: 01/31/2006

QC Manager Comments

QC Manager Review

I
Concur Non-Concur
b ) [ ) Signature: G orald ?W

Date 01/31/2006

VIII. Distribution

C]pPm [] SITEMGR ] uxoQc [] suxos [] CLIENT REP

e gent Pe,, 4
©) zZp

SGS i Dok UXO-04 Version 3 4/27/2005




@ TETRATECH EC,INC

DAILY QUALITY CONTROL REPORT

Project Name: MEC Removal Bains Gap Road Report No:  QCD-003
Project No: ~ 2921.0004 Location: Fort McClellan, Alabama Date: 2/01/2006

[] Sunday [] Monday [] Tuesday  [X] Wednesday [] Thursday  [] Friday [] Saturday
Weather/Precipitation: Abundant sunshine. High Temperature: 64F Wind: NNW 5- Humidity 89%

Low Temperature: 31F 10

I. Personnel Present (Reference/attach superintendent’s daily report if applicable)

Name Position Company
Biggs, Todd Project Manager TtECI
Saveall, Pat SUXOS TtECI
Bendel, Grady UXOQC/Safety TtECI
Leak, Marty Project Support TtECI
Kimbol, Alan UXO Tech Il TtECI
Wagoner, Kirk UXO Tech i TtECI
Joiner, Anthony UXO Tech | TtECI
Eason, Scott UXO Tech | TtECI
Mutton, Matt UXO Tech | TtECI
McGuire, Mike Geophysicist TtECI
Newlin, Brad Geophysicist TtECI

Il. Work Performed

Geophysical team preformed GPO Prove-out for USACE and TF Base Representatives, Surface Sweep Team continued to

sweep Baines Gap Road area

Ill. Quality Control Activities (Reference/attach inspection/surveillance reports):

Observed Field operations

Completed 2 Surveillances (See Attachments)

IV. Problems Encountered / Corrective Actions Taken

None

V. Directions Given / Received:

None

VI. Special Notes / Lessons Learn

ed

None

VII. Visitors

USACE: Dan Copeland, Bob Selfridge

TF Base: Karen Penson

VIII. Approval




@ TETRATECHEC.INC | DAILY QUALITY CONTROL REPORT

Project Name: MEC Removal Bains Gap Road Report No:  QCD-003
Project No:  2921.0004 Location: Fort McClellan, Alabama Date: 2/01/2006
Name and Signature; Grady Bendel 9 o= r'?’ ’g ”L‘M Title/Company: UXOQC/TTEC Date:02/01/2006

QN Zip
Zip:
SGS il UX0-06 Version 3 4/27/2005




@ rerratecnecne | FOLLOW-UP INSPECTION/SURVEILLANCE

REPORT
Project Name: MEC Removal Action Along Bains Gap Road Report No:  QCS-003
Project No:  2921.0004 Location:  Fort McClellan, Alabama Date: 02/01/2006

|. Definable Feature of Work

[] Project Management ] Geophysical Mapping [] Data Management ] Brush Clearing
[ Intrusive Investigation [ ] UXO Avoidance [] Demolition L] Survey

[] Surface Clearance [] Anomaly Reacquisition [] Transect Activity ] Scrap Processing
[] GIS Management ] Mobilization/Demobilization [ ] Acceptance Sampling X] Other: Safety

Briefing for Observers

Il. Type of Inspection

] Follow-up X Surveillance

Il. References (USACE DIDs, Corporate references, SOPs, etc.):

Final Accident Prevention Plan for MEC Removal Action Along Baines Gap Road,
Site-Specific Work Plan for MEC Removal Action Along Bains Gap Road

I1l. Activities/Conditions Observed

Provided Safety brief to USACE Dan Copeland and Bob Selfridge and TF Base Rep Karen Penson whom will be going to Range 20 at GPO
to observe GPO Prove-Out by Geophysical Team. Brief consisted of Daily weather and Site Specific to the hazards of UXO. Informed these
personnel were they could go and what steps to take in the case that they were to encounter Suspect UXO. Had all persons sign in on Visitor
sign-in log

Conducted By: Grady Bendel UXOQC | Signature: 9 o ’? ’g ”‘u Date: 02/01/2006
X. UXOQC Review
X Acceptable [] Unacceptable | NCR #:

Comments: Will continue Follow-up Inspections throughout the Sweeping process.

Dok, B!

Name: Grady Bendel Signature: Date:02/01/2006
XI. Distribution
L[] pPMm [] suxos [] UX0SO  [] UXO Quality Manager [] Client Rep

o

ffL-:». n eatnl L
& .
© Zp
SGS P i e 0 i right

UX0-05 Version 3 4/27/2005




@ rerratecn e e | FOLLOW-UP INSPECTION/SURVEILLANCE

REPORT
Project Name: MEC Removal Action Along Bains Gap Road Report No:  QCS-004
Project No: ~ 2921.0004 Location:  Fort McClellan, Alabama Date: 02/01/2006

|. Definable Feature of Work

[] Project Management ] Geophysical Mapping [] Data Management ] Brush Clearing
] Intrusive Investigation [] UXO Avoidance [] Demolition [ ] Survey

X Surface Clearance [ ] Anomaly Reacquisition [] Transect Activity [ ] Scrap Processing
[ ] GIS Management [ ] Mobilization/Demobilization [ ] Acceptance Sampling [ ] Other:

Il. Type of Inspection

X Follow-up [] Surveillance

Il. References (USACE DIDs, Corporate references, SOPs, etc.):

Final Accident Prevention Plan for MEC Removal Action Along Baines Gap Road,
Site-Specific Work Plan for MEC Removal Action Along Bains Gap Road

I1l. Activities/Conditions Observed

Conducted a Follow-up Phase Inspection on the Sweep team whom is surface sweeping in the Selected Sites. The team will be using hand
held magnetometers to assist in the Surface Sweep in accordance to Site-Specific Work Plan Chapter 2.0 para 2.6.2

e  Observed team sweeping in grids BG062

e  Equipment inspection procedures were understood and all required PPE was on hand and serviceable.

e  Appropriate procedures for the task have been developed.

e Personnel required have been identified and positions filled.

e  Training requirements have been identified and training has been completed.

e  Preliminary work and coordination for the task have been completed.

e  Equipment and materials required to perform the task have been identified and are available.

e  Specific aspects outlined in the SOW were discussed and understood by all.

Team member: Pat Saveall SUXOS/Team Leader, Alan Kimbol UXO I, Kirk Wagoner UXOII, Scott Eason UXO |




@ rerratecn e e | FOLLOW-UP INSPECTION/SURVEILLANCE

REPORT
Project Name: MEC Removal Action Along Bains Gap Road Report No:  QCS-004
Project No:  2921.0004 Location:  Fort McClellan, Alabama Date: 02/01/2006
Conducted By: Grady Bendel UXOQC | Signature: Q * ; ’gﬂ'u Date: 02/01/2006
X. UXOQC Review
X Acceptable [] Unacceptable | NCR #:

Comments: Will continue Follow-up Inspections throughout the Sweeping process.

Name: Grady Bendel Signature: 9’1”[?' ’g ’”M Date: 02/01/2006

XI. Distribution

] pPMm [] suxos [] UX0SO  [] UXO Quality Manager [] Client Rep
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UXO-05 Version 3 4/27/2005




@ TETRATECH EC,INC

DAILY QUALITY CONTROL REPORT

Project Name: MEC Removal Bains Gap Road Report No:  QCD-004
Project No: ~ 2921.0004 Location; Fort McClellan, Alabama Date: 2/01/2006

[] Sunday [] Monday [] Tuesday = [] Wednesday [X] Thursday  [] Friday [] Saturday
Weather/Precipitation: A steady rain in the morning. High Temperature: 58F Wind: SE 5-10 Humidity 59%

Showers continuing in the afternoon. Chance of rain 70%.

Low Temperature: 32F

I. Personnel Present (Reference/attach superintendent’s daily report if applicable)

Name Position Company
Saveall, Pat SUXOS TtECI
Bendel, Grady UXOQC/Safety TtECI
Leak, Marty Project Support TtECI
Kimbol, Alan UXO Tech Il TtECI
Wagoner, Kirk UXO Tech i TtECI
Joiner, Anthony UXO Tech | TtECI
Eason, Scott UXO Tech | TtECI
Mutton, Matt UXO Tech | TtECI
McGuire, Mike Geophysicist TtECI
Newlin, Brad Geophysicist TtECI

Il. Work Performed

Geophysical team worked on Vulcan Reacquire System at GPO Prove-out, Surface Sweep Team continued to sweep Baines

Gap Road area

Ill. Quality Control Activities (Reference/attach inspection/surveillance reports):

Observed Field operations
Completed 1 Surveillances (See Attachmen

)

IV. Problems Encountered / Corrective Actions Taken

Vulcan System did not work. See Attached Surveillance

V. Directions Given / Received:

None

VI. Special Notes / Lessons Learn

ed

None

VII. Visitors

USACE Ken Barnett was onsite




@ TETRATECHEC.INC | DAILY QUALITY CONTROL REPORT

Project Name: MEC Removal Bains Gap Road Report No:  QCD-004
Project No: ~ 2921.0004 Location; Fort McClellan, Alabama Date: 2/01/2006
VIII. Approval

Dhocky B!

Name and Signature: Grady Bendel Title/Company: Date: 02/01/06

e o Ny e Py,
f \] é’\? ) 1,3
iZip:

565 ik UXO-06 Version 3 4/27/2005




@ rerratecn e e | FOLLOW-UP INSPECTION/SURVEILLANCE

REPORT
Project Name: MEC Removal Action Along Bains Gap Road Report No: ~ QCS-005
Project No: ~ 2921.0004 Location:  Fort McClellan, Alabama Date: 02/02/2006

|. Definable Feature of Work

[] Project Management ] Geophysical Mapping [] Data Management [] Brush Clearing
] Intrusive Investigation [] UXO Avoidance [] Demolition [] Survey

[] Surface Clearance [ ] Anomaly Reacquisition [] Transect Activity [ ] Scrap Processing
[] GIS Management ] Mobilization/Demobilization [ ] Acceptance Sampling X] Other: GPO
Prove-Out

Il. Type of Inspection

] Follow-up X Surveillance

Il. References (USACE DIDs, Corporate references, SOPs, etc.):

Final Accident Prevention Plan for MEC Removal Action Along Baines Gap Road,
Site-Specific Work Plan for MEC Removal Action Along Bains Gap Road

I1l. Activities/Conditions Observed

At 1300 Was contacted by GEO Team to come to GPO Area to look at the Casio for the Vulcan System. Casio was giving a warning that

software was not seeing the Hardware to make it work. Removed the base of the battery to find that unit had been tape together. Slade from
Denver Warehouse was contacted by Mike McGuire and informed he had taped it together to keep cover from fall off. After | inspected the
Casio | informed the GEO team that from the condition of the housing a bad connection from pass history was the problem they were
encountering. Had team return to compound and set up using spare Vulcan Casio.

Team set-up using 2" Casio and system software worked but were still unable to get Vulcan system to function because the infrared
sensor specific code information was not the same as the sensors that were loaded into the 3DI program system. Notified PM Todd Biggs of
this information and GEO Mike McGuire wrote GPO Letter and did not include Vulcan System. Will try to find code information and if needed
will work Vulcan system through GPO at later date before using.

Team member: Brad Newlin GEO Team Leader, Anthony Joiner UXO |, Matt Mutton UXO |

Conducted By: Grady Bendel UXOQC | Signature: Qﬂk'lf ’gﬂ'u Date: 02/02/2006
X. UXOQC Review

X Acceptable [] Unacceptable | NCR #:

Comments:

Dok, B!

Name: Grady Bendel Signature Date:02/02/2006
XI. Distribution
L[] pPMm [] suxos [] UX0SO  [] UXO Quality Manager [] Client Rep
AT, gent Pe,,
io’- \\\ fa = %,Q‘
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SGS Zu' p. UXO0-05 Version 3 4/27/2005




@ TETRATECHEC.INC | DAILY QUALITY CONTROL REPORT

Project Name: MEC Removal Bains Gap Road Report No:  QCD-005

Project No: ~ 2921.0004 Location; Fort McClellan, Alabama Date: 2/06/2006

[] Sunday X Monday [] Tuesday  [] Wednesday [] Thursday  [] Friday [] Saturday

Weather/Precipitation: Rain and snow showers in the High Temperature: 43F Wind: Light and | Humidity 60%
morning changing to all rain in the afternoon. Some sleet Low Temperature: 34F Varied
may mix in early.

I. Personnel Present (Reference/attach superintendent’s daily report if applicable)

Name Position Company
Biggs, Todd Project Manager TtECI
Saveall, Pat SUXOS TtECI
Bendel, Grady UXOQC/Safety TtECI
Leak, Marty Project Support TtECI
Tibbitts, Kent UXOo il TtECI
Kimbol, Alan UXO Tech Il TtECI
Wagoner, Kirk UXO Tech i TtECI
Joiner, Anthony UXO Tech | TtECI
Eason, Scott UXO Tech | TtECI
Mutton, Matt UXO Tech | TtECI
Newlin, Brad Geophysicist TtECI

Il. Work Performed

Held Prepatory on Geophysical team then secured them for weather for the day, Held Prepatory and Safety Briefing for
Envirogrind Personnel, Surface sweep team went and work on Baines Gap road area

Ill. Quality Control Activities (Reference/attach inspection/surveillance reports):

Observed Field operations
Completed 2 Prepatory (See Attachments)
Completed 1 Surveillances (See Attachment)

IV. Problems Encountered / Corrective Actions Taken

Weather Prevented geophysical work and Brush Clearing operations

V. Directions Given / Received:

None

VI. Special Notes / Lessons Learned

None

VII. Visitors

Envirogrind personnel: Jim Jordan, Gene Lowry, Boyd Horn




@ TETRATECHEC.INC | DAILY QUALITY CONTROL REPORT

Project Name: MEC Removal Bains Gap Road Report No:  QCD-005
Project No: ~ 2921.0004 Location; Fort McClellan, Alabama Date: 2/06/2006
VIII. Approval

Name and Signature: Grady Bendel 9 ~ ; ng[// Title/Company: UXOQC/TTEC Date:02/06/06

e o Ny e Py,
f \] é’\? ) 1,3
iZip:

565 ik UXO-06 Version 3 4/27/2005




PREPARATORY PHASE INSPECTION REPORT

@ TETRATECH EC,INC

2921.0004
Fort McClellan Al.

Project Name: MEC Removal Bains Gap Rd.
UXO Team: GEO Team

Project No: Report No:

Date:

QCP-003
02/06/2006

Location:

|. Definable Feature of Work

[] Project Management X Geophysical Mapping [] Data Management ] Brush Clearing

] Intrusive Investigation [] UXO Avoidance [] Demolition [ ] Survey
[] Surface Clearance [ ] Anomaly Reacquisition [] Transect Activity [ ] Scrap Processing
[] GIS Management ] Mobilization/Demobilization [ ] Acceptance Sampling [] Other:

Il. References (USACE DIDs, Corporate references, SOPs, etc.):

Final Accident Prevention Plan for MEC Removal Action Along Baines Gap Road,
GPO Geophysical Work Plan
SITE-SPECIFIC WORK PLAN FOR MEC REMOVAL ACTION ALONG BAINS GAP ROAD

lll. Personnel Present (employees performing the work) Attach supplemental sheet if necessary

Name Position Company
Pat Saveall SUX0S TECI
Grady Bendel QC/Safety Manager TtECI
Anthony Joiner UXO Tech | TtECI
Matt Mutton UXO Tech | TECI
Brad Newlin GEO Physicist TtECI

IV. Submittals Reviewed (Work Plan, EHSP, Permits, etc.)

Submittals Reviewed. Item No. Date Approval Authority
Site-Specific Work Plan 01/23/2006 USACE

Final Accident Prevention Plan 01/23/2006 USACE

Have all submittals been approved? X Yes ] No
If No, what items have not been submitted/ approved?

Are all submittals on hand? X Yes ] No
If No, what items are missing?

Check approved submittals against delivered material. (This should be done as material arrives.)

Comments:

V. Resources (Personnel & Equipment)

Are adequate resources on hand to effectively conduct work? X Yes ] No

If No, what action will be taken?

VI. Procedures (Project Manger should be involved in this stage of the inspection)

Review contract specifications. (List special requirements such as location accuracy, format for deliverables, etc.)




@ rematecncine | PREPARATORY PHASE INSPECTION REPORT

Project Name: MEC Removal Bains Gap Rd. Project No:  2921.0004 Report No:  QCP-003
UXO Team: GEO Team Location: Fort McClellan Al. Date: 02/06/2006

Contract Specifics were reviewed by SUXOS Pat Saveall

Discuss procedure for accomplishing the work (Reference WP Section or SOP).

Procedures were reviewed by SUXOS Pat Saveall Contract Specifics reviewed in accordance with Site Specific Work Plan Ref:
Chapter 2.0 Technical Management Plan, Para 2.5.3 Geophysical Survey

Clarify any differences (revisions needed).

VII. Resolve Differences (What did you do to resolve outstanding issues/problems)

Comments:

VIII. Testing/ Surveillance

Identify Tests/ Surveillance to be performed, frequency, and by whom.

Daily Locator Checks and QC was reviewed by UXOQC Grady Bendel

Where will the testing to take place (in the test bed, at a selected monument, etc.)?

Test Bed for locators is located outside of TF Base Compound Vehicle Gate

Is the Testing/ Surveillance Plan Adequate?

Yes,

IX. Safety

Review applicable portion of the Health and Safety Plan.

Presented by UXOSO Grady Bendel and reviewed by all personnel

Has the Activity Hazard Analysis been approved? X Yes ] No

X. Results of Inspection

X Acceptable [] Unacceptable | NCR #:

Name: Grady Bendel UXOQC Signature: 9 e [f )g ”’L/ Date: 02/06/2006

QCM Comments

QCM Review
<] Coneur L] Non-Coneur Signature: 9"‘”!; )g”“’{’/ Date 02/06/06
XI. Distribution

] pPm [] SITEMGR [] uxoQc [] suxos [] CLIENTREP

) [ oy
K [ %
SGS ‘Zu' p. UXO-03 Version 3 4/27/2005




@ TETRATECH EC,INC

PREPARATORY PHASE INSPECTION REPORT

Project Name: MEC Removal Bains Gap Rd. Project No:  2921.0004

UXO Team:  Brush Clearing team Location: Fort McClellan Al.

Report No:
Date:

QCP-004
02/06/2006

|. Definable Feature of Work

[] Project Management ] Geophysical Mapping [] Data Management

] Intrusive Investigation [] UXO Avoidance [] Demolition

[] Transect Activity
] Mobilization/Demobilization [ ] Acceptance Sampling

[] Surface Clearance [ ] Anomaly Reacquisition

[] GIS Management

X Brush Clearing

[ ] Survey

[ ] Scrap Processing
[] other:

Il. References (USACE DIDs, Corporate references, SOPs, etc.):

Final Accident Prevention Plan for MEC Removal Action Along Baines Gap Road,
Site-Specific Work Plan for MEC Removal Action Along Bains Gap Road

lll. Personnel Present (employees performing the work) Attach supplemental sheet if necessary

Name Position Company
Pat Saveall SUX0S TtECI
Grady Bendel QC/Safety Manager TtECI

Alan Kimbol UXO Tech Il TtECI

Jim Jordan Owner / Operator Envirogrind
Gene Lowery Operator Envirogrind

IV. Submittals Reviewed (Work Plan, EHSP, Permits, etc.)

Submittals Reviewed. Item No. Date Approval Authority
Site-Specific Work Plan 01/23/2006 USACE

Final Accident Prevention Plan 01/23/2006 USACE

Have all submittals been approved? X Yes ] No
If No, what items have not been submitted/ approved?

Are all submittals on hand? X Yes ] No
If No, what items are missing?

Check approved submittals against delivered material. (This should be done as material arrives.)

Comments:

V. Resources (Personnel & Equipment)

Are adequate resources on hand to effectively conduct work? X Yes ] No

If No, what action will be taken?

VI. Procedures (Project Manger should be involved in this stage of the inspection)

Review contract specifications. (List special requirements such as location accuracy, format for deliverables, etc.)




@ rematecncine | PREPARATORY PHASE INSPECTION REPORT

Project Name: MEC Removal Bains Gap Rd. Project No:  2921.0004 Report No:  QCP-004
UXO Team:  Brush Clearing team Location: Fort McClellan Al. Date: 02/06/2006

Contract Specifics were reviewed by UXOQC Grady Bendel and Team Members

Discuss procedure for accomplishing the work (Reference WP Section or SOP).

Procedures were reviewed by SUXOS Pat Saveall and UXOQC/Safety Contract Specifics reviewed in accordance with Site
Specific Work Plan Ref: Chapter 2.0 Technical Management Plan, Para. 2.6. Change Site Conditions 2.6.3 Brush Removal

Clarify any differences (revisions needed).

VII. Resolve Differences (What did you do to resolve outstanding issues/problems)

Comments: Fire Extinguishers mounted on Equipment.

VIII. Testing/ Surveillance

Identify Tests/ Surveillance to be performed, frequency, and by whom.

Quality Control requirements were reviewed by UXOQC Grady Bendel

Where will the testing to take place (in the test bed, at a selected monument, etc.)?

Is the Testing/ Surveillance Plan Adequate?

IX. Safety

Review applicable portion of the Health and Safety Plan.

Presented by UXOSO Grady Bendel and reviewed by all personnel

Has the Activity Hazard Analysis been approved? X Yes ] No
X. Results of Inspection
X Acceptable [] Unacceptable | NCR #:

Name: Grady Bendel UXOQC Signature: 9’1”[?' ’g ’”M Date: 02/06/2006

QCM Comments

QCM Review

X] Concur ] Non-Concur D oraldl walch =

Signature:

Date 02/06/2006

Xl. Distribution

C]pPm [] SITEMGR ] uxoQc [] suxos [] CLIENT REP

SGS Bt D i UXO-03 Version 3 4/27/2005




@ rerratecn e e | FOLLOW-UP INSPECTION/SURVEILLANCE

REPORT
Project Name: MEC Removal Action Along Bains Gap Road Report No:  QCS-006
Project No: ~ 2921.0004 Location:  Fort McClellan, Alabama Date: 02/06/2006
I. Definable Feature of Work
[] Project Management ] Geophysical Mapping [] Data Management ] Brush Clearing
] Intrusive Investigation ] UXO Avoidance [] Demolition [] Survey
X Surface Clearance [] Anomaly Reacquisition [] Transect Activity [ ] Scrap Processing
[ ] GIS Management [ ] Mobilization/Demobilization [ ] Acceptance Sampling [ ] Other:
Il. Type of Inspection
X Follow-up [] Surveillance

Il. References (USACE DIDs, Corporate references, SOPs, etc.):

Final Accident Prevention Plan for MEC Removal Action Along Baines Gap Road,
Site-Specific Work Plan for MEC Removal Action Along Bains Gap Road

I1l. Activities/Conditions Observed

Conducted a Follow-up Phase Inspection on the Sweep team whom is surface sweeping in the Selected Sites. The team will be using hand
held magnetometers to assist in the Surface Sweep in accordance to Site-Specific Work Plan Chapter 2.0 para 2.6.2

e  Observed team sweeping in grids BGO71 and BG037 thru BG043

e  Equipment inspection procedures were understood and all required PPE was on hand and serviceable.

e Appropriate procedures for the task have been developed.

e  Personnel required have been identified and positions filled.

e  Training requirements have been identified and training has been completed.

. Preliminary work and coordination for the task have been completed.

e  Equipment and materials required to perform the task have been identified and are available.

e  Specific aspects outlined in the SOW were discussed and understood by all.
Team member: Kent Tibbitts Team Leader, Alan Kimbol UXO I, Kirk Wagoner UXOII, Scott Eason UXO |

Conducted By: Grady Bendel UXOQC | Signature: Qﬂ"”lf ’g ”‘L/ Date: 02/06/2006
X. UXOQC Review
X Acceptable [] Unacceptable | NCR #:

Comments: Will continue Follow-up Inspections throughout the Sweeping process.

Doty Bo !

Name: Grady Bendel Signature: Date:02/06/2006
XI. Distribution
L[] pPMm [] suxos [] UX0SO  [] UXO Quality Manager [] Client Rep
i\o. \,\‘ Eﬁi »@Q‘%
SGS o . o UXO0-05 Version 3 4/27/2005




@ TETRATECH EC,INC

DAILY QUALITY CONTROL REPORT

Project Name: MEC Removal Bains Gap Road Report No:  QCD-006
Project No: ~ 2921.0004 Location; Fort McClellan, Alabama Date: 2/07/2006

[] Sunday [] Monday DX Tuesday  [] Wednesday [] Thursday  [] Friday [] Saturday
Weather/Precipitation: Sunny. High 52F. Low 36F. Winds High Temperature: 52F Wind: NNW 5- Humidity 76%
NNW at 5 to 10 mph. Humidity 76% Low Temperature: 36F 10 MPH

I. Personnel Present (Reference/attach superintendent’s daily report if applicable)

Name Position Company
Biggs, Todd Project Manager TtECI
Saveall, Pat SUXOS TtECI
Bendel, Grady UXOQC/Safety TtECI
Leak, Marty Project Support TtECI
Tibbitts, Kent UXOo il TtECI
Kimbol, Alan UXO Tech Il TtECI
Wagoner, Kirk UXO Tech i TtECI
Joiner, Anthony UXO Tech | TtECI
Eason, Scott UXO Tech | TtECI
Mutton, Matt UXO Tech | TtECI
Newlin, Brad Geophysicist TtECI

Il. Work Performed

Surface sweep team worked on Baines Gap road area, Brush clearing operations started today and Started Geophysical Survey

Data collection

lll. Quality Control Activities (Refer

ence/attach inspection/surveillance reports):

Completed 1 Prepatory (See Attachments)

Completed 2 Initial Inspections (See Attachments)

Completed 1 Surveillances (See Attachmen

)

IV. Problems Encountered / Corrective Actions Taken

None

V. Directions Given / Received:

With the amount of area reinforced Teams to maintain Safe Separation between teams

VI. Special Notes / Lessons Learn

ed

None

VII. Visitors

Envirogrind personnel: Jim Jordan, Gene Lowry




@ TETRATECHEC.INC | DAILY QUALITY CONTROL REPORT

Project Name: MEC Removal Bains Gap Road Report No:  QCD-006
Project No: ~ 2921.0004 Location; Fort McClellan, Alabama Date: 2/07/2006
VIII. Approval

Dhocky B!

Name and Signature: Grady Bendel Title/Company: Date:02/07/06

e o Ny e Py,
f \] é’\? ) 1,3
iZip:

565 ik UXO-06 Version 3 4/27/2005




@ rematecncine | PREPARATORY PHASE INSPECTION REPORT

Project Name: MEC Removal Bains Gap Rd. Project No:  2921.0004

UXO Team: Intrusive team Location: Fort McClellan Al.

Report No:  QCP-005
Date: 02/07/2006

|. Definable Feature of Work

[] Project Management ] Geophysical Mapping [] Data Management
X Intrusive Investigation [] UXO Avoidance [] Demolition

[] Surface Clearance [ ] Anomaly Reacquisition [] Transect Activity

[] GIS Management ] Mobilization/Demobilization [ ] Acceptance Sampling

] Brush Clearing

[ ] Survey

[ ] Scrap Processing
[] other:

Il. References (USACE DIDs, Corporate references, SOPs, etc.):

Final Accident Prevention Plan for MEC Removal Action Along Baines Gap Road,
Site-Specific Work Plan for MEC Removal Action Along Bains Gap Road

lll. Personnel Present (employees performing the work) Attach supplemental sheet if necessary

Name Position Company

Pat Saveall SUX0S TtECI

Grady Bendel QC/Safety Manager TtECI

Kent Tibbitts UXO Tech lll TtECI

Kirk Wagoner UXO Tech I TtECI

Scott Eason UXO Tech | TtECI

IV. Submittals Reviewed (Work Plan, EHSP, Permits, etc.)

Submittals Reviewed. Item No. Date Approval Authority
Site-Specific Work Plan 01/23/2006 USACE

Final Accident Prevention Plan 01/23/2006 USACE

Have all submittals been approved? X Yes ] No

If No, what items have not been submitted/ approved?

Are all submittals on hand? X Yes ] No
If No, what items are missing?

Check approved submittals against delivered material. (This should be done as material arrives.)

Comments:

V. Resources (Personnel & Equipment)

Are adequate resources on hand to effectively conduct work? X Yes ] No

If No, what action will be taken?

VI. Procedures (Project Manger should be involved in this stage of the inspection)

Review contract specifications. (List special requirements such as location accuracy, format for deliverables, etc.)




@ rematecncine | PREPARATORY PHASE INSPECTION REPORT

Project Name: MEC Removal Bains Gap Rd. Project No:  2921.0004 Report No:  QCP-005
UXO Team: Intrusive team Location: Fort McClellan Al. Date: 02/07/2006

Contract Specifics were reviewed by UXOQC Grady Bendel and Team Members

Discuss procedure for accomplishing the work (Reference WP Section or SOP).

Procedures were reviewed by SUXOS Pat Saveall and UXOQC/Safety Grady Bendel Contract Specifics reviewed in
accordance with Site Specific Work Plan Ref: Chapter 2.0 Technical Management Plan 2.5.3 Geophysical Survey, Chapter 6.0
Geophysical Investigation Plan and Chapter 7.0 Geospatial

Clarify any differences (revisions needed).

VII. Resolve Differences (What did you do to resolve outstanding issues/problems)

Comments:

VIII. Testing/ Surveillance

Identify Tests/ Surveillance to be performed, frequency, and by whom.

Locator Daily Test requirements were reviewed by UXOQC Grady Bendel

Where will the testing to take place (in the test bed, at a selected monument, etc.)?

Testing will be done at the test bed outside of gate at TF Base compound

Is the Testing/ Surveillance Plan Adequate?

IX. Safety

Review applicable portion of the Health and Safety Plan.

Presented by UXOSO Grady Bendel and reviewed by all personnel

Has the Activity Hazard Analysis been approved? X Yes ] No

X. Results of Inspection

X Acceptable [] Unacceptable | NCR #:

Name: Grady Bendel UXOQC Signature: 9 * ; 5’“11/ Date: 02/07/2006

QCM Comments

QCM Review
-
Concur Non-Concur
A N Signature: CDMW Date: 02/08/06
XI. Distribution
] PM ] SITE MGR [] uxoQc ] Suxos ] CLIENT REP

) [ oy
K [ 3
SGS ‘Z p UX0-03 Version 3 4/27/2005




@ remmatecuecne | INITIAL PHASE INSPECTION REPORT

Project Name: MEC Removal Action Along Bains Gap Road Report No:  QCI-003

Project No:  2921.0004 Location:  Fort McClellan, Alabama Date: 02/07/2006

|. Definable Feature of Work

[] Project Management X Geophysical Mapping [] Data Management ] Brush Clearing
] Intrusive Investigation [] UXO Avoidance [] Demolition [ ] Survey

[] Surface Clearance [ ] Anomaly Reacquisition [] Transect Activity [ ] Scrap Processing
[ ] GIS Management [ ] Mobilization/Demobilization [ ] Acceptance Sampling [ ] Other:

Il. References (USACE DIDs, Corporate references, SOPs, etc.):

Final Accident Prevention Plan for MEC Removal Action Along Baines Gap Road,
Site-Specific Work Plan for MEC Removal Action Along Bains Gap Road

lll. Personnel Present (employees performing the work) Attach supplemental sheet if necessary

Name Position Company

Pat Saveall SUXO0S TtECI

Grady Bendel QC/Safety Manager TtECI

Anthony Joiner UXO Tech | TtECI

Matt Mutton UXO Tech | TtECI

Brad Newlin Geophysicist TtECI

IV. Preparatory Work (equipment set up & testing, EZ set up, loghook entries, etc.)

Is preliminary work complete and correct? X Yes ] No

If No, what action(s) will be taken?

V. Task Execution

Is work being completed in accordance with plans and specifications? X Yes ] No

If No, what corrective action(s) will be taken?

Is workmanship acceptable? X Yes ] No

If No, what action(s) will be taken?

V. Resolve Differences

Comments: No Differences at this time.




@ rermatecuecine | INITIAL PHASE INSPECTION REPORT

Project Name: MEC Removal Action Along Bains Gap Road Report No:  QCI-003

Project No:  2921.0004 Location:  Fort McClellan, Alabama Date: 02/07/2006

VI. Safety (Review work conditions using EHSP and AHAS)

Comments: All personnel on Geophysical Team are complying with Accident Prevention Plan and AHA for Conduct
geophysical surveys Attachment A-6. All Personnel are using required Safety equipment / PPE.

VII. Results of Inspection

X Acceptable [] Unacceptable | NCR #:

Name: Grady Bendel UXOQC Signature: 9 * ; 5’“11/ Date: 02/07/2006

QC Manager Comments

QC Manager Review

I
Concur Non-Concur
M ) [ ) Signature: G orald ?W

Date 02/07/06

VIII. Distribution

] PM ] SITE MGR ] uxoQc ] suxos [] CLIENT REP

\;,f!"'_'“"o gent Pe,, 4
©) zZp

SGS i Dok UXO-04 Version 3 4/27/2005




@ remmatecuecne | INITIAL PHASE INSPECTION REPORT

Project Name: MEC Removal Action Along Bains Gap Road Report No:  QCI-003

Project No:  2921.0004 Location:  Fort McClellan, Alabama Date: 02/07/2006

|. Definable Feature of Work

[] Project Management ] Geophysical Mapping [] Data Management X Brush Clearing
] Intrusive Investigation [] UXO Avoidance [] Demolition [ ] Survey

[] Surface Clearance [ ] Anomaly Reacquisition [] Transect Activity [ ] Scrap Processing
[ ] GIS Management [ ] Mobilization/Demobilization [ ] Acceptance Sampling [ ] Other:

Il. References (USACE DIDs, Corporate references, SOPs, etc.):

Final Accident Prevention Plan for MEC Removal Action Along Baines Gap Road,
Site-Specific Work Plan for MEC Removal Action Along Bains Gap Road

lll. Personnel Present (employees performing the work) Attach supplemental sheet if necessary

Name Position Company
Pat Saveall SUXOS TteCI
Grady Bendel QC/Safety Manager TtECI

Alan Kimbol UXO Tech Il TtECI

Jim Jordan Owner / Operator Envirogrind
Gene Lowery Operator Envirogrind

IV. Preparatory Work (equipment set up & testing, EZ set up, loghook entries, etc.)

Is preliminary work complete and correct? X Yes ] No

If No, what action(s) will be taken?

V. Task Execution

Is work being completed in accordance with plans and specifications? X Yes ] No

If No, what corrective action(s) will be taken?

Is workmanship acceptable? X Yes ] No

If No, what action(s) will be taken?

V. Resolve Differences

Comments: Checked Equipment and Fire Extinguishers had been installed




@ rermatecuecine | INITIAL PHASE INSPECTION REPORT

Project Name: MEC Removal Action Along Bains Gap Road Report No:  QCI-003

Project No:  2921.0004 Location:  Fort McClellan, Alabama Date: 02/07/2006

VI. Safety (Review work conditions using EHSP and AHAS)

Comments: All personnel on Brush Clearance Team are complying with Accident Prevention Plan and AHA for Brush
Clearance Attachment A-4. All Personnel are using required Safety equipment / PPE.

VII. Results of Inspection

X Acceptable [] Unacceptable | NCR #:

Name: Grady Bendel UXOQC Signature: 9 * ; 5’“11/ Date: 02/07/2006

QC Manager Comments

QC Manager Review

I
Concur Non-Concur
M ) [ ) Signature: G orald ?W

Date 02/08/06

VIII. Distribution

] PM ] SITE MGR ] uxoQc ] suxos [] CLIENT REP
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@ rerratecn e e | FOLLOW-UP INSPECTION/SURVEILLANCE

REPORT
Project Name: MEC Removal Action Along Bains Gap Road Report No:  QCS-007
Project No: ~ 2921.0004 Location:  Fort McClellan, Alabama Date: 02/07/2006

|. Definable Feature of Work

[] Project Management ] Geophysical Mapping [] Data Management X Brush Clearing
] Intrusive Investigation [] UXO Avoidance [] Demolition [ ] Survey

[] Surface Clearance [ ] Anomaly Reacquisition [] Transect Activity [ ] Scrap Processing
[ ] GIS Management [ ] Mobilization/Demobilization [ ] Acceptance Sampling [ ] Other:

Il. Type of Inspection

X Follow-up [] Surveillance

Il. References (USACE DIDs, Corporate references, SOPs, etc.):

Final Accident Prevention Plan for MEC Removal Action Along Baines Gap Road,
Site-Specific Work Plan for MEC Removal Action Along Bains Gap Road

I1l. Activities/Conditions Observed

Conducted a Follow-up Phase Inspection on the Brush Clearing team whom is clearing in the Selected Sites. The team will be using Heavy
Equipment and hand held tool and equipment in accordance to Site-Specific Work Plan Chapter 2.0 para 2.6.3 Brush Removal. UXO Escort is
onsite with brush personnel

e  Observed team clearing in grids BG047 thru BG049

e  Equipment inspection procedures were understood and all required PPE was on hand and serviceable.

e  Appropriate procedures for the task have been developed.

e Personnel required have been identified and positions filled.

e  Training requirements have been identified and training has been completed.

. Preliminary work and coordination for the task have been completed.

e  Equipment and materials required to perform the task have been identified and are available.

e  Specific aspects outlined in the SOW were discussed and understood by all.

Team member: Alan Kimbol UXO Il/Escort, Jim Jordan Operator, Gene Lowry Operator

Conducted By: Grady Bendel UXOQC | Signature: 9 o ’? ’g ”‘u Date: 02/06/2006
X. UXOQC Review
X Acceptable [] Unacceptable | NCR #:

Comments: Will continue Follow-up Inspections throughout the Sweeping process.

Doty Bo !

Name: Grady Bendel Signature: Date:02/06/06

Xl. Distribution




@ rerratecn e e | FOLLOW-UP INSPECTION/SURVEILLANCE

REPORT
Project Name: MEC Removal Action Along Bains Gap Road Report No:  QCS-007
Project No:  2921.0004 Location:  Fort McClellan, Alabama Date: 02/07/2006
C]pPMm [] suxos [] UX0SO  [] UXO Quality Manager [] Client Rep
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@ TETRATECH EC,INC

DAILY QUALITY CONTROL REPORT

Project Name: MEC Removal Bains Gap Road Report No:  QCD-007
Project No: ~ 2921.0004 Location; Fort McClellan, Alabama Date: 2/08/2006

[] Sunday [] Monday [] Tuesday  [X] Wednesday [] Thursday  [] Friday [] Saturday
Weather/Precipitation: Sunny. High 52F. Low 36F. Winds High Temperature: 52F Wind: NNW 5- Humidity 76%
NNW at 5 to 10 mph. Humidity 76% Low Temperature: 36F 10 MPH

I. Personnel Present (Reference/attach superintendent’s daily report if applicable)

Name Position Company
Biggs, Todd Project Manager TtECI
Saveall, Pat SUXOS TtECI
Bendel, Grady UXOQC/Safety TtECI
Leak, Marty Project Support TtECI
Tibbitts, Kent UXOo il TtECI
Kimbol, Alan UXO Tech Il TtECI
Wagoner, Kirk UXO Tech i TtECI
Joiner, Anthony UXO Tech | TtECI
Eason, Scott UXO Tech | TtECI
Mutton, Matt UXO Tech | TtECI
Newlin, Brad Geophysicist TtECI

Il. Work Performed

Surface sweep team worked on Baines Gap road area, Brush clearing operations and Geophysical Survey Data collection

lll. Quality Control Activities (Refer

ence/attach inspection/surveillance reports):

Completed 1 Initial Inspections (See Attachments)

Completed 1 Surveillances (See Attachmen

)

IV. Problems Encountered / Corrective Actions Taken

None

V. Directions Given / Received:

With the amount of area reinforced Teams t

0 maintain Safe Separation between teams

VI. Special Notes / Lessons Learn

ed

None

VII. Visitors

Envirogrind personnel: Jim Jordan, Gene Lowry, Emiliano Vela,




@ TETRATECHEC.INC | DAILY QUALITY CONTROL REPORT

Project Name: MEC Removal Bains Gap Road Report No:  QCD-007
Project No: ~ 2921.0004 Location; Fort McClellan, Alabama Date: 2/08/2006
VIII. Approval

Name and Signature: Grady Bendel 9 ~ ; ng[// Title/Company: UXOQC/TTEC Date: 02/08/06

e o Ny e Py,
f \] é’\? ) 1,3
iZip:

565 ik UXO-06 Version 3 4/27/2005




@ rermatecuecine | INITIAL PHASE INSPECTION REPORT

MEC Removal Action Along Bains Gap Road

Project Name: Report No:  QCI-005

Project No:  2921.0004 Location:  Fort McClellan, Alabama Date: 2/08/2006

|. Definable Feature of Work

[] Project Management ] Geophysical Mapping [] Data Management ] Brush Clearing

X Intrusive Investigation [] UXO Avoidance [] Demolition [ ] Survey

[] Surface Clearance [ ] Anomaly Reacquisition [] Transect Activity [ ] Scrap Processing

[ ] GIS Management [ ] Mobilization/Demobilization [ ] Acceptance Sampling [ ] Other:

Il. References (USACE DIDs, Corporate references, SOPs, etc.):

Final Accident Prevention Plan for MEC Removal Action Along Baines Gap Road,
Site-Specific Work Plan for MEC Removal Action Along Bains Gap Road

lll. Personnel Present (employees performing the work) Attach supplemental sheet if necessary

Name Position Company
Pat Saveall SUX0S TtECI
Grady Bendel QC/Safety Manager TtECI
Kent Tibbitts UXO Tech lll TtECI
Alan Kimbol UXO Tech Il TtECI
Kirk Wagoner UXO Tech Il TtECI
Scott Eason UXO Tech | TtECI

IV. Preparatory Work (equipment set up & testing, EZ set up, loghook entries, etc.)

Is preliminary work complete and correct? X Yes ] No
If No, what action(s) will be taken?

V. Task Execution

Is work being completed in accordance with plans and specifications? X Yes ] No
If No, what corrective action(s) will be taken?

Is workmanship acceptable? X Yes ] No

If No, what action(s) will be taken?




@ rermatecuecine | INITIAL PHASE INSPECTION REPORT

Project Name: MEC Removal Action Along Bains Gap Road Report No:  QCI-005

Project No:  2921.0004 Location:  Fort McClellan, Alabama Date: 2/08/2006

V. Resolve Differences

Comments: No Differences at this time.

VI. Safety (Review work conditions using EHSP and AHAS)

Comments: All personnel on Intrusive Team are complying with Accident Prevention Plan and AHA for Excavate anomalies
Attachment A-7. All Personnel are using required Safety equipment / PPE.

VII. Results of Inspection

X Acceptable [] Unacceptable | NCR #:

Name: Grady Bendel UXOQC Signature: 9 e [f )g ”’L/ Date:02/08/2006

QC Manager Comments

QC Manager Review

I
Concl Non-Conc
X Concur 1 Non-Concur Signature: CDMW

Date 02/09/06

VIII. Distribution

] pM ] SITE MGR ] uxoQc ] suxos ] CLIENT REP
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@ rerratecn e e | FOLLOW-UP INSPECTION/SURVEILLANCE

REPORT
Project Name: MEC Removal Action Along Bains Gap Road Report No:  QCS-008
Project No: ~ 2921.0004 Location:  Fort McClellan, Alabama Date: 02/08/2006

|. Definable Feature of Work

[] Project Management ] Geophysical Mapping [] Data Management [] Brush Clearing
] Intrusive Investigation [] UXO Avoidance [] Demolition [] Survey

[] Surface Clearance [ ] Anomaly Reacquisition [] Transect Activity [ ] Scrap Processing
[] GIS Management ] Mobilization/Demobilization [ ] Acceptance Sampling X] Other: Safety

Briefing for Envirogrid Personnel

Il. Type of Inspection

] Follow-up X Surveillance

Il. References (USACE DIDs, Corporate references, SOPs, etc.):

Final Accident Prevention Plan for MEC Removal Action Along Baines Gap Road,
Site-Specific Work Plan for MEC Removal Action Along Bains Gap Road

I1l. Activities/Conditions Observed

Provided Safety brief to Envirogrind personnel Emiliano Vela whom will be working with the Brush Team. Brief consisted of, TF Base Safety
briefing, Daily weather and Site Specific Work Plan to include hazards of UXO. Informed Mr. Emiliano were he could go and what steps to
take in the case that they were to encounter Suspect UXO. Had Mr. Emiliano sign in on Daily Safety brief.

Conducted By: Grady Bendel UXOQC | Signature: 9 o ’? ’g ”‘u Date: 02/08/2006
X. UXOQC Review
X Acceptable [] Unacceptable | NCR #:

Comments: Will continue Follow-up Inspections throughout the Sweeping process.

Doy Boh!

Name: Grady Bendel Signature: Date: 02/08/06
XI. Distribution

L]PMm [] suxos [] UXx0oSO  [] UXO Quality Manager [] Client Rep
i:ﬂ%‘ ‘§;}@‘=

SGS UX0-05 Version 3 4/27/2005




DAILY QUALITY CONTROL REPORT

@ TETRATECH EC,INC

Project Name: MEC Removal Bains Gap Road Report No:  QCD-008
Project No: ~ 2921.0004 Location; Fort McClellan, Alabama Date: 2/09/2006

[] Sunday [] Monday [] Tuesday = [] Wednesday [X] Thursday  [] Friday [] Saturday
Weather/Precipitation: A mainly sunny sky. High 47F. Low | High Temperature: 47F Wind: N10-20 Humidity 60%
37F. Winds N at 10 to 20 mph. Humidity 60% Low Temperature: 37F MPH

I. Personnel Present (Reference/attach superintendent’s daily report if applicable)

Name Position Company
Biggs, Todd Project Manager TtECI
Saveall, Pat SUXOS TtECI
Bendel, Grady UXOQC/Safety TtECI
Leak, Marty Project Support TtECI
Tibbitts, Kent UXOo il TtECI
Kimbol, Alan UXO Tech Il TtECI
Wagoner, Kirk UXO Tech i TtECI
Joiner, Anthony UXO Tech | TtECI
Eason, Scott UXO Tech | TtECI
Mutton, Matt UXO Tech | TtECI
Newlin, Brad Geophysicist TtECI

Il. Work Performed

Surface sweep team worked on Baines Gap road area, Brush clearing operations and Geophvsical Survev Data collection

lll. Quality Control Activities (Reference/attach inspection/surveillance reports):

Completed 3 Surveillances (See Attachmen

ts)

IV. Problems Encountered / Corrective Actions Taken

None

V. Directions Given / Received:

With the amount of area reinforced Teams to maintain Safe Separation between teams

VI. Special Notes / Lessons Learn

ed

None

VII. Visitors

Envirogrind personnel: Jim Jordan, Gene Lowry

VIII. Approval

Name and Signature: Grady Bendel

Title/Company:

Dhocky B!

Date:02/09/06

SGS

UX0-06 Version 3 4/27/2005




@ rerratecn e e | FOLLOW-UP INSPECTION/SURVEILLANCE

REPORT

Project Name: MEC Removal Action Along Bains Gap Road

Project No: ~ 2921.0004 Location:  Fort McClellan, Alabama

Report No: ~ QCS-009

02/09/2006

|. Definable Feature of Work

[] Project Management ] Geophysical Mapping [] Data Management X Brush Clearing
] Intrusive Investigation [] UXO Avoidance [] Demolition [ ] Survey

[] Surface Clearance [ ] Anomaly Reacquisition [] Transect Activity [ ] Scrap Processing
[ ] GIS Management [ ] Mobilization/Demobilization [ ] Acceptance Sampling [ ] Other:

Il. Type of Inspection

X Follow-up [] Surveillance

Il. References (USACE DIDs, Corporate references, SOPs, etc.):

Final Accident Prevention Plan for MEC Removal Action Along Baines Gap Road,
Site-Specific Work Plan for MEC Removal Action Along Bains Gap Road

I1l. Activities/Conditions Observed

Conducted a Follow-up Phase Inspection on the Brush Clearing team whom is clearing in the Selected Sites. The team will be using Heavy
Equipment and hand held tool and equipment in accordance to Site-Specific Work Plan Chapter 2.0 para 2.6.3 Brush Removal. UXO Escort is

onsite with brush personnel

e  Observed team clearing in grids BG021/22

e  Equipment inspection procedures were understood and all required PPE was on hand and serviceable.

e  Appropriate procedures for the task have been developed.

e Personnel required have been identified and positions filled.

e  Training requirements have been identified and training has been completed.

. Preliminary work and coordination for the task have been completed.

e  Equipment and materials required to perform the task have been identified and are available.

e  Specific aspects outlined in the SOW were discussed and understood by all.

Team member: Alan Kimbol UXO Il/Escort, Jim Jordan Operator, Gene Lowry Operator

Conducted By: Grady Bendel UXOQC | Signature: Qﬂ"’lf ’g ”‘u

Date: 02/09/2006

X. UXOQC Review

X Acceptable [] Unacceptable | NCR #:

Comments: Will continue Follow-up Inspections throughout the Sweeping process.




@ TETRATECH EC,INC

FOLLOW-UP INSPECTION/SURVEILLANCE
REPORT

Project Name: MEC Removal Action Along Bains Gap Road

Report No: ~ QCS-009
Project No:  2921.0004 Location:  Fort McClellan, Alabama Date: 02/09/2006
Name: Grady Bendel Signature: 9‘5;8M Date:02/09/06
XI. Distribution
] pPMm [] suxos [] UX0SO  [] UXO Quality Manager [] Client Rep

aent Pe,
& %o,

[ P
ZIp:

o i safe

SGS

Zer,

e it i

UXO-05 Version 3 4/27/2005




@ rerratecn e e | FOLLOW-UP INSPECTION/SURVEILLANCE

REPORT
Project Name: MEC Removal Action Along Bains Gap Road Report No:  QCS-010
Project No: ~ 2921.0004 Location:  Fort McClellan, Alabama Date: 02/09/2006
I. Definable Feature of Work
[] Project Management X Geophysical Mapping [] Data Management ] Brush Clearing
] Intrusive Investigation ] UXO Avoidance [] Demolition [] Survey
[] Surface Clearance [] Anomaly Reacquisition [] Transect Activity [ ] Scrap Processing
[ ] GIS Management [ ] Mobilization/Demobilization [ ] Acceptance Sampling [ ] Other:
Il. Type of Inspection
X Follow-up [] Surveillance

Il. References (USACE DIDs, Corporate references, SOPs, etc.):

Final Accident Prevention Plan for MEC Removal Action Along Baines Gap Road,
Site-Specific Work Plan for MEC Removal Action Along Bains Gap Road

I1l. Activities/Conditions Observed

Conducted a Follow-up Phase Inspection on the Geophysical Survey team whom is collecting geophysical data in selected areas. The team
will be using Robotic Station system and man carried EM61 equipment in accordance with Site Specific Work Plan Ref: Chapter 2.0 Technical
Management Plan, Para 2.5.3 Geophysical Survey

e  Observed team collecting data in grids BG037

e  Equipment inspection procedures were understood and all required PPE was on hand and serviceable.
e  Appropriate procedures for the task have been developed.

e  Personnel required have been identified and positions filled.

e  Training requirements have been identified and training has been completed.

e  Preliminary work and coordination for the task have been completed.

e  Equipment and materials required to perform the task have been identified and are available.

e  Specific aspects outlined in the SOW were discussed and understood by all.
Team member: Brad Newlin GEO Lead/Team Leader, Anthony Joiner UXO Tech |, Matt Mutton UXO Tech |

Conducted By: Grady Bendel UXOQC | Signature: 9 o ’? ’g ”‘u Date: 02/09/2006
X. UXOQC Review
X Acceptable [] Unacceptable | NCR #:

Comments: Will continue Follow-up Inspections throughout the Sweeping process.

Doy Boh!

Name: Grady Bendel Signature: Date: 02/09/2006
XI. Distribution
L]PMm [] suxos [] UX0SO  [] UXO Quality Manager [] Client Rep
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@ TETRATECH EC,INC

FOLLOW-UP INSPECTION/SURVEILLANCE

REPORT

Project Name: MEC Removal Action Along Bains Gap Road

Project No: ~ 2921.0004

Location:

Fort McClellan, Alabama

Report No:
Date:

QCS-011
02/09/2006

|. Definable Feature of Work

[] Project Management
] Intrusive Investigation
[] Surface Clearance

[] GIS Management

] Geophysical Mapping
[] UXO Avoidance

[ ] Anomaly Reacquisition

[] Data Management
[] Demolition
[] Transect Activity

] Mobilization/Demobilization [ ] Acceptance Sampling

] Brush Clearing

[ ] Survey

[ ] Scrap Processing
X] Other: Emergency

Response Procedures Drill

Il. Type of Inspection

] Follow-up X Surveillance

Il. References (USACE DIDs, Corporate references, SOPs, etc.):

Final Accident Prevention Plan for MEC Removal Action Along Baines Gap Road,
Site-Specific Work Plan for MEC Removal Action Along Bains Gap Road

I1l. Activities/Conditions Observed

Conducted a Emergency Response Procedures Drill on the Intrusive team whom is sweeping Mag and Dig areas around grid 101. The team
will be require to respond show required action for a team member who got stung and went down in accordance with Final Accident
Prevention Plan.

At 1055 UXO Il Kirk Wagoner noticed UXO | Scott Eason was on the ground and lethargic he called to the team Leader that they had a
problem and that his team member was down. Kent Tibbitts went to Eason and ask him if he was ok and Notified by radio the SUXOS that
there was a man down from a sting injury. Team was question on procedures and response requirements. Team knowledge and response
met the necessary action as per Accident Prevention Plan. 1125 Secured from Drill

Team member: Kent Tibbitts Team Leader, Kirk Wagoner UXOII, Scott Eason UXO |

Observers: Pat Saveall SUXOS, Grady Bendel UXOQC/Safety and TtECI QC Manager Don Welch

Doy Bo bl

Conducted By: Grady Bendel UXOQC | Signature: Date: 02/09/2006

X. UXOQC Review

X Acceptable [] Unacceptable | NCR #:

Comments: Will continue Follow-up Inspections throughout the Sweeping process.

Doty Bo !

Name: Grady Bendel Signature: Date:02/09/06

Xl. Distribution

] pPMm [] suxos [] UX0SO  [] UXO Quality Manager [] Client Rep
f 6%‘ e“&ml: .
:Z,p% .
SGS o . o UX0-05 Version 3 4/27/2005




@ TETRATECH EC,INC

DAILY QUALITY CONTROL REPORT

Project Name: MEC Removal Bains Gap Road Report No:  QCD-009

Project No: ~ 2921.0004 Location; Fort McClellan, Alabama Date: 2/13/2006

[] Sunday X Monday [] Tuesday  [] Wednesday [] Thursday  [] Friday [] Saturday

Weather/Precipitation: A mainly sunny sky. High Temperature: 42F Wind: NWN 5- Humidity 80%
Low Temperature; 28F 10 MPH

I. Personnel Present (Reference/attach superintendent’s daily report if applicable)

Name Position Company

Biggs, Todd Project Manager TtECI

Saveall, Pat SUXOS TtECI

Bendel, Grady UXOQC/Safety TtECI

Tibbitts, Kent UXO il TtECI

Kimbol, Alan UXO Tech Il TtECI

Wagoner, Kirk UXO Tech i TtECI

Joiner, Anthony UXO Tech | TtECI

Eason, Scott UXO Tech | TtECI

Mutton, Matt UXO Tech | TtECI

Newlin, Brad Geophysicist TtECI

Jordan, Jim Brush Team Envirogrind

Lowry, Gene Brush Team Envirogrind

Il. Work Performed

Intrusive team worked on Baines Gap road area, Brush clearing operations and Geophysical Survey Data collection

lll. Quality Control Activities (Reference/attach inspection/surveillance reports):

Completed 3 Surveillances (See Attachmen

ts)

IV. Problems Encountered / Corrective Actions Taken

None

V. Directions Given / Received:

With the amount of area reinforced Teams to maintain Safe Separation between teams

VI. Special Notes / Lessons Learn

ed

None

VII. Visitors

USACE Ken Barnett is on site

VIII. Approval

Name and Signature: Grady Bendel 9 ~ ; ng[//

Title/Company: UXOQC/TTEC

Date:02/13/06
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@ rerratecn e e | FOLLOW-UP INSPECTION/SURVEILLANCE

REPORT
Project Name: MEC Removal Action Along Bains Gap Road Report No:  QCS-013
Project No: ~ 2921.0004 Location:  Fort McClellan, Alabama Date: 02/13/2006

|. Definable Feature of Work

[] Project Management X Geophysical Mapping [] Data Management ] Brush Clearing
] Intrusive Investigation [] UXO Avoidance [] Demolition [ ] Survey

[] Surface Clearance [ ] Anomaly Reacquisition [] Transect Activity [ ] Scrap Processing
[ ] GIS Management [ ] Mobilization/Demobilization [ ] Acceptance Sampling [ ] Other:

Il. Type of Inspection

X Follow-up [] Surveillance

Il. References (USACE DIDs, Corporate references, SOPs, etc.):

Final Accident Prevention Plan for MEC Removal Action Along Baines Gap Road,
Site-Specific Work Plan for MEC Removal Action Along Bains Gap Road

I1l. Activities/Conditions Observed

Conducted a Follow-up Phase Inspection on the Geophysical Survey team whom is collecting geophysical data in selected areas. The team
will be using Robotic Station system and man carried EM61 equipment in accordance with Site Specific Work Plan Ref: Chapter 2.0 Technical
Management Plan, Para 2.5.3 Geophysical Survey

e  Observed team collecting data in grids BG21 & BG22, and then moved equipment and set up on grid BG19

e  Equipment inspection procedures were understood and all required PPE was on hand and serviceable.
e  Appropriate procedures for the task have been developed.

e  Personnel required have been identified and positions filled.

e  Training requirements have been identified and training has been completed.

e  Preliminary work and coordination for the task have been completed.

e  Equipment and materials required to perform the task have been identified and are available.

e  Specific aspects outlined in the SOW were discussed and understood by all.
Team member: Brad Newlin GEO Lead/Team Leader, Anthony Joiner UXO Tech |, Matt Mutton UXO Tech |

Conducted By: Grady Bendel UXOQC | Signature: Qﬂ"”lf ’g ”‘L/ Date: 02/13/2006
X. UXOQC Review
X Acceptable [] Unacceptable | NCR #:

Comments: Will continue Follow-up Inspections throughout the Sweeping process.

oy B!

Name: Grady Bendel Signature: Date:02/13/06
XI. Distribution
C]pPMm [] suxos [] UX0SO  [] UXO Quality Manager [] Client Rep
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@ rerratecn e e | FOLLOW-UP INSPECTION/SURVEILLANCE

REPORT
Project Name: MEC Removal Action Along Bains Gap Road Report No:  QCS-013
Project No: ~ 2921.0004 Location:  Fort McClellan, Alabama Date: 02/13/2006

|. Definable Feature of Work

[] Project Management X Geophysical Mapping [] Data Management ] Brush Clearing
] Intrusive Investigation [] UXO Avoidance [] Demolition [ ] Survey

[] Surface Clearance [ ] Anomaly Reacquisition [] Transect Activity [ ] Scrap Processing
[ ] GIS Management [ ] Mobilization/Demobilization [ ] Acceptance Sampling [ ] Other:

Il. Type of Inspection

X Follow-up [] Surveillance

Il. References (USACE DIDs, Corporate references, SOPs, etc.):

Final Accident Prevention Plan for MEC Removal Action Along Baines Gap Road,
Site-Specific Work Plan for MEC Removal Action Along Bains Gap Road

I1l. Activities/Conditions Observed

Conducted a Follow-up Phase Inspection on the Brush Clearing team whom is clearing in the Selected Sites. The team will be using Heavy
Equipment and hand held tool and equipment in accordance to Site-Specific Work Plan Chapter 2.0 para 2.6.3 Brush Removal. UXO Escort is
onsite with brush personnel

e  Observed team clearing in grids BG02, BG04

e  Equipment inspection procedures were understood and all required PPE was on hand and serviceable.
e  Appropriate procedures for the task have been developed.

e Personnel required have been identified and positions filled.

e  Training requirements have been identified and training has been completed.

e  Preliminary work and coordination for the task have been completed.

e  Equipment and materials required to perform the task have been identified and are available.

e  Specific aspects outlined in the SOW were discussed and understood by all.
Team member: Alan Kimbol UXO Il/Escort, Jim Jordan Operator, Gene Lowry Operator

Conducted By: Grady Bendel UXOQC | Signature: Qﬂ"”lf ’g ”‘L/ Date: 02/13/2006
X. UXOQC Review
X Acceptable [] Unacceptable | NCR #:

Comments: Will continue Follow-up Inspections throughout the Sweeping process.

Doty Bo !

Name: Grady Bendel Signature: Date:02/13/06
XI. Distribution
] pPMm [] suxos [] UX0SO  [] UXO Quality Manager [] Client Rep
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@ rerratecn e e | FOLLOW-UP INSPECTION/SURVEILLANCE

REPORT
Project Name: MEC Removal Action Along Bains Gap Road Report No:  QCS-013
Project No: ~ 2921.0004 Location:  Fort McClellan, Alabama Date: 02/13/2006

|. Definable Feature of Work

[] Project Management ] Geophysical Mapping [] Data Management [] Brush Clearing
X Intrusive Investigation [] UXO Avoidance [] Demolition [] Survey

[] Surface Clearance [ ] Anomaly Reacquisition [] Transect Activity [ ] Scrap Processing
[ ] GIS Management [ ] Mobilization/Demobilization [ ] Acceptance Sampling [ ] Other:

Il. Type of Inspection

X Follow-up [] Surveillance

Il. References (USACE DIDs, Corporate references, SOPs, etc.):

Final Accident Prevention Plan for MEC Removal Action Along Baines Gap Road,
Site-Specific Work Plan for MEC Removal Action Along Bains Gap Road

I1l. Activities/Conditions Observed

Conducted a Follow-up Phase Inspection on the Intrusive team whom is Mag and digging in the Selected Sites. The team will be using hand
held magnetometers to locate items in accordance to Site-Specific Work Plan Chapter 2.0 para 2.5.5 and 2.5.6
e  Observed team Mag and digging in grids BG91 and BG 93

e  Equipment inspection procedures were understood and all required PPE was on hand and serviceable.
e Appropriate procedures for the task have been developed.

e  Personnel required have been identified and positions filled.

e  Training requirements have been identified and training has been completed.

. Preliminary work and coordination for the task have been completed.

e  Equipment and materials required to perform the task have been identified and are available.

e  Specific aspects outlined in the SOW were discussed and understood by all.
Team member: Kent Tibbitts Team Leader, Alan Kimbol UXO I, Kirk Wagoner UXOII, Scott Eason UXO |

Conducted By: Grady Bendel UXOQC | Signature: Qﬂ"”lf ’g ”‘L/ Date: 02/13/2006
X. UXOQC Review
X Acceptable [] Unacceptable | NCR #:

Comments: Will continue Follow-up Inspections throughout the Sweeping process.

Doty Bo !

Name: Grady Bendel Signature: Date:02/13/06
XI. Distribution
] pPMm [] suxos [] UX0SO  [] UXO Quality Manager [] Client Rep

iﬁ“&a\‘ ¢a°"" Pe%’
) [ oy
K I %
SGS ‘Zu' p. UXO-05 Version 3 4/27/2005




@ TETRATECH EC,INC

DAILY QUALITY CONTROL REPORT

Project Name: MEC Removal Bains Gap Road Report No:  QCD-010
Project No: ~ 2921.0004 Location; Fort McClellan, Alabama Date: 2/14/2006
[] Sunday [] Monday DX Tuesday  [] Wednesday [] Thursday  [] Friday [] Saturday
Weather/Precipitation: Except for a few afternoon clouds, High Temperature: 61F Wind: SSW 5-10 | Humidity 92%
mainly sunny. Turning warmer. Low Temperature: 25F MPH
I. Personnel Present (Reference/attach superintendent’s daily report if applicable)
Name Position Company
Biggs, Todd Project Manager TtECI
Saveall, Pat SUXOS TtECI
Bendel, Grady UXOQC/Safety TtECI
Leaks, Marty Support TtECI
Tibbitts, Kent UXOo il TtECI
Kimbol, Alan UXO Tech Il TtECI
Wagoner, Kirk UXO Tech i TtECI
Joiner, Anthony UXO Tech | TtECI
Eason, Scott UXO Tech | TtECI
Mutton, Matt UXO Tech | TtECI
Newlin, Brad Geophysicist TtECI
Jordan, Jim Brush Team Envirogrind
Lowry, Gene Brush Team Envirogrind

Il. Work Performed

Intrusive team worked on Baines Gap road area, Brush clearing operations and Anomaly Reacquire

lll. Quality Control Activities (Refer

ence/attach inspection/surveillance reports):

Completed 2 Surveillances (See Attachmen

ts)

Completed 1 Prepatory inspection(See Attachments)
Completed 1 Initial inspection (See Attachments)

IV. Problems Encountered / Corrective Actions Taken

None

V. Directions Given / Received:

With the amount of area reinforced Teams t

0 maintain Safe Separation between teams

VI. Special Notes / Lessons Learned

None

VII. Visitors




@ TETRATECHEC.INC | DAILY QUALITY CONTROL REPORT

Project Name: MEC Removal Bains Gap Road Report No:  QCD-010

Project No: ~ 2921.0004 Location; Fort McClellan, Alabama Date: 2/14/2006

USACE Ken Barnett is on site

VIII. Approval

Name and Signature; Grady Bendel 9’1"”‘1 ’g ”’M Title/Company: UXOQC/TTEC Date:02/14/06

g )
Zip"
SGS il UX0-06 Version 3 4/27/2005




@ rematecncine | PREPARATORY PHASE INSPECTION REPORT

Project Name: MEC Removal Bains Gap Rd. Project No:  2921.0004

UXO Team: Intrusive team Location: Fort McClellan Al.

Report No:  QCP-006
Date: 02/14/2006

|. Definable Feature of Work

[] Project Management ] Geophysical Mapping [] Data Management
] Intrusive Investigation [] UXO Avoidance [] Demolition

[] Surface Clearance X] Anomaly Reacquisition [] Transect Activity

[] GIS Management ] Mobilization/Demobilization [ ] Acceptance Sampling

] Brush Clearing

[ ] Survey

[ ] Scrap Processing
[] other:

Il. References (USACE DIDs, Corporate references, SOPs, etc.):

Final Accident Prevention Plan for MEC Removal Action Along Baines Gap Road,
Site-Specific Work Plan for MEC Removal Action Along Bains Gap Road

lll. Personnel Present (employees performing the work) Attach supplemental sheet if necessary

Name Position Company

Pat Saveall SUX0S TtECI

Grady Bendel QC/Safety Manager TtECI

Brad Newlin Geophysicist TtECI

Anthony Joiner UXO Tech | TtECI

Matt Mutton UXO Tech | TtECI

IV. Submittals Reviewed (Work Plan, EHSP, Permits, etc.)

Submittals Reviewed. Item No. Date Approval Authority
Site-Specific Work Plan 01/23/2006 USACE

Final Accident Prevention Plan 01/23/2006 USACE

Have all submittals been approved? X Yes ] No

If No, what items have not been submitted/ approved?

Are all submittals on hand? X Yes ] No
If No, what items are missing?

Check approved submittals against delivered material. (This should be done as material arrives.)

Comments:

V. Resources (Personnel & Equipment)

Are adequate resources on hand to effectively conduct work? X Yes ] No

If No, what action will be taken?

VI. Procedures (Project Manger should be involved in this stage of the inspection)

Review contract specifications. (List special requirements such as location accuracy, format for deliverables, etc.)




@ rematecncine | PREPARATORY PHASE INSPECTION REPORT

Project Name: MEC Removal Bains Gap Rd. Project No:  2921.0004 Report No:  QCP-006
UXO Team: Intrusive team Location: Fort McClellan Al. Date: 02/14/2006

Contract Specifics were reviewed by UXOQC Grady Bendel and Team Members

Discuss procedure for accomplishing the work (Reference WP Section or SOP).

Procedures were reviewed by SUXOS Pat Saveall and UXOQC/Safety Grady Bendel Contract Specifics reviewed in
accordance with Site Specific Work Plan Ref: Chapter 2.0 Technical Management Plan 2.5.4 Geophysical Survey, Chapter 6.0
Geophysical Investigation Plan, para. 6.4.2 Anomaly Reacquisition and Marking

Clarify any differences (revisions needed).

VII. Resolve Differences (What did you do to resolve outstanding issues/problems)

Comments:

VIII. Testing/ Surveillance

Identify Tests/ Surveillance to be performed, frequency, and by whom.

Where will the testing to take place (in the test bed, at a selected monument, etc.)?

Is the Testing/ Surveillance Plan Adequate?

IX. Safety

Review applicable portion of the Health and Safety Plan.

Presented by UXOSO Grady Bendel and reviewed by all personnel

Has the Activity Hazard Analysis been approved? X Yes ] No
X. Results of Inspection
X Acceptable [] Unacceptable | NCR #:

Name: Grady Bendel UXOQC Signature: 9 o r'?’ ’g ”L’L/ Date: 02/14/2006

QCM Comments

QCM Review

X] Concur ] Non-Concur D oraldl walch =

Signature:

Date 02/15/06

Xl. Distribution

C]pPm [] SITEMGR ] uxoQc [] suxos [] CLIENT REP

\ng“-"»,\ aa;nl "e%
© Zp
SGS gl S UXO-03 Version 3 4/27/2005




@ remmatecuecne | INITIAL PHASE INSPECTION REPORT

Project Name: MEC Removal Action Along Bains Gap Road Report No:  QCI-006

Project No:  2921.0004 Location:  Fort McClellan, Alabama Date: 2/14/2006

|. Definable Feature of Work

[] Project Management ] Geophysical Mapping [] Data Management ] Brush Clearing
] Intrusive Investigation [] UXO Avoidance [] Demolition [ ] Survey

[] Surface Clearance X] Anomaly Reacquisition [] Transect Activity [ ] Scrap Processing
[ ] GIS Management [ ] Mobilization/Demobilization [ ] Acceptance Sampling [ ] Other:

Il. References (USACE DIDs, Corporate references, SOPs, etc.):

Final Accident Prevention Plan for MEC Removal Action Along Baines Gap Road,
Site-Specific Work Plan for MEC Removal Action Along Bains Gap Road

lll. Personnel Present (employees performing the work) Attach supplemental sheet if necessary

Name Position Company

Grady Bendel QC/Safety Manager TtECI

Brad Newlin Geophysics TtECI

Anthony Joiner UXO Tech Il TtECI

Matt Mutton UXO Tech Il TtECI

IV. Preparatory Work (equipment set up & testing, EZ set up, loghook entries, etc.)

Is preliminary work complete and correct? X Yes ] No

If No, what action(s) will be taken?

V. Task Execution

Is work being completed in accordance with plans and specifications? X Yes ] No

If No, what corrective action(s) will be taken?

Is workmanship acceptable? X Yes ] No

If No, what action(s) will be taken?

V. Resolve Differences

Comments: No Differences at this time.

VI. Safety (Review work conditions using EHSP and AHAS)




@ rermatecuecine | INITIAL PHASE INSPECTION REPORT

Project Name: MEC Removal Action Along Bains Gap Road Report No:  QCI-006

Project No:  2921.0004 Location:  Fort McClellan, Alabama Date: 2/14/2006

Comments: All personnel on Reacquire Team are complying with Accident Prevention Plan All Personnel are using required
Safety equipment / PPE. Continued quality performance will be monitored by use of Follow-up inspections.

VII. Results of Inspection

X Acceptable [] Unacceptable | NCR #:

Name: Grady Bendel UXOQC Signature: 9 * ; 5’“11/ Date:02/14/2006

QC Manager Comments

QC Manager Review

X Concur ] Non-Concur Gyorald :Jf.n_w“- 7

Signature:

Date: 02/15/06

VIII. Distribution

C]pPm [] SITEMGR ] uxoQc [] suxos [] CLIENT REP

SO, abent Per,
© Zp
SGS i Dok UXO0-04 Version 3 4/27/2005




@ rerratecn e e | FOLLOW-UP INSPECTION/SURVEILLANCE

REPORT
Project Name: MEC Removal Action Along Bains Gap Road Report No:  QCS-015
Project No: ~ 2921.0004 Location:  Fort McClellan, Alabama Date: 02/14/2006

|. Definable Feature of Work

[] Project Management ] Geophysical Mapping [] Data Management [] Brush Clearing
X Intrusive Investigation [] UXO Avoidance [] Demolition [] Survey

[] Surface Clearance [ ] Anomaly Reacquisition [] Transect Activity [ ] Scrap Processing
[ ] GIS Management [ ] Mobilization/Demobilization [ ] Acceptance Sampling [ ] Other:

Il. Type of Inspection

X Follow-up [] Surveillance

Il. References (USACE DIDs, Corporate references, SOPs, etc.):

Final Accident Prevention Plan for MEC Removal Action Along Baines Gap Road,
Site-Specific Work Plan for MEC Removal Action Along Bains Gap Road

I1l. Activities/Conditions Observed

Conducted a Follow-up Phase Inspection on the Intrusive team whom is digging reacquired flagged anomalies in the Selected Sites. The
team will be using hand held magnetometers to locate items in accordance to Site-Specific Work Plan Chapter 2.0 para 2.5.5 and 2.5.6
e  Observed team Intrusive in grid BG47 and BG43

e  Equipment inspection procedures were understood and all required PPE was on hand and serviceable.
e Appropriate procedures for the task have been developed.

e  Personnel required have been identified and positions filled.

e  Training requirements have been identified and training has been completed.

. Preliminary work and coordination for the task have been completed.

e  Equipment and materials required to perform the task have been identified and are available.

e  Specific aspects outlined in the SOW were discussed and understood by all.
Team member: Kent Tibbitts Team Leader, Kirk Wagoner UXOII, Scott Eason UXO |

Conducted By: Grady Bendel UXOQC | Signature: Qﬂ"”lf ’g ”‘L/ Date: 02/14/2006
X. UXOQC Review
X Acceptable [] Unacceptable | NCR #:

Comments: Will continue Follow-up Inspections throughout the Sweeping process.

Name: Grady Bendel Qinnatira: QMJ/ ng’{’/ Date: 02/14/06

Xl. Distribution

L[] pPMm [] suxos [] UX0SO  [] UXO Quality Manager [] Client Rep
s S gent Pe,,
i\“' \\‘ ,"& i %,Q'
K] I %
SGS ‘Zu' p. UX0-05 Version 3 4/27/2005




@ rerratecn e e | FOLLOW-UP INSPECTION/SURVEILLANCE

REPORT
Project Name: MEC Removal Action Along Bains Gap Road Report No:  QCS-016
Project No:  2921.0004 Location:  Fort McClellan, Alabama Date: 02/14/2006

|. Definable Feature of Work

[] Project Management ] Geophysical Mapping [] Data Management ] Brush Clearing
] Intrusive Investigation ] UXO Avoidance [] Demolition [] Survey

[] Surface Clearance [ ] Anomaly Reacquisition [] Transect Activity [ ] Scrap Processing
[] GIS Management ] Mobilization/Demobilization [ ] Acceptance Sampling X Other: Seed Item

Accountability

Il. Type of Inspection

L] Follow-up X Surveillance

Il. References (USACE DIDs, Corporate references, SOPs, etc.):

Final Accident Prevention Plan for MEC Removal Action Along Baines Gap Road,
Site-Specific Work Plan for MEC Removal Action Along Bains Gap Road

I1l. Activities/Conditions Observed

The following list is a list of located USACE Seed Items During Mag and Digging operation for accountability. All measurements
or off the South West corner stake

e  Seed Item BGR#- 048 3 Ibs Practice Bomb Located 02/07/2006 in grid BG101 @ 72’ North / 54’ East
e  Seed Item BGR#- 016 57mm Projectile Located 02/08/2006 in grid BG099 @ 74'North / 69'East
e  Seed Item BGR#- 003 57mm Projectile Located 02/09/2006 in grid BG097 @ 65'North / 32'East
Seed Item BGR#- 032 3 Ibs Practice Bomb Located 02/09/2006 in grid BG095 @ 75'North / 59’ East

Conducted By: Grady Bendel UXOQC | Signature: 9’4’"’!1 ’g ”‘u Date: 02/14/2006
X. UXOQC Review

X Acceptable [] Unacceptable | NCR #:

Comments:

Name: Grady Bendel Signature: 9 o :f 5 ”M Date: 02/14/2006

XI. Distribution

L]PMm [] suxos [] UX0SO  [] UXO Quality Manager [] Client Rep

e gent Pe,, 4
© Zp

SGS UX0-05 Version 3 4/27/2005




@ TETRATECH EC,INC

DAILY QUALITY CONTROL REPORT

Project Name: MEC Removal Bains Gap Road Report No:  QCD-011
Project No: ~ 2921.0004 Location; Fort McClellan, Alabama Date: 2/15/2006
[] Sunday [] Monday [] Tuesday  [X] Wednesday [] Thursday  [] Friday [] Saturday
Weather/Precipitation: Mainly cloudy. High Temperature: 65F Wind: SSE 5-10 | Humidity 60%
Low Temperature: 49F MPH
I. Personnel Present (Reference/attach superintendent’s daily report if applicable)
Name Position Company
Biggs, Todd Project Manager TtECI
Saveall, Pat SUXOS TtECI
Bendel, Grady UXOQC/Safety TtECI
Leaks, Marty Support TtECI
Tibbitts, Kent UXOo il TtECI
Kimbol, Alan UXO Tech Il TtECI
Wagoner, Kirk UXO Tech i TtECI
Joiner, Anthony UXO Tech | TtECI
Eason, Scott UXO Tech | TtECI
Mutton, Matt UXO Tech | TtECI
Newlin, Brad Geophysicist TtECI
Jordan, Jim Brush Team Envirogrind
Lowry, Gene Brush Team Envirogrind

Il. Work Performed

Intrusive team worked at Baines Gap road area doing Intrusive investigation in grid BG50, Brush clearing operations continue in
grids 89 thru 101 and Geo Survey team Mapping and Anomaly Reacquire

lll. Quality Control Activities (Reference/attach inspection/surveillance reports):

Completed 3 Surveillances (See Attachmen

ts)

Completed 0 Prepatory inspection (See Attachments)
Completed 0 Initial inspection (See Attachments)

IV. Problems Encountered / Corrective Actions Taken

None

V. Directions Given / Received:

With the amount of area reinforced Teams to maintain Safe Separation between teams

VI. Special Notes / Lessons Learned

None

VII. Visitors




@ TETRATECHEC.INC | DAILY QUALITY CONTROL REPORT

Project Name: MEC Removal Bains Gap Road Report No:  QCD-011

Project No: ~ 2921.0004 Location; Fort McClellan, Alabama Date: 2/15/2006

USACE Ken Barnett is on site

VIII. Approval

Name and Signature; Grady Bendel 9 o ’? ’g ”’M Title/Company: UXOQC/TTEC Date: 02/15/2006

g )
Zip"
SGS il UX0-06 Version 3 4/27/2005




@ rerratecn e e | FOLLOW-UP INSPECTION/SURVEILLANCE

REPORT
Project Name: MEC Removal Action Along Bains Gap Road Report No:  QCS-017
Project No: ~ 2921.0004 Location:  Fort McClellan, Alabama Date: 02/15/2006

|. Definable Feature of Work

[] Project Management ] Geophysical Mapping [] Data Management ] Brush Clearing
] Intrusive Investigation [] UXO Avoidance [] Demolition [ ] Survey

[] Surface Clearance [ ] Anomaly Reacquisition [] Transect Activity [ ] Scrap Processing
[] GIS Management ] Mobilization/Demobilization [ ] Acceptance Sampling X] Other: Seed Item

Accountability

Il. Type of Inspection

] Follow-up X Surveillance

Il. References (USACE DIDs, Corporate references, SOPs, etc.):

Final Accident Prevention Plan for MEC Removal Action Along Baines Gap Road, :
Site-Specific Work Plan for MEC Removal Action Along Bains Gap Road

I1l. Activities/Conditions Observed

The following is a list of located USACE Seed Items found during Intrusive operation.

e  Seed Item BGR#- 038 3 Ibs Practice Bomb Located 02/15/2006 in grid BG050 @ anomaly Flag # 22

Conducted By: Grady Bendel UXOQC | Signature: Qﬂ"”lf ’g ”‘L/ Date: 02/15/2006
X. UXOQC Review

X Acceptable [] Unacceptable | NCR #:

Comments:

Name: Grady Bendel Signature: 9 o :f 5 ”M Date: 02/15/2006

XI. Distribution

] PM™ ] suxos [J uxoso [ UXO Quality Manager [ Client Rep

SGS UX0-05 Version 3 4/27/2005




@ rerratecn e e | FOLLOW-UP INSPECTION/SURVEILLANCE

REPORT
Project Name: MEC Removal Action Along Bains Gap Road Report No:  QCS-018
Project No: ~ 2921.0004 Location:  Fort McClellan, Alabama Date: 02/15/2006

|. Definable Feature of Work

[] Project Management ] Geophysical Mapping [] Data Management ] Brush Clearing
X Intrusive Investigation [] UXO Avoidance [] Demolition [ ] Survey

[] Surface Clearance [ ] Anomaly Reacquisition [] Transect Activity [ ] Scrap Processing
[ ] GIS Management [ ] Mobilization/Demobilization [ ] Acceptance Sampling [ ] Other:

Il. Type of Inspection

X Follow-up [] Surveillance

Il. References (USACE DIDs, Corporate references, SOPs, etc.):

Final Accident Prevention Plan for MEC Removal Action Along Baines Gap Road,
Site-Specific Work Plan for MEC Removal Action Along Bains Gap Road

I1l. Activities/Conditions Observed

Conducted a Follow-up Phase Inspection on the Intrusive team whom is digging reacquired flagged anomalies in the Selected Sites. The
team will be using hand held magnetometers to locate items in accordance to Site-Specific Work Plan Chapter 2.0 para 2.5.5 and 2.5.6
e  Observed team Intrusive in grid BG050 digging reacquired anomalies flags

e  Equipment inspection procedures were understood and all required PPE was on hand and serviceable.
e  Appropriate procedures for the task have been developed.

e Personnel required have been identified and positions filled.

e  Training requirements have been identified and training has been completed.

. Preliminary work and coordination for the task have been completed.

e  Equipment and materials required to perform the task have been identified and are available.

e  Specific aspects outlined in the SOW were discussed and understood by all.
Team member: Kent Tibbitts Team Leader, Kirk Wagoner UXOII, Scott Eason UXO |

Conducted By: Grady Bendel UXOQC | Signature: Q * ; ’gﬂ'u Date: 02/15/2006
X. UXOQC Review
X Acceptable [] Unacceptable | NCR #:

Comments: Will continue Follow-up Inspections throughout the Sweeping process.

Name: Grady Bendel Signature: 9’"’”11 5’“‘1'/ Date: 02/15/2006

Xl. Distribution

C]pPMm [] suxos [] UX0SO  [] UXO Quality Manager [] Client Rep
i"’d T, ‘?\p“w‘l:"'»g'
.:ZI H
SGS o . o UXO0-05 Version 3 4/27/2005




@ rerratecn e e | FOLLOW-UP INSPECTION/SURVEILLANCE

REPORT
Project Name: MEC Removal Action Along Bains Gap Road Report No:  QCS-019
Project No: ~ 2921.0004 Location:  Fort McClellan, Alabama Date: 02/15/2006

|. Definable Feature of Work

[] Project Management ] Geophysical Mapping [] Data Management X Brush Clearing
] Intrusive Investigation [] UXO Avoidance [] Demolition [ ] Survey

[] Surface Clearance [ ] Anomaly Reacquisition [] Transect Activity [ ] Scrap Processing
[ ] GIS Management [ ] Mobilization/Demobilization [ ] Acceptance Sampling [ ] Other:

Il. Type of Inspection

X Follow-up [] Surveillance

Il. References (USACE DIDs, Corporate references, SOPs, etc.):

Final Accident Prevention Plan for MEC Removal Action Along Baines Gap Road,
Site-Specific Work Plan for MEC Removal Action Along Bains Gap Road

I1l. Activities/Conditions Observed

Conducted a Follow-up Phase Inspection on the Brush Clearing team whom is clearing in the Selected Sites. The team will be using Heavy
Equipment and hand held tool and equipment in accordance to Site-Specific Work Plan Chapter 2.0 para 2.6.3 Brush Removal. UXO Escort is
onsite with brush personnel

e  Observed team clearing in grids BG089 thru BG101

e  Equipment inspection procedures were understood and all required PPE was on hand and serviceable.
e  Appropriate AHA's for the task have been developed.

e Personnel required have been identified and positions filled.

e  Training requirements have been identified and training has been completed.

e  Preliminary work and coordination for the task have been completed.

e  Equipment and materials required to perform the task have been identified and are available.

e  Specific aspects outlined in the SOW were discussed and understood by all.
Team member: Alan Kimbol UXO Il/Escort, Jim Jordan Operator, Gene Lowry Operator

Conducted By: Grady Bendel UXOQC | Signature: Qﬂ"”lf ’g ”‘L/ Date: 02/15/2006
X. UXOQC Review
X Acceptable [] Unacceptable | NCR #:

Comments: Will continue Follow-up Inspections throughout the Sweeping process.

Doty Bo b

Name: Grady Bendel Signature: Date: 02/15/2006
XI. Distribution
] pPMm [] suxos [] UX0SO  [] UXO Quality Manager [] Client Rep

iﬁ“&a\‘ ¢a°"" Pery,,
) [ oy
K I %
SGS ‘Zu' p. UXO0-05 Version 3 4/27/2005




@ TETRATECHEC.INC | DAILY QUALITY CONTROL REPORT

Project Name: MEC Removal Bains Gap Road Report No:  QCD-012
Project No: ~ 2921.0004 Location; Fort McClellan, Alabama Date: 2/16/2006
[] Sunday [] Monday [] Tuesday = [] Wednesday [X] Thursday  [] Friday [] Saturday
Weather/Precipitation: Sunshine Along with passing High Temperature: 73F Wind: ESE 10- Humidity: 87%
clouds. Low Temperature: 45F 15 MPH
I. Personnel Present (Reference/attach superintendent’s daily report if applicable)
Name Position Company
Biggs, Todd Project Manager TtECI
Saveall, Pat SUXOS TtECI
Bendel, Grady UXOQC/Safety TtECI
Leaks, Marty Support TtECI
Tibbitts, Kent UXOo il TtECI
Kimbol, Alan UXO Tech Il TtECI
Wagoner, Kirk UXO Tech i TtECI
Joiner, Anthony UXO Tech | TtECI
Eason, Scott UXO Tech | TtECI
Mutton, Matt UXO Tech | TtECI
Newlin, Brad Geophysicist TtECI
Jordan, Jim Brush Team Envirogrind
Lowry, Gene Brush Team Envirogrind

Il. Work Performed

Intrusive team worked at Baines Gap road area doing Intrusive investigation in grid BG50, Brush clearing operations have been
completed and Envirogrind is removing their equipment Geo Survey team collected survey data working in grids BG001 thru
BG015

lll. Quality Control Activities (Reference/attach inspection/surveillance reports):

Completed 0 Surveillances (See Attachments)
Completed 0 Prepatory inspection (See Attachments)
Completed 0 Initial inspection (See Attachments)

IV. Problems Encountered / Corrective Actions Taken

None

V. Directions Given / Received:

With the amount of area reinforced Teams to maintain Safe Separation between teams

VI. Special Notes / Lessons Learned

None

VII. Visitors




@ TETRATECHEC.INC | DAILY QUALITY CONTROL REPORT

Project Name: MEC Removal Bains Gap Road Report No:  QCD-012

Project No: ~ 2921.0004 Location; Fort McClellan, Alabama Date: 2/16/2006

USACE Ken Barnett is on site

VIII. Approval

Name and Signature; Grady Bendel 9 o ’? ’g ”’M Title/Company: UXOQC/TTEC Date: 02/16/2006

g )
Zip"
SGS il UX0-06 Version 3 4/27/2005




@ rerratecn e e | FOLLOW-UP INSPECTION/SURVEILLANCE

REPORT
Project Name: MEC Removal Action Along Bains Gap Road Report No:  QCS-020
Project No: ~ 2921.0004 Location:  Fort McClellan, Alabama Date: 02/16/2006

|. Definable Feature of Work

[] Project Management ] Geophysical Mapping [] Data Management ] Brush Clearing
X Intrusive Investigation [] UXO Avoidance [] Demolition [ ] Survey

[] Surface Clearance [ ] Anomaly Reacquisition [] Transect Activity [ ] Scrap Processing
[ ] GIS Management [ ] Mobilization/Demobilization [ ] Acceptance Sampling [ ] Other:

Il. Type of Inspection

X Follow-up [] Surveillance

Il. References (USACE DIDs, Corporate references, SOPs, etc.):

Final Accident Prevention Plan for MEC Removal Action Along Baines Gap Road,
Site-Specific Work Plan for MEC Removal Action Along Bains Gap Road

I1l. Activities/Conditions Observed

Conducted a Follow-up Phase Inspection on the Intrusive team whom is digging reacquired flagged anomalies in the Selected Sites. The
team will be using hand held magnetometers to locate items in accordance to Site-Specific Work Plan Chapter 2.0 para 2.5.5 and 2.5.6
e  Observed team Intrusive in grid BG048 & BG050 digging reacquired anomalies flags

e  Equipment inspection procedures were understood and all required PPE was on hand and serviceable.
e  Appropriate procedures for the task have been developed.

e  Personnel required have been identified and positions filled.

e  Training requirements have been identified and training has been completed.

. Preliminary work and coordination for the task have been completed.

e  Equipment and materials required to perform the task have been identified and are available.

e  Specific aspects outlined in the SOW were discussed and understood by all.
Team member: Kent Tibbitts Team Leader, Kirk Wagoner UXOII, Scott Eason UXO |

Conducted By: Grady Bendel UXOQC | Signature: 9"""7 8 ”‘M Date: 02/16/2006
X. UXOQC Review
X Acceptable [] Unacceptable | NCR #:

Comments: Will continue Follow-up Inspections throughout the Sweeping process.

Name: Grady Bendel Qinnatira: QMJ/ ng’{’/ Date: 02/16/2006

Xl. Distribution

C]pPMm [] suxos [] UX0SO  [] UXO Quality Manager [] Client Rep
s S gent Pe,,
i\“' \\‘ ,"& i %,Q'
K] I %
SGS ‘Zu' p. UX0-05 Version 3 4/27/2005




@ rerratecn e e | FOLLOW-UP INSPECTION/SURVEILLANCE

REPORT
Project Name: MEC Removal Action Along Bains Gap Road Report No:  QCS-021
Project No: ~ 2921.0004 Location:  Fort McClellan, Alabama Date: 02/16/2006
I. Definable Feature of Work
[] Project Management X Geophysical Mapping [] Data Management ] Brush Clearing
] Intrusive Investigation ] UXO Avoidance [] Demolition [] Survey
[] Surface Clearance [] Anomaly Reacquisition [] Transect Activity [ ] Scrap Processing
[ ] GIS Management [ ] Mobilization/Demobilization [ ] Acceptance Sampling [ ] Other:
Il. Type of Inspection
X Follow-up [] Surveillance

Il. References (USACE DIDs, Corporate references, SOPs, etc.):

Final Accident Prevention Plan for MEC Removal Action Along Baines Gap Road,
Site-Specific Work Plan for MEC Removal Action Along Bains Gap Road

I1l. Activities/Conditions Observed

Conducted a Follow-up Phase Inspection on the Geophysical Survey team whom is collecting geophysical data in selected areas. The team
will be using Robotic Station system and man carried EM61 equipment in accordance with Site Specific Work Plan Ref: Chapter 2.0 Technical
Management Plan, Para 2.5.3 Geophysical Survey

e  Observed team collecting data in grids BG0O01 thru BG015.

e  Equipment inspection procedures were understood and all required PPE was on hand and serviceable.
e  Appropriate procedures for the task have been developed.

e Personnel required have been identified and positions filled.

e  Training requirements have been identified and training has been completed.

e  Preliminary work and coordination for the task have been completed.

e  Equipment and materials required to perform the task have been identified and are available.

e  Specific aspects outlined in the SOW were discussed and understood by all.
Team member: Brad Newlin GEO Lead/Team Leader, Anthony Joiner UXO Tech |, Matt Mutton UXO Tech |

Conducted By: Grady Bendel UXOQC | Signature: 9 o ’? ’g ”‘u Date: 02/16/2006
X. UXOQC Review
X Acceptable [] Unacceptable | NCR #:

Comments: Will continue Follow-up Inspections throughout the Sweeping process.

Name: Grady Bendel Signature: 9”"”‘7 ’g ”"{/ Date: 02/17/2006

XI. Distribution

L]PMm [] suxos [] UX0SO  [] UXO Quality Manager [] Client Rep
iaﬂ%\ \p‘v\u_nl n%’
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@ TETRATECH EC,INC

DAILY QUALITY CONTROL REPORT

Project Name: MEC Removal Bains Gap Road Report No:  QCD-013
Project No: ~ 2921.0004 Location; Fort McClellan, Alabama Date: 2/21/2006

[] Sunday [] Monday DX Tuesday  [] Wednesday [] Thursday  [] Friday [] Saturday
Weather/Precipitation: Mostly cloudy with occasional High Temperature: 54F Wind: Light and | Humidity 93%

drizzle...mainly in the morning.

Low Temperature; 43F

Varied

I. Personnel Present (Reference/attach superintendent’s daily report if applicable)

Name Position Company
Saveall, Pat SUXOS TtECI
Bendel, Grady UXOQC/Safety TtECI
Leaks, Marty Support TtECI
Tibbitts, Kent UXO il TtECI
Kimbol, Alan UXO Tech Il TtECI
Wagoner, Kirk UXO Tech i TtECI
Joiner, Anthony UXO Tech | TtECI
Eason, Scott UXO Tech | TtECI
Mutton, Matt UXO Tech | TtECI
Newlin, Brad Geophysicist TtECI

Il. Work Performed

Intrusive team worked at Baines Gap road area doing Intrusive investigation in grid BG48 and BG041, Geo Survey team
collected survey data working in grids BG001 thru BG015

lll. Quality Control Activities (Reference/attach inspection/surveillance reports):

Completed 2 Surveillances (See Attachmen

ts)

Completed 0 Prepatory inspection (See Attachments)
Completed 0 Initial inspection (See Attachments)

IV. Problems Encountered / Corrective Actions Taken

None

V. Directions Given / Received:

With the amount of area reinforced Teams t

0 maintain Safe Separation between teams

VI. Special Notes / Lessons Learned

None

VII. Visitors

USACE Robert Bohannon is on site

VIII. Approval




@ TETRATECHEC.INC | DAILY QUALITY CONTROL REPORT

Project Name: MEC Removal Bains Gap Road Report No:  QCD-013
Project No: ~ 2921.0004 Location; Fort McClellan, Alabama Date: 2/21/2006
Name and Signature; Grady Bendel 9 o ’? ’g ”’L/ Title/Company: UXOQC/TTEC Date: 02/22/2006
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@ rerratecn e e | FOLLOW-UP INSPECTION/SURVEILLANCE

REPORT
Project Name: MEC Removal Action Along Bains Gap Road Report No:  QCS-022
Project No: ~ 2921.0004 Location:  Fort McClellan, Alabama Date: 02/21/2006

|. Definable Feature of Work

[] Project Management X Geophysical Mapping [] Data Management ] Brush Clearing
] Intrusive Investigation [] UXO Avoidance [] Demolition [ ] Survey

[] Surface Clearance [ ] Anomaly Reacquisition [] Transect Activity [ ] Scrap Processing
[ ] GIS Management [ ] Mobilization/Demobilization [ ] Acceptance Sampling [ ] Other:

Il. Type of Inspection

X Follow-up [] Surveillance

Il. References (USACE DIDs, Corporate references, SOPs, etc.):

Final Accident Prevention Plan for MEC Removal Action Along Baines Gap Road,
Site-Specific Work Plan for MEC Removal Action Along Bains Gap Road

I1l. Activities/Conditions Observed

Conducted a Follow-up Phase Inspection on the Geophysical Survey team whom is collecting geophysical data in selected areas. The team
will be using Robotic Station system and man carried EM61 equipment in accordance with Site Specific Work Plan Ref: Chapter 2.0 Technical
Management Plan, Para 2.5.3 Geophysical Survey

e  Observed team collecting data in grids BG008 thru BG010.

e  Equipment inspection procedures were understood and all required PPE was on hand and serviceable.
e  Appropriate procedures for the task have been developed.

e  Personnel required have been identified and positions filled.

e Training requirements have been identified and training has been completed.

. Preliminary work and coordination for the task have been completed.

e  Equipment and materials required to perform the task have been identified and are available.

e  Specific aspects outlined in the SOW were discussed and understood by all.
Team member: Brad Newlin GEO Lead/Team Leader, Anthony Joiner UXO Tech |, Matt Mutton UXO Tech |

Conducted By: Grady Bendel UXOQC | Signature: 9 o ’? ’g ”‘u Date: 02/21/2006
X. UXOQC Review
X Acceptable [] Unacceptable | NCR #:

Comments: Will continue Follow-up Inspections throughout the Sweeping process.

oy B!

Name: Grady Bendel Signature: Date: 02/21/2006
XI. Distribution
] pPMm [] suxos [] UX0SO  [] UXO Quality Manager [] Client Rep
T, gent Pe,,
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@ rerratecn e e | FOLLOW-UP INSPECTION/SURVEILLANCE

REPORT
Project Name: MEC Removal Action Along Bains Gap Road Report No:  QCS-023
Project No: ~ 2921.0004 Location:  Fort McClellan, Alabama Date: 02/21/2006

|. Definable Feature of Work

[] Project Management ] Geophysical Mapping [] Data Management ] Brush Clearing
X Intrusive Investigation [] UXO Avoidance [] Demolition [ ] Survey

[] Surface Clearance [ ] Anomaly Reacquisition [] Transect Activity [ ] Scrap Processing
[ ] GIS Management [ ] Mobilization/Demobilization [ ] Acceptance Sampling [ ] Other:

Il. Type of Inspection

X Follow-up [] Surveillance

Il. References (USACE DIDs, Corporate references, SOPs, etc.):

Final Accident Prevention Plan for MEC Removal Action Along Baines Gap Road,
Site-Specific Work Plan for MEC Removal Action Along Bains Gap Road

I1l. Activities/Conditions Observed

Conducted a Follow-up Phase Inspection on the Intrusive team whom is digging reacquired flagged anomalies in the Selected Sites. The
team will be using hand held magnetometers to locate items in accordance to Site-Specific Work Plan Chapter 2.0 para 2.5.5 and 2.5.6
e  Observed team Intrusive in grid BG048 & BG041 digging reacquired anomalies flags

e  Equipment inspection procedures were understood and all required PPE was on hand and serviceable.
e  Appropriate procedures for the task have been developed.

e  Personnel required have been identified and positions filled.

e  Training requirements have been identified and training has been completed.

. Preliminary work and coordination for the task have been completed.

e  Equipment and materials required to perform the task have been identified and are available.

e  Specific aspects outlined in the SOW were discussed and understood by all.
Team member: Kent Tibbitts Team Leader, Kirk Wagoner UXOII, Scott Eason UXO |

Conducted By: Grady Bendel UXOQC | Signature: 9"""7 8 ”‘M Date: 02/21/2006
X. UXOQC Review
X Acceptable [] Unacceptable | NCR #:

Comments: Will continue Follow-up Inspections throughout the Sweeping process.

oy B!

Name: Grady Bendel Signature: Date: 02/21/2006
XI. Distribution
] pPMm [] suxos [] UX0SO  [] UXO Quality Manager [] Client Rep
.:ZI H
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@ TETRATECH EC,INC

DAILY QUALITY CONTROL REPORT

Project Name: MEC Removal Bains Gap Road Report No:  QCD-014
Project No: ~ 2921.0004 Location; Fort McClellan, Alabama Date: 2/22/2006

[] Sunday [] Monday [] Tuesday  [X] Wednesday [] Thursday  [] Friday [] Saturday
Weather/Precipitation: Showers this morning, becoming a High Temperature: 58F | Wind: Light and | Humidity 90%

steady rain during the afternoon hours. Winds light and variable.

Chance of rain 80%. Rainfall near a quarter

of an inch.

Low Temperature: 46F

Varied

I. Personnel Present (Reference/attach superintendent’s daily report if applicable)

Name Position Company
Saveall, Pat SUXOS TtECI
Bendel, Grady UXOQC/Safety TtECI
Leaks, Marty Support TtECI
Tibbitts, Kent UXOo il TtECI
Kimbol, Alan UXO Tech Il TtECI
Wagoner, Kirk UXO Tech i TtECI
Joiner, Anthony UXO Tech | TtECI
Eason, Scott UXO Tech | TtECI
Mutton, Matt UXO Tech | TtECI
Newlin, Brad Geophysicist TtECI

Il. Work Performed

Intrusive team worked at Baines Gap road area doing Intrusive investigation in grid BG041 and BG043, Geo Survey team
collected survey data working in grids BG077, BG078, BG085 thru BG088

lll. Quality Control Activities (Reference/attach inspection/surveillance reports):

Completed 2 Surveillances (See Attachmen

ts)

Completed 0 Prepatory inspection (See Attachments)
Completed 0 Initial inspection (See Attachments)

IV. Problems Encountered / Corrective Actions Taken

None

V. Directions Given / Received:

With the amount of area reinforced Teams to maintain Safe Separation between teams

VI. Special Notes / Lessons Learned

None

VII. Visitors

USACE Robert Bohannon on site

VIII. Approval

Name and Signature; Grady Bendel 9’1"”‘1 ’g ”’M

Title/Company: UXOQC/TTEC

Date: 02/22/2006
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@ rerratecnee.ne | FOLLOW-UP INSPECTION/SURVEILLANCE

REPORT
Project Name: MEC Removal Action Along Bains Gap Road Report No:  QCS-024
Project No:  2921.0004 Location:  Fort McClellan, Alabama Date: 02/22/2006

|. Definable Feature of Work

[] Project Management ] Geophysical Mapping [] Data Management ] Brush Clearing
[ Intrusive Investigation [ ] UXO Avoidance [] Demolition L] Survey

[] Surface Clearance [] Anomaly Reacquisition [] Transect Activity ] Scrap Processing
[] GIS Management ] Mobilization/Demobilization [ ] Acceptance Sampling X] Other: Seed Item

Accountability

Il. Type of Inspection

] Follow-up X Surveillance

Il. References (USACE DIDs, Corporate references, SOPs, etc.):

Final Accident Prevention Plan for MEC Removal Action Along Baines Gap Road, ‘
Site-Specific Work Plan for MEC Removal Action Along Bains Gap Road

I1l. Activities/Conditions Observed

The following is a list of located USACE Seed Item found during Intrusive operation.
e  Seed Item BGR#- 052, 3 Ibs Practice Bomb Located 02/22/2006 in grid BG041 @ anomaly Flag # 20

Conducted By: Grady Bendel UXOQC | Signature: 9"""7 8 ”‘M Date: 02/22/2006
X. UXOQC Review

X Acceptable [] Unacceptable | NCR #:

Comments:

Name: Grady Bendel Signature: 9’7"’"’ )g”“’{’/ Date: 02/22/2006

XI. Distribution

L[] pPMm [] suxos [] UX0SO  [] UXO Quality Manager [] Client Rep

SGS Bt D i UXO0-05 Version 3 4/27/2005




@ rerratecn e e | FOLLOW-UP INSPECTION/SURVEILLANCE

REPORT
Project Name: MEC Removal Action Along Bains Gap Road Report No:  QCS-022
Project No: ~ 2921.0004 Location:  Fort McClellan, Alabama Date: 02/22/2006
I. Definable Feature of Work
[] Project Management X Geophysical Mapping [] Data Management ] Brush Clearing
] Intrusive Investigation ] UXO Avoidance [] Demolition [] Survey
[] Surface Clearance [] Anomaly Reacquisition [] Transect Activity [ ] Scrap Processing
[ ] GIS Management [ ] Mobilization/Demobilization [ ] Acceptance Sampling [ ] Other:
Il. Type of Inspection
X Follow-up [] Surveillance

Il. References (USACE DIDs, Corporate references, SOPs, etc.):

Final Accident Prevention Plan for MEC Removal Action Along Baines Gap Road,
Site-Specific Work Plan for MEC Removal Action Along Bains Gap Road

I1l. Activities/Conditions Observed

Conducted a Follow-up Phase Inspection on the Geophysical Survey team whom is collecting geophysical data in selected areas. The team
will be using Robotic Station system and man carried EM61 equipment in accordance with Site Specific Work Plan Ref: Chapter 2.0 Technical
Management Plan, Para 2.5.3 Geophysical Survey

e  Observed team collecting data in grids BG085, BG086, BG087 and BG088.

e  Equipment inspection procedures were understood and all required PPE was on hand and serviceable.
e  Appropriate procedures for the task have been developed.

e Personnel required have been identified and positions filled.

e  Training requirements have been identified and training has been completed.

e  Preliminary work and coordination for the task have been completed.

e  Equipment and materials required to perform the task have been identified and are available.

e  Specific aspects outlined in the SOW were discussed and understood by all.
Team member: Brad Newlin GEO Lead/Team Leader, Anthony Joiner UXO Tech |, Matt Mutton UXO Tech |

Conducted By: Grady Bendel UXOQC | Signature: Qﬂ"”lf ’g ”‘L/ Date: 02/22/2006
X. UXOQC Review
X Acceptable [] Unacceptable | NCR #:

Comments: Will continue Follow-up Inspections throughout the Sweeping process.

Name: Grady Bendel Signature: 9’7"’"’ )g”“’{’/ Date: 02/22/2006

XI. Distribution

L[] pPMm [] suxos [] UX0SO  [] UXO Quality Manager [] Client Rep
AT, aent Pe,
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@ TETRATECH EC,INC

DAILY QUALITY CONTROL REPORT

Project Name: MEC Removal Bains Gap Road Report No:  QCD-015
Project No: ~ 2921.0004 Location: Fort McClellan, Alabama Date: 2/23/2006

[] Sunday [] Monday [] Tuesday  [] Wednesday [X] Thursday  [] Friday [] Saturday
Weather/Precipitation: A mix of clouds and sun. High Temperature: 60F Wind: N 5-10 Humidity 97%

Low Temperature: 54F mph
I. Personnel Present (Reference/attach superintendent’s daily report if applicable)
Name Position Company
Saveall, Pat SUXOS TtECI
Bendel, Grady UXOQC/Safety TtECI
Leaks, Marty Support TtECI
Tibbitts, Kent UXOo il TtECI
Kimbol, Alan UXO Tech Il TtECI
Wagoner, Kirk UXO Tech i TtECI
Joiner, Anthony UXO Tech | TtECI
Eason, Scott UXO Tech | TtECI
Mutton, Matt UXO Tech | TtECI
Newlin, Brad Geophysicist TtECI

Il. Work Performed

Intrusive team worked at Baines Gap road area doing Intrusive investigation in grid BG016, BG028 and BG049, Reacquire team
collected survey flagging anomalies in grids BG013, BG014, BG015, BG016, BG026, BG028, BG036 and BG038

lll. Quality Control Activities (Reference/attach inspection/surveillance reports):

Completed 2 Surveillances (See Attachments)
Completed 0 Prepatory inspection (See Attachments)
Completed 0 Initial inspection (See Attachments)

IV. Problems Encountered / Corrective Actions Taken

None

V. Directions Given / Received:

With the amount of area reinforced Teams to maintain Safe Separation between teams

VI. Special Notes / Lessons Learned

None

VII. Visitors

USACE Robert Bohannon is on site, USACE Dan Copeland, US Forestry Steve Miller

VIII. Approval
nael,&.»{f

Name and Signature: Grady Bendel Title/Company: UXOQC/TTEC

Date: 02/23/2006

( ﬁ] fz,e%

SGS

UXO-06 Version 3 4/27/2005




@ rerratecnecne | FOLLOW-UP INSPECTION/SURVEILLANCE

REPORT
Project Name: MEC Removal Action Along Bains Gap Road Report No:  QCS-025
Project No: ~ 2921.0004 Location:  Fort McClellan, Alabama Date: 02/23/2006

|. Definable Feature of Work

[] Project Management ] Geophysical Mapping [] Data Management ] Brush Clearing
] Intrusive Investigation [] UXO Avoidance [] Demolition [ ] Survey

[] Surface Clearance [ ] Anomaly Reacquisition [] Transect Activity [ ] Scrap Processing
[] GIS Management ] Mobilization/Demobilization [ ] Acceptance Sampling X] Other: Seed Item

Accountability

Il. Type of Inspection

] Follow-up X Surveillance

Il. References (USACE DIDs, Corporate references, SOPs, etc.):

Final Accident Prevention Plan for MEC Removal Action Along Baines Gap Road, :
Site-Specific Work Plan for MEC Removal Action Along Bains Gap Road

I1l. Activities/Conditions Observed

The following is a list of located USACE Seed Item found during Intrusive operation.

e  Seed Item BGR#-46, 30 mm projectile, Located 02/23/2006 in grid BG049 @ anomaly Flag # 10
e Seed Item BGR#-21, 2.75 in Scar Warhead, Located 02/23/2006 in grid BG028 @ anomaly Flag # 15
e  Seed Item BGR# 57, 75mm Shrapnel Round, Located 02/23/2006 in grid BG016 @ Anomaly Flag # 02

BGR # 46 BGR # 21
Conducted By: Grady Bendel UXOQC | Signature: 9 oe ’? ’g ”‘L/ Date: 02/23/2006
X. UXOQC Review
X Acceptable [] Unacceptable | NCR #:
Comments:

Name: Grady Bendel Signature: 9 o :f 5 ”M Date: 02/23/2006

XI. Distribution

] PM™ ] suxos [J uxoso [ UXO Quality Manager [ Client Rep
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© Zp
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@ rerratecn e e | FOLLOW-UP INSPECTION/SURVEILLANCE

REPORT
Project Name: MEC Removal Action Along Bains Gap Road Report No:  QCS-027
Project No: ~ 2921.0004 Location:  Fort McClellan, Alabama Date: 02/23/2006
I. Definable Feature of Work
[] Project Management ] Geophysical Mapping [] Data Management ] Brush Clearing
] Intrusive Investigation ] UXO Avoidance [] Demolition [] Survey
[] Surface Clearance X] Anomaly Reacquisition [] Transect Activity [ ] Scrap Processing
[ ] GIS Management [ ] Mobilization/Demobilization [ ] Acceptance Sampling [ ] Other:
Il. Type of Inspection
X Follow-up [] Surveillance

Il. References (USACE DIDs, Corporate references, SOPs, etc.):

Final Accident Prevention Plan for MEC Removal Action Along Baines Gap Road,
Site-Specific Work Plan for MEC Removal Action Along Bains Gap Road

I1l. Activities/Conditions Observed

Conducted a Follow-up Phase Inspection on the Geophysical Survey team whom is collecting geophysical data in selected areas. The team
will be using Robotic Station system and man carried EM61 equipment in accordance with Site Specific Work Plan Ref: Chapter 2.0 Technical
Management Plan, Para 2.5.4 Anomaly Reacquisition Chapter 6.0 Geophysical investigation Plan para.6.4.2 Anomaly Reacquisition and
Marking

e  Observed team collecting data in grids BG014, BG015 and BGO016.

e  Equipment inspection procedures were understood and all required PPE was on hand and serviceable.
e  Appropriate procedures for the task have been developed.

e Personnel required have been identified and positions filled.

e  Training requirements have been identified and training has been completed.

e  Preliminary work and coordination for the task have been completed.

e  Equipment and materials required to perform the task have been identified and are available.

e  Specific aspects outlined in the SOW were discussed and understood by all.
Team member: Brad Newlin GEO Lead/Team Leader, Anthony Joiner UXO Tech |, Matt Mutton UXO Tech |

Conducted By: Grady Bendel UXOQC | Signature: Qﬂ"”lf ’g ”‘L/ Date: 02/23/2006
X. UXOQC Review
X Acceptable [] Unacceptable | NCR #:

Comments: Will continue Follow-up Inspections throughout the Sweeping process.

oy B!

Name: Grady Bendel Signature: Date: 02/23/2006
XI. Distribution
Y [] suxos [] Ux0SO  [] UXO Quality Manager [ ] Client Rep
I\ v,
¥ Z, 1
SGS el UXO0-05 Version 3 4/27/2005




@ TETRATECH EC,INC

DAILY QUALITY CONTROL REPORT

Project Name: MEC Removal Bains Gap Road Report No:  QCD-016
Project No: ~ 2921.0004 Location: Fort McClellan, Alabama Date: 2/24/2006

[] Sunday [] Monday [] Tuesday  [] Wednesday [] Thursday  [X] Friday [] Saturday
Weather/Precipitation: A mix of clouds and sun. High Temperature: 60F Wind: N 5-10 Humidity 97%

Low Temperature: 54F mph
I. Personnel Present (Reference/attach superintendent’s daily report if applicable)
Name Position Company
Saveall, Pat SUXOS TtECI
Bendel, Grady UXOQC/Safety TtECI
Leaks, Marty Support TtECI
Tibbitts, Kent UXOo il TtECI
Kimbol, Alan UXO Tech Il TtECI
Wagoner, Kirk UXO Tech i TtECI
Joiner, Anthony UXO Tech | TtECI
Eason, Scott UXO Tech | TtECI
Mutton, Matt UXO Tech | TtECI
Newlin, Brad Geophysicist TtECI

Il. Work Performed

Intrusive team worked at Baines Gap road area doing Intrusive investigation in grid BG013, BG014, BG015, BG036, and BG038
completed 88 digs. Reacquire team placed 327 flagging anomalies in grids BG023, BG025, BG027, BG029, BG045, BG049,

BG051, BG053 and BG055

Ill. Quality Control Activities (Reference/attach inspection/surveillance reports):

Completed 2 Surveillances (See Attachments)
Completed 0 Prepatory inspection (See Attachments)
Completed 0 Initial inspection (See Attachments)

IV. Problems Encountered / Corrective Actions Taken

None

V. Directions Given / Received:

With the amount of area reinforced Teams to maintain Safe Separation between teams

VI. Special Notes / Lessons Learned

None

VII. Visitors

USACE Robert Bohannon is on site

VIII. Approval

ook, Bk !

Name and Signature; Grady Bendel Title/Company: UXOQC/TTEC

Date: 02/24/2006

() %,p‘a
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UX0-06 Version 3 4/27/2005




@ rerratecn e e | FOLLOW-UP INSPECTION/SURVEILLANCE

REPORT
Project Name: MEC Removal Action Along Bains Gap Road Report No:  QCS-028
Project No: ~ 2921.0004 Location:  Fort McClellan, Alabama Date: 02/24/2006

|. Definable Feature of Work

[] Project Management ] Geophysical Mapping [] Data Management ] Brush Clearing
] Intrusive Investigation [] UXO Avoidance [] Demolition [ ] Survey

[] Surface Clearance X] Anomaly Reacquisition [] Transect Activity [ ] Scrap Processing
[ ] GIS Management [ ] Mobilization/Demobilization [ ] Acceptance Sampling [ ] Other:

Il. Type of Inspection

X Follow-up [] Surveillance

Il. References (USACE DIDs, Corporate references, SOPs, etc.):

Final Accident Prevention Plan for MEC Removal Action Along Baines Gap Road,
Site-Specific Work Plan for MEC Removal Action Along Bains Gap Road

I1l. Activities/Conditions Observed

Conducted a Follow-up Phase Inspection on the Geophysical Survey team whom is collecting geophysical data in selected areas. The team
will be using Robotic Station system and man carried EM61 equipment in accordance with Site Specific Work Plan Ref: Chapter 2.0 Technical
Management Plan, Para 2.5.4 Anomaly Reacquisition Chapter 6.0 Geophysical investigation Plan para.6.4.2 Anomaly Reacquisition and
Marking

e  Observed team collecting data in grids BG051, BG053 and BG055.

e  Equipment inspection procedures were understood and all required PPE was on hand and serviceable.
e  Appropriate procedures for the task have been developed.

e Personnel required have been identified and positions filled.

e  Training requirements have been identified and training has been completed.

e  Preliminary work and coordination for the task have been completed.

e  Equipment and materials required to perform the task have been identified and are available.

e  Specific aspects outlined in the SOW were discussed and understood by all.
Team member: Brad Newlin GEO Lead/Team Leader, Anthony Joiner UXO Tech |, Matt Mutton UXO Tech |

Conducted By: Grady Bendel UXOQC | Signature: 9 o ’? ’g ”‘u Date: 02/24/2006
X. UXOQC Review
X Acceptable [] Unacceptable | NCR #:

Comments: Will continue Follow-up Inspections throughout the Sweeping process.

Sinnatire: Qﬂw@ ELJ/ Date: 02/24/2006

Name: Grady Bendel

Xl. Distribution

L[] pPMm [] suxos [] UX0SO  [] UXO Quality Manager [] Client Rep
iaﬂ%\ ;9“6‘“ :%’q'
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SGS Zu' p. UX0-05 Version 3 4/27/2005




@ rerratecnecne | FOLLOW-UP INSPECTION/SURVEILLANCE

REPORT
Project Name: MEC Removal Action Along Bains Gap Road Report No:  QCS-029
Project No: ~ 2921.0004 Location:  Fort McClellan, Alabama Date: 02/24/2006
I. Definable Feature of Work
[] Project Management ] Geophysical Mapping [] Data Management ] Brush Clearing
] Intrusive Investigation ] UXO Avoidance [] Demolition [] Survey
[] Surface Clearance [] Anomaly Reacquisition [] Transect Activity [ ] Scrap Processing
[] GIS Management ] Mobilization/Demobilization [ ] Acceptance Sampling X] Other: Seed Item

Accountability

Il. Type of Inspection

L] Follow-up X Surveillance

Il. References (USACE DIDs, Corporate references, SOPs, etc.):

Final Accident Prevention Plan for MEC Removal Action Along Baines Gap Road, :
Site-Specific Work Plan for MEC Removal Action Along Bains Gap Road

I1l. Activities/Conditions Observed

The following is a list of located USACE Seed Item found during Intrusive operation.

o  Seed Item BGR#-33, M1907 Powder Train Time Fuze, Located 02/24/2006 in grid BG038 @ anomaly Flag # 19
e  Seed Item BGR#-60, 75mm APT Projectile, Located 02/24/2006 in grid BG038 @ anomaly Flag # 19

BGR # 33
Conducted By: Grady Bendel UXOQC | Signature: 9 i ’? ’g ”‘u Date: 02/24/2006
X. UXOQC Review
X Acceptable [] Unacceptable | NCR #:
Comments:

Name: Grady Bendel

Sinnatiire: QM gﬂﬂ Date; 02/24/06
XI. Distribution

] PM™ ] suxos [J uxoso [ UXO Quality Manager [ Client Rep
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@ TETRATECH EC,INC

DAILY QUALITY CONTROL REPORT

Project Name: MEC Removal Bains Gap Road Report No:  QCD-017
Project No: ~ 2921.0004 Location: Fort McClellan, Alabama Date: 22712006

[] Sunday X Monday [] Tuesday  [] Wednesday [] Thursday  [] Friday [] Saturday
Weather/Precipitation: Sunny skies. High Temperature: 62F Wind: S 5-10 Humidity 88%

Low Temperature; 27F mph
I. Personnel Present (Reference/attach superintendent’s daily report if applicable)
Name Position Company
Biggs, Todd Project Manager TtECI
Saveall, Pat SUXOS TtECI
Bendel, Grady UXOQC/Safety TtECI
Leaks, Marty Support TtECI
Tibbitts, Kent UXOo il TtECI
Kimbol, Alan UXO Tech Il TtECI
Wagoner, Kirk UXO Tech i TtECI
Joiner, Anthony UXO Tech | TtECI
Eason, Scott UXO Tech | TtECI
Mutton, Matt UXO Tech | TtECI
Newlin, Brad Geophysicist TtECI

Il. Work Performed

Intrusive team worked at Baines Gap road area doing Intrusive investigation in grid BG023 21 digs, BG025 18 digs, BG036 21
digs and BG038 25 digs. Mapping team collected data in grids Bg062, BG064, BG066 BG068 and BG070

lll. Quality Control Activities (Reference/attach inspection/surveillance reports):

Completed 0 Surveillances (See Attachments)
Completed 0 Prepatory inspection (See Attachments)
Completed 0 Initial inspection (See Attachments)

IV. Problems Encountered / Corrective Actions Taken

None

V. Directions Given / Received:

With the amount of area reinforced Teams to maintain Safe Separation between teams

VI. Special Notes / Lessons Learned

None

VII. Visitors

USACE Robert Bohannon is on site

VIII. Approval

Name and Signature; Grady Bendel 9”"”!1 ’g ”’M

Title/Company: UXOQC/TTEC

Date: 02/27/2006

SGS

UX0-06 Version 3 4/27/2005




@ TETRATECH EC,INC

DAILY QUALITY CONTROL REPORT

Project Name: MEC Removal Bains Gap Road Report No:  QCD-018
Project No: ~ 2921.0004 Location: Fort McClellan, Alabama Date: 2/28/2006

[] Sunday [] Monday DXl Tuesday  [] Wednesday [] Thursday  [] Friday [] Saturday
Weather/Precipitation: Mainly sunny. High Temperature: 70F Wind: SW5-10 | Humidity 62%

Low Temperature: 41F mph
I. Personnel Present (Reference/attach superintendent’s daily report if applicable)
Name Position Company
Bendel, Grady UXOQC/Safety TtECI
Leaks, Marty Support TtECI
Tibbitts, Kent UXOo il TtECI
Kimbol, Alan UXO Tech Il TtECI
Wagoner, Kirk UXO Tech i TtECI
Joiner, Anthony UXO Tech | TtECI
Deason, Micah UXO Tech | TtECI
Eason, Scott UXO Tech | TtECI
Mutton, Matt UXO Tech | TtECI
Newlin, Brad Geophysicist TtECI

Il. Work Performed

Intrusive team worked at Baines Gap road area doing Intrusive investigation in grid BG023-13 digs, BG027-17 digs, BG029-28
digs, BG053- 15 digs and BG055-15.digs. Mapping team collected data in grids BG079, BG080, BG081, BG082, BG083, BG084

and filled gap in BG087

Ill. Quality Control Activities (Reference/attach inspection/surveillance reports):

Completed 2 Surveillances (See Attachments)
Completed 0 Prepatory inspection (See Attachments)
Completed 0 Initial inspection (See Attachments)

IV. Problems Encountered / Corrective Actions Taken

None

V. Directions Given / Received:

With the amount of area reinforced Teams to maintain Safe Separation between teams

VI. Special Notes / Lessons Learned

None

VII. Visitors

USACE Robert Bohannon is on site

VIII. Approval

ook, Bk !

Name and Signature; Grady Bendel Title/Company: UXOQC/TTEC

Date:02/28/06

() %,p‘a

SGS

UX0-06 Version 3 4/27/2005




@ rerratecnecene | FOLLOW-UP INSPECTION/SURVEILLANCE

REPORT
Project Name: MEC Removal Action Along Bains Gap Road Report No:  QCS-030
Project No:  2921.0004 Location:  Fort McClellan, Alabama Date: 02/28/2006

|. Definable Feature of Work

[] Project Management ] Geophysical Mapping [] Data Management [] Brush Clearing
] Intrusive Investigation [] UXO Avoidance [] Demolition [] Survey

[] Surface Clearance [ ] Anomaly Reacquisition [] Transect Activity [ ] Scrap Processing
[] GIS Management ] Mobilization/Demobilization [ ] Acceptance Sampling X] Other: Seed Item

Accountability

Il. Type of Inspection

] Follow-up X Surveillance

Il. References (USACE DIDs, Corporate references, SOPs, etc.):

Final Accident Prevention Plan for MEC Removal Action Along Baines Gap Road, :
Site-Specific Work Plan for MEC Removal Action Along Bains Gap Road

I1l. Activities/Conditions Observed

The following is a list of located USACE Seed Item found during Intrusive operation.
e  Seed Item BGR#-14, #lbs Practice Bomb, Located 02/28/2006 in grid BG027 between anomaly Flags # 04 and 05
e  Seed Item BGR#-15, #lbs Practice Bomb, Located 02/28/2006 in grid BG055 between anomaly Flags # 05

BGR # 14 %

BGR# 15
Conducted By: Grady Bendel UXOQC | Signature: 9 o ’? ’g ”‘u Date: 02/28/2006
X. UXOQC Review
X Acceptable [] Unacceptable | NCR #:
Comments:

Name: Grady Bendel Signature: QM ’g’"L/ Date: 02/28/2006

Xl. Distribution

] pPMm [] suxos [] UX0SO  [] UXO Quality Manager [] Client Rep

o "“o\> aett Per,
l(ﬂ'(\‘ %' AQ‘R
K , %
SGS o p. UXO-05 Version 3 4/27/2005




@ rerratecn e e | FOLLOW-UP INSPECTION/SURVEILLANCE

REPORT

Project Name: MEC Removal Action Along Bains Gap Road

Project No: ~ 2921.0004 Location:  Fort McClellan, Alabama

Report No:  QCS-031
Date: 02/28/2006

|. Definable Feature of Work

[] Project Management ] Geophysical Mapping [] Data Management
] Intrusive Investigation [] UXO Avoidance [] Demolition

[] Surface Clearance [ ] Anomaly Reacquisition [] Transect Activity

[] GIS Management ] Mobilization/Demobilization [ ] Acceptance Sampling

Grounding System Inspection

] Brush Clearing
[ ] Survey

[ ] Scrap Processing
X] Other: Visual

Il. Type of Inspection

] Follow-up X Surveillance

Il. References (USACE DIDs, Corporate references, SOPs, etc.):

Final Accident Prevention Plan for MEC Removal Action Along Baines Gap Road, :
Site-Specific Work Plan for MEC Removal Action Along Bains Gap Road

I1l. Activities/Conditions Observed

On 02/27/2006 preformed a visual inspection of all grounding wire connections to grounding rods and connection to the Both
Type 2 portable Magazines located near range 20. Found that all grounds are still properly connect and in place.

Personnel Present: Grady Bendel UXOSO/QC and Scott Eason UXO Tech 1

Conducted By: Grady Bendel UXOQC | Signature: Qﬂ"’lf ’g ”‘u

Date: 02/28/2006

X. UXOQC Review

X Acceptable [] Unacceptable | NCR #:

Comment

Doy Boh!

Name: Grady Bendel Signature:

Date: 02/28/2006

XI. Distribution

L]PMm [] suxos [] UX0SO  [] UXO Quality Manager [] Client Rep

Zer,

SGS o safe

UX0-05 Version 3 4/27/2005




@ TETRATECH EC,INC

DAILY QUALITY CONTROL REPORT

Project Name: MEC Removal Bains Gap Road Report No:  QCD-019
Project No: ~ 2921.0004 Location: Fort McClellan, Alabama Date: 03/01/2006
[] Sunday [] Monday [] Tuesday  [X] Wednesday [] Thursday  [] Friday [] Saturday
Weather/Precipitation: A few clouds in the morning, but High Temperature: 75F Wind: SW10- | Humidity 93%
mainly sunny Low Temperature: 44F 15 mph

I. Personnel Present (Reference/attach superintendent’s daily report if applicable)

Name Position Company
Biggs, Todd Project Manager TtECI
Saveall, Pat SUXOS TtECI
Bendel, Grady UXOQC/Safety TtECI
Leaks, Marty Support TtECI
Tibbitts, Kent uxo TtECI
Kimbol, Alan UXO Tech I TtECI
Wagoner, Kirk UXO Tech i TtECI
Joiner, Anthony UXO Tech | TtECI
Deason, Micah UXO Tech | TtECI
Eason, Scott UXO Tech | TtECI
Mutton, Matt UXO Tech | TtECI
Newlin, Brad Geophysicist TtECI

Il. Work Performed

Intrusive team worked at Baines Gap road area doing Intrusive investigation in grid BG04 5-34 digs, BG049-13 digs, BG051-30
digs, and BG053-18 digs. Mapping team collected data in grids BG001, BG002, BG003, BG004, BG005 and BG006

lll. Quality Control Activities (Reference/attach inspection/surveillance reports):

Completed 0 Surveillances (See Attachments)
Completed 0 Prepatory inspection (See Attachments)
Completed 0 Initial inspection (See Attachments)

IV. Problems Encountered / Corrective Actions Taken

None

V. Directions Given / Received:

With the amount of area reinforced Teams to maintain Safe Separation between teams

VI. Special Notes / Lessons Learned

None

VII. Visitors

USACE Robert Bohannon is on site

VIIl. Approval

Name and Signature; Grady Bendel

ook, Bk

Title/Company: UXOQC/TTEC

Date: 03/01/2006

SGS

UX0-06 Version 3 4/27/2005




@ TETRATECH EC,INC

DAILY QUALITY CONTROL REPORT

Project Name: MEC Removal Bains Gap Road Report No:  QCD-020
Project No: ~ 2921.0004 Location: Fort McClellan, Alabama Date: 03/02/2006
[] Sunday [] Monday [] Tuesday  [] Wednesday [X] Thursday  [] Friday [] Saturday
Weather/Precipitation: Cloudy early with partial sunshine High Temperature: 71F Wind: WNW 10 | Humidity 83%
expected late Low Temperature: 60F -15 mph

I. Personnel Present (Reference/attach superintendent’s daily report if applicable)

Name Position Company
Biggs, Todd Project Manager TtECI
Saveall, Pat SUXOS TtECI
Bendel, Grady UXOQC/Safety TtECI
Leaks, Marty Support TtECI
Tibbitts, Kent UXOo il TtECI
Kimbol, Alan UXO Tech Il TtECI
Wagoner, Kirk UXO Tech i TtECI
Joiner, Anthony UXO Tech | TtECI
Deason, Micah UXO Tech | TtECI
Eason, Scott UXO Tech | TtECI
Mutton, Matt UXO Tech | TtECI
Newlin, Brad Geophysicist TtECI

Il. Work Performed

Intrusive team worked at Baines Gap road area doing Intrusive investigation in grid BG023-13 digs, BG027-17 digs, BG029-28
digs, BG053- 15 digs and BG055-15.digs. Mapping team collected data in grids BG079, BG080, BG081, BG082, BG083, BG084

and filled gap in BG087

Ill. Quality Control Activities (Reference/attach inspection/surveillance reports):

Completed 3 Surveillances (See Attachmen

ts)

Completed 1 Prepatory inspection (See Attachments)
Completed 1 Initial inspection (See Attachments)

IV. Problems Encountered / Corrective Actions Taken

None

V. Directions Given / Received:

With the amount of area reinforced Teams t

0 maintain Safe Separation between teams

VI. Special Notes / Lessons Learned

None

VII. Visitors

USACE Robert Bohannon is on site

VIIl. Approval

Name and Signature: Grady Bendel

Doy Bo !

Title/Company: UXOQC/TTEC

Date:03/02006

SGS

UXO-06 Version 3 4/27/2005




@ TETRATECH EC,INC

PREPARATORY PHASE INSPECTION REPORT

Project Name: MEC Removal Bains Gap Rd.

Project No:

UXO Team: Intrusive team

2921.0004

Report No:  QCP-007

Location:

Fort McClellan Al.

Date: 03/02/2006

|. Definable Feature of Work

[] Project Management
] Intrusive Investigation

[] Surface Clearance
[] GIS Management

] Geophysical Mapping
[] UXO Avoidance

[ ] Anomaly Reacquisition

[] Data Management
X Demolition

[] Transect Activity
] Mobilization/Demobilization [ ] Acceptance Sampling

] Brush Clearing
[ ] Survey

[ ] Scrap Processing
[] other:

Il. References (USACE DIDs, Corporate references, SOPs, etc.):

Final Accident Prevention Plan for MEC Removal Action Along Baines Gap Road,

Site-Specific Work Plan for MEC Removal Action Along Bains Gap Road

lll. Personnel Present (employees performing the work) Attach supplemental sheet if necessary

Name Position Company
Pat Saveall SUX0S TtECI
Grady Bendel QC/Safety Manager TtECI
Kent Tibbitts UXO Tech lll TtECI
Alan Kimbol UXO Tech Il TtECI
Kirk Wagoner UXO Tech I TtECI
Anthony Joiner UXO Tech | TtECI
Scott Eason UXO Tech | TtECI
Micah Deason UXO Tech | TtECI
Matt Mutton UXO Tech | TtECI
Brad Newlin GEO Physicist TtECI

IV. Submittals Reviewed (Work Plan, EHSP, Permits, etc.)

Submittals Reviewed. Item No. Date Approval Authority
Site-Specific Work Plan 01/23/2006 USACE

Final Accident Prevention Plan 01/23/2006 USACE

Have all submittals been approved? X Yes ] No
If No, what items have not been submitted/ approved?

Are all submittals on hand? X Yes ] No

If No, what items are missing?

Check approved submittals against delivered material. (This should be done as material arrives.)

Comments:




@ rematecncine | PREPARATORY PHASE INSPECTION REPORT

Project Name: MEC Removal Bains Gap Rd. Project No:  2921.0004 Report No:  QCP-007
UXO Team: Intrusive team Location: Fort McClellan Al. Date: 03/02/2006

V. Resources (Personnel & Equipment)

Are adequate resources on hand to effectively conduct work? X Yes ] No

If No, what action will be taken?

VI. Procedures (Project Manger should be involved in this stage of the inspection)

Review contract specifications. (List special requirements such as location accuracy, format for deliverables, etc.)

Contract Specifics were reviewed by UXOQC Grady Bendel and Team Members

Discuss procedure for accomplishing the work (Reference WP Section or SOP).

Procedures were reviewed by SUXOS Pat Saveall and UXOQC/Safety Grady Bendel Contract Specifics reviewed in
accordance with Site Specific Work Plan Ref: Chapter 2.0 para 2.10 Reporting and Disposition of MEC, para 2.10.1 NONEL
Firing System, para2.10.2 NONEL Misfire Procedures, para 4.0 Explosive Siting Plan

Clarify any differences (revisions needed).

VII. Resolve Differences (What did you do to resolve outstanding issues/problems)

Comments:

VIII. Testing/ Surveillance

Identify Tests/ Surveillance to be performed, frequency, and by whom.

Where will the testing to take place (in the test bed, at a selected monument, etc.)?

Is the Testing/ Surveillance Plan Adequate?

IX. Safety

Review applicable portion of the Health and Safety Plan.

Presented by UXOSO Grady Bendel and reviewed by all personnel

Has the Activity Hazard Analysis been approved? X Yes ] No
X. Results of Inspection
X Acceptable [] Unacceptable | NCR #:

Name: Grady Bendel UXOQC Signature: 9’7"*‘1 )g”‘"{’/ Date: 03/02/2006

QCM Comments

QCM Review
-3
Conc Non-Co
4 Coneur L] Non-Concur Signature: COonald m Date03/02/06
XI. Distribution
] PMm ] SITE MGR ] uxoQc ] suxos ] CLIENT REP

) [ oy
K [ %
SGS ‘Zu' p. UXO-03 Version 3 4/27/2005




INITIAL PHASE INSPECTION REPORT

@ TETRATECH EC,INC

Project Name: MEC Removal Action Along Bains Gap Road

Project No: ~ 2921.0004 Location:  Fort McClellan, Alabama

Report No:
Date:

Qeloo7__
3/02/2006

|. Definable Feature of Work

[] Project Management ] Geophysical Mapping [] Data Management

] Intrusive Investigation [] UXO Avoidance X Demolition

[] Surface Clearance [ ] Anomaly Reacquisition [] Transect Activity

[ ] GIS Management [ ] Mobilization/Demobilization [ ] Acceptance Sampling

] Brush Clearing
[ ] Survey

[ ] Scrap Processing
[ ] Other:

Il. References (USACE DIDs, Corporate references, SOPs, etc.):

Final Accident Prevention Plan for MEC Removal Action Along Baines Gap Road,
Site-Specific Work Plan for MEC Removal Action Along Bains Gap Road

lll. Personnel Present (employees performing the work) Attach supplemental sheet if necessary

Name Position Company
Pat Saveall SUX0S TtECI
Grady Bendel QC/Safety Manager TtECI
Kent Tibbitts UXO Tech lll TtECI
Alan Kimbol UXO Tech Il TtECI
Kirk Wagoner UXO Tech Il TtECI
Anthony Joiner UXO Tech | TtECI
Scott Eason UXO Tech | TtECI
Micah Deason UXO Tech | TtECI
Matt Mutton UXO Tech | TtECI
Brad Newlin GEO Physicist TtECI

IV. Preparatory Work (equipment set up & testing, EZ set up, loghook entries, etc.)

Is preliminary work complete and correct? X Yes ] No
If No, what action(s) will be taken?

V. Task Execution

Is work being completed in accordance with plans and specifications? X Yes ] No
If No, what corrective action(s) will be taken?

Is workmanship acceptable? X Yes ] No

If No, what action(s) will be taken?




@ rermatecuecine | INITIAL PHASE INSPECTION REPORT

Project Name: MEC Removal Action Along Bains Gap Road Report No:  QCI-007

Project No:  2921.0004 Location:  Fort McClellan, Alabama Date: 3/02/2006

V. Resolve Differences

Comments: No Differences at this time.

VI. Safety (Review work conditions using EHSP and AHAS)

Comments: All personnel on Reacquire Team are complying with Accident Prevention Plan All Personnel are using required
Safety equipment / PPE. Continued quality performance will be monitored by use of Follow-up inspections.

VII. Results of Inspection

X Acceptable [] Unacceptable | NCR #:

Name: Grady Bendel UXOQC Signature: 9 e [f )g ”’L/ Date:03/02/2006

QC Manager Comments

QC Manager Review

I
Concl Non-Conc
X Concur 1 Non-Concur Signature: CDMW

Date03/03/06

VIII. Distribution

] pM ] SITE MGR ] uxoQc ] suxos ] CLIENT REP

) [ oy
K [ 3
SGS ‘Z p UXO-04 Version 3 4/27/2005




@ rerratecn e e | FOLLOW-UP INSPECTION/SURVEILLANCE

REPORT
Project Name: MEC Removal Action Along Bains Gap Road Report No:  QCS-032
Project No: ~ 2921.0004 Location:  Fort McClellan, Alabama Date: 03/02/2006

|. Definable Feature of Work

[] Project Management ] Geophysical Mapping [] Data Management ] Brush Clearing
] Intrusive Investigation [] UXO Avoidance X Demolition [ ] Survey

[] Surface Clearance [ ] Anomaly Reacquisition [] Transect Activity [ ] Scrap Processing
[ ] GIS Management [ ] Mobilization/Demobilization [ ] Acceptance Sampling [ ] Other:

Il. Type of Inspection

L] Follow-up X Surveillance

Il. References (USACE DIDs, Corporate references, SOPs, etc.):

Final Accident Prevention Plan for MEC Removal Action Along Baines Gap Road, :
Site-Specific Work Plan for MEC Removal Action Along Bains Gap Road

I1l. Activities/Conditions Observed

Conducted a Follow-up Phase Inspection on the Demolition team whom conducted demolition operations in grid BG036 anomaly flag #12
partial 75mm Shrapnel Projectile. The team used Remote Firing device and NONEL set-up accordance with Site Specific Work Plan Ref:
Chapter 2.0 para 2.10 Reporting and Disposition of MEC, para 2.10.1 NONEL Firing System, para2.10.2 NONEL Misfire
Procedures, para 4.0 Explosive Siting Plan

e  Equipment inspection procedures were understood and all required PPE was on hand and serviceable.

e  Appropriate procedures for the task have been developed.

e  Personnel required have been identified and positions filled.

e  Training requirements have been identified and training has been completed.

. Preliminary work and coordination for the task have been completed.

e Equipment and materials required to perform the task have been identified and are available.

Personnel Present: Pat Saveall SUXOS, Grady Bendel UXOQC/Safety, Kent Tibbitts UXO Il Demo Supervisor, Anthony Joiner
UXO |, USACE Robert Bohannon

Conducted By: Grady Bendel UXOQC | Signature: Qﬂk'lf ’gﬂ'u Date: 03/02/2006
X. UXOQC Review

X Acceptable [] Unacceptable | NCR #:

Comment

Dok, B!

Name: Grady Bendel Signature: Date: 03/02/06
XI. Distribution
L[] pPMm [] suxos [] UX0SO  [] UXO Quality Manager [] Client Rep

Terg

Zlj

SGS T . i i i

f SG:L:\». . & t“""l ’.%'Q'
H)
5

”

UX0-05 Version 3 4/27/2005




@ rerratecn e e | FOLLOW-UP INSPECTION/SURVEILLANCE

REPORT
Project Name: MEC Removal Action Along Bains Gap Road Report No:  QCS-033
Project No: ~ 2921.0004 Location:  Fort McClellan, Alabama Date: 03/02/2006

|. Definable Feature of Work

[] Project Management ] Geophysical Mapping [] Data Management ] Brush Clearing
] Intrusive Investigation [] UXO Avoidance [] Demolition [ ] Survey

[] Surface Clearance [ ] Anomaly Reacquisition [] Transect Activity [ ] Scrap Processing
[] GIS Management ] Mobilization/Demobilization [ ] Acceptance Sampling ] Other: Weekly

Explosive Inventory

Il. Type of Inspection

] Follow-up X Surveillance

Il. References (USACE DIDs, Corporate references, SOPs, etc.):

Final Accident Prevention Plan for MEC Removal Action Along Baines Gap Road, :
Site-Specific Work Plan for MEC Removal Action Along Bains Gap Road

I1l. Activities/Conditions Observed

Conducted an inventory of TtECI explosives received and stored at the Fort McClellan work site. The inventories quantities were recorded on
the magazine data cards maintained with the Explosives and the copies in the bunker book maintained in the site office. ltems expended were
reconciled with expenditure documents and on hand quantities.

Personnel Present: Pat Saveall SUXOS, Grady Bendel UXOQC/Safety

Conducted By: Grady Bendel UXOQC | Signature: 9’4’"’!1 ’g ”‘u Date: 03/02/2006
X. UXOQC Review

X Acceptable [] Unacceptable | NCR #:

Comment

Name: Grady Bendel

Sinnatiire: QM gﬂﬂ Date: 03/02/06
XI. Distribution

L]PMm [] suxos [] UX0SO  [] UXO Quality Manager [] Client Rep

Zer,

ST, gent Pe,,
( \] PN
ZIp: |
SGS UX0-05 Version 3 4/27/2005




@ rerratecn e e | FOLLOW-UP INSPECTION/SURVEILLANCE

REPORT
Project Name: MEC Removal Action Along Bains Gap Road Report No:  QCS-034
Project No: ~ 2921.0004 Location:  Fort McClellan, Alabama Date: 03/02/2006

|. Definable Feature of Work

[] Project Management ] Geophysical Mapping [] Data Management ] Brush Clearing
] Intrusive Investigation [] UXO Avoidance [] Demolition [ ] Survey

[] Surface Clearance [ ] Anomaly Reacquisition [] Transect Activity [ ] Scrap Processing
[] GIS Management ] Mobilization/Demobilization [ ] Acceptance Sampling X] Other: Seed Item

Accountability

Il. Type of Inspection

] Follow-up X Surveillance

Il. References (USACE DIDs, Corporate references, SOPs, etc.):

Final Accident Prevention Plan for MEC Removal Action Along Baines Gap Road, :
Site-Specific Work Plan for MEC Removal Action Along Bains Gap Road

I1l. Activities/Conditions Observed

The following is a list of located USACE Seed Item found during Intrusive operation.

e  Seed Item BGR# 49, 75mm Shrapnel Round, Located 03/02/2006 in grid BG068 @ Anomaly Flag # 13

BGR # -498 i
Conducted By: Grady Bendel UXOQC | Signature: Q * ; ’gﬂ'u Date: 03/02/2006
X. UXOQC Review
X Acceptable [] Unacceptable | NCR #:
Comments:

Name: Grady Bendel Signature: 9”"’@ E,,L,L/ Date: 03/02/06

XI. Distribution

L[] pPMm [] suxos [] UX0SO  [] UXO Quality Manager [] Client Rep

aent Pe,
o %,

@ Zp

SGS ;

Terg

UX0-05 Version 3 4/27/2005




@ TETRATECH EC,INC

DAILY QUALITY CONTROL REPORT

Project Name: MEC Removal Bains Gap Road Report No:  QCD-021

Project No: ~ 2921.0004 Location; Fort McClellan, Alabama Date: 03/03/2006

[] Sunday [] Monday [] Tuesday  [] Wednesday [] Thursday [X] Friday [] Saturday

Weather/Precipitation: Abundant sunshine. Cooler. High Temperature: 60F Wind: N 10-15 | Humidity 69%
Low Temperature: 49F mph

I. Personnel Present (Reference/attach superintendent’s daily report if applicable)

Name Position Company

Bendel, Grady UXOQC/Safety TtECI

Leaks, Marty Support TtECI

Joiner, Anthony UXO Tech | TtECI

Mutton, Matt UXO Tech | TtECI

Newlin, Brad Geophysicist TtECI

Il. Work Performed

Mapping team collected data in grids BG030, BG032, BG034 and filled gap in BG037 and BG039

lll. Quality Control Activities (Reference/attach inspection/surveillance reports):

Completed 0 Surveillances (See Attachments)
Completed 0 Prepatory inspection (See Attachments)
Completed 0 Initial inspection (See Attachments)

IV. Problems Encountered / Corrective Actions Taken

None

V. Directions Given / Received:

With the amount of area reinforced Teams to maintain Safe Separation between teams

VI. Special Notes / Lessons Learned

None

VII. Visitors

VIII. Approval

Name and Signature; Grady Bendel

ook, Bk

Title/Company: UXOQC/TTEC

Date: 03/03/06

SGS

UX0-06 Version 3 4/27/2005




@ TETRATECH EC,INC

DAILY QUALITY CONTROL REPORT

Project Name: MEC Removal Bains Gap Road Report No:  QCD-022
Project No: ~ 2921.0004 Location; Fort McClellan, Alabama Date: 03/06/2006
[] Sunday X Monday [] Tuesday  [] Wednesday [] Thursday  [] Friday [] Saturday
Weather/Precipitation: Partly cloudy skies. A stray shower | High Temperature: 74F Wind: W 10 -20 | Humidity 93%

or thunderstorm is possible. Low Temperature: 59F mph
I. Personnel Present (Reference/attach superintendent’s daily report if applicable)

Name Position Company
Biggs, Todd Project Manager TtECI
Saveall, Pat SUXOS TtECI
Bendel, Grady UXOQC/Safety TtECI
Leaks, Marty Support TtECI
Tibbitts, Kent UXOo il TtECI
Wagoner, Kirk UXO Tech i TtECI
Gentry, Brian UXO Tech Il TtECI
Joiner, Anthony UXO Tech | TtECI
Deason, Micah UXO Tech | TtECI
Eason, Scott UXO Tech | TtECI
Dunagan, Justin UXO Tech | TtECI
Hartman, Daniel UXO Tech | TtECI
Johnson, Larry UXO Tech | EMM (Energetic Materials Management)
Mutton, Matt UXO Tech | TtECI
Newlin, Brad Geophysicist TtECI

Il. Work Performed

Intrusive team worked at Baines Gap road area doing Intrusive investigation in grid BG079/78 15-digs, BG070 15-digs, BG068
4-digs, BG062 17-digs, BG064 25-digs, BG066 46-digs and 10-digs with the Backhoe. Mapping team took new personal and
replacement equipment to GPO for qualification and prove- out.

lll. Quality Control Activities (Reference/attach inspection/surveillance reports):

Completed 2 Surveillances (See Attachments)
Completed 0 Prepatory inspection (See Attachments)
Completed 0 Initial inspection (See Attachments)

IV. Problems Encountered / Corrective Actions Taken

None

V. Directions Given / Received:

With the amount of area reinforced Teams to maintain Safe Separation between teams

VI. Special Notes / Lessons Learned




@ TETRATECHEC.INC | DAILY QUALITY CONTROL REPORT

Project Name: MEC Removal Bains Gap Road Report No:  QCD-022
Project No: ~ 2921.0004 Location; Fort McClellan, Alabama Date: 03/06/2006
None

VII. Visitors

USACE Robert Bohannon is on site

VIII. Approval

| Gk B!

Name and Signature: Grady Bende Title/Company: UXOQC/TTEC Date: 03/06/06

e ooy abent M‘R.
f \] é’\? ) 1,3
iZip:

565 ik UXO-06 Version 3 4/27/2005




@ rerratecn e e | FOLLOW-UP INSPECTION/SURVEILLANCE

REPORT
Project Name: MEC Removal Action Along Bains Gap Road Report No:  QCS-035
Project No: ~ 2921.0004 Location:  Fort McClellan, Alabama Date: 03/06/2006
I. Definable Feature of Work
[] Project Management [] Geophysical Mapping [] Data Management ] Brush Clearing
L] Intrusive Investigation [] UXO Avoidance ] Demolition ] Survey
[] Surface Clearance [] Anomaly Reacquisition [] Transect Activity ] Scrap Processing
[] GIS Management ] Mobilization/Demobilization [ ] Acceptance Sampling X] Other: Seed Item

Accountability

Il. Type of Inspection

L] Follow-up X Surveillance

Il. References (USACE DIDs, Corporate references, SOPs, etc.):

Final Accident Prevention Plan for MEC Removal Action Along Baines Gap Road, :
Site-Specific Work Plan for MEC Removal Action Along Bains Gap Road

Ill. Activities/Conditions Observed

The following is a list of located USACE Seed Item found during Intrusive operation.
e  Seed Item BGR# 018, 3# practice Bomb, Located 03/06/2006 in grid BG062 @ Anomaly Flag # 06
e  Seed Item BGR# 005, 3# practice Bomb; Located 03/06/2006 in grid BG079 @ Anomaly Flag # 03/04

o8
€

?fﬂ‘

BGR#-005:..

BGR #-018 ;
Conducted By: Grady Bendel UXOQC | Signature: 9 oe [f‘ 8 ”‘M Date: 03/06/2006
X. UXOQC Review
X Acceptable [] Unacceptable | NCR #:
Comments:
Name: Grady Bendel Signature: 9 o r'?’ ’g ”L’L/ Date: 03/06/2006
XI. Distribution

C]pPMm [] suxos [] UX0SO  [] UXO Quality Manager [] Client Rep

Zer,

P tit aent Pe,
f ’ \\\ ALY
ZIp: |

SGS el UX0-05 Version 3 4/27/2005




@ rerenreniene | FOLLOW-UP INSPECTION/SURVEILLANCE

REPORT
Project Name: MEC Removal Action Along Bains Gap Road Report No:  QCS-036
Project No: ~ 2921.0004 Location: _ Fort McClellan, Alabama Date: 03/06/2006

|. Definable Feature of Work

[] Project Management ] Geophysical Mapping [] Data Management ] Brush Clearing
[ Intrusive Investigation [ ] UXO Avoidance ] Demolition L] Survey

[] Surface Clearance [] Anomaly Reacquisition [] Transect Activity [] Scrap Processing
[] GIS Management ] Mobilization/Demobilization [ ] Acceptance Sampling X other: GPO
Prove Out

Il. Type of Inspection

L] Follow-up X Surveillance

Il. References (USACE DIDs, Corporate references, SOPs, etc.):

Final Accident Prevention Plan for MEC Removal Action Along Baines Gap Road,
Site-Specific Work Plan for MEC Removal Action Along Bains Gap Road

Ill. Activities/Conditions Observed

Observed Geo-Physical Team personnel set up Constellation Data Collection System coupled with the EM61 Man carried equipment on
the Geophysical Prove Out grid located at range 20 on Fort McClellan. The purpose of this observation is two fold: (1) Qualify New personal
and (2) Prove Out newly arrived equipment. This new equipment enabled us to identify a problem with the Wireless “G” card that was causing
the Constellation System to lock up. During the original GPO testing the “G” card worked for the GPO area but could not function in field
conditions in larger areas. Switching back to a Wireless “B” card, which is working properly now, has solved this problem.

A new Total Station System for use to reacquire had to be qualified through the GPO in accordance with the work Plan.

e  Equipment inspection procedures were understood and all required PPE was on hand and serviceable.
e  Appropriate procedures for the task have been developed.

e  Personnel required have been identified and positions filled.

e  Training requirements have been identified and training is being completed.

e  Preliminary work and coordination for the task are being setup and completed.

e  Equipment and materials required to perform the task have been identified and are available.

e Specific aspects outlined in the SOW were discussed and understood by all.
e  Plans are being followed according to Site-Specific Work Plan Chapter 2 para 2.6.1 Geophysical Prove Out and GPO work
Plan

Team member: Brad Newlin Geo Team Leader, Brian Gentry UXO Il, Anthony Joiner UXO I, Justin Dunagan UXO |

Conducted By: Grady Bendel UXOQC | Signature: Q * ; ’gﬂ'u Date: 03/06/2006




@ o ireonene | FOLLOW-UP INSPECTION/SURVEILLANCE

REPORT
Project Name: MEC Removal Action Along Bains Gap Road Report No:  QCS-036
Project No: ~ 2921.0004 Location: _Fort McClellan, Alabama Date: 03/06/2006
X. UXOQC Review
X Acceptable [] Unacceptable NCR #:

Comments: Follow-up inspections will be used monitor quality of Geo-Physical operation

Name: Grady Bendel Signature: 9""*‘1 g”‘"{/ Date: 03/06/06

Xl. Distribution

L[] pPMm [] suxos [] UX0SO  [] UXO Quality Manager [] Client Rep

3{1“"-“»;\ \a,_nl v,‘.%
f *z‘ ;
&
\\ ":', ng!?.'

SGS

UXO-05 Version 3 4/27/2005




@ TETRATECH EC,INC

DAILY QUALITY CONTROL REPORT

Project Name: MEC Removal Bains Gap Road Report No:  QCD-023
Project No: ~ 2921.0004 Location; Fort McClellan, Alabama Date: 03/07/2006
[] Sunday [] Monday DX Tuesday  [] Wednesday [] Thursday  [] Friday [] Saturday
Weather/Precipitation: Mainly sunny. High 63F. Low 44F. High Temperature: 63F Wind: NNE 5- Humidity 65%
Winds NNE at 5 to 10 mph. Humidity 65% Low Temperature: 44F 10 mph

I. Personnel Present (Reference/attach superintendent’s daily report if applicable)

Name Position Company
Biggs, Todd Project Manager TtECI
Saveall, Pat SUXOS TtECI
Bendel, Grady UXOQC/Safety TtECI
Leaks, Marty Support TtECI
Tibbitts, Kent UXOo il TtECI
Kimbol, Alan uxo TtECI
Wagoner, Kirk UXO Tech i TtECI
Gentry, Brian UXO Tech Il TtECI
Joiner, Anthony UXO Tech | TtECI
Deason, Micah UXO Tech | TtECI
Eason, Scott UXO Tech | TtECI
Dunagan, Justin UXO Tech | TtECI
Hartman, Daniel UXO Tech | TtECI
Johnson, Larry UXO Tech | EMM (Energetic Materials Management)
Mutton, Matt UXO Tech | TtECI
Newlin, Brad Geophysicist TtECI

Il. Work Performed

Intrusive team worked at Baines Gap road area doing Intrusive investigation in grid BG070/80 3-digs, BG077/078 44-digs,
BG070 22-digs, BG001/002 10-digs, BG003/004 24-digs and 23-digs with the Backhoe. . Mapping team collected data in grids
BG017, BG019, BG042, BG044 and BG046. Reacquire Team worked in grids BG0OO1 thru BG010 putting in a total of 224

Anomaly Flags

lll. Quality Control Activities (Reference/attach inspection/surveillance reports):

Completed 1 Surveillances (See Attachmen

ts)

Completed 0 Prepatory inspection (See Attachments)
Completed 0 Initial inspection (See Attachments)

IV. Problems Encountered / Corrective Actions Taken

None

V. Directions Given / Received:

With the amount of area reinforced Teams to maintain Safe Separation between teams




@ TETRATECHEC.INC | DAILY QUALITY CONTROL REPORT

Project Name: MEC Removal Bains Gap Road Report No:  QCD-023

Project No: ~ 2921.0004 Location; Fort McClellan, Alabama Date: 03/07/2006

VI. Special Notes / Lessons Learned

None

VII. Visitors

USACE Robert Bohannon is on site

VIII. Approval

Name and Signature; Grady Bendel 9’1"”‘1 ’g ”’M Title/Company: UXOQC/TTEC Date: 03/07/06

Py, gt Pery,
fi \] f7im:
Zip:
SGS il UX0-06 Version 3 4/27/2005




@ rerratecnecne | FOLLOW-UP INSPECTION/SURVEILLANCE

REPORT
Project Name: MEC Removal Action Along Bains Gap Road Report No:  QCS-037
Project No: ~ 2921.0004 Location:  Fort McClellan, Alabama Date: 03/07/2006

|. Definable Feature of Work

[] Project Management ] Geophysical Mapping [] Data Management ] Brush Clearing
] Intrusive Investigation [] UXO Avoidance [] Demolition [ ] Survey

[] Surface Clearance [ ] Anomaly Reacquisition [] Transect Activity [ ] Scrap Processing
[] GIS Management ] Mobilization/Demobilization [ ] Acceptance Sampling X] Other: Seed Item

Accountability

Il. Type of Inspection

] Follow-up X Surveillance

Il. References (USACE DIDs, Corporate references, SOPs, etc.):

Final Accident Prevention Plan for MEC Removal Action Along Baines Gap Road, :
Site-Specific Work Plan for MEC Removal Action Along Bains Gap Road

I1l. Activities/Conditions Observed

The following is a list of located USACE Seed Item found during Intrusive operation.

e  Seed ltem BGR# 007, M1907 PTT Fuze, Located 03/07/2006 in grid BGO70 @ Anomaly Flag # 21
e  Seed Item “C", 3" Stokes Mortar, Located 03/07/2006 in grid BG004 @ Anomaly Flag # 07

Seed Item “C” G

BGR # -007
Conducted By: Grady Bendel UXOQC | Signature: 9 o ’? ’g ”‘u Date: 03/07/2006
X. UXOQC Review
X Acceptable [] Unacceptable | NCR #:
Comments:

Name: Grady Bendel S Qﬂoel, BedS Date: 03/07/06

XI. Distribution

] PM™ ] suxos [J uxoso [ UXO Quality Manager [ Client Rep

@ o

SGS UX0-05 Version 3 4/27/2005




@ rerratecn e e | FOLLOW-UP INSPECTION/SURVEILLANCE

REPORT
Project Name: MEC Removal Action Along Bains Gap Road Report No:  QCS-035
Project No: ~ 2921.0004 Location:  Fort McClellan, Alabama Date: 03/06/2006

|. Definable Feature of Work

[] Project Management ] Geophysical Mapping [] Data Management ] Brush Clearing
] Intrusive Investigation [] UXO Avoidance [] Demolition [ ] Survey

[] Surface Clearance [ ] Anomaly Reacquisition [] Transect Activity [ ] Scrap Processing
[] GIS Management ] Mobilization/Demobilization [ ] Acceptance Sampling X] Other: Seed Item

Accountability

Il. Type of Inspection

] Follow-up X Surveillance

Il. References (USACE DIDs, Corporate references, SOPs, etc.):

Final Accident Prevention Plan for MEC Removal Action Along Baines Gap Road, :
Site-Specific Work Plan for MEC Removal Action Along Bains Gap Road

I1l. Activities/Conditions Observed

The following is a list of located USACE Seed Item found during Intrusive operation.

e  Seed Item BGR# 018, 3# practice Bomb, Located 03/06/2006 in grid BG062 @ Anomaly Flag # 06
e  Seed Item BGR# 005, 3# practice Bomb, Located 03/06/2006 in grid BG079 @ Anomaly Flag # 03/04

BGR #-018 fad = BGR#-005i-..
Conducted By: Grady Bendel UXOQC | Signature: Q * ; ’gﬂ'u Date: 03/06/2006
X. UXOQC Review
X Acceptable [] Unacceptable | NCR #:
Comments:

Name: Grady Bendel Signature: 9""*‘1 g”‘"{/ Date: 03/06/06

Xl. Distribution

] pPMm [] suxos [] UX0SO  [] UXO Quality Manager [] Client Rep

) [ oy
K , %
SGS Zu' p. UXO-05 Version 3 4/27/2005




@ TETRATECHEC.INC | DAILY QUALITY CONTROL REPORT

Project Name: MEC Removal Bains Gap Road Report No:  QCD-024
Project No: ~ 2921.0004 Location; Fort McClellan, Alabama Date: 03/08/2006
[] Sunday [] Monday [] Tuesday  [X] Wednesday [] Thursday  [] Friday [] Saturday
Weather/Precipitation: Generally sunny despite a few High Temperature: 73F Wind: SSE 5- 10 | Humidity 76%
afternoon clouds. Low Temperature: 44F mph

I. Personnel Present (Reference/attach superintendent’s daily report if applicable)

Name Position Company

Biggs, Todd Project Manager TtECI

Saveall, Pat SUXOS TtECI

Bendel, Grady UXOQC/Safety TtECI

Leaks, Marty Support TtECI

Tibbitts, Kent UXOo il TtECI

Kimbol, Alan uxo TtECI

Wagoner, Kirk UXO Tech i TtECI

Gentry, Brian UXO Tech Il TtECI

Joiner, Anthony UXO Tech | TtECI

Deason, Micah UXO Tech | TtECI

Eason, Scott UXO Tech | TtECI

Dunagan, Justin UXO Tech | TtECI

Hartman, Daniel UXO Tech | TtECI

Johnson, Larry UXO Tech | EMM (Energetic Materials Management)
Mutton, Matt UXO Tech | TtECI

Newlin, Brad Geophysicist TtECI

Il. Work Performed

Intrusive team worked at Baines Gap road area doing Intrusive investigation in grid BG002 8-digs, BG004 30-digs, BG005/006,
BG007/008 48-digs, BG009/010 65-digs and BG011/012 Total digs 186. Reacquire grids BG011, BG012, BG081, BG082,
BG083, BG084, BG085, BG086, BG087 and BG088. Mapped BG031, BG032 and BG052

lll. Quality Control Activities (Reference/attach inspection/surveillance reports):

Completed 1 Surveillances (See Attachments)
Completed 0 Prepatory inspection (See Attachments)
Completed 0 Initial inspection (See Attachments)

IV. Problems Encountered / Corrective Actions Taken

None

V. Directions Given / Received:

With the amount of area reinforced Teams to maintain Safe Separation between teams

VI. Special Notes / Lessons Learned




@ TETRATECHEC.INC | DAILY QUALITY CONTROL REPORT

Project Name: MEC Removal Bains Gap Road Report No:  QCD-024
Project No: ~ 2921.0004 Location; Fort McClellan, Alabama Date: 03/08/2006
None

VII. Visitors

USACE Robert Bohannon is on site

VIII. Approval

| Gk B!

Name and Signature: Grady Bende Title/Company: UXOQC/TTEC Date: 03/08/06

e ooy abent M‘R.
f \] é’\? ) 1,3
iZip:

565 ik UXO-06 Version 3 4/27/2005




@ rerratecnecne | FOLLOW-UP INSPECTION/SURVEILLANCE

REPORT
Project Name: MEC Removal Action Along Bains Gap Road Report No:  QCS-038
Project No: ~ 2921.0004 Location:  Fort McClellan, Alabama Date: 03/08/2006

|. Definable Feature of Work

[] Project Management ] Geophysical Mapping [] Data Management ] Brush Clearing
] Intrusive Investigation [] UXO Avoidance [] Demolition [ ] Survey

[] Surface Clearance [ ] Anomaly Reacquisition [] Transect Activity [ ] Scrap Processing
[] GIS Management ] Mobilization/Demobilization [ ] Acceptance Sampling X] Other: Seed Item

Accountability

Il. Type of Inspection

] Follow-up X Surveillance

Il. References (USACE DIDs, Corporate references, SOPs, etc.):

Final Accident Prevention Plan for MEC Removal Action Along Baines Gap Road, :
Site-Specific Work Plan for MEC Removal Action Along Bains Gap Road

I1l. Activities/Conditions Observed

The following is a list of located USACE Seed Item found during Intrusive operation.
e  Seed Item BGR# 042, 60mm Practice Mortar, Located 03/08/2006 in grid BG03/4 @ Anomaly Flag # 02
e  Seed Item QA-2, 2.36" Practice Rocket M-7, Located 03/08/2006 in grid BG005/006 @ Anomaly Flag # 21
e Seed Item BGR# 039, M1907 PTT Fuze, Located 03/08/2006 in grid BG009/010 @ Anomaly Flag # 54

BGR # -042
Conducted By: Grady Bendel UXOQC | Signature: 9 o ’? ’g ”‘u Date: 03/08/2006
X. UXOQC Review
X Acceptable [] Unacceptable | NCR #:
Comments:

Name: Grady Bendel Signature: 9""*‘1 g”‘"{/ Date: 03/08/06

Xl. Distribution

] pPMm [] suxos [] UX0SO  [] UXO Quality Manager [] Client Rep

Ly, y.nl"e%
@ Zp
SGS o p. UXO-05 Version 3 4/27/2005




@ TETRATECH EC,INC

DAILY QUALITY CONTROL REPORT

Project Name: MEC Removal Bains Gap Road Report No:  QCD-025
Project No: ~ 2921.0004 Location; Fort McClellan, Alabama Date: 03/09/2006
[] Sunday [] Monday [] Tuesday = [] Wednesday [X] Thursday  [] Friday [] Saturday
Weather/Precipitation: Mostly cloudy and windy with High Temperature: 73F Wind: S 20- 30 | Humidity 83%
scattered strong thunderstorms developing during the Low Temperature: 54F mph

afternoon. High 73F. Low 54F. Chance of rain 50%.

I. Personnel Present (Reference/attach superintendent’s daily report if applicable)

Name Position Company

Biggs, Todd Project Manager TtECI

Saveall, Pat SUXOS TtECI

Bendel, Grady UXOQC/Safety TtECI

Leaks, Marty Support TtECI

Tibbitts, Kent UXOo il TtECI

Kimbol, Alan uxo TtECI

Wagoner, Kirk UXO Tech i TtECI

Gentry, Brian UXO Tech Il TtECI

Joiner, Anthony UXO Tech | TtECI

Deason, Micah UXO Tech | TtECI

Eason, Scott UXO Tech | TtECI

Dunagan, Justin UXO Tech | TtECI

Hartman, Daniel UXO Tech | TtECI

Johnson, Larry UXO Tech | EMM (Energetic Materials Management)
Mutton, Matt UXO Tech | TtECI

Newlin, Brad Geophysicist TtECI

Il. Work Performed

Intrusive team worked at Baines Gap road area doing Intrusive investigation in grid BG011/012 14-digs, BG083/084 26-digs,
BG085/086 28-digs and BG087/088 42-digs. Reacquire grids BG035, BG037, BG039 and BG040 placed 231 flags. Mapped

BG54, BG056, BG058 and BG060

lll. Quality Control Activities (Reference/attach inspection/surveillance reports):

Completed 1 Surveillances (See Attachmen

ts)

Completed 0 Prepatory inspection (See Attachments)
Completed 0 Initial inspection (See Attachments)

IV. Problems Encountered / Corrective Actions Taken

None

V. Directions Given / Received:

With the amount of area reinforced Teams to maintain Safe Separation between teams




@ TETRATECHEC.INC | DAILY QUALITY CONTROL REPORT

Project Name: MEC Removal Bains Gap Road Report No:  QCD-025

Project No: ~ 2921.0004 Location; Fort McClellan, Alabama Date: 03/09/2006

VI. Special Notes / Lessons Learned

None

VII. Visitors

USACE Robert Bohannon is on site

VIII. Approval

Name and Signature; Grady Bendel 9’1"”‘1 ’g ”’M Title/Company: UXOQC/TTEC Date: 03/09/06

Py, gt Pery,
fi \] f7im:
Zip:
SGS il UX0-06 Version 3 4/27/2005




@ rerratecnecne | FOLLOW-UP INSPECTION/SURVEILLANCE

REPORT
Project Name: MEC Removal Action Along Bains Gap Road Report No:  QCS-039
Project No: ~ 2921.0004 Location:  Fort McClellan, Alabama Date: 03/09/2006

|. Definable Feature of Work

[] Project Management ] Geophysical Mapping [] Data Management ] Brush Clearing
] Intrusive Investigation [] UXO Avoidance [] Demolition [ ] Survey

[] Surface Clearance [ ] Anomaly Reacquisition [] Transect Activity [ ] Scrap Processing
[] GIS Management ] Mobilization/Demobilization [ ] Acceptance Sampling X] Other: Seed Item

Accountability

Il. Type of Inspection

] Follow-up X Surveillance

Il. References (USACE DIDs, Corporate references, SOPs, etc.):

Final Accident Prevention Plan for MEC Removal Action Along Baines Gap Road, :
Site-Specific Work Plan for MEC Removal Action Along Bains Gap Road

I1l. Activities/Conditions Observed

The following is a list of located USACE Seed Item found during Intrusive operation.
o  Seed Item BGR# 022, 3# Practice Bomb, Located 03/09/2006 in grid BG088 between Anomaly Flags # 100 & 101
e  Seed Item BGR#-034, 75mm Shrapnel Projectile, Located 03/09/2006 in grid BG086 @ Anomaly Flag # 28
e  Seed Item BGR# 050, 3# Practice Bomb , Located 03/09/2006 in grid BG083 between Anomaly Flags # 3 & 4

BGR # -022kr B

Uik BGR#-050
Conducted By: Grady Bendel UXOQC | Signature: 9 o ’? ’g ”‘u Date: 03/09/2006
X. UXOQC Review
X Acceptable [] Unacceptable | NCR #:
Comments:

Name: Grady Bendel

Sinnatiira: Qﬂoel/)gl}ou Date: 03/09/06
XI. Distribution

L[] pPMm [] suxos [] UX0SO  [] UXO Quality Manager [] Client Rep

SGS Bt D i UXO0-05 Version 3 4/27/2005




DAILY QUALITY CONTROL REPORT

@ TETRATECH EC,INC

Project Name: MEC Removal Bains Gap Road Report No:  QCD-026
Project No: ~ 2921.0004 Location; Fort McClellan, Alabama Date: 03/10/2006
[] Sunday [] Monday [] Tuesday  [] Wednesday [] Thursday [X] Friday [] Saturday
Weather/Precipitation: Mostly cloudy and windy with High Temperature: 73F Wind: S 20- 30 | Humidity 83%
scattered strong thunderstorms developing during the Low Temperature: 54F mph

afternoon. High 73F. Low 54F. Chance of rain 50%.

I. Personnel Present (Reference/attach superintendent’s daily report if applicable)

Name Position Company

Biggs, Todd Project Manager TtECI

Saveall, Pat SUXOS TtECI

Bendel, Grady UXOQC/Safety TtECI

Leaks, Marty Support TtECI

Tibbitts, Kent UXOo il TtECI

Kimbol, Alan uxo TtECI

Wagoner, Kirk UXO Tech i TtECI

Gentry, Brian UXO Tech Il TtECI

Joiner, Anthony UXO Tech | TtECI

Deason, Micah UXO Tech | TtECI

Eason, Scott UXO Tech | TtECI

Dunagan, Justin UXO Tech | TtECI

Hartman, Daniel UXO Tech | TtECI

Johnson, Larry UXO Tech | EMM (Energetic Materials Management)
Mutton, Matt UXO Tech | TtECI

Newlin, Brad Geophysicist TtECI

Il. Work Performed

Intrusive team worked at Baines Gap road area doing Intrusive investigation in grid BG009/010 1-dig, BG030 6-digs, BG032 4-
digs, BG039 20-digs, BG040 46-digs BG081/082 13 digs and BG083/084 2-digs. Reacquire grids BG019 44 flags, BG020 25
flags, BG022 20 flags, BG030 7 flags, BG031 12 flags, BG032 6 flags, BG034 17 flags, BG052 49 flags Total of 8 grids placed
180 flags. Mapped BG018, BG071 BG073 and BGO075. Backhoe Team Grid BG038 6-digs, BG055 12-digs, BG062 2-digs and
BG040 26-digs for a total of 47 digs.

lll. Quality Control Activities (Reference/attach inspection/surveillance reports):

Completed 1 Surveillances (See Attachments)
Completed 0 Prepatory inspection (See Attachments)
Completed 0 Initial inspection (See Attachments)

IV. Problems Encountered / Corrective Actions Taken

None

V. Directions Given / Received:




@ TETRATECHEC.INC | DAILY QUALITY CONTROL REPORT

Project Name: MEC Removal Bains Gap Road Report No:  QCD-026

Project No: ~ 2921.0004 Location; Fort McClellan, Alabama Date: 03/10/2006

With the amount of area reinforced Teams to maintain Safe Separation between teams

VI. Special Notes / Lessons Learned

None

VII. Visitors

USACE Robert Bohannon is on site

VIII. Approval

ook, k!

Name and Signature: Grady Bendel Title/Company: UXOQC/TTEC Date: 03/10/06

ST, e Py,
f \] B e
iZip:

565 et UXO-06 Version 3 4/27/2005




@ rerratecnecne | FOLLOW-UP INSPECTION/SURVEILLANCE

REPORT
Project Name: MEC Removal Action Along Bains Gap Road Report No:  QCS-040
Project No: ~ 2921.0004 Location:  Fort McClellan, Alabama Date: 03/10/2006

|. Definable Feature of Work

[] Project Management ] Geophysical Mapping [] Data Management ] Brush Clearing
] Intrusive Investigation [] UXO Avoidance [] Demolition [ ] Survey

[] Surface Clearance [ ] Anomaly Reacquisition [] Transect Activity [ ] Scrap Processing
[] GIS Management ] Mobilization/Demobilization [ ] Acceptance Sampling X] Other: Seed Item

Accountability

Il. Type of Inspection

] Follow-up X Surveillance

Il. References (USACE DIDs, Corporate references, SOPs, etc.):

Final Accident Prevention Plan for MEC Removal Action Along Baines Gap Road, :
Site-Specific Work Plan for MEC Removal Action Along Bains Gap Road

I1l. Activities/Conditions Observed

The following is a list of located USACE Seed Item found during Intrusive operation.
e  Seed Item BGR# 017, 3# Practice Bomb, Located 03/10/2006 in grid BG081 between Anomaly Flags # 08
o  Seed Item BGR#-024, 57mm APT Projectile, Located 03/10/2006 in grid BG081 @ Anomaly Flag # 11
e  Seed Item "A”", 2.36" M-7 Practice rocket, Located 03/10/2006 40 feet east of south western corner stake and 7 feet
south and outside of southern grid boundary. This item was located during random QC checks.

BGR #-017ﬂ BGR #-024m Seed Item A"

Conducted By: Grady Bendel UXOQC | Signature: 9’4’"’!1 ’g ”‘u Date: 03/10/2006
X. UXOQC Review

X Acceptable [] Unacceptable | NCR #:

Comments:

Name: Grady Bendel Signature: 9 o r'?’ ’g ”L’L/ Date: 03/10/06

XI. Distribution

L[] pPMm [] suxos [] UX0SO  [] UXO Quality Manager [] Client Rep

SGS Bt D i UXO0-05 Version 3 4/27/2005




@ TETRATECH EC,INC

DAILY QUALITY CONTROL REPORT

Project Name: MEC Removal Bains Gap Road Report No:  QCD-027
Project No: ~ 2921.0004 Location; Fort McClellan, Alabama Date: 03/13/2006
[] Sunday X Monday [] Tuesday  [] Wednesday [] Thursday  [] Friday [] Saturday
Weather/Precipitation: Weather: Considerable clouds High Temperature: 76F Wind: S 10- 20 | Humidity 93%

early. Some decrease in clouds later in the day. Low Temperature: 67F mph
I. Personnel Present (Reference/attach superintendent’s daily report if applicable)

Name Position Company
Biggs, Todd Project Manager TtECI
Saveall, Pat SUXOS TtECI
Bendel, Grady UXOQC/Safety TtECI
Leaks, Marty Support TtECI
Tibbitts, Kent UXOo il TtECI
Kimbol, Alan uxo TtECI
Wagoner, Kirk UXO Tech i TtECI
Gentry, Brian UXO Tech Il TtECI
Joiner, Anthony UXO Tech | TtECI
Deason, Micah UXO Tech | TtECI
Eason, Scott UXO Tech | TtECI
Dunagan, Justin UXO Tech | TtECI
Hartman, Daniel UXO Tech | TtECI
Johnson, Larry UXO Tech | EMM (Energetic Materials Management)
Mutton, Matt UXO Tech | TtECI
Newlin, Brad Geophysicist TtECI

Il. Work Performed

Intrusive team worked at Baines Gap road area doing Intrusive investigation in grid BG019 29-digs, BG020 17-digs, BG022 17-

digs, BG031 10-digs, BG034 12-digs, BG035 13-digs and BG037 7-digs for a total of 105 digs.

Mapped BG072, BG074,

BGO076, BG090, BG092, BG094, BG096, BG098, BG100 and BG102. Backhoe Team Grid BG040 15-digs, BG039 6-digs,
BG032 2-digs, BG030 1-dig, BG022 3-digs, BG020 7-digs and BG019 11-digs for a total of 45 digs.

lll. Quality Control Activities (Reference/attach inspection/surveillance reports):

Completed 1 Surveillances (See Attachmen

ts)

Completed 0 Prepatory inspection (See Attachments)
Completed 0 Initial inspection (See Attachments)

IV. Problems Encountered / Corrective Actions Taken

None

V. Directions Given / Received:

With the amount of area reinforced Teams to maintain Safe Separation between teams




@ TETRATECHEC.INC | DAILY QUALITY CONTROL REPORT

Project Name: MEC Removal Bains Gap Road Report No:  QCD-027

Project No: ~ 2921.0004 Location; Fort McClellan, Alabama Date: 03/13/2006

VI. Special Notes / Lessons Learned

None

VII. Visitors

USACE Robert Bohannon is on site

VIII. Approval

Name and Signature; Grady Bendel 9’1"”‘1 ’g ”’M Title/Company: UXOQC/TTEC Date: 03/13/06

Py, gt Pery,
fi \] f7im:
Zip:
SGS il UX0-06 Version 3 4/27/2005




@ rerratecnecne | FOLLOW-UP INSPECTION/SURVEILLANCE

REPORT
Project Name: MEC Removal Action Along Bains Gap Road Report No:  QCS-041
Project No:  2921.0004 Location:  Fort McClellan, Alabama Date: 03/13/2006
I. Definable Feature of Work
[] Project Management ] Geophysical Mapping [] Data Management ] Brush Clearing
] Intrusive Investigation ] UXO Avoidance [] Demolition [] Survey
[] Surface Clearance [] Anomaly Reacquisition [] Transect Activity [ ] Scrap Processing
[] GIS Management ] Mobilization/Demobilization [ ] Acceptance Sampling X] Other: Seed Item

Accountability

Il. Type of Inspection

L] Follow-up X Surveillance

Il. References (USACE DIDs, Corporate references, SOPs, etc.):

Final Accident Prevention Plan for MEC Removal Action Along Baines Gap Road, :
Site-Specific Work Plan for MEC Removal Action Along Bains Gap Road

I1l. Activities/Conditions Observed

The following is a list of located USACE Seed Item found during Intrusive operation.

Seed Item BGR-40, 60mm Practice Mortar, Located 03/13/2006 in grid BG020 @ Flag # 4

e Seed Item EO_CAO04, 2.36” Rocket Motor, Located 03/13/2006 in grid BG019 between anomaly flags # 02 & 03
e Seed Item “F", M-9 Practice Rifle Grenade, Located 03/13/2006 in grid BG019 between anomaly flags # 08 & 09
e  Seed Item BGR-25, 75mm Shrapnel Projectile, Located 03/13/2006 in grid BG034 @ Flag # 12

Seed Iltem “F"

Conducted By: Grady Bendel UXOQC | Signature: 9 o [f‘ 8 ”‘M Date: 03/13/2006

X. UXOQC Review

X Acceptable [] Unacceptable | NCR #:

Comments:

Name: Grady Bendel Signature: 9””‘?’ Bol! Date: 0313/06

XI. Distribution

] PM™ ] suxos [J uxoso [ UXO Quality Manager [ Client Rep

FSZ"'\»\ ‘p“w‘l Pe%%'
“? '
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SGS UX0-05 Version 3 4/27/2005




@ TETRATECH EC,INC

DAILY QUALITY CONTROL REPORT

Project Name: MEC Removal Bains Gap Road Report No:  QCD-028
Project No: ~ 2921.0004 Location; Fort McClellan, Alabama Date: 03/14/2006
[] Sunday [] Monday DX Tuesday  [] Wednesday [] Thursday  [] Friday [] Saturday
Weather/Precipitation: A mainly sunny sky. Cooler and less | High Temperature: 62F Wind: NNW 10- | Humidity 51%
humid. Low Temperature: 59F 20 mph

I. Personnel Present (Reference/attach superintendent’s daily report if applicable)

Name Position Company
Biggs, Todd Project Manager TtECI
Saveall, Pat SUXOS TtECI
Bendel, Grady UXOQC/Safety TtECI
Leaks, Marty Support TtECI
Tibbitts, Kent UXOo il TtECI
Kimbol, Alan uxo TtECI
Wagoner, Kirk UXO Tech i TtECI
Gentry, Brian UXO Tech Il TtECI
Joiner, Anthony UXO Tech | TtECI
Deason, Micah UXO Tech | TtECI
Eason, Scott UXO Tech | TtECI
Dunagan, Justin UXO Tech | TtECI
Hartman, Daniel UXO Tech | TtECI
Johnson, Larry UXO Tech | EMM (Energetic Materials Management)
Mutton, Matt UXO Tech | TtECI
Newlin, Brad Geophysicist TtECI

Il. Work Performed

Intrusive team worked at Baines Gap road area doing Intrusive investigation in grid BG037 21-digs, BG042 24-digs, BG052 37-
digs. Mag and Dig grids BG016 3-digs, BG033 7-digs, BG054 3-dig, BG056 2-dig, BG064 1-dig and BG079/080. Mapped
BG091, BG093, BG095, BG097, BG099 and BG101. Backhoe Team Grid BG010 1-dig, BG031 2-digs, BG035 26-digs, BG034
3-digs and BG037 6-digs for a total of 38 digs. Reacquire BG042 38-flags, BG044 76-flags and BG046 86-flags

lll. Quality Control Activities (Reference/attach inspection/surveillance reports):

Completed 1 Surveillances (See Attachments)
Completed 0 Prepatory inspection (See Attachments)
Completed 0 Initial inspection (See Attachments)

IV. Problems Encountered / Corrective Actions Taken

None

V. Directions Given / Received:

With the amount of area reinforced Teams to maintain Safe Separation between teams




@ TETRATECHEC.INC | DAILY QUALITY CONTROL REPORT

Project Name: MEC Removal Bains Gap Road Report No:  QCD-028

Project No: ~ 2921.0004 Location; Fort McClellan, Alabama Date: 03/14/2006

VI. Special Notes / Lessons Learned

None

VII. Visitors

USACE Robert Bohannon is on site

VIII. Approval

Name and Signature; Grady Bendel 9’1"”‘1 ’g ”’M Title/Company: UXOQC/TTEC Date: 03/14/06

Py, gt Pery,
fi \] f7im:
Zip:
SGS il UX0-06 Version 3 4/27/2005




@ rerratecnecne | FOLLOW-UP INSPECTION/SURVEILLANCE

REPORT
Project Name: MEC Removal Action Along Bains Gap Road Report No:  QCS-042
Project No: ~ 2921.0004 Location:  Fort McClellan, Alabama Date: 03/14/2006

|. Definable Feature of Work

[] Project Management ] Geophysical Mapping [] Data Management ] Brush Clearing
] Intrusive Investigation [] UXO Avoidance [] Demolition [ ] Survey

[] Surface Clearance [ ] Anomaly Reacquisition [] Transect Activity [ ] Scrap Processing
[] GIS Management ] Mobilization/Demobilization [ ] Acceptance Sampling X] Other: Seed Item

Accountability

Il. Type of Inspection

] Follow-up X Surveillance

Il. References (USACE DIDs, Corporate references, SOPs, etc.):

Final Accident Prevention Plan for MEC Removal Action Along Baines Gap Road, :
Site-Specific Work Plan for MEC Removal Action Along Bains Gap Road

I1l. Activities/Conditions Observed

The following is a list of located USACE Seed Item found during Intrusive operation.

e  Seed Item "B", 3" Stokes Mortar, Located 03/14/2006 in grid BG037 between flags # 78 and 79
e  Seed Item QA-6, 3.5" Rocket Motor, Located 03/14/2006 in grid BG052 @ flag # 3

Seed Item “BS Seed Item QA-6
Conducted By: Grady Bendel UXOQC | Signature: 9 o ’? ’g ”‘u Date: 03/14/2006
X. UXOQC Review
X Acceptable [] Unacceptable | NCR #:
Comments:

Name: Grady Bendel Signature: 9 o :f 5 ”M Date: 03/14/06

XI. Distribution

] PM™ ] suxos [J uxosO [ UXO Quality Manager [ Client Rep

i, aent Per,
’(ﬂ(\‘ %' ‘Qvg
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SGS ot p UX0-05 Version 3 4/27/2005




@ TETRATECH EC,INC

DAILY QUALITY CONTROL REPORT

Project Name: MEC Removal Bains Gap Road Report No:  QCD-029
Project No: ~ 2921.0004 Location; Fort McClellan, Alabama Date: 03/15/2006
[] Sunday [] Monday [] Tuesday  [X] Wednesday [] Thursday  [] Friday [] Saturday
Weather/Precipitation: Abundant sunshine. Cooler and less | High Temperature: 63F Wind: NNW 10- | Humidity 85%
humid. Low Temperature: 33F 20 mph

I. Personnel Present (Reference/attach superintendent’s daily report if applicable)

Name Position Company
Biggs, Todd Project Manager TtECI
Saveall, Pat SUXOS TtECI
Bendel, Grady UXOQC/Safety TtECI
Leaks, Marty Support TtECI
Tibbitts, Kent UXOo il TtECI
Kimbol, Alan uxo TtECI
Wagoner, Kirk UXO Tech i TtECI
Gentry, Brian UXO Tech Il TtECI
Joiner, Anthony UXO Tech | TtECI
Deason, Micah UXO Tech | TtECI
Eason, Scott UXO Tech | TtECI
Dunagan, Justin UXO Tech | TtECI
Hartman, Daniel UXO Tech | TtECI
Johnson, Larry UXO Tech | EMM (Energetic Materials Management)
Mutton, Matt UXO Tech | TtECI
Newlin, Brad Geophysicist TtECI

Il. Work Performed

Intrusive team worked at Baines Gap road area doing Intrusive investigation in grid BG042 4-digs, BG044 50-digs, BG046 32-
digs and BG074 14-digs. Backhoe Team BG037 33-digs, BG042 8-digs and BG044 6-digs. Mapping Team Bg018, BG033 and
BG089. Reacquire BG017 73 flags, BG071 37-flags, BG072 15-flags, BG073 52-flags, BG074 23-flags, BGO75 35-flags and

BG076 14-digs.

lll. Quality Control Activities (Reference/attach inspection/surveillance reports):

Completed 3 Surveillances (See Attachments)
Completed 0 Prepatory inspection (See Attachments)
Completed 0 Initial inspection (See Attachments)

IV. Problems Encountered / Corrective Actions Taken

None

V. Directions Given / Received:

With the amount of area reinforced Teams to maintain Safe Separation between teams




@ TETRATECHEC.INC | DAILY QUALITY CONTROL REPORT

Project Name: MEC Removal Bains Gap Road Report No:  QCD-029

Project No: ~ 2921.0004 Location; Fort McClellan, Alabama Date: 03/15/2006

VI. Special Notes / Lessons Learned

None

VII. Visitors

USACE Robert Bohannon is on site

VIII. Approval

Name and Signature; Grady Bendel 9’1"”‘1 ’g ”’M Title/Company: UXOQC/TTEC Date: 03/16/06

Py, gt Pery,
fi \] f7im:
Zip:
SGS il UX0-06 Version 3 4/27/2005




@ rerratecn e e | FOLLOW-UP INSPECTION/SURVEILLANCE

REPORT
Project Name: MEC Removal Action Along Bains Gap Road Report No:  QCS-044
Project No: ~ 2921.0004 Location:  Fort McClellan, Alabama Date: 03/15/2006

|. Definable Feature of Work

[] Project Management X Geophysical Mapping [] Data Management ] Brush Clearing
] Intrusive Investigation [] UXO Avoidance [] Demolition [ ] Survey

[] Surface Clearance [ ] Anomaly Reacquisition [] Transect Activity [ ] Scrap Processing
[ ] GIS Management [ ] Mobilization/Demobilization [ ] Acceptance Sampling [ ] Other:

Il. Type of Inspection

X Follow-up [] Surveillance

Il. References (USACE DIDs, Corporate references, SOPs, etc.):

Final Accident Prevention Plan for MEC Removal Action Along Baines Gap Road,
Site-Specific Work Plan for MEC Removal Action Along Bains Gap Road

I1l. Activities/Conditions Observed

Conducted a Follow-up Phase Inspection on the Geophysical Survey team whom is collecting geophysical data in selected areas. The team
will be using Robotic Station system and man carried EM61 equipment in accordance with Site Specific Work Plan Ref: Chapter 2.0 Technical
Management Plan, Para 2.5.3 Geophysical Survey

e  Observed team collecting data in grids BG018.

e  Equipment inspection procedures were understood and all required PPE was on hand and serviceable.
e  Appropriate procedures for the task have been developed.

e  Personnel required have been identified and positions filled.

e Training requirements have been identified and training has been completed.

. Preliminary work and coordination for the task have been completed.

e  Equipment and materials required to perform the task have been identified and are available.

e  Specific aspects outlined in the SOW were discussed and understood by all.
Team member: Brad Newlin GEO Lead/Team Leader, Anthony Joiner UXO Tech |, Matt Mutton UXO Tech |

Conducted By: Grady Bendel UXOQC | Signature: 9 o ’? ’g ”‘u Date: 03/15/2006
X. UXOQC Review
X Acceptable [] Unacceptable | NCR #:

Comments: Will continue Follow-up Inspections throughout the Sweeping process.

Dok, B!

Name: Grady Bendel Signature: Date: 03/15/06
XI. Distribution
L[] pPMm [] suxos [] UX0SO  [] UXO Quality Manager [] Client Rep
T, gent Pe,,
io’- \-\ fa = %,Q‘
710"
SGS Zu' p. UX0-05 Version 3 4/27/2005




@ rerratecn e e | FOLLOW-UP INSPECTION/SURVEILLANCE

REPORT
Project Name: MEC Removal Action Along Bains Gap Road Report No:  QCS-014
Project No: ~ 2921.0004 Location:  Fort McClellan, Alabama Date: 02/13/2006

|. Definable Feature of Work

[] Project Management ] Geophysical Mapping [] Data Management ] Brush Clearing
X Intrusive Investigation [] UXO Avoidance [] Demolition [ ] Survey

[] Surface Clearance [ ] Anomaly Reacquisition [] Transect Activity [ ] Scrap Processing
[ ] GIS Management [ ] Mobilization/Demobilization [ ] Acceptance Sampling [ ] Other:

Il. Type of Inspection

X Follow-up [] Surveillance

Il. References (USACE DIDs, Corporate references, SOPs, etc.):

Final Accident Prevention Plan for MEC Removal Action Along Baines Gap Road,
Site-Specific Work Plan for MEC Removal Action Along Bains Gap Road

I1l. Activities/Conditions Observed

Conducted a Follow-up Phase Inspection on the Intrusive team whom is Mag and digging in the Selected Sites. The team will be using hand
held magnetometers to locate items in accordance to Site-Specific Work Plan Chapter 2.0 para 2.5.5 and 2.5.6
e  Observed team Mag and digging in grids BG044 and BG074

e  Equipment inspection procedures were understood and all required PPE was on hand and serviceable.
e Appropriate procedures for the task have been developed.

e  Personnel required have been identified and positions filled.

e  Training requirements have been identified and training has been completed.

. Preliminary work and coordination for the task have been completed.

e  Equipment and materials required to perform the task have been identified and are available.

e  Specific aspects outlined in the SOW were discussed and understood by all.
Team member: Kent Tibbitts Team Leader, Kirk Wagoner UXOII, Scott Eason UXO |

Conducted By: Grady Bendel UXOQC | Signature: 9"""7 8 ”‘M Date: 03/15/2006
X. UXOQC Review
X Acceptable [] Unacceptable | NCR #:

Comments: Will continue Follow-up Inspections throughout the Sweeping process.

Name: Grady Bendel Signature: 9”"”‘7 ’g ”"{/ Date: 03/156

XI. Distribution

L]PMm [] suxos [ ] UX0SO  [] UXO Quality Manager [] Client Rep
ST, S8e0 Per, 3
Q\ Zjp
SGS UX0-05 Version 3 4/27/2005




@ rerratecn e e | FOLLOW-UP INSPECTION/SURVEILLANCE

REPORT
Project Name: MEC Removal Action Along Bains Gap Road Report No:  QCS-043
Project No: ~ 2921.0004 Location:  Fort McClellan, Alabama Date: 03/15/2006

|. Definable Feature of Work

[] Project Management ] Geophysical Mapping [] Data Management ] Brush Clearing
] Intrusive Investigation [] UXO Avoidance [] Demolition [ ] Survey

[] Surface Clearance [ ] Anomaly Reacquisition [] Transect Activity [ ] Scrap Processing
[] GIS Management ] Mobilization/Demobilization [ ] Acceptance Sampling X] Other: Seed Item

Accountability

Il. Type of Inspection

] Follow-up X Surveillance

Il. References (USACE DIDs, Corporate references, SOPs, etc.):

Final Accident Prevention Plan for MEC Removal Action Along Baines Gap Road, :
Site-Specific Work Plan for MEC Removal Action Along Bains Gap Road

I1l. Activities/Conditions Observed

The following is a list of located USACE Seed Item found during Intrusive operation.
e  Seed Item BGR-008, 3 # Practice Bomb, Located 03/15/2006 in grid BG044 @ flag # 47

Seed Item BGR-003 i

Conducted By: Grady Bendel UXOQC | Signature: 9’4’"’!1 ’g ”‘u Date: 03/15/2006
X. UXOQC Review

X Acceptable [] Unacceptable | NCR #:

Comments:

Name: Grady Bendel Signature: 9’1”[?' ’g ’”M Date: 03/15/06

Xl. Distribution

C]pPMm [] suxos [] UX0SO  [] UXO Quality Manager [] Client Rep

10
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SGS e b 1o it UXO0-05 Version 3 4/27/2005




@ TETRATECHEC.INC | DAILY QUALITY CONTROL REPORT

Project Name: MEC Removal Bains Gap Road Report No:  QCD-030

Project No: ~ 2921.0004 Location: Fort McClellan, Alabama Date: 03/16/2006

[] Sunday ] Monday [] Tuesday  [] Wednesday [X] Thursday  [] Friday [] Saturday

Weather/Precipitation: Considerable cloudiness. High Temperature: 69F Wind: s 5- 10 Humidity 76%
Low Temperature: 43F mph

I. Personnel Present (Reference/attach superintendent’s daily report if applicable)

Name Position Company

Biggs, Todd Project Manager TtECI

Saveall, Pat SUXO0S TtECI

Bendel, Grady UXOQC/Safety TtECI

Leaks, Marty Support TtECI

Tibbitts, Kent UXOo i TtECI

Kimbol, Alan UXO I TtECI

Wagoner, Kirk UXO Tech i TtECI

Gentry, Brian UXO Tech i TtECI

Joiner, Anthony UXO Tech | TtECI

Deason, Micah UXO Tech | TtECI

Eason, Scott UXO Tech | TtECI

Dunagan, Justin UXO Tech | TtECI

Hartman, Daniel UXO Tech | TtECI

Johnson, Larry UXO Tech | EMM (Energetic Materials Management)

Mutton, Matt UXO Tech | TtECI

Newlin, Brad Geophysicist TtECI

Il. Work Performed

Intrusive team worked at Baines Gap road area doing Intrusive investigation in grid BG017 38-digs, BG024 17-digs, BG071 23-
digs, BG072 14-digs, BG073 42-digs, BG074 6-digs, BG075 20-digs and BG076 11-digs for a total of 171 digs. Backhoe
investigated BG044 20-digs, B052 14-digs, BG054 54-digs and BG066 3-digs. Reacquire team flagged anomalies in BG016 40-
flags, BG024 25-flags, BG054 25-flags, BG056 14-flags, BG058 39-flags, BG095/096 10-flags, BG097/098 20-flags and BG091
thru BG102 18-flags for a total of 188 anomalies reacquired.

lll. Quality Control Activities (Reference/attach inspection/surveillance reports):

Completed 3 Surveillances (See Attachments)
Completed 0 Prepatory inspection (See Attachments)
Completed 0 Initial inspection (See Attachments)

IV. Problems Encountered / Corrective Actions Taken

None

V. Directions Given / Received:




@ TETRATECHEC.INC | DAILY QUALITY CONTROL REPORT

Project Name: MEC Removal Bains Gap Road Report No:  QCD-030

Project No: ~ 2921.0004 Location: Fort McClellan, Alabama Date: 03/16/2006

With the amount of area reinforced Teams to maintain Safe Separation between teams

VI. Special Notes / Lessons Learned

None

VII. Visitors

USACE Robert Bohannon is on site

VIII. Approval

Name and Signature: Grady Bendel 9 e [,v g’)’u Title/Company: UXOQC/TTEC Date: 03/16/06

SGS oAl S UX0-06 Version 3 4/27/2005




@ rerratecn e e | FOLLOW-UP INSPECTION/SURVEILLANCE

REPORT
Project Name: MEC Removal Action Along Bains Gap Road Report No:  QCS-047
Project No: ~ 2921.0004 Location:  Fort McClellan, Alabama Date: 03/16/2006

|. Definable Feature of Work

[] Project Management ] Geophysical Mapping [] Data Management ] Brush Clearing
] Intrusive Investigation [] UXO Avoidance [] Demolition [ ] Survey

[] Surface Clearance X] Anomaly Reacquisition [] Transect Activity [ ] Scrap Processing
[ ] GIS Management [ ] Mobilization/Demobilization [ ] Acceptance Sampling [ ] Other:

Il. Type of Inspection

X Follow-up [] Surveillance

Il. References (USACE DIDs, Corporate references, SOPs, etc.):

Final Accident Prevention Plan for MEC Removal Action Along Baines Gap Road,
Site-Specific Work Plan for MEC Removal Action Along Bains Gap Road

I1l. Activities/Conditions Observed

Conducted a Follow-up Phase Inspection on the Geophysical Survey team whom is collecting geophysical data in selected areas. The team
will be using Robotic Station system and man carried EM61 equipment in accordance with Site Specific Work Plan Ref: Chapter 2.0 Technical
Management Plan, Para 2.5.4 Anomaly Reacquisition Chapter 6.0 Geophysical investigation Plan para.6.4.2 Anomaly Reacquisition and
Marking

e  Observed team collecting data in grids BG056, BG024 and BG054.

e  Equipment inspection procedures were understood and all required PPE was on hand and serviceable.
e  Appropriate procedures for the task have been developed.

e  Personnel required have been identified and positions filled.

e  Training requirements have been identified and training has been completed.

. Preliminary work and coordination for the task have been completed.

e  Equipment and materials required to perform the task have been identified and are available.

e  Specific aspects outlined in the SOW were discussed and understood by all.
Team member: Brian Gentry UXO I, Anthony Joiner UXO Tech |

Conducted By: Grady Bendel UXOQC | Signature: Qﬂ"”lf ’g ”‘L/ Date: 03/16/2006
X. UXOQC Review
X Acceptable [] Unacceptable | NCR #:

Comments: Will continue Follow-up Inspections throughout the Sweeping process.

oy B!

Name: Grady Bendel Signature: Date: 03/16/06
XI. Distribution
C]pPMm [] suxos [] UX0SO  [] UXO Quality Manager [] Client Rep
iaﬂ%\ o\f‘w‘l :%’g'
i (/24
SGS Zu' p. UXO0-05 Version 3 4/27/2005




-ltl rerrateciecine | FOLLOW-UP INSPECTION/SURVEILLANCE

REPORT
Project Name: MEC Removal Action Along Bains Gap Road Report No:  QCS-047
Project No: ~ 2921.0004 Location:  Fort McClellan, Alabama Date: 03/16/2006

|. Definable Feature of Work

[] Project Management ] Geophysical Mapping [] Data Management ] Brush Clearing
] Intrusive Investigation [] UXO Avoidance [] Demolition [ ] Survey

[] Surface Clearance [ ] Anomaly Reacquisition [] Transect Activity [ ] Scrap Processing
[] GIS Management ] Mobilization/Demobilization [ ] Acceptance Sampling X] Other: Seed Item

Accountability

Il. Type of Inspection

] Follow-up X Surveillance

Il. References (USACE DIDs, Corporate references, SOPs, etc.):

Final Accident Prevention Plan for MEC Removal Action Along Baines Gap Road,
Site-Specific Work Plan for MEC Removal Action Along Bains Gap Road

I1l. Activities/Conditions Observed

The following is a list of located USACE Seed Item found during Intrusive operation.
e Seed Item BGR-036, 3 # Practice Bomb, Located 03/16/2006 in grid BG072 @ flags # 06, 07 and 08
e  Seed Item COE-20, 57mm Projectile APT, Located 03/16/2006 in grid BG024 @ flag # 06
e Seed Item BGR-056, 3 # Practice Bomb, Located 03/16/2006 in grid BG024 @ flag # 11
: o O y |

i

Seed Item COE-20 TR Seed Item BGR-56 &

Seed Item BGR-036

Conducted By: Grady Bendel UXOQC | Signature: 9 e [p ’g ”‘U Date: 03/16/2006
X. UXOQC Review

X Acceptable [] Unacceptable | NCR #:

Comments:

Name: Grady Bendel Signature: 9’1”[?' ’g ’”M Date: 03/16/06

Xl. Distribution

C]pPMm [] suxos [] UX0SO  [] UXO Quality Manager [] Client Rep

fﬁﬁ%‘ %l:%'%.
K , %
SGS Sekich p. UXO0-05 Version 3 4/27/2005




@ rerratecn e e | FOLLOW-UP INSPECTION/SURVEILLANCE

REPORT
Project Name: MEC Removal Action Along Bains Gap Road Report No:  QCS-048
Project No: ~ 2921.0004 Location:  Fort McClellan, Alabama Date: 03/16/2006

|. Definable Feature of Work

[] Project Management ] Geophysical Mapping [] Data Management [] Brush Clearing
] Intrusive Investigation [] UXO Avoidance [] Demolition [] Survey

[] Surface Clearance [ ] Anomaly Reacquisition [] Transect Activity [ ] Scrap Processing
[] GIS Management ] Mobilization/Demobilization [ ] Acceptance Sampling [] Other: Weekly

Explosive Inventory

Il. Type of Inspection

] Follow-up X Surveillance

Il. References (USACE DIDs, Corporate references, SOPs, etc.):

Final Accident Prevention Plan for MEC Removal Action Along Baines Gap Road, :
Site-Specific Work Plan for MEC Removal Action Along Bains Gap Road

I1l. Activities/Conditions Observed

Conducted an inventory of TtECI explosives received and stored at the Fort McClellan work site. The inventories quantities were recorded on
the magazine data cards maintained with the Explosives and the copies in the bunker book maintained in the site office. ltems expended were
reconciled with expenditure documents and on hand quantities.

Personnel Present: Pat Saveall SUXOS, Grady Bendel UXOQC/Safety

Conducted By: Grady Bendel UXOQC | Signature: 9’4’"’!1 ’g ”‘u Date: 03/16/2006
X. UXOQC Review

X Acceptable [] Unacceptable | NCR #:

Comment

Name: Grady Bendel Cinatiire Qﬂd/ Bu ! Date: 03/16/2006

XI. Distribution

L[] pPMm [] suxos [] UX0SO  [] UXO Quality Manager [] Client Rep

\\ﬂ.’l—-"'»,\ t‘6.._“1 Perg,
© Zp
SGS eyl S UXO0-05 Version 3 4/27/2005




@ TETRATECHEC.INC | DAILY QUALITY CONTROL REPORT

Project Name: MEC Removal Bains Gap Road Report No:  QCD-031

Project No: ~ 2921.0004 Location: Fort McClellan, Alabama Date: 03/17/2006

[] Sunday ] Monday [] Tuesday  [] Wednesday [] Thursday  [X] Friday [] Saturday

Weather/Precipitation: Sunny skies. High Temperature: 66F Wind: NNW 10- | Humidity 97%
Low Temperature: 56F 15 mph

I. Personnel Present (Reference/attach superintendent’s daily report if applicable)

Name Position Company

Biggs, Todd Project Manager TtECI

Saveall, Pat SUXO0S TtECI

Bendel, Grady UXOQC/Safety TtECI

Leaks, Marty Support TtECI

Tibbitts, Kent UXOo i TtECI

Kimbol, Alan UXO I TtECI

Wagoner, Kirk UXO Tech i TtECI

Gentry, Brian UXO Tech i TtECI

Joiner, Anthony UXO Tech | TtECI

Deason, Micah UXO Tech | TtECI

Eason, Scott UXO Tech | TtECI

Dunagan, Justin UXO Tech | TtECI

Hartman, Daniel UXO Tech | TtECI

Johnson, Larry UXO Tech | EMM (Energetic Materials Management)

Mutton, Matt UXO Tech | TtECI

Newlin, Brad Geophysicist TtECI

Il. Work Performed

Intrusive team worked at Baines Gap road area doing Intrusive investigation in grid BG017 14-digs, BG054 20-digs, BG056 8-
digs, BG058 28-digs, BG060 26-digs, BG093/094 14-digs, BG095/096 6-digs, BG097/098 7-digs, BG099/100 6-digs and
BG101/102 29-digs for a total of 158 digs. Backhoe in grids BG068 6-digs, BGO70 5-digs, BG071 14-digs, BG073 10-digs,
BG074 3-digs and BGO75 16-digs. Reacquired team worked in grid BG018 6-flags, BG033 20-flags, BG089/090 34-flags,
BG091/092 18-flags, BG093/094 16-flags, BG097/098 20-flags, BG099/BG100 13-flags and BG101/102 31-flags for a total of
140 anomalies.

lll. Quality Control Activities (Reference/attach inspection/surveillance reports):

Completed 0 Surveillances (See Attachments)
Completed 0 Prepatory inspection (See Attachments)
Completed 0 Initial inspection (See Attachments)

IV. Problems Encountered / Corrective Actions Taken

None




@ TETRATECHEC.INC | DAILY QUALITY CONTROL REPORT

Project Name: MEC Removal Bains Gap Road Report No:  QCD-031

Project No: ~ 2921.0004 Location: Fort McClellan, Alabama Date: 03/17/2006

V. Directions Given / Received:

With the amount of area reinforced Teams to maintain Safe Separation between teams

VI. Special Notes / Lessons Learned

None

VII. Visitors

USACE Robert Bohannon is on site

VIII. Approval

Name and Signature; Grady Bendel 9 o ’? ’g ”’M Title/Company: UXOQC/TTEC Date: 03/17/06

Py, gt Pery,
fi \] f7im:
Zip:
SGS il UX0-06 Version 3 4/27/2005




@ TETRATECHEC.INC | DAILY QUALITY CONTROL REPORT

Project Name: MEC Removal Bains Gap Road Report No:  QCD-032

Project No: ~ 2921.0004 Location: Fort McClellan, Alabama Date: 03/20/2006

[] Sunday X Monday [] Tuesday  [] Wednesday [] Thursday  [] Friday [] Saturday

Weather/Precipitation: Showers in the morning, becoming | High Temperature; 63F Wind: ESE 5- 10 | Humidity 93%
steady in the afternoon with a few thunderstorms possible. | Low Temperature: 48F mph
Chance of rain 70%. Rainfall may reach one inch.

I. Personnel Present (Reference/attach superintendent’s daily report if applicable)

Name Position Company
Biggs, Todd Project Manager TtECI
Saveall, Pat SUXO0S TtECI
Bendel, Grady UXOQC/Safety TtECI
Leaks, Marty Support TtECI
Tibbitts, Kent UXO I TtECI
Kimbol, Alan UXO I TtECI
Wagoner, Kirk UXO Tech i TtECI
Gentry, Brian UXO Tech i TtECI
Joiner, Anthony UXO Tech | TtECI
Deason, Micah UXO Tech | TtECI
Eason, Scott UXO Tech | TtECI
Dunagan, Justin UXO Tech | TtECI
Hartman, Daniel UXO Tech | TtECI
Johnson, Larry UXO Tech | EMM (Energetic Materials Management)
Mutton, Matt UXO Tech | TtECI

Il. Work Performed

Intrusive team worked at Baines Gap road area doing Intrusive investigation in grid BG018 6-digs, BG033 9-digs, BG040 1 dig,
BG041 1-dig, BG091/092 17-digs, BG097/098 and BG101/102 3-digs for a total of 43 digs. Backhoe investigated grids
BG077/078 25-digs, BG081 3-digs, BG083/084 12-digs and BG085/086 5-digs for a total of 45 digs. QC Mapping Team mapped
Lot 4, which include grids BG025 thru BG031.

lll. Quality Control Activities (Reference/attach inspection/surveillance reports):

Completed 1 Surveillances (See Attachments)
Completed 0 Prepatory inspection (See Attachments)
Completed 0 Initial inspection (See Attachments)

IV. Problems Encountered / Corrective Actions Taken

None

V. Directions Given / Received:




@ TETRATECHEC.INC | DAILY QUALITY CONTROL REPORT

Project Name: MEC Removal Bains Gap Road Report No:  QCD-032

Project No: ~ 2921.0004 Location: Fort McClellan, Alabama Date: 03/20/2006

With the amount of area reinforced Teams to maintain Safe Separation between teams

VI. Special Notes / Lessons Learned

None

VII. Visitors

USACE Robert Bohannon is on site

VIII. Approval

Name and Signature: Grady Bendel 9 e [,v g’)’u Title/Company: UXOQC/TTEC Date: 03/20/06

SGS oAl S UX0-06 Version 3 4/27/2005




@ rerratecnecne | FOLLOW-UP INSPECTION/SURVEILLANCE

REPORT
Project Name: MEC Removal Action Along Bains Gap Road Report No: ~ QCS-050
Project No:  2921.0004 Location:  Fort McClellan, Alabama Date: 03/20/2006
I. Definable Feature of Work
[] Project Management ] Geophysical Mapping [] Data Management ] Brush Clearing
] Intrusive Investigation ] UXO Avoidance [] Demolition [] Survey
[] Surface Clearance [] Anomaly Reacquisition [] Transect Activity [ ] Scrap Processing
[] GIS Management ] Mobilization/Dmobilization [] Acceptance Sampling X] Other: Seed Item

Accountability

Il. Type of Inspection

L] Follow-up X Surveillance

Il. References (USACE DIDs, Corporate references, SOPs, etc.):

Final Accident Prevention Plan for MEC Removal Action Along Baines Gap Road,
Site-Specific Work Plan for MEC Removal Action Along Bains Gap Road

I1l. Activities/Conditions Observed

The following is a list of located USACE Seed Item found during Intrusive operation.
e  Seed Item BGR-011, 3# Practice Bomb, Located 03/20/2006 in grid BG091 @ flag # 05
e  Seed Item BGR-044, 3# Practice Bomb, Located 03/20/2006 in grid BG091 between flags # 04 & 26
e  Seed Item “G”, 60mm Practice Mortar, Located 03/20/2006 in grid BG018 @ flag # 03
e  Seed Item BGR-041, 3# Practice Bomb, Located 03/20/2006 in grid BG083 @ flag 12

Seed Item BGR-011 Seed Item BGR-044

Seed Item “G” Seed Item BGR-41
Conducted By: Grady Bendel UXOQC | Signature: 9 i ’? ’g ”‘u Date: 03/20/2006
X. UXOQC Review
X Acceptable [] Unacceptable | NCR #:
Comments:

Name: Grady Bendel Signature: 9’1”[?' ’g ’”M Date: 03/02/06

XI. Distribution

] pPMm [] suxos [] UX0SO  [] UXO Quality Manager [] Client Rep

SGS i e kgt UXO0-05 Version 3 4/27/2005




@ TETRATECHEC.INC | DAILY QUALITY CONTROL REPORT

Project Name: MEC Removal Bains Gap Road Report No:  QCD-033

Project No: ~ 2921.0004 Location: Fort McClellan, Alabama Date: 03/21/2006

[] Sunday ] Monday DX Tuesday  [] Wednesday [] Thursday  [] Friday [] Saturday

Weather/Precipitation: Partly cloudy skies with gusty High Temperature: 66F Wind: W 25- 35 | Humidity 97%
winds. Low Temperature: 49F mph

I. Personnel Present (Reference/attach superintendent’s daily report if applicable)

Name Position Company

Biggs, Todd Project Manager TtECI

Saveall, Pat SUXO0S TtECI

Bendel, Grady UXOQC/Safety TtECI

Leaks, Marty Support TtECI

Tibbitts, Kent UXOo i TtECI

Kimbol, Alan UXO I TtECI

Wagoner, Kirk UXO Tech i TtECI

Gentry, Brian UXO Tech i TtECI

Joiner, Anthony UXO Tech | TtECI

Deason, Micah UXO Tech | TtECI

Eason, Scott UXO Tech | TtECI

Dunagan, Justin UXO Tech | TtECI

Hartman, Daniel UXO Tech | TtECI

Johnson, Larry UXO Tech | EMM (Energetic Materials Management)
Mutton, Matt UXO Tech | TtECI

Il. Work Performed

Intrusive Team #1 worked at Baines Gap road area doing Intrusive investigation in grid BG058 8-digs, BG083/084 1-dig,
BG085/086 12-digs, BG087/088 5-digs, BG089/090 8-digs and BG101/102 1-dig for a total of 35 digs. Backhoe Team #1
worked at Baines Gap road area doing Intrusive investigation in grid BG017 7-digs, BG033 8-digs, BG049 2-digs, BG054 4-digs
and BG056 3-digs for a total of 24 digs. Qc Mapping was done on Lots 1grids 1,2,5,7, Lot 2 grids 9-14, Lot 6 grids 41-48 and Lot
7 grids 49-56.

lll. Quality Control Activities (Reference/attach inspection/surveillance reports):

Completed 1 Surveillances (See Attachments)
Completed 0 Prepatory inspection (See Attachments)
Completed 0 Initial inspection (See Attachments)

IV. Problems Encountered / Corrective Actions Taken

None




@ TETRATECHEC.INC | DAILY QUALITY CONTROL REPORT

Project Name: MEC Removal Bains Gap Road Report No:  QCD-033

Project No: ~ 2921.0004 Location: Fort McClellan, Alabama Date: 03/21/2006

V. Directions Given / Received:

With the amount of area reinforced Teams to maintain Safe Separation between teams

VI. Special Notes / Lessons Learned

None

VII. Visitors

USACE Robert Bohannon is on site

VIII. Approval

Name and Signature; Grady Bendel 9’1"”‘1 ’g ”’M Title/Company: UXOQC/TTEC Date: 03/21/06

g )
Zip"
SGS il UX0-06 Version 3 4/27/2005




@ rerratecn e e | FOLLOW-UP INSPECTION/SURVEILLANCE

REPORT
Project Name: MEC Removal Action Along Bains Gap Road Report No:  QCS-051
Project No: ~ 2921.0004 Location:  Fort McClellan, Alabama Date: 3/21/2006

|. Definable Feature of Work

[] Project Management ] Geophysical Mapping [] Data Management ] Brush Clearing
] Intrusive Investigation [] UXO Avoidance [] Demolition [ ] Survey

[] Surface Clearance [ ] Anomaly Reacquisition [] Transect Activity [ ] Scrap Processing
[] GIS Management ] Mobilization/Dmobilization [] Acceptance Sampling X] Other: Seed Item

Accountability

Il. Type of Inspection

] Follow-up X Surveillance

Il. References (USACE DIDs, Corporate references, SOPs, etc.):

Final Accident Prevention Plan for MEC Removal Action Along Baines Gap Road,
Site-Specific Work Plan for MEC Removal Action Along Bains Gap Road

I1l. Activities/Conditions Observed

The following is a list of located USACE Seed Item found during Intrusive operation.

e  Seed Item BGR-059, 3# Practice Bomb, Located 03/21/2006 in grid BG033 @ flag # 11

Seed Item BGR-059

Conducted By: Grady Bendel UXOQC | Signature: 9’4’"’!1 ’g ”‘u Date: 03/21/2006
X. UXOQC Review

X Acceptable [] Unacceptable | NCR #:

Comments:

Name: Grady Bendel Signature: 9 o :f 5 ”M Date: 03/21/2006

XI. Distribution

L]PMm [] suxos [] UX0SO  [] UXO Quality Manager [] Client Rep

i\ff T, \pt\"'"l Perr,,
2\ Zip"

SGS UX0-05 Version 3 4/27/2005




@ TETRATECHEC.INC | DAILY QUALITY CONTROL REPORT

Project Name: MEC Removal Bains Gap Road

Report No:  QCD-034

Project No: ~ 2921.0004 Location: Fort McClellan, Alabama

Date: 03/22/2006

[] Sunday ] Monday [] Tuesday  [X] Wednesday [] Thursday  [] Friday [] Saturday

Weather/Precipitation: Sunny skies. High 59F. High Temperature: 59F
Low Temperature: 38F

Wind: N 10-20 Humidity 68%
mph

I. Personnel Present (Reference/attach superintendent’s daily report if applicable)

Name Position Company
Saveall, Pat SUXO0S TtECI
Bendel, Grady UXOQC/Safety TtECI
Leaks, Marty Support TtECI
Tibbitts, Kent UXOo i TtECI
Kimbol, Alan UXO I TtECI
Wagoner, Kirk UXO Tech i TtECI
Gentry, Brian UXO Tech i TtECI
Joiner, Anthony UXO Tech | TtECI
Deason, Micah UXO Tech | TtECI
Eason, Scott UXO Tech | TtECI
Dunagan, Justin UXO Tech | TtECI
Hartman, Daniel UXO Tech | TtECI
Johnson, Larry UXO Tech | EMM (Energetic Materials Management)
Mutton, Matt UXO Tech | TtECI

Il. Work Performed

Intrusive Team #1 worked at Baines Gap road area doing Intrusive investigation in grid BG021 1-dig, BG024 1-dig, BG058 3-
digs, BG060 14-digs, BG076 3-digs, BG080 1-dig, BG083 1-dig, BG096 2-digs, BG098 2-digs and BG099 1-dig for a total of 29

digs. Intrusive Team #2 worked in grid. BG017 16-digs, BG024 4-digs, BG033 3-digs

, BG047 3-digs, BGO51 1-dig, BG086 2-

digs, BG087 1-dig, and BG088 1-dig for a total of 31 digs. QC Mapping team mapped Lot 1 grids 2,4,6,8. Lot 2 grids 15 & 16.

Lot 5 grids 33-40 and Lot 11 grid 81-88 for a total of 22 grids QC Mapped

lll. Quality Control Activities (Reference/attach inspection/surveillance reports):

Completed 0 Surveillances (See Attachments)
Completed 0 Prepatory inspection (See Attachments)
Completed 0 Initial inspection (See Attachments)

IV. Problems Encountered / Corrective Actions Taken

None

V. Directions Given / Received:

With the amount of area reinforced Teams to maintain Safe Separation between teams




@ TETRATECHEC.INC | DAILY QUALITY CONTROL REPORT

Project Name: MEC Removal Bains Gap Road Report No:  QCD-034

Project No: ~ 2921.0004 Location: Fort McClellan, Alabama Date: 03/22/2006

VI. Special Notes / Lessons Learned

None

VII. Visitors

USACE Robert Bohannon is on site

VIII. Approval

ook, Bk !

Name and Signature; Grady Bendel Title/Company: UXOQC/TTEC Date: 03/22/2006

s o 1}‘."%74‘-
fi \] f7im:
Zip:
SGS il UX0-06 Version 3 4/27/2005




@ TETRATECHEC.INC | DAILY QUALITY CONTROL REPORT

Project Name: MEC Removal Bains Gap Road Report No:  QCD-035

Project No: ~ 2921.0004 Location: Fort McClellan, Alabama Date: 03/23/2006

[] Sunday ] Monday [] Tuesday  [] Wednesday [X] Thursday  [] Friday [] Saturday

Weather/Precipitation: Overcast. Slight chance of a shower | High Temperature; 57F Wind: NNW 10- | Humidity 82%
late. Low Temperature: 78F 20 mph

I. Personnel Present (Reference/attach superintendent’s daily report if applicable)

Name Position Company
Biggs, Todd Project Manager TtECI
Saveall, Pat SUXO0S TtECI
Bendel, Grady UXOQC/Safety TtECI
Leaks, Marty Support TtECI
Tibbitts, Kent UXO I TtECI
Kimbol, Alan UXO I TtECI
Wagoner, Kirk UXO Tech i TtECI
Gentry, Brian UXO Tech i TtECI
Joiner, Anthony UXO Tech | TtECI
Deason, Micah UXO Tech | TtECI
Eason, Scott UXO Tech | TtECI
Dunagan, Justin UXO Tech | TtECI
Hartman, Daniel UXO Tech | TtECI
Johnson, Larry UXO Tech | EMM (Energetic Materials Management)
Mutton, Matt UXO Tech | TtECI

Il. Work Performed

Intrusive Team #1 worked at Baines Gap road area doing Intrusive investigation in 10 grids with 22-digs, Intrusive Team #2
worked at Baines Gap road area doing Intrusive investigation in 9 grids with 13-digs. QC mapping team QC mapped Lots 8, 9
and 10 to include grid BG066 thru BG080 for a total of 24 Grids.

lll. Quality Control Activities (Reference/attach inspection/surveillance reports):

Completed 1 Surveillances (See Attachments)
Completed 0 Prepatory inspection (See Attachments)
Completed 0 Initial inspection (See Attachments)

IV. Problems Encountered / Corrective Actions Taken

None

V. Directions Given / Received:

With the amount of area reinforced Teams to maintain Safe Separation between teams




@ TETRATECHEC.INC | DAILY QUALITY CONTROL REPORT

Project Name: MEC Removal Bains Gap Road Report No:  QCD-035

Project No: ~ 2921.0004 Location: Fort McClellan, Alabama Date: 03/23/2006

VI. Special Notes / Lessons Learned

None

VII. Visitors

USACE Robert Bohannon is on site

VIII. Approval

ook, Bk !

Name and Signature; Grady Bendel Title/Company: UXOQC/TTEC Date: 03/23/2006

s o 1}‘."%74‘-
fi \] f7im:
Zip:
SGS il UX0-06 Version 3 4/27/2005




@ rerratecn e e | FOLLOW-UP INSPECTION/SURVEILLANCE

REPORT
Project Name: MEC Removal Action Along Bains Gap Road Report No:  QCS-052
Project No: ~ 2921.0004 Location:  Fort McClellan, Alabama Date: 02/23/2006

|. Definable Feature of Work

[] Project Management ] Geophysical Mapping [] Data Management ] Brush Clearing
X Intrusive Investigation [] UXO Avoidance [] Demolition [ ] Survey

[] Surface Clearance [ ] Anomaly Reacquisition [] Transect Activity [ ] Scrap Processing
[ ] GIS Management [ ] Mobilization/Demobilization [ ] Acceptance Sampling [ ] Other:

Il. Type of Inspection

X Follow-up [] Surveillance

Il. References (USACE DIDs, Corporate references, SOPs, etc.):

Final Accident Prevention Plan for MEC Removal Action Along Baines Gap Road,
Site-Specific Work Plan for MEC Removal Action Along Bains Gap Road

I1l. Activities/Conditions Observed

Conducted a Follow-up Phase Inspection on the Intrusive team whom is Intrusively digging in the Selected Sites. The team will be using hand
held magnetometers to locate items in accordance to Site-Specific Work Plan Chapter 2.0 para 2.5.5 and 2.5.6
e  Observed team working intrusively in grid BG023

e  Equipment inspection procedures were understood and all required PPE was on hand and serviceable.
e Appropriate procedures for the task have been developed.

e  Personnel required have been identified and positions filled.

e  Training requirements have been identified and training has been completed.

. Preliminary work and coordination for the task have been completed.

e  Equipment and materials required to perform the task have been identified and are available.

e  Specific aspects outlined in the SOW were discussed and understood by all.
Team member: Alan Kimbol Team Leader, Micah Deason UXOI, Scott Eason UXO |

Conducted By: Grady Bendel UXOQC | Signature: Qﬂ"”lf ’g ”‘L/ Date: 03/23/2006
X. UXOQC Review
X Acceptable [] Unacceptable | NCR #:

Comments: Will continue Follow-up Inspections throughout the Sweeping process.

Name: Grady Bendel Signature: 9’7"’"’ )g”“’{’/ Date: 03/23/2006

XI. Distribution

L[] pPMm [] suxos [] UX0SO  [] UXO Quality Manager [] Client Rep
SO, adent P, 4
Q\ Zjp
SGS il A UX0-05 Version 3 4/27/2005




@ TETRATECHEC.INC | DAILY QUALITY CONTROL REPORT

Project Name: MEC Removal Bains Gap Road Report No:  QCD-036

Project No: ~ 2921.0004 Location: Fort McClellan, Alabama Date: 03/27/2006

[] Sunday X Monday [] Tuesday  [] Wednesday [] Thursday  [] Friday [] Saturday

Weather/Precipitation: Mostly sunny. Turning warmer. High | High Temperature; 66F Wind: Light and | Humidity 85%
66F. Low 32F Winds light and variable. Humidity 85% Low Temperature: 32F Varied

I. Personnel Present (Reference/attach superintendent’s daily report if applicable)

Name Position Company
Biggs, Todd Project Manager TtECI
Saveall, Pat SUXO0S TtECI
Bendel, Grady UXOQC/Safety TtECI
Leaks, Marty Support TtECI
Tibbitts, Kent UXO I TtECI
Kimbol, Alan UXO I TtECI
Gentry, Brian UXO Tech i TtECI
Joiner, Anthony UXO Tech | TtECI
Deason, Micah UXO Tech | TtECI
Eason, Scott UXO Tech | TtECI
Hartman, Daniel UXO Tech | TtECI
Johnson, Larry UXO Tech | EMM (Energetic Materials Management)

Il. Work Performed

Intrusive Team worked at Baines Gap road area doing Intrusive investigation of road digs, QC Mapping Team Mapped Lot #3 to
include grids BGO17 thru BG024, lot #13 to include grids BG097 thru BG102 and Lot #12 partially mapped in grids BG095 and
BG096

lll. Quality Control Activities (Reference/attach inspection/surveillance reports):

Completed 0 Surveillances (See Attachments)
Completed 0 Prepatory inspection (See Attachments)
Completed 0 Initial inspection (See Attachments)

IV. Problems Encountered / Corrective Actions Taken

None

V. Directions Given / Received:

With the amount of area reinforced Teams to maintain Safe Separation between teams

VI. Special Notes / Lessons Learned




@ TETRATECHEC.INC | DAILY QUALITY CONTROL REPORT

Project Name: MEC Removal Bains Gap Road Report No:  QCD-036
Project No: ~ 2921.0004 Location: Fort McClellan, Alabama Date: 03/27/2006
None

VII. Visitors

USACE Robert Bohannon is on site

VIII. Approval

ook skt

Name and Signature: Grady Bendel Title/Company: UXOQC/TTEC Date: 03/27/2006

SGS oAl S UX0-06 Version 3 4/27/2005




@ TETRATECHEC.INC | DAILY QUALITY CONTROL REPORT

Project Name: MEC Removal Bains Gap Road Report No:  QCD-037

Project No: ~ 2921.0004 Location: Fort McClellan, Alabama Date: 03/28/2006

[] Sunday ] Monday DX Tuesday  [] Wednesday [] Thursday  [] Friday [] Saturday

Weather/Precipitation: Rain showers in the morning High Temperature: 63F Wind: SW5-10 | Humidity 83%
becoming more intermittent in the afternoon. Chance of Low Temperature: 52F mph

rain 40%.

I. Personnel Present (Reference/attach superintendent’s daily report if applicable)

Name Position Company

Biggs, Todd Project Manager TtECI

Saveall, Pat SUXO0S TtECI

Bendel, Grady UXOQC/Safety TtECI

Leaks, Marty Support TtECI

Tibbitts, Kent UXO I TtECI

Kimbol, Alan UXO I TtECI

Gentry, Brian UXO Tech i TtECI

Joiner, Anthony UXO Tech | TtECI

Deason, Micah UXO Tech | TtECI

Eason, Scott UXO Tech | TtECI

Hartman, Daniel UXO Tech | TtECI

Johnson, Larry UXO Tech | EMM (Energetic Materials Management)

Il. Work Performed

Intrusive Team worked at Baines Gap road area doing Intrusive investigation of road digs and investigated 19 rechecks for GEO
Mike McGuire, QC Mapping Team Mapped Lot #12, #13 to include grids BG089 thru BG094 and Reacquired Lot #1 with 13
Anomalies, Lot #2 with 14 anomalies, Lot #4 with 12 anomalies and Lot #5 with 24 anomalies.

lll. Quality Control Activities (Reference/attach inspection/surveillance reports):

Completed 0 Surveillances (See Attachments)
Completed 0 Prepatory inspection (See Attachments)
Completed 0 Initial inspection (See Attachments)

IV. Problems Encountered / Corrective Actions Taken

None

V. Directions Given / Received:

With the amount of area reinforced Teams to maintain Safe Separation between teams

VI. Special Notes / Lessons Learned




@ TETRATECHEC.INC | DAILY QUALITY CONTROL REPORT

Project Name: MEC Removal Bains Gap Road Report No:  QCD-037
Project No: ~ 2921.0004 Location: Fort McClellan, Alabama Date: 03/28/2006
None

VII. Visitors

USACE Robert Bohannon is on site

VIII. Approval

ook skt

Name and Signature: Grady Bendel Title/Company: UXOQC/TTEC Date: 03/28/2006

SGS oAl S UX0-06 Version 3 4/27/2005




@ TETRATECHEC.INC | DAILY QUALITY CONTROL REPORT

Project Name: MEC Removal Bains Gap Road Report No:  QCD-038

Project No: ~ 2921.0004 Location: Fort McClellan, Alabama Date: 03/29/2006

[] Sunday ] Monday [] Tuesday  [X] Wednesday [] Thursday  [] Friday [] Saturday

Weather/Precipitation: A mainly sunny sky. Turning High Temperature: 74F Wind: Light and | Humidity 100%
warmer. Low Temperature: 48F Varied

I. Personnel Present (Reference/attach superintendent’s daily report if applicable)

Name Position Company

Biggs, Todd Project Manager TtECI

Saveall, Pat SUXO0S TtECI

Bendel, Grady UXOQC/Safety TtECI

Leaks, Marty Support TtECI

Tibbitts, Kent UXOo i TtECI

Gentry, Brian UXO Tech i TtECI

Joiner, Anthony UXO Tech | TtECI

Deason, Micah UXO Tech | TtECI

Eason, Scott UXO Tech | TtECI

Hartman, Daniel UXO Tech | TtECI

Johnson, Larry UXO Tech | EMM (Energetic Materials Management)

Il. Work Performed

QC Team worked Baines Gap road area doing Intrusive investigation of QC mapping in Lots 1 to include grids BG0O1 thru
BG008 and Lot 6 to include grids BG041 and BG048. QC Reacquire team set anomaly flags in grids BG003 24-flags, BG006
30-flags, BG007 19-flags, BG008 12-flags, BG009 16-flags, BG011 17-flags, BG012, 4-flags and BG013 4-flags

lll. Quality Control Activities (Reference/attach inspection/surveillance reports):

Completed 0 Surveillances (See Attachments)
Completed 0 Prepatory inspection (See Attachments)
Completed 0 Initial inspection (See Attachments)

IV. Problems Encountered / Corrective Actions Taken

None

V. Directions Given / Received:

With the amount of area reinforced Teams to maintain Safe Separation between teams

VI. Special Notes / Lessons Learned

None

VII. Visitors




@ TETRATECHEC.INC | DAILY QUALITY CONTROL REPORT

Project Name: MEC Removal Bains Gap Road Report No:  QCD-038

Project No: ~ 2921.0004 Location: Fort McClellan, Alabama Date: 03/29/2006

USACE Robert Bohannon is on site

VIII. Approval

ook, Bk !

Name and Signature; Grady Bendel Title/Company: UXOQC/TTEC Date: 03/29/2006

Py, gt Pery,
fi \] f7im:
Zip:
SGS il UX0-06 Version 3 4/27/2005




@ TETRATECHEC.INC | DAILY QUALITY CONTROL REPORT

Project Name: MEC Removal Bains Gap Road Report No:  QCD-039

Project No: ~ 2921.0004 Location: Fort McClellan, Alabama Date: 03/30/2006

[] Sunday ] Monday [] Tuesday  [] Wednesday [X] Thursday  [] Friday [] Saturday

Weather/Precipitation: Sunshine along with some passing | High Temperature: 80F Wind: SE 5-10 Humidity 79%
clouds. Warm. Low Temperature: 46F mph

I. Personnel Present (Reference/attach superintendent’s daily report if applicable)

Name Position Company
Biggs, Todd Project Manager TtECI
Saveall, Pat SUXO0S TtECI
Bendel, Grady UXOQC/Safety TtECI
Leaks, Marty Support TtECI
Tibbitts, Kent UXOo i TtECI
Gentry, Brian UXO Tech i TtECI
Joiner, Anthony UXO Tech | TtECI
Deason, Micah UXO Tech | TtECI
Eason, Scott UXO Tech | TtECI
Hartman, Daniel UXO Tech | TtECI
Johnson, Larry UXO Tech | EMM (Energetic Materials Management)

Il. Work Performed

QC Team worked Baines Gap road area doing Intrusive investigation of QC mapping in Lot 02 14-digs, Lot 03 24-digs and Lot
04 12-digs

lll. Quality Control Activities (Reference/attach inspection/surveillance reports):

Completed 1 Surveillances (See Attachments)
Completed 0 Prepatory inspection (See Attachments)
Completed 0 Initial inspection (See Attachments)

IV. Problems Encountered / Corrective Actions Taken

None

V. Directions Given / Received:

With the amount of area reinforced Teams to maintain Safe Separation between teams

VI. Special Notes / Lessons Learned

None

VII. Visitors




@ TETRATECHEC.INC | DAILY QUALITY CONTROL REPORT

Project Name: MEC Removal Bains Gap Road Report No:  QCD-039

Project No: ~ 2921.0004 Location: Fort McClellan, Alabama Date: 03/30/2006

USACE Robert Bohannon is on site

VIII. Approval

ook, Bk !

Name and Signature; Grady Bendel Title/Company: UXOQC/TTEC Date: 03/30/2006

Py, gt Pery,
fi \] f7im:
Zip:
SGS il UX0-06 Version 3 4/27/2005




@ rerratecn e e | FOLLOW-UP INSPECTION/SURVEILLANCE

REPORT
Project Name: MEC Removal Action Along Bains Gap Road Report No:  QCS-053
Project No: ~ 2921.0004 Location:  Fort McClellan, Alabama Date: 03/30/2006

|. Definable Feature of Work

[] Project Management ] Geophysical Mapping [] Data Management ] Brush Clearing
] Intrusive Investigation [] UXO Avoidance [] Demolition [ ] Survey

[] Surface Clearance [ ] Anomaly Reacquisition [] Transect Activity [ ] Scrap Processing
[] GIS Management ] Mobilization/Demobilization [ ] Acceptance Sampling X] Other: Lot turn-

over to USACE QA for acceptance

Il. Type of Inspection

L] Follow-up X Surveillance

Il. References (USACE DIDs, Corporate references, SOPs, etc.):

Final Accident Prevention Plan for MEC Removal Action Along Baines Gap Road,
Site-Specific Work Plan for MEC Removal Action Along Bains Gap Road

Ill. Activities/Conditions Observed

MEC Removal Action Along Bains Gap Road
The below listed Lots/Grids are submitted to the Army Corps of Engineers Site Safety Representatives for Quality Assurance
Sampling and Acceptance:
Lot ID#
Lot # 1 grids BG001, BG002, BG003, BG004, BG005, BG006, BG007, BGO08
Lot # 6 grids BG041, BG042, BG043, BG044, BG045, BG046, BG047, BG048
Team member: Grady Bendel UXOQC Manager, Daniel Hartman UXO |

Conducted By: Grady Bendel UXOQC | Signature: 9"""7 8 ”‘M Date: 03/30/2006
X. UXOQC Review
X Acceptable [] Unacceptable | NCR #:

Comments: The Lots/grids indicated on this form have passed TtECI QC acceptance sampling as per Mil Standard 1916.

Doy Boh!

Name: Grady Bendel Signature: Date: 03/30/2006
XI. Distribution
L]PMm [] suxos [] UX0SO  [] UXO Quality Manager [ ] Client Rep

i:’d%‘ \pt\e""“ n%’
) [ oy
K [ %
SGS ‘Z p UX0-05 Version 3 4/27/2005




@ TETRATECH EC,INC

DAILY QUALITY CONTROL REPORT

Project Name: MEC Removal Bains Gap Road Report No:  QCD-040
Project No: ~ 2921.0004 Location: Fort McClellan, Alabama Date: 04/03/2006
[] Sunday X Monday [] Tuesday  [] Wednesday [] Thursday  [] Friday [] Saturday
Weather/Precipitation: Windy...scattered thunderstorms, High Temperature: 79F Wind: W 20-30 | Humidity 94%
some strong this morning, then partly cloudy during the Low Temperature: 66F mph

afternoon hours. Storms may produce large hail and strong

winds. Chance of rain 40%.

I. Personnel Present (Reference/attach superintendent’s daily report if applicable)

Name Position Company

Biggs, Todd Project Manager TtECI

Saveall, Pat SUXO0S TtECI

Bendel, Grady UXOQC/Safety TtECI

Leaks, Marty Support TtECI

Gentry, Brian UXO Tech i TtECI

Joiner, Anthony UXO Tech | TtECI

Eason, Scott UXO Tech | TtECI

Il. Work Performed

QC Team worked Baines Gap road area doing Intrusive investigation of QC mapping in Lot 05, 07, 08, 09,10,11,12 and 13

lll. Quality Control Activities (Reference/attach inspection/surveillance reports):

Completed 1 Surveillances (See Attachmen

ts)

Completed 0 Prepatory inspection (See Attachments)

Completed 0 Initial inspection (See Attachm

ents)

IV. Problems Encountered / Corrective Actions Taken

None

V. Directions Given / Received:

With the amount of area reinforced Teams to maintain Safe Separation between teams

VI. Special Notes / Lessons Learn

ed

None

VII. Visitors

USACE Robert Bohannon is on site




@ TETRATECHEC.INC | DAILY QUALITY CONTROL REPORT

Project Name: MEC Removal Bains Gap Road Report No:  QCD-040
Project No: ~ 2921.0004 Location: Fort McClellan, Alabama Date: 04/03/2006
VIII. Approval

Name and Signature: Grady Bendel 9 e [,v g’)’u Title/Company: UXOQC/TTEC Date: 04/03/2006

SGS UX0-06 Version 3 4/27/2005




@ rerratecn e e | FOLLOW-UP INSPECTION/SURVEILLANCE

REPORT
Project Name: MEC Removal Action Along Bains Gap Road Report No:  QCS-054
Project No: ~ 2921.0004 Location:  Fort McClellan, Alabama Date: 04/03/2006

|. Definable Feature of Work

[] Project Management ] Geophysical Mapping [] Data Management ] Brush Clearing
] Intrusive Investigation [] UXO Avoidance [] Demolition [ ] Survey

[] Surface Clearance [ ] Anomaly Reacquisition [] Transect Activity [ ] Scrap Processing
[] GIS Management ] Mobilization/Demobilization [ ] Acceptance Sampling X] Other: Lot turn-

over to USACE QA for acceptance

Il. Type of Inspection

L] Follow-up X Surveillance

Il. References (USACE DIDs, Corporate references, SOPs, etc.):

Final Accident Prevention Plan for MEC Removal Action Along Baines Gap Road,
Site-Specific Work Plan for MEC Removal Action Along Bains Gap Road

Ill. Activities/Conditions Observed

MEC Removal Action Along Bains Gap Road
The below listed Lots/Grids are submitted to the Army Corps of Engineers Site Safety Representatives for Quality Assurance
Sampling and Acceptance:
Lot ID#
Lot # 2 grids BG009, BG010, BGO11, BG012, BG013, BG014, BGO15, BG016
Lot # 3 grids BG017, BG018, BG019, BG020, BG021, BG022, BG023, BG024
Lot # 4 grids BG025, BG026, BG027, BG028, BG029, BG030, BG031, BG032

Team member: Grady Bendel UXOQC Manager, Brian Gentry UXO II, Anthony Joiner UXO |

Conducted By: Grady Bendel UXOQC | Signature: 9"""7 8 ”‘M Date: 04/03/2006
X. UXOQC Review
X Acceptable [] Unacceptable | NCR #:

Comments: The Lots/grids indicated on this form have passed TtECI QC acceptance sampling as per Mil Standard 1916.

Name: Grady Bendel Signature: 9”"”‘7 ’g ”"{/ Date: 04/03/2006

XI. Distribution

L]PMm [] suxos [ ] UX0SO  [] UXO Quality Manager [] Client Rep

i:’d%‘ \pt\e""“ n%’
) [ oy
K [ %
SGS ‘Z p UX0-05 Version 3 4/27/2005




@ TETRATECH EC,INC

DAILY QUALITY CONTROL REPORT

Project Name: MEC Removal Bains Gap Road Report No:  QCD-041

Project No: ~ 2921.0004 Location: Fort McClellan, Alabama Date: 04/04/2006

[] Sunday ] Monday DX Tuesday  [] Wednesday [] Thursday  [] Friday [] Saturday

Weather/Precipitation: Sunny. Cooler and less humid. High Temperature: 70F Wind: NNW 5- Humidity 63%
Low Temperature: 48F 10 mph

I. Personnel Present (Reference/attach superintendent’s daily report if applicable)

Name Position Company
Biggs, Todd Project Manager TtECI
Bendel, Grady UXOQC/Safety TtECI
Leaks, Marty Support TtECI
Gentry, Brian UXO Tech i TtECI
Joiner, Anthony UXO Tech | TtECI
Eason, Scott UXO Tech | TtECI

Il. Work Performed

Field Personnel worked on repairing road and filling and compacting intrusive road digs

lll. Quality Control Activities (Reference/attach inspection/surveillance reports):

Completed 1 Surveillances (See Attachments)
Completed 0 Prepatory inspection (See Attachments)
Completed 0 Initial inspection (See Attachments)

IV. Problems Encountered / Corrective Actions Taken

None

V. Directions Given / Received:

With the amount of area reinforced Teams to maintain Safe Separation between teams

VI. Special Notes / Lessons Learned

None

VII. Visitors

USACE Robert Bohannon is on site

VIII. Approval

Name and Signature: Grady Bendel

ook skt

Title/Company: UXOQC/TTEC

Date: 04/04/2006

() fz,e%

SGS

UXO-06 Version 3 4/27/2005




@ rerratecn e e | FOLLOW-UP INSPECTION/SURVEILLANCE

REPORT
Project Name: MEC Removal Action Along Bains Gap Road Report No:  QCS-054
Project No: ~ 2921.0004 Location:  Fort McClellan, Alabama Date: 04/04/2006
I. Definable Feature of Work
] Project Management ] Geophysical Mapping [] Data Management ] Brush Clearing
[ Intrusive Investigation ] UXO Avoidance [] Demolition [] Survey
[] Surface Clearance [ ] Anomaly Reacquisition [] Transect Activity ] Scrap Processing
[] GIS Management ] Mobilization/Demobilization [ ] Acceptance Sampling [X] Other: Lot turn-over to
USACE QA for acceptance
Il. Type of Inspection
L] Follow-up X Surveillance

Il. References (USACE DIDs, Corporate references, SOPs, etc.):

Final Accident Prevention Plan for MEC Removal Action Along Baines Gap Road,
Site-Specific Work Plan for MEC Removal Action Along Bains Gap Road

I1l. Activities/Conditions Observed

MEC Removal Action Along Bains Gap Road
The below listed Lots/Grids are submitted to the Army Corps of Engineers Site Safety Representatives for Quality Assurance
Sampling and Acceptance:
Lot ID#

Lot # 5 grids BG033, BG034, BG035, BG036, BG037, BG038, BG039, BG040
Lot # 7 grids BG049, BG050, BG051, BG052, BG053, BG054, BG055, BG056
Lot # 8 grids BG057, BG058, BG059, BG060, BG061, BG062, BG063, BG064
Lot # 9 grids BG065, BG066, BG067, BG068, BG069, BG070, BGO71, BG072
Lot #10 grids BG073, BG074, BG075, BG076, BG077, BG078, BG079, BG080
Lot #11 grids BG081, BG082, BG083, BG084, BG085, BG086, BG087, BG088
Lot #12 grids BG089, BG090, BG091, BG092, BG093, BG094, BG095, BG096
Lot #13 grids BG097, BG098, BG099, BG100, BG101, BG102

The Grids in the following Lots required No Action so no paper work is provided:

Lot# 8 BG057, BG059, BG061 and BG063, Lot# 9 BG065, BG0O67 and BG069

Team member: Grady Bendel UXOQC Manager, Brian Gentry UXO I, Anthony Joiner UXO |, Scott Eason

Conducted By: Grady Bendel UXOQC | Signature: 9 oe ’? ’g ”‘L/ Date: 04/04/2006
X. UXOOC Review
X Acceptable [] Unacceptable | NCR #:
Comments: The Lots/grids indicated on this form have passed TtECI QC acceptance sampling as per Mil Standard 1916.
Name: Grady Bendel Signature: 9 e [f )g ”"L/ Date: 04/04/2006
XI. Distribution

L]PMm [] suxos [ ] UX0SO  [] UXO Quality Manager [] Client Rep

e gent Pe,, 4
© Zp

SGS UX0-05 Version 3 4/27/2005




@ TETRATECH EC,INC

DAILY QUALITY CONTROL REPORT

Project Name: MEC Removal Bains Gap Road Report No:  QCD-042
Project No: ~ 2921.0004 Location: Fort McClellan, Alabama Date: 04/05/2006
[] Sunday ] Monday [] Tuesday  [X] Wednesday [] Thursday  [] Friday [] Saturday
Weather/Precipitation: Plentiful sunshine. High 72F. Low High Temperature: 72F Wind: NNW 5- Humidity 86%
40F Winds NNW at 5 to 10 mph. Humidity 86% Low Temperature: 40F 10 mph

I. Personnel Present (Reference/attach superintendent’s daily report if applicable)

Name Position Company
Biggs, Todd Project Manager TtECI
Bendel, Grady UXOQC/Safety TtECI
Leaks, Marty Support TtECI
Gentry, Brian UXO Tech i TtECI
Joiner, Anthony UXO Tech | TtECI
Eason, Scott UXO Tech | TtECI

Il. Work Performed

Field Personnel worked on repairing road and filling and compacting intrusive road digs. Packaged equipment and shipped to
Denver Warehouse. Transferred Unused Explosives to Matrix LLC. All Explosives files have been forwarded to David Keller.

lll. Quality Control Activities (Reference/attach inspection/surveillance reports):

IV. Problems Encountered / Corrective Actions Taken

None

V. Directions Given / Received:

With the amount of area reinforced Teams to maintain Safe Separation between teams

VI. Special Notes / Lessons Learned

None

VII. Visitors

USACE Robert Bohannon is on site

VIII. Approval

Name and Signature: Grady Bendel

Doy Bo !

Title/Company: UXOQC/TTEC

Date: 04/04/2006

() fz,e%

SGS

UXO-06 Version 3 4/27/2005




@ TETRATECH EC,INC

DAILY QUALITY CONTROL REPORT

Project Name: MEC Removal Bains Gap Road Report No:  QCD-043
Project No: ~ 2921.0004 Location: Fort McClellan, Alabama Date: 04/06/2006
[] Sunday ] Monday [] Tuesday  [] Wednesday [X] Thursday  [] Friday [] Saturday
Weather/Precipitation: Partly to mostly cloudy. Warm. High Temperature: 80F Wind: S 5-10 Humidity 83%

Low Temperature: 46F mph
I. Personnel Present (Reference/attach superintendent’s daily report if applicable)
Name Position Company
Art Holcomb Program Manager TtECI
Biggs, Todd Project Manager TtECI
Bendel, Grady UXOQC/Safety TtECI
Leaks, Marty Support TtECI
Eason, Scott UXO Tech | TtECI

Il. Work Performed

Removed all asphalt debris from Bains Gap Road area.

lll. Quality Control Activities (Reference/attach inspection/surveillance reports):

IV. Problems Encountered / Corrective Actions Taken

None

V. Directions Given / Received:

With the amount of area reinforced Teams to maintain Safe Separation between teams

VI. Special Notes / Lessons Learned

None

VII. Visitors

USACE Robert Bohannon is on site

VIII. Approval

Name and Signature: Grady Bendel

ook skt

Title/Company: UXOQC/TTEC

Date: 04/06/2006

SGS

UXO-06 Version 3 4/27/2005
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Site Specific Final Report
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Appendix B-2b

No Dig to Dig Results
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Site Specific Final Report
Bains Gap Road Area
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Unique Target ID

Original Survey

Easting Coord (ft) Northing Coord (ft) Cl (mV) C2 (mV) TG1LC2 Ratio Dig Priority Date
001002-023 677355.60 1169484.05 0.71 0.89 3.36 dig 3/2/2006
001002-035 677345.22 1169544.81 0 0.33 2.43 dig 3/2/2006
003004-048 677368.92 1169538.09 -0.14 2.07 3.8 dig 3/2/2006
003004-049 677376.57 1169535.24 -2.86 2.56 7.61 dig 3/2/2006
003004-050 677373.55 1169534.89 0.35 231 471 dig 3/2/2006
003004-055 677360.92 1169516.40 -5.16 2.04 9.12 dig 3/2/2006
003004-059 677381.02 1169500.57 0.63 1.18 3.54 dig 3/2/2006
005006-037 677466.75 1169588.01 -3.65 3.96 9.33 dig 3/2/2006
005006-040 677471.82 1169572.02 0.69 2.75 6.35 dig 3/2/2006
005006-044 677504.92 1169576.91 1.2 1.47 4.08 dig 3/2/2006
007008-023 677656.37 1169577.36 1.76 2.16 5.84 dig 2/22/2006
007008-035 677612.01 1169484.79 4.86 3.84 10.06 dig 2/22/2006
007008-052 677597.78 1169587.73 1.58 2.3 4.11 dig 2/22/2006
007008-056 677652.02 1169583.05 0.9 1.66 4.52 dig 2/22/2006
007008-057 677661.89 1169587.91 2.01 2.83 6.83 dig 2/22/2006
009010-061 677741.90 1169516.88 0.22 2.05 6.41 dig 2/22/2006
009010-083 677681.18 1169574.96 1.14 1.94 4.65 dig 2/22/2006
009010-084 677696.97 1169590.55 1.61 2.09 4.4 dig 2/22/2006
009010-085 677696.56 1169584.27 2.97 2.31 5.31 dig 2/22/2006
009010-090 677711.94 1169597.83 0.89 1.28 3.52 dig 2/22/2006
011012-062 677806.52 1169482.57 3.35 5.12 19.62 dig 2/20/2006
011012-063 677810.84 1169480.10 0.87 2.51 15.19 dig 2/20/2006
013014-032 677868.66 1169560.65 2.51 3.11 9.43 dig 2/20/2006
013014-049 677891.20 1169493.38 0.69 2.15 5.35 dig 2/20/2006
013014-061 677888.98 1169482.97 243 3.34 9.15 dig 2/20/2006
015-032 677972.40 1169447.47 -1.31 -0.73 23.19 dig 2/21/2006
015-037 677990.97 1169429.52 1.88 2.83 9.71 dig 2/21/2006
015-051 678042.91 1169436.45 0.66 1.54 4.02 dig 2/21/2006
016-030 678018.45 1169568.37 2.17 2.83 7.4 dig 2/21/2006
016-040 678055.34 1169571.16 2.03 3.09 8.17 dig 2/21/2006
017-061 678073.58 1169451.34 1.21 1.48 7.18 dig 3/8/2006
017-066 678088.25 1169427.79 0.05 2.11 2.89 dig 3/8/2006
017-072 678071.19 1169407.31 1.49 2.54 6.07 dig 3/8/2006
017-074 678061.46 1169421.98 0.58 2.32 6.84 dig 3/8/2006
017-087 678159.41 1169416.70 -0.63 0.82 3.42 dig 3/8/2006
017-088 678148.83 1169436.32 0.06 2.2 6.94 dig 3/8/2006
017-091 678124.43 1169446.22 1.04 1.88 3.43 dig 3/8/2006
017-103 678098.86 1169456.76 -0.98 1.83 6.07 dig 3/8/2006
018-004 678133.34 1169594.66 7.07 2.38 6.24 dig 3/16/2006
019-040 678198.83 1169476.77 1.75 1.92 3.33 dig 2/15/2006
019-049 678200.51 1169450.26 5.81 4.05 9.65 dig 2/15/2006
019-065 678248.00 1169461.51 0.49 1.98 12.63 dig 2/15/2006




Dig Results

Offset Depth (Inches)
Unique Target ID Approx. MK or ) Orientation of| "c/ination Digital Team
Anomaly Type . Comments Distance o of Nose Top of | Center of | Photo File Date

Weight (lbs.) Mod (Inches) Direction | Nose (deg) (deg) Itsm Mass Name Leader
001002-023 Non-MD 1 Misc Scrap in Asphalt N/A 0 N/A 0 0 0 0 None 3/30/2006 Tibbitts
001002-035 Non-MD 1 Wire, 12" N/A 0 N/A 0 0 4 0 None 3/7/2006 Tibbitts
003004-048 Non-MD 2 Rebar within Concrete N/A 0 N/A 0 0 0 0 None 3/7/2006 Tibbitts
003004-049 Non-MD 0 Misc Scrap, .5" x 2" x 4", Same as 003004-050 N/A 0 N/A 0 0 3 0 None 3/7/2006 Tibbitts
003004-050 Non-MD 0 Misc Scrap, .5" x 2" x 4", Same as 003004-049 N/A 0 N/A 0 0 0 0 None 3/7/2006 Tibbitts
003004-055 No Find 0 Nothing Found, Coil Bump? N/A 0 N/A 0 0 0 0 None 3/7/2006 Tibbitts
003004-059 Non-MD 1 Nail, 6" N/A 0 N/A 0 0 0 0 None 3/7/2006 Tibbitts
005006-037 Non-MD 0 Misc Scrap N/A 0 N/A 0 0 6 0 None 3/8/2006 Tibbitts
005006-040 Non-MD 0 Misc Scrap N/A 0 N/A 0 0 8 0 None 3/8/2006 Tibbitts
005006-044 No Find 0 Nothing Found N/A 0 N/A 0 0 0 0 None 3/8/2006 Tibbitts
007008-023 Non-MD 0 Misc Scrap and Can, Same as 007008-024 N/A 0 N/A 0 0 12 0 None 3/8/2006 Tibbitts
007008-035 Non-MD 1 Wire, 16" N/A 0 N/A 0 0 3 0 None 3/8/2006 Tibbitts
007008-052 No Find 0 Nothing Found N/A 0 N/A 0 0 0 0 None 3/8/2006 Tibbitts
007008-056 No Find 0 Nothing Found N/A 0 N/A 0 0 0 0 None 3/8/2006 Tibbitts
007008-057 No Find 0 Nothing Found, Coil Bump? N/A 0 N/A 0 0 0 0 None 3/8/2006 Tibbitts
009010-061 Non-MD 0 Wire, 6" and Bottle Cap N/A 0 N/A 0 0 4 0 None 3/8/2006 Tibbitts
009010-083 No Find 0 Nothing Found N/A 0 N/A 0 0 0 0 None 3/8/2006 Tibbitts
009010-084 No Find 0 Nothing Found N/A 0 N/A 0 0 0 0 None 3/8/2006 Tibbitts
009010-085 No Find 0 Nothing Found N/A 0 N/A 0 0 0 0 None 3/8/2006 Tibbitts
009010-090 No Find 0 Nothing Found N/A 0 N/A 0 0 0 0 None 3/10/2006 Tibbitts
011012-062 Non-MD 1 Wire, 14" and Can N/A 0 N/A 0 0 2 0 None 3/9/2006 Tibbitts
011012-063 Non-MD 1 Padlock N/A 0 N/A 0 0 8 0 None 3/9/2006 Tibbitts
013014-032 Non-MD 0 Wire, 2" N/A 0 N/A 0 0 1 0 None 2/24/2006 Tibbitts
013014-049 Non-MD 0 Nails in Asphalt N/A 0 N/A 0 0 0 0 None 3/30/2006 Tibbitts
013014-061 Non-MD 0 Brass, .30 Cal and Banding, .25" x 10" N/A 0 N/A 0 0 4 0 None 2/24/2006 Tibbitts
015-032 Non-MD 1 Can N/A 0 N/A 0 0 1 0 None 2/24/2006 Tibbitts
015-037 Non-MD 1 Nails in Asphalt N/A 0 N/A 0 0 0 None 3/30/2006 Tibbitts
015-051 Non-MD 0 Misc Scrap N/A 0 N/A 0 0 2 0 None 2/24/2006 Tibbitts
016-030 No Find 0 Nothing Found N/A 0 N/A 0 0 0 0 None 2/23/2006 Tibbitts
016-040 No Find 0 Nothing Found N/A 0 N/A 0 0 0 0 None 2/23/2006 Tibbitts
017-061 Non-MD 0 Nail, 3" N/A 0 N/A 0 0 1 0 None 3/17/2006 Tibbitts
017-066 Non-MD 0 Misc Scrap N/A 0 N/A 0 0 4 0 None 3/16/2006 Tibbitts
017-072 Non-MD 1 Misc Scrap, 4" x 2" x 1/8" and .25" x 3" N/A 0 N/A 0 0 3 0 None 3/16/2006 Tibbitts
017-074 No Find 0 Nothing Found, Coil Bump? N/A 0 N/A 0 0 0 0 None 3/16/2006 Tibbitts
017-087 Non-MD 0 Wire, 2" N/A 0 N/A 0 0 3 0 None 3/16/2006 Tibbitts
017-088 Non-MD 0 Pipe, Same as 017-044 and Wire and Nails N/A 0 N/A 0 0 0 0 None 3/16/2006 Tibbitts
017-091 Non-MD 0 MRE Wrapper N/A 0 N/A 0 0 0 0 None 3/17/2006 Tibbitts
017-103 Non-MD 1 Wire N/A 0 N/A 0 0 10 0 None 3/21/2006 Kimbol
018-004 Non-MD 0 Nail, 2" N/A 0 N/A 0 0 0 0 None 3/20/2006 Tibbitts
019-040 Non-MD 0 Misc Scrap N/A 0 N/A 0 0 1 0 None 3/13/2006 Tibbitts
019-049 Non-MD 1 Nail, 4" (2 ea) N/A 0 N/A 0 0 4 0 None 3/13/2006 Tibbitts
019-065 Non-MD 0 Wire N/A 0 N/A 0 0 0 0 None 3/13/2006 Kimbol




Post-Dig UXO QC Results

Post-Dig Geophysical QC

Reacquisition Survey

f . Agreement between Dig Results and .
Unique Target ID Excavation ,';' ole Uxo QC Spec. Date Ge?ophysical Data? (G=good, A=avg, GeOthS.ICISt Qc Date Channel ID Respgnse Date
Cleared? Initials P=poor, U=unacceptable) Initials Amplitude

001002-023 Yes GB 3/30/2006 A MM 4/6/2006

001002-035 Yes GB 3/7/2006 A MM 3/14/2006
003004-048 Yes GB 3/7/2006 A MM 3/14/2006
003004-049 Yes GB 3/7/2006 A MM 3/14/2006
003004-050 Yes GB 3/7/2006 A MM 3/14/2006
003004-055 Yes GB 3/7/2006 A MM 3/14/2006
003004-059 Yes GB 3/7/2006 A MM 3/14/2006
005006-037 Yes GB 3/8/2006 A MM 3/15/2006
005006-040 Yes GB 3/8/2006 A MM 3/15/2006
005006-044 Yes GB 3/8/2006 A MM 3/15/2006
007008-023 Yes GB 3/8/2006 A MM 3/15/2006
007008-035 Yes GB 3/8/2006 A MM 3/15/2006
007008-052 Yes GB 3/8/2006 A MM 3/15/2006
007008-056 Yes GB 3/8/2006 A MM 3/15/2006
007008-057 Yes GB 3/8/2006 A MM 3/15/2006
009010-061 Yes GB 3/8/2006 A MM 3/15/2006
009010-083 Yes GB 3/8/2006 A MM 3/15/2006
009010-084 Yes GB 3/8/2006 A MM 3/15/2006
009010-085 Yes GB 3/8/2006 A MM 3/15/2006
009010-090 Yes GB 3/10/2006 A MM 3/17/2006
011012-062 Yes GB 3/9/2006 A MM 3/16/2006
011012-063 Yes GB 3/9/2006 A MM 3/16/2006
013014-032 Yes GB 2/24/2006 A MM 3/3/2006

013014-049 Yes GB 3/30/2006 A MM 4/6/2006

013014-061 Yes GB 2/24/2006 A MM 3/3/2006

015-032 Yes GB 2/24/2006 A MM 3/3/2006

015-037 Yes GB 3/30/2006 A MM 4/6/2006

015-051 Yes GB 2/24/2006 A MM 3/3/2006

016-030 Yes GB 2/23/2006 A MM 3/2/2006

016-040 Yes GB 2/23/2006 A MM 3/2/2006

017-061 Yes GB 3/17/2006 A MM 3/24/2006
017-066 Yes GB 3/16/2006 A MM 3/23/2006
017-072 Yes GB 3/16/2006 A MM 3/23/2006
017-074 Yes GB 3/16/2006 A MM 3/23/2006
017-087 Yes GB 3/16/2006 A MM 3/23/2006
017-088 Yes GB 3/16/2006 A MM 3/23/2006
017-091 Yes GB 3/17/2006 A MM 3/24/2006
017-103 Yes GB 3/21/2006 A MM 3/28/2006
018-004 Yes GB 3/20/2006 A MM 3/27/2006
019-040 Yes GB 3/13/2006 A MM 3/20/2006
019-049 Yes GB 3/13/2006 A MM 3/20/2006
019-065 Yes GB 3/13/2006 A MM 3/20/2006




Unique Target ID

Original Survey

Easting Coord (ft) Northing Coord (ft) C1l (mV) C2 (mV) TG1LC2 Ratio Dig Priority Date
019-078 678235.92 1169459.99 2.86 1.59 3.59 dig 2/15/2006
020-032 678213.01 1169540.54 1.89 2.49 5.39 dig 2/22/2006
020-053 678211.27 1169515.63 2.28 2.89 6.28 dig 2/22/2006
020-063 678201.16 1169517.20 0.72 1.7 3.76 dig 2/22/2006
020-071 678197.95 1169526.63 1.67 1.84 3.79 dig 2/22/2006
021-039 678309.59 1169467.11 0.66 2.2 4.1 dig 2/15/2006
021-040 678294.41 1169461.22 0.85 1.23 8.64 dig 2/15/2006
021-056 678301.54 1169437.66 5.03 4 10.22 dig 2/15/2006
021-063 678286.04 1169420.93 3.49 2.93 10.47 dig 2/15/2006
022-048 678333.34 1169514.53 1.73 2.41 5.54 dig 2/22/2006
022-053 678290.80 1169527.85 0.86 2.34 4.98 dig 2/22/2006
023-037 678379.49 1169453.43 4.71 3.76 9.59 dig 2/15/2006
023-046 678435.70 1169449.26 0.87 2.44 7.56 dig 2/15/2006
023-048 678466.21 1169427.09 2.49 2.78 5.87 dig 2/15/2006
023-052 678392.66 1169474.95 0.56 1.15 3.82 dig 2/15/2006
024-026 678366.41 1169563.60 1.48 2.14 4.89 dig 3/13/2006
025-019 678477.85 1169476.20 2.75 3.1 11.87 dig 2/10/2006
025-021 678505.24 1169505.78 1.86 2.24 4.04 dig 2/10/2006
025-037 678477.85 1169460.77 2.18 2.46 7.08 dig 2/10/2006
025-042 678524.13 1169486.59 2.37 2.58 8.86 dig 2/10/2006
025-048 678557.81 1169488.47 5.28 6.26 15.56 dig 2/10/2006
025-053 678491.07 1169445.34 3.78 3.72 9.22 dig 2/10/2006
025-061 678465.58 1169464.55 7.63 7.81 27.45 dig 2/10/2006
026-027 678537.99 1169593.20 2.42 1.66 3.76 dig 2/13/2006
026-035 678524.67 1169591.45 1.54 2.23 5.63 dig 2/13/2006
026-042 678538.12 1169566.70 2.6 2.89 6.91 dig 2/13/2006
026-047 678528.03 1169544.77 2.36 2.2 4.22 dig 2/13/2006
026-050 678525.61 1169548.13 1.92 2.03 4.94 dig 2/13/2006
026-051 678521.71 1169546.92 1.36 1.5 3.71 dig 2/13/2006
026-057 678487.94 1169528.63 0.98 0.91 1.32 dig 2/13/2006
026-066 678466.96 1169594.68 1.78 0.99 2.67 dig 2/13/2006
026-067 678514.31 1169544.53 1.44 1.45 3.18 dig 2/13/2006
028-004 678557.20 1169580.21 3.74 3.19 8.65 dig 2/13/2006
028-005 678559.34 1169586.39 1.98 5.14 13.16 dig 2/13/2006
028-011 678569.32 1169591.15 2.14 451 10.66 dig 2/13/2006
028-020 678583.11 1169611.35 1.34 2.59 5.98 dig 2/13/2006
028-025 678606.29 1169642.62 0.97 1.14 2.51 dig 2/13/2006
028-036 678609.61 1169588.89 1.69 1.2 2.16 dig 2/13/2006
028-055 678582.04 1169590.08 1.75 1.02 1.95 dig 2/13/2006
028-063 678585.60 1169583.66 1.44 1.56 4.74 dig 2/13/2006
029-053 678671.56 1169515.30 -1.2 -0.55 10.84 dig 2/15/2006
029-057 678680.76 1169552.74 0.81 0.97 4.55 dig 2/15/2006
029-062 678740.79 1169495.23 1.2 1.81 4.35 dig 2/15/2006
029-070 678741.83 1169509.66 1.18 1.27 2.79 dig 2/15/2006




Dig Results

Offset Depth (Inches)
Unique Target ID Approx. MK or . Orientation off Mclination Digital Team
Anomaly Type . Comments Distance o of Nose Top of | Center of | Photo File Date

Weight (Ibs.) Mod (Inches) Direction | Nose (deg) (deg) Itsm Mass Name Leader
019-078 No Find 0 Nothing Found N/A 0 N/A 0 0 0 0 None 3/13/2006 Tibbitts
020-032 No Find 0 Nothing Found N/A 0 N/A 0 0 0 0 None 3/13/2006 Tibbitts
020-053 No Find 0 Nothing Found, Coil Bump? N/A 0 N/A 0 0 0 0 None 3/13/2006 Tibbitts
020-063 No Find 0 Nothing Found N/A 0 N/A 0 0 0 0 None 3/13/2006 Tibbitts
020-071 No Find 0 Nothing Found N/A 0 N/A 0 0 0 0 None 3/13/2006 Tibbitts
021-039 Non-MD 0 Misc Scrap in Asphalt N/A 0 N/A 0 0 0 0 None 3/22/2006 Tibbitts
021-040 Non-MD 0 Small Cable N/A 0 N/A 0 0 6 0 None 3/2/2006 Tibbitts
021-056 No Find 0 Nothing Found N/A 0 N/A 0 0 0 0 None 3/2/2006 Tibbitts
021-063 No Find 0 Nothing Found N/A 0 N/A 0 0 0 0 None 3/2/2006 Tibbitts
022-048 No Find 0 Nothing Found, Coil Bump? N/A 0 N/A 0 0 0 0 None 3/13/2006 Tibbitts
022-053 Non-MD 1 Misc Scrap, 1" x 1" x .25" N/A 0 N/A 0 0 6 0 None 3/13/2006 Tibbitts
023-037 Non-MD 0 Can N/A 0 N/A 0 0 2 0 None 2/28/2006 Tibbitts
023-046 Non-MD 0 Ferrous Geology N/A 0 N/A 0 0 0 0 None 2/27/2006 Tibbitts
023-048 Non-MD 0 Wire, 15" x 1/8", Same as 023-016 N/A 0 N/A 0 0 0 0 None 2/28/2006 Tibbitts
023-052 Non-MD 0 Wire, 3" N/A 0 N/A 0 0 2 0 None 2/28/2006 Tibbitts
024-026 Non-MD 0 Misc Scrap N/A 0 N/A 0 0 1 0 None 3/16/2006 Tibbitts
025-019 Non-MD 1 Gun Cleaning Rod (5 ea) N/A 0 N/A 0 0 10 0 None 2/27/2006 Tibbitts
025-021 Non-MD 1 Misc in Asphalt N/A 0 N/A 0 0 0 0 None 3/7/2006 Kimbol
025-037 Non-MD 1 Misc Scrap, 1" and Nail, 3" N/A 0 N/A 0 0 2 0 None 2/27/2006 Tibbitts
025-042 MD 3 4.2" Shrapnel, Base and Cable, 18" x 3/8" N/A 0 N/A 0 0 10 11 None 3/7/2006 Kimbol
025-048 Non-MD 0 Ferrous Geology N/A 0 N/A 0 0 0 0 None 2/27/2006 Tibbitts
025-053 Non-MD 1 Nail, 3" N/A 0 N/A 0 0 2 0 None 2/27/2006 Tibbitts
025-061 Non-MD 1 Nail, 3" N/A 0 N/A 0 0 4 0 None 2/27/2006 Tibbitts
026-027 No Find 0 Nothing Found N/A 0 N/A 0 0 0 0 None 2/23/2006 Tibbitts
026-035 Non-MD 0 Bullet, .30 Cal N/A 0 N/A 0 0 3 0 None 2/23/2006 Tibbitts
026-042 No Find 0 Nothing Found N/A 0 N/A 0 0 0 0 None 2/23/2006 Tibbitts
026-047 No Find 0 Nothing Found N/A 0 N/A 0 0 0 0 None 2/23/2006 Tibbitts
026-050 No Find 0 Nothing Found N/A 0 N/A 0 0 0 0 None 2/23/2006 Tibbitts
026-051 No Find 0 Nothing Found N/A 0 N/A 0 0 0 0 None 2/23/2006 Tibbitts
026-057 Non-MD 0 Light Bulb N/A 0 N/A 0 0 1 0 None 2/23/2006 Tibbitts
026-066 No Find 0 Nothing Found N/A 0 N/A 0 0 0 0 None 2/23/2006 Tibbitts
026-067 No Find 0 Nothing Found N/A 0 N/A 0 0 0 0 None 2/23/2006 Tibbitts
028-004 No Find 0 Nothing Found N/A 0 N/A 0 0 0 0 None 2/23/2006 Tibbitts
028-005 No Find 0 Nothing Found N/A 0 N/A 0 0 0 0 None 2/23/2006 Tibbitts
028-011 No Find 0 Nothing Found N/A 0 N/A 0 0 0 0 None 2/23/2006 Tibbitts
028-020 Non-MD 0 Bullet, .30 Cal N/A 0 N/A 0 0 2 0 None 2/23/2006 Tibbitts
028-025 No Find 0 Nothing Found N/A 0 N/A 0 0 0 0 None 2/23/2006 Tibbitts
028-036 No Find 0 Nothing Found N/A 0 N/A 0 0 0 0 None 2/23/2006 Tibbitts
028-055 No Find 0 Nothing Found N/A 0 N/A 0 0 0 0 None 2/23/2006 Tibbitts
028-063 Non-MD 0 Can Rim, 2.5" N/A 0 N/A 0 0 2 0 None 2/23/2006 Tibbitts
029-053 Non-MD 0 Can N/A 0 N/A 0 0 2 0 None 2/28/2006 Tibbitts
029-057 Non-MD 0 Survey Mark in Asphalt N/A 0 N/A 0 0 0 0 None 3/30/2006 Tibbitts
029-062 No Find 0 Nothing Found N/A 0 N/A 0 0 0 0 None 2/28/2006 Tibbitts
029-070 No Find 0 Nothing Found N/A 0 N/A 0 0 0 0 None 2/28/2006 Tibbitts




Post-Dig UXO QC Results

Post-Dig Geophysical QC

Reacquisition Survey

f . Agreement between Dig Results and .
Unique Target ID Excavation Hole uxo QC Spec. Date Gegophysical Data? (ngood, A=avg, GeOthS_ICISt Qc Date Channel ID Respgnse Date
Cleared? Initials Initials Amplitude
P=poor, U=unacceptable)
019-078 Yes GB 3/13/2006 A MM 3/20/2006
020-032 Yes GB 3/13/2006 A MM 3/20/2006
020-053 Yes GB 3/13/2006 A MM 3/20/2006
020-063 Yes GB 3/13/2006 A MM 3/20/2006
020-071 Yes GB 3/13/2006 A MM 3/20/2006
021-039 Yes GB 3/22/2006 A MM 3/29/2006
021-040 Yes GB 3/2/2006 A MM 3/9/2006
021-056 Yes GB 3/2/2006 A MM 3/9/2006
021-063 Yes GB 3/2/2006 A MM 3/9/2006
022-048 Yes GB 3/13/2006 A MM 3/20/2006
022-053 Yes GB 3/13/2006 A MM 3/20/2006
023-037 Yes GB 2/28/2006 A MM 3/7/2006
023-046 Yes GB 2/27/2006 A MM 3/6/2006
023-048 Yes GB 2/28/2006 A MM 3/7/2006
023-052 Yes GB 2/28/2006 A MM 3/7/2006
024-026 Yes GB 3/16/2006 A MM 3/23/2006
025-019 Yes GB 2/27/2006 A MM 3/6/2006
025-021 Yes GB 3/7/2006 A MM 3/14/2006
025-037 Yes GB 2/27/2006 A MM 3/6/2006
025-042 Yes GB 3/7/2006 A MM 3/14/2006
025-048 Yes GB 2/27/2006 A MM 3/6/2006
025-053 Yes GB 2/27/2006 A MM 3/6/2006
025-061 Yes GB 2/27/2006 A MM 3/6/2006
026-027 Yes GB 2/23/2006 A MM 3/2/2006
026-035 Yes GB 2/23/2006 A MM 3/2/2006
026-042 Yes GB 2/23/2006 A MM 3/2/2006
026-047 Yes GB 2/23/2006 A MM 3/2/2006
026-050 Yes GB 2/23/2006 A MM 3/2/2006
026-051 Yes GB 2/23/2006 A MM 3/2/2006
026-057 Yes GB 2/23/2006 A MM 3/2/2006
026-066 Yes GB 2/23/2006 A MM 3/2/2006
026-067 Yes GB 2/23/2006 A MM 3/2/2006
028-004 Yes GB 2/23/2006 A MM 3/2/2006
028-005 Yes GB 2/23/2006 A MM 3/2/2006
028-011 Yes GB 2/23/2006 A MM 3/2/2006
028-020 Yes GB 2/23/2006 A MM 3/2/2006
028-025 Yes GB 2/23/2006 A MM 3/2/2006
028-036 Yes GB 2/23/2006 A MM 3/2/2006
028-055 Yes GB 2/23/2006 A MM 3/2/2006
028-063 Yes GB 2/23/2006 A MM 3/2/2006
029-053 Yes GB 2/28/2006 A MM 3/7/2006
029-057 Yes GB 3/30/2006 A MM 4/6/2006
029-062 Yes GB 2/28/2006 A MM 3/7/2006
029-070 Yes GB 2/28/2006 A MM 3/7/2006




Unique Target ID

Original Survey

Easting Coord (ft) Northing Coord (ft) C1l (mV) C2 (mV) TG1LC2 Ratio Dig Priority Date
030-018 678709.08 1169616.61 2.15 2.6 7.11 dig 3/6/2006
031-032 678855.52 1169559.32 1.93 2.25 5.18 dig 3/9/2006
031-033 678784.81 1169551.08 2.33 1.41 3.51 dig 3/9/2006
032-014 678754.60 1169626.22 2.05 3.24 6.16 dig 3/6/2006
033-016 678931.76 1169606.66 -115 -3.38 -6.83 dig 3/16/2006
033-017 678935.54 1169594.41 1.33 1.89 4.93 dig 3/16/2006
034-020 678886.23 1169637.22 1.85 2.44 5.47 dig 3/6/2006
034-021 678892.57 1169621.92 0.99 2.05 4.24 dig 3/6/2006
035-024 679033.38 1169548.96 -0.05 0.64 9.42 dig 2/10/2006
035-026 679009.71 1169541.57 -0.99 0.05 8.92 dig 2/10/2006
035-029 678980.31 1169538.10 2.72 2.89 5.64 dig 2/10/2006
035-060 678965.83 1169594.19 2.69 1.34 4.57 dig 2/10/2006
035-062 678987.39 1169603.08 -0.09 0.93 3.12 dig 2/10/2006
035-068 679045.29 1169611.23 1.55 1.94 5.07 dig 2/10/2006
035-072 679051.17 1169599.91 1.97 0.86 5.09 dig 2/10/2006
035-077 679063.68 1169567.35 2.31 2.79 9.79 dig 2/10/2006
035-083 678981.97 1169547.90 -0.53 -0.12 1.62 dig 2/10/2006
036-021 678933.08 1169723.46 1.52 0.85 4 dig 2/10/2006
036-025 678934.84 1169686.89 6.69 1.87 5.39 dig 2/10/2006
036-032 678987.49 1169734.03 1.1 3.69 8.52 dig 2/10/2006
036-036 679008.20 1169731.06 4.08 1.55 4.58 dig 2/10/2006
036-041 679008.73 1169660.26 -0.47 0.97 3.17 dig 2/10/2006
036-044 678980.65 1169680.47 8.01 2.68 4.97 dig 2/10/2006
036-050 678936.81 1169665.51 3.23 2.02 4.36 dig 2/10/2006
037-046 679071.87 1169631.33 0.7 0.7 11.95 dig 2/10/2006
037-048 679084.68 1169634.84 6.22 5.32 12.07 dig 2/10/2006
037-050 679110.30 1169648.88 1.68 1.97 5.44 dig 2/10/2006
037-054 679093.80 1169613.95 0.9 0.92 4.64 dig 2/10/2006
037-056 679134.17 1169658.01 4.66 4.04 7.22 dig 2/10/2006
037-060 679065.20 1169567.80 2.31 2.79 9.79 dig 2/10/2006
037-061 679086.96 1169607.11 1.34 1.29 3.6 dig 2/10/2006
037-064 679106.79 1169620.27 5.05 452 11.79 dig 2/10/2006
037-069 679074.14 1169584.55 -1.52 -0.82 -7.1 dig 2/10/2006
037-071 679085.53 1169588.55 3.21 2.19 6.72 dig 2/10/2006
038-004 679037.19 1169742.90 -2.06 2.24 8.62 dig 2/10/2006
038-051 679037.05 1169708.58 1.8 2.84 8.16 dig 2/10/2006
038-060 679044.52 1169727.68 3.23 0.8 3.73 dig 2/10/2006
038-068 679029.78 1169734.82 1.73 1.69 3.46 dig 2/10/2006
038-076 679116.73 1169709.96 6.96 1.33 4.56 dig 2/10/2006
038-082 679071.02 1169678.10 2.56 1.07 2.32 dig 2/10/2006
038-086 679045.86 1169697.45 6.23 3.84 8.68 dig 2/10/2006
038-087 679049.88 1169698.80 6.13 3.77 7.82 dig 2/10/2006
038-094 679063.58 1169695.48 4.8 2.45 5.72 dig 2/10/2006
038-095 679082.04 1169701.14 1.99 1.61 6.2 dig 2/10/2006




Dig Results

Offset Depth (Inches)
Unique Target ID Approx. MK or . Orientation off Mclination Digital Team
Anomaly Type . Comments Distance o of Nose Top of | Center of | Photo File Date

Weight (Ibs.) Mod (Inches) Direction | Nose (deg) (deg) Itsm Mass Name Leader
030-018 Non-MD 0 Ferrous Geology N/A 0 N/A 0 0 0 0 None 3/10/2006 Tibbitts
031-032 No Find 0 Nothing Found N/A 0 N/A 0 0 0 0 None 3/13/2006 Tibbitts
031-033 No Find 0 Nothing Found N/A 0 N/A 0 0 0 0 None 3/13/2006 Tibbitts
032-014 Non-MD 0 Misc Scrap N/A 0 N/A 0 0 3 0 None 3/10/2006 Tibbitts
033-016 Non-MD 0 Misc Scrap N/A 0 N/A 0 0 2 0 None 3/20/2006 Tibbitts
033-017 Non-MD 0 Misc Scrap N/A 0 N/A 0 0 4 0 None 3/20/2006 Tibbitts
034-020 No Find 0 Nothing Found N/A 0 N/A 0 0 0 0 None 3/13/2006 Tibbitts
034-021 Non-MD 1 Misc Scrap in Asphalt N/A 0 N/A 0 0 0 0 None 3/30/2006 Tibbitts
035-024 Non-MD 0 Misc Scrap, 2" x 2" x .5" N/A 0 N/A 0 0 6 0 None 3/14/2006 Kimbol
035-026 Non-MD 1 Wire, 24" Copper N/A 0 N/A 0 0 0 0 None 3/13/2006 Tibbitts
035-029 No Find 0 Nothing Found N/A 0 N/A 0 0 0 0 None 3/13/2006 Tibbitts
035-060 No Find 0 Nothing Found N/A 0 N/A 0 0 0 0 None 3/13/2006 Tibbitts
035-062 Non-MD 1 Nail, 3" N/A 0 N/A 0 0 2 0 None 3/13/2006 Tibbitts
035-068 No Find 0 Nothing Found N/A 0 N/A 0 0 0 0 None 3/13/2006 Tibbitts
035-072 Non-MD 1 Nails N/A 0 N/A 0 0 0 0 None 3/14/2006 Kimbol
035-077 Non-MD 0 Nail, 4" and Wire, .25" x 14" N/A 0 N/A 0 0 6 0 None 3/14/2006 Kimbol
035-083 No Find 0 Nothing Found N/A 0 N/A 0 0 0 0 None 3/13/2006 Tibbitts
036-021 Non-MD 0 Nail, 3" N/A 0 N/A 0 0 1 0 None 2/27/2006 Tibbitts
036-025 No Find 0 Nothing Found N/A 0 N/A 0 0 0 0 None 2/27/2006 Tibbitts
036-032 No Find 0 Nothing Found N/A 0 N/A 0 0 0 0 None 2/27/2006 Tibbitts
036-036 Non-MD 1 Nail, 2" N/A 0 N/A 0 0 1 0 None 2/27/2006 Tibbitts
036-041 Non-MD 0 Lock Washer, .5" N/A 0 N/A 0 0 4 0 None 2/27/2006 Tibbitts
036-044 No Find 0 Nothing Found N/A 0 N/A 0 0 0 0 None 2/27/2006 Tibbitts
036-050 No Find 0 Nothing Found N/A 0 N/A 0 0 0 0 None 2/27/2006 Tibbitts
037-046 Non-MD 1 Can N/A 0 N/A 0 0 0 0 None 3/13/2006 Tibbitts
037-048 Non-MD 1 Nail, 3" N/A 0 N/A 0 0 3 0 None 3/14/2006 Tibbitts
037-050 Non-MD 0 Nail, 3" N/A 0 N/A 0 0 3 0 None 3/14/2006 Tibbitts
037-054 Non-MD 0 Can N/A 0 N/A 0 0 0 0 None 3/13/2006 Tibbitts
037-056 No Find 0 Nothing Found N/A 0 N/A 0 0 0 0 None 3/14/2006 Tibbitts
037-060 Non-MD 1 Nail Bed N/A 0 N/A 0 0 0 0 None 3/15/2006 Kimbol
037-061 Non-MD 0 Nail, 3" N/A 0 N/A 0 0 1 0 None 3/13/2006 Tibbitts
037-064 No Find 0 Nothing Found N/A 0 N/A 0 0 0 0 None 3/14/2006 Tibbitts
037-069 Non-MD 0 Nail Bed N/A 0 N/A 0 0 0 0 None 3/15/2006 Kimbol
037-071 Non-MD 0 Nail Bed N/A 0 N/A 0 0 0 0 None 3/15/2006 Kimbol
038-004 No Find 0 Nothing Found N/A 0 N/A 0 0 0 0 None 2/24/2006 Tibbitts
038-051 Non-MD 1 Misc Scrap, 1" x 1" N/A 0 N/A 0 0 3 0 None 2/24/2006 Tibbitts
038-060 Non-MD 0 Nail, 4" N/A 0 N/A 0 0 2 0 None 2/27/2006 Tibbitts
038-068 No Find 0 Nothing Found N/A 0 N/A 0 0 0 0 None 2/24/2006 Tibbitts
038-076 Non-MD 1 Misc Scrap N/A 0 N/A 0 0 4 0 None 2/27/2006 Tibbitts
038-082 No Find 0 Nothing Found N/A 0 N/A 0 0 0 0 None 2/24/2006 Tibbitts
038-086 Non-MD 1 Rebar, 12" x .5" N/A 0 N/A 0 0 13 0 None 2/24/2006 Tibbitts
038-087 Non-MD 0 Lock Washer, .75" N/A 0 N/A 0 0 3 0 None 2/24/2006 Tibbitts
038-094 No Find 0 Nothing Found N/A 0 N/A 0 0 0 0 None 2/27/2006 Tibbitts
038-095 Non-MD 0 Misc Scrap, 2" x 1", Same as 038-040 N/A 0 N/A 0 0 0 0 None 2/27/2006 Tibbitts




Post-Dig UXO QC Results

Post-Dig Geophysical QC

Reacquisition Survey

f . Agreement between Dig Results and .
Unique Target ID Excavation Hole uxo QC Spec. Date Gegophysical Data? (ngood, A=avg, GeOthS_ICISt Qc Date Channel ID Respgnse Date
Cleared? Initials Initials Amplitude
P=poor, U=unacceptable)
030-018 Yes GB 3/10/2006 A MM 3/17/2006
031-032 Yes GB 3/13/2006 A MM 3/20/2006
031-033 Yes GB 3/13/2006 A MM 3/20/2006
032-014 Yes GB 3/10/2006 A MM 3/17/2006
033-016 Yes GB 3/20/2006 A MM 3/27/2006
033-017 Yes GB 3/20/2006 A MM 3/27/2006
034-020 Yes GB 3/13/2006 A MM 3/20/2006
034-021 Yes GB 3/30/2006 A MM 4/6/2006
035-024 Yes GB 3/14/2006 A MM 3/21/2006
035-026 Yes GB 3/13/2006 A MM 3/20/2006
035-029 Yes GB 3/13/2006 A MM 3/20/2006
035-060 Yes GB 3/13/2006 A MM 3/20/2006
035-062 Yes GB 3/13/2006 A MM 3/20/2006
035-068 Yes GB 3/13/2006 A MM 3/20/2006
035-072 Yes GB 3/14/2006 A MM 3/21/2006
035-077 Yes GB 3/14/2006 A MM 3/21/2006
035-083 Yes GB 3/13/2006 A MM 3/20/2006
036-021 Yes GB 2/27/2006 A MM 3/6/2006
036-025 Yes GB 2/27/2006 A MM 3/6/2006
036-032 Yes GB 2/27/2006 A MM 3/6/2006
036-036 Yes GB 2/27/2006 A MM 3/6/2006
036-041 Yes GB 2/27/2006 A MM 3/6/2006
036-044 Yes GB 2/27/2006 A MM 3/6/2006
036-050 Yes GB 2/27/2006 A MM 3/6/2006
037-046 Yes GB 3/13/2006 A MM 3/20/2006
037-048 Yes GB 3/14/2006 A MM 3/21/2006
037-050 Yes GB 3/14/2006 A MM 3/21/2006
037-054 Yes GB 3/13/2006 A MM 3/20/2006
037-056 Yes GB 3/14/2006 A MM 3/21/2006
037-060 Yes GB 3/15/2006 A MM 3/22/2006
037-061 Yes GB 3/13/2006 A MM 3/20/2006
037-064 Yes GB 3/14/2006 A MM 3/21/2006
037-069 Yes GB 3/15/2006 A MM 3/22/2006
037-071 Yes GB 3/15/2006 A MM 3/22/2006
038-004 Yes GB 2/24/2006 A MM 3/3/2006
038-051 Yes GB 2/24/2006 A MM 3/3/2006
038-060 Yes GB 2/27/2006 A MM 3/6/2006
038-068 Yes GB 2/24/2006 A MM 3/3/2006
038-076 Yes GB 2/27/2006 A MM 3/6/2006
038-082 Yes GB 2/24/2006 A MM 3/3/2006
038-086 Yes GB 2/24/2006 A MM 3/3/2006
038-087 Yes GB 2/24/2006 A MM 3/3/2006
038-094 Yes GB 2/27/2006 A MM 3/6/2006
038-095 Yes GB 2/27/2006 A MM 3/6/2006




Unique Target ID

Original Survey

Easting Coord (ft) Northing Coord (ft) C1l (mV) C2 (mV) TG1LC2 Ratio Dig Priority Date
039-039 679231.14 1169675.50 -0.01 0.35 20.1 dig 3/6/2006
039-040 679224.64 1169679.46 1.43 1.61 4.65 dig 3/6/2006
039-041 679231.99 1169667.59 2.31 1.62 4.84 dig 3/6/2006
039-041 679231.99 1169667.59 2.31 1.62 4.84 dig 3/6/2006
040-077 679185.70 1169746.04 1 1.77 4.54 dig 3/6/2006
040-078 679190.32 1169746.73 2.45 3.42 6.74 dig 3/6/2006
040-079 679176.68 1169737.48 1.7 2.53 5.41 dig 3/6/2006
040-085 679142.95 1169704.45 1.39 1.96 3.25 dig 3/6/2006
040-086 679158.43 1169707.68 0.47 0.7 2.06 dig 3/6/2006
040-087 679155.42 1169716.69 0.93 -0.03 0.34 dig 3/6/2006
040-088 679145.49 1169715.07 -0.46 0.24 9.76 dig 3/6/2006
040-092 679163.51 1169750.20 1.09 1.44 5.76 dig 3/6/2006
041-034 679270.76 1169637.47 1.42 1.96 6.03 dig 2/9/2006
041-035 679267.89 1169630.58 -0.34 0.54 531 dig 2/9/2006
041-038 679312.49 1169647.43 1.28 1.28 5.71 dig 2/9/2006
041-042 679343.32 1169660.83 2.16 1.88 4.79 dig 2/9/2006
041-046 679345.23 1169683.80 1.17 2.79 9.23 dig 2/9/2006
041-053 679263.29 1169697.39 3.29 1.32 3.43 dig 2/9/2006
041-056 679246.25 1169686.29 0.53 1.22 4.2 dig 2/9/2006
041-065 679275.55 1169654.32 -2.13 -0.46 -1.69 dig 2/9/2006
041-069 679260.42 1169644.94 41.04 18.88 45.37 dig 2/9/2006
041-077 679311.86 1169660.89 1.15 1.51 3.45 dig 2/9/2006
042-032 679257.11 1169769.08 1.87 2.27 5.62 dig 3/8/2006
042-038 679304.78 1169785.17 3.04 5.06 9.48 dig 3/8/2006
042-048 679220.03 1169774.38 -1.3 1.04 4.8 dig 3/8/2006
042-054 679300.10 1169814.92 0.4 2.68 8.18 dig 3/8/2006
043-007 679358.28 1169750.71 1.75 2.08 8.73 dig 2/9/2006
043-048 679369.76 1169764.05 2.08 3.27 7.6 dig 2/9/2006
043-058 679358.82 1169729.81 0.88 2.19 5.8 dig 2/9/2006
043-068 679406.61 1169672.76 1.48 1.6 4.13 dig 2/9/2006
043-069 679410.41 1169673.23 1.72 1.77 4.65 dig 2/9/2006
043-070 679399.24 1169687.26 1.11 1.3 3.21 dig 2/9/2006
043-071 679413.26 1169687.26 1.6 1.37 4.46 dig 2/9/2006
043-074 679389.96 1169700.34 241 3 7.89 dig 2/9/2006
043-075 679393.29 1169700.81 0.96 2.26 4.04 dig 2/9/2006
043-076 679421.11 1169702.00 0.47 0.57 3.93 dig 2/9/2006
043-081 679432.05 1169707.23 2.79 3.62 8.27 dig 2/9/2006
043-088 679378.31 1169764.29 0.79 0.62 3.93 dig 2/9/2006
044-063 679342.96 1169790.54 1.34 2.64 6.63 dig 3/8/2006
044-064 679341.68 1169794.62 -2.95 1.83 4.51 dig 3/8/2006
044-069 679378.82 1169772.28 -2 0.89 2.71 dig 3/8/2006
044-076 679377.11 1169824.46 0.05 1.53 4.89 dig 3/8/2006




Dig Results

Offset Depth (Inches)
Unique Target ID Approx. MK or . Orientation off Mclination Digital Team
Anomaly Type . Comments Distance o of Nose Top of | Center of | Photo File Date

Weight (Ibs.) Mod (Inches) Direction | Nose (deg) (deg) Itsm Mass Name Leader
039-039 Non-MD 1 Can N/A 0 N/A 0 0 0 0 None 3/10/2006 Tibbitts
039-040 Non-MD 0 Nail, 2" N/A 0 N/A 0 0 3 0 None 3/10/2006 Tibbitts
039-041 No Find 0 Nothing Found N/A 0 N/A 0 0 0 0 None 3/10/2006 Tibbitts
039-041 No Find 0 Nothing Found N/A 0 N/A 0 0 0 0 None 3/10/2006 Tibbitts
040-077 Non-MD 0 Nails N/A 0 N/A 0 0 0 0 None 3/13/2006 Kimbol
040-078 No Find 0 Nothing Found N/A 0 N/A 0 0 0 0 None 3/10/2006 Tibbitts
040-079 Non-MD 1 Bolt, 2" x .25" and Tubing, .5" x 6" N/A 0 N/A 0 0 4 0 None 3/10/2006 Tibbitts
040-085 Non-MD 0 Nail, 2" in Edge of Road Surface N/A 0 N/A 0 0 0 0 None 3/13/2006 Kimbol
040-086 Non-MD 0 Misc Scrap N/A 0 N/A 0 0 2 0 None 3/10/2006 Tibbitts
040-087 Non-MD 0 Nail, 1" N/A 0 N/A 0 0 2 0 None 3/10/2006 Tibbitts
040-088 Non-MD 1 Can N/A 0 N/A 0 0 3 0 None 3/10/2006 Tibbitts
040-092 Non-MD 1 Misc Scrap, 18" x .5" N/A 0 N/A 0 0 6 0 None 3/10/2006 Tibbitts
041-034 No Find 0 Nothing Found N/A 0 N/A 0 0 0 0 None 2/22/2006 Tibbitts
041-035 Non-MD 1 Nail, 4" (4 ea) in Wooden Post, Same as 041-015 N/A 0 N/A 0 0 6 0 None 2/22/2006 Tibbitts
041-038 Non-MD 1 Nail, 3" (4 ea) N/A 0 N/A 0 0 4 0 None 2/22/2006 Tibbitts
041-042 Non-MD 0 Nail, 3" N/A 0 N/A 0 0 2 0 None 2/21/2006 Tibbitts
041-046 Non-MD 0 Wire, 12" N/A 0 N/A 0 0 0 0 None 2/22/2006 Tibbitts
041-053 Non-MD 1 Can N/A 16 SW 0 0 14 14 None 2/14/2006 Tibbitts
041-056 Non-MD 1 Can N/A 24 N 0 0 12 12 None 2/14/2006 Tibbitts
041-065 Non-MD 0 Nail N/A 0 N/A 0 0 1 0 None 2/22/2006 Tibbitts
041-069 No Find 0 Nothing Found N/A 0 N/A 0 0 0 0 None 2/22/2006 Tibbitts
041-077 Non-MD 0 Nail, 3" (2 ea) N/A 0 N/A 0 0 4 0 None 2/22/2006 Tibbitts
042-032 Non-MD 1 Bolt, 3" x .25" N/A 0 N/A 0 0 1 0 None 3/14/2006 Tibbitts
042-038 Non-MD 0 Spike, 6" x .5", Same as 042-037 N/A 0 N/A 0 0 4 0 None 3/15/2006 Tibbitts
042-048 Non-MD 0 Nail N/A 0 N/A 0 0 3 0 None 3/14/2006 Tibbitts
042-054 No Find 0 Nothing Found, Coil Bump? N/A 0 N/A 0 0 0 0 None 3/14/2006 Tibbitts
043-007 Non-MD 0 Nail in Asphalt N/A 0 N/A 0 0 0 0 None 3/30/2006 Tibbitts
043-048 Non-MD 1 Bolt, 3" x 3/8" N/A 0 N/A 0 0 6 0 None 3/30/2006 Saveall
043-058 Non-MD 0 Wire, 2" N/A 0 N/A 0 0 2 0 None 2/22/2006 Tibbitts
043-068 Non-MD 0 Nail, 3" N/A 0 N/A 0 0 3 0 None 2/22/2006 Tibbitts
043-069 Non-MD 0 Nail N/A 0 N/A 0 0 2 0 None 2/22/2006 Tibbitts
043-070 Non-MD 0 Nail N/A 0 N/A 0 0 3 0 None 2/22/2006 Tibbitts
043-071 Non-MD 0 Nail N/A 0 N/A 0 0 2 0 None 2/22/2006 Tibbitts
043-074 Non-MD 0 Nail N/A 0 N/A 0 0 0 0 None 2/22/2006 Tibbitts
043-075 Non-MD 0 Nail N/A 0 N/A 0 0 0 0 None 2/22/2006 Tibbitts
043-076 Non-MD 0 Nail N/A 0 N/A 0 0 2 0 None 2/22/2006 Tibbitts
043-081 Non-MD 0 Nail N/A 0 N/A 0 0 1 0 None 2/22/2006 Tibbitts
043-088 Non-MD 1 Misc Scrap, 3" x 2" x .25" and Nail in Asphalt N/A 0 N/A 0 0 13 0 None 3/30/2006 Tibbitts
044-063 Non-MD 1 Bolt, 3" x .25" N/A 0 N/A 0 0 0 0 None 3/15/2006 Tibbitts
044-064 No Find 0 Nothing Found N/A 0 N/A 0 0 0 0 None 3/15/2006 Tibbitts
044-069 Non-MD 0 Misc Scrap in Asphalt N/A 0 N/A 0 0 0 0 None 3/28/2006 Kimbol
044-076 Non-MD 0 Nail, 3" N/A 0 N/A 0 0 6 0 None 3/15/2006 Tibbitts




Post-Dig UXO QC Results

Post-Dig Geophysical QC

Reacquisition Survey

f . Agreement between Dig Results and .
Unique Target ID Excavation Hole uxo QC Spec. Date Gegophysical Data? (ngood, A=avg, GeOthS_ICISt Qc Date Channel ID Respgnse Date
Cleared? Initials Initials Amplitude
P=poor, U=unacceptable)
039-039 Yes GB 3/10/2006 A MM 3/17/2006
039-040 Yes GB 3/10/2006 A MM 3/17/2006
039-041 Yes GB 3/10/2006 A MM 3/17/2006
039-041 Yes GB 3/10/2006 A MM 3/17/2006
040-077 Yes GB 3/13/2006 A MM 3/20/2006
040-078 Yes GB 3/10/2006 A MM 3/17/2006
040-079 Yes GB 3/10/2006 A MM 3/17/2006
040-085 Yes GB 3/13/2006 A MM 3/20/2006
040-086 Yes GB 3/10/2006 A MM 3/17/2006
040-087 Yes GB 3/10/2006 A MM 3/17/2006
040-088 Yes GB 3/10/2006 A MM 3/17/2006
040-092 Yes GB 3/10/2006 A MM 3/17/2006
041-034 Yes GB 2/22/2006 A MM 3/1/2006
041-035 Yes GB 2/22/2006 A MM 3/1/2006
041-038 Yes GB 2/22/2006 A MM 3/1/2006
041-042 Yes GB 2/21/2006 A MM 2/28/2006
041-046 Yes GB 2/22/2006 A MM 3/1/2006
041-053 Yes GB 2/14/2006 A MM 2/21/2006
041-056 Yes GB 2/14/2006 A MM 2/21/2006
041-065 Yes GB 2/22/2006 A MM 3/1/2006
041-069 Yes GB 2/22/2006 A MM 3/1/2006
041-077 Yes GB 2/22/2006 A MM 3/1/2006
042-032 Yes GB 3/14/2006 A MM 3/21/2006
042-038 Yes GB 3/15/2006 A MM 3/22/2006
042-048 Yes GB 3/14/2006 A MM 3/21/2006
042-054 Yes GB 3/14/2006 A MM 3/21/2006
043-007 Yes GB 3/30/2006 A MM 4/6/2006
043-048 Yes GB 3/30/2006 A MM 4/6/2006
043-058 Yes GB 2/22/2006 A MM 3/1/2006
043-068 Yes GB 2/22/2006 A MM 3/1/2006
043-069 Yes GB 2/22/2006 A MM 3/1/2006
043-070 Yes GB 2/22/2006 A MM 3/1/2006
043-071 Yes GB 2/22/2006 A MM 3/1/2006
043-074 Yes GB 2/22/2006 A MM 3/1/2006
043-075 Yes GB 2/22/2006 A MM 3/1/2006
043-076 Yes GB 2/22/2006 A MM 3/1/2006
043-081 Yes GB 2/22/2006 A MM 3/1/2006
043-088 Yes GB 3/30/2006 A MM 4/6/2006
044-063 Yes GB 3/15/2006 A MM 3/22/2006
044-064 Yes GB 3/15/2006 A MM 3/22/2006
044-069 Yes GB 3/28/2006 A MM 4/4/2006
044-076 Yes GB 3/15/2006 A MM 3/22/2006




Unique Target ID

Original Survey

Easting Coord (ft) Northing Coord (ft) C1l (mV) C2 (mV) TG1LC2 Ratio Dig Priority Date
044-088 679334.59 1169793.76 -0.84 2.39 5.1 dig 3/8/2006
044-099 679352.20 1169858.82 -0.07 2.15 4.65 dig 3/8/2006
045-034 679522.79 1169713.23 2.33 2.28 7.15 dig 2/8/2006
045-048 679516.82 1169771.44 2.88 1.63 6.33 dig 2/8/2006
045-049 679521.84 1169773.32 0.99 1.67 5.71 dig 2/8/2006
045-055 679499.88 1169776.30 1.65 1.03 4.01 dig 2/8/2006
045-059 679515.94 1169799.16 -0.1 1.08 4.79 dig 2/8/2006
045-065 679486.61 1169789.54 0.19 1.14 5.49 dig 2/8/2006
045-069 679468.30 1169782.40 2.36 3 5.89 dig 2/8/2006
045-078 679459.03 1169778.09 -0.22 0.72 2.34 dig 2/8/2006
046-060 679425.11 1169804.35 -0.14 1.59 4.76 dig 3/8/2006
046-065 679460.87 1169845.80 0.28 2.36 9.12 dig 3/8/2006
046-073 679459.49 1169854.45 -0.31 0.8 1.29 dig 3/8/2006
046-075 679452.81 1169850.91 0.02 0.75 1.37 dig 3/8/2006
046-077 679436.11 1169842.46 1.49 4.7 9.85 dig 3/8/2006
046-087 679464.21 1169821.44 -1.64 3.11 6.25 dig 3/8/2006
047-052 679635.04 1169761.70 1.43 1.61 6.51 dig 2/8/2006
047-054 679620.22 1169781.66 0.52 1.79 5.26 dig 2/8/2006
047-060 679604.60 1169806.80 0.5 0.42 5.9 dig 2/8/2006
047-070 679580.68 1169819.36 -0.98 0.73 4.67 dig 2/8/2006
047-076 679567.79 1169783.76 0.94 1.27 4.67 dig 2/8/2006
047-079 679571.66 1169751.87 3.28 1.11 4.01 dig 2/8/2006
047-085 679577.78 1169747.52 2.29 1.12 24 dig 2/8/2006
047-093 679615.79 1169783.60 1.98 2.47 6.07 dig 2/8/2006
047-098 679602.91 1169810.50 1.79 1.14 6.2 dig 2/8/2006
047-110 679612.81 1169804.66 1.29 0.62 2.92 dig 2/8/2006
047-116 679601.40 1169783.94 0.55 1.3 2.24 dig 2/8/2006
047-120 679585.75 1169778.61 2.52 1.55 2.56 dig 2/8/2006
048-042 679518.69 1169897.99 -1.59 0.18 2.36 dig 2/9/2006
048-045 679541.09 1169895.55 0.28 1.2 5.26 dig 2/9/2006
048-048 679502.87 1169883.14 -1.03 -1.21 -4.68 dig 2/9/2006
048-057 679538.17 1169849.30 -7.42 -4.78 -4.86 dig 2/9/2006
048-058 679519.66 1169844.19 1.43 3.22 7.38 dig 2/9/2006
048-059 679516.50 1169842.24 3.13 4.14 9.73 dig 2/9/2006
048-060 679512.12 1169837.86 6.6 9.86 24 dig 2/9/2006
048-070 679595.38 1169870.97 -0.41 -0.97 0.08 dig 2/9/2006
048-071 679595.86 1169866.34 -3.07 -0.5 -0.81 dig 2/9/2006
048-077 679524.29 1169917.95 1.38 1.09 4.1 dig 2/9/2006
048-078 679539.38 1169910.16 1.6 0.62 0.75 dig 2/9/2006
048-079 679517.72 1169875.10 1.23 1.96 5.07 dig 2/9/2006
048-080 679525.02 1169873.89 0.34 0.71 7.31 dig 2/9/2006
049-039 679657.39 1169809.80 7.96 6.06 12.38 dig 2/8/2006




Dig Results

Offset Depth (Inches)
Unique Target ID Approx. MK or . Orientation off Mclination Digital Team
Anomaly Type . Comments Distance o of Nose Top of | Center of | Photo File Date

Weight (Ibs.) Mod (Inches) Direction | Nose (deg) (deg) Itsm Mass Name Leader
044-088 No Find 0 Nothing Found, Coil Bump? N/A 0 N/A 0 0 0 0 None 3/15/2006 Tibbitts
044-099 Non-MD 1 Spike, 12" x .75" N/A 0 N/A 0 0 4 0 None 3/15/2006 Tibbitts
045-034 Non-MD 1 Misc Scrap, 2" x 1.5" x 1/8" N/A 0 N/A 0 0 4 0 None 3/1/2006 Tibbitts
045-048 Non-MD 0 Nail, 2" (4 ea) N/A 0 N/A 0 0 2 0 None 3/1/2006 Tibbitts
045-049 Non-MD 0 Brass N/A 0 N/A 0 0 0 0 None 3/1/2006 Tibbitts
045-055 Non-MD 0 Nail, 2" N/A 0 N/A 0 0 3 0 None 3/1/2006 Tibbitts
045-059 No Find 0 Nothing Found N/A 0 N/A 0 0 0 0 None 3/1/2006 Tibbitts
045-065 No Find 0 Nothing Found N/A 0 N/A 0 0 0 0 None 3/1/2006 Tibbitts
045-069 No Find 0 Nothing Found N/A 0 N/A 0 0 0 0 None 3/1/2006 Tibbitts
045-078 No Find 0 Nothing Found N/A 0 N/A 0 0 0 0 None 3/1/2006 Tibbitts
046-060 Non-MD 1 Can Lid, 2" N/A 0 N/A 0 0 3 0 None 3/15/2006 Kimbol
046-065 Non-MD 9 Expansion Steel N/A 0 N/A 0 0 6 0 None 3/16/2006 Kimbol
046-073 No Find 0 Nothing Found N/A 0 N/A 0 0 0 0 None 3/15/2006 Kimbol
046-075 Non-MD Nail, 3" N/A 0 N/A 0 0 4 0 None 3/15/2006 Kimbol
046-077 Non-MD Nail, 2" (2 ea) N/A 0 N/A 0 0 2 0 None 3/15/2006 Kimbol
046-087 Non-MD Belt Buckle, 1" N/A 0 N/A 0 0 3 0 None 3/15/2006 Kimbol
047-052 Non-MD 0 Nail, 3", Same as 049-029 N/A 0 N/A 0 0 1 0 None 2/22/2006 Tibbitts
047-054 Non-MD 0 Nail, 3" N/A 0 N/A 0 0 1 0 None 2/22/2006 Tibbitts
047-060 Non-MD 0 Nail, 5" N/A 0 N/A 0 0 1 0 None 2/22/2006 Tibbitts
047-070 Non-MD 0 Nail, 3" N/A 0 N/A 0 0 1 0 None 2/22/2006 Tibbitts
047-076 Non-MD 0 Ferrous Geology N/A 0 N/A 0 0 0 0 None 2/22/2006 Tibbitts
047-079 No Find 0 Nothing Found N/A 0 N/A 0 0 0 0 None 2/22/2006 Tibbitts
047-085 Non-MD 0 Wire, 2" N/A 0 N/A 0 0 0 0 None 2/22/2006 Tibbitts
047-093 No Find 0 Nothing Found N/A 0 N/A 0 0 0 0 None 2/22/2006 Tibbitts
047-098 Non-MD 0 Nail, 4" N/A 0 N/A 0 0 2 0 None 2/22/2006 Tibbitts
047-110 Non-MD 0 Nail, 3" (2 ea) N/A 0 N/A 0 0 2 0 None 2/23/2006 Tibbitts
047-116 No Find 0 Nothing Found N/A 0 N/A 0 0 0 0 None 2/22/2006 Tibbitts
047-120 Non-MD 0 Nail, 4" N/A 0 N/A 0 0 5 0 None 2/22/2006 Tibbitts
048-042 Non-MD 1 Burn Pit/Nails N/A 0 N/A 0 0 0 0 None 2/21/2006 Tibbitts
048-045 Non-MD 0 Nail (1 ea) and Gun Cleaning Brush, 2" (1 ea) N/A 0 N/A 0 0 0 0 None 2/21/2006 Tibbitts
048-048 Non-MD 1 Gun Cleaning Rod, 2" x 3/8" and Nail, 5" and 4" N/A 0 N/A 0 0 2 2 None 2/16/2006 Tibbitts
048-057 Non-MD 0 Nail, 4" N/A 0 N/A 0 0 5 0 None 2/21/2006 Tibbitts
048-058 Non-MD 0 Nail, 3" N/A 0 N/A 0 0 2 0 None 2/21/2006 Tibbitts
048-059 Non-MD 0 Gun Cleaning Rod, 6" N/A 0 N/A 0 0 4 0 None 2/21/2006 Tibbitts
048-060 Non-MD 0 Gun Cleaning Rod, 6", Same as 048-029 N/A 0 N/A 0 0 2 0 None 2/21/2006 Tibbitts
048-070 Non-MD 0 Ferrous Geology and Nails N/A 0 N/A 0 0 0 0 None 2/21/2006 Tibbitts
048-071 No Find 0 Nothing Found N/A 0 N/A 0 0 0 0 None 2/21/2006 Tibbitts
048-077 Non-MD 0 Nail, 3" N/A 0 N/A 0 0 2 2 None 2/16/2006 Tibbitts
048-078 Non-MD 0 Nail, 1" N/A 0 N/A 0 0 1 1 None 2/16/2006 Tibbitts
048-079 Non-MD 0 Nail, 3" (2 ea) N/A 0 N/A 0 0 0 0 None 2/21/2006 Tibbitts
048-080 Non-MD 0 Nail, 3" (1 ea) and Misc Scrap, 1.5" x .75" N/A 0 N/A 0 0 2 0 None 2/21/2006 Tibbitts
049-039 Non-MD o  [fipe 5" x 24, Rebar, 1" x 24 BoltwiNut, 27x | )\ 0 N/A 0 0 0 0 None | 3/1/2006 | Tibbitts

.5", Same as 049-012 and 014




Post-Dig UXO QC Results

Post-Dig Geophysical QC

Reacquisition Survey

f . Agreement between Dig Results and .
Unique Target ID Excavation Hole uxo QC Spec. Date Gegophysical Data? (ngood, A=avg, GeOthS_ICISt Qc Date Channel ID Respgnse Date
Cleared? Initials Initials Amplitude
P=poor, U=unacceptable)
044-088 Yes GB 3/15/2006 A MM 3/22/2006
044-099 Yes GB 3/15/2006 A MM 3/22/2006
045-034 Yes GB 3/1/2006 A MM 3/8/2006
045-048 Yes GB 3/1/2006 A MM 3/8/2006
045-049 Yes GB 3/1/2006 A MM 3/8/2006
045-055 Yes GB 3/1/2006 A MM 3/8/2006
045-059 Yes GB 3/1/2006 A MM 3/8/2006
045-065 Yes GB 3/1/2006 A MM 3/8/2006
045-069 Yes GB 3/1/2006 A MM 3/8/2006
045-078 Yes GB 3/1/2006 A MM 3/8/2006
046-060 Yes GB 3/15/2006 A MM 3/22/2006
046-065 Yes GB 3/16/2006 A MM 3/23/2006
046-073 Yes GB 3/15/2006 A MM 3/22/2006
046-075 Yes GB 3/15/2006 A MM 3/22/2006
046-077 Yes GB 3/15/2006 A MM 3/22/2006
046-087 Yes GB 3/15/2006 A MM 3/22/2006
047-052 Yes GB 2/22/2006 A MM 3/1/2006
047-054 Yes GB 2/22/2006 A MM 3/1/2006
047-060 Yes GB 2/22/2006 A MM 3/1/2006
047-070 Yes GB 2/22/2006 A MM 3/1/2006
047-076 Yes GB 2/22/2006 A MM 3/1/2006
047-079 Yes GB 2/22/2006 A MM 3/1/2006
047-085 Yes GB 2/22/2006 A MM 3/1/2006
047-093 Yes GB 2/22/2006 A MM 3/1/2006
047-098 Yes GB 2/22/2006 A MM 3/1/2006
047-110 Yes GB 2/23/2006 A MM 3/2/2006
047-116 Yes GB 2/22/2006 A MM 3/1/2006
047-120 Yes GB 2/22/2006 A MM 3/1/2006
048-042 Yes GB 2/21/2006 A MM 2/28/2006
048-045 Yes GB 2/21/2006 A MM 2/28/2006
048-048 Yes GB 2/16/2006 A MM 2/23/2006
048-057 Yes GB 2/21/2006 A MM 2/28/2006
048-058 Yes GB 2/21/2006 A MM 2/28/2006
048-059 Yes GB 2/21/2006 A MM 2/28/2006
048-060 Yes GB 2/21/2006 A MM 2/28/2006
048-070 Yes GB 2/21/2006 A MM 2/28/2006
048-071 Yes GB 2/21/2006 A MM 2/28/2006
048-077 Yes GB 2/16/2006 A MM 2/23/2006
048-078 Yes GB 2/16/2006 A MM 2/23/2006
048-079 Yes GB 2/21/2006 A MM 2/28/2006
048-080 Yes GB 2/21/2006 A MM 2/28/2006
049-039 Yes GB 3/1/2006 A MM 3/8/2006




Unique Target ID

Original Survey

Easting Coord (ft) Northing Coord (ft) C1l (mV) C2 (mV) TG1LC2 Ratio Dig Priority Date
049-041 679687.73 1169823.16 1.71 1.98 7.52 dig 2/8/2006
049-043 679703.44 1169828.76 2.75 3.35 7.14 dig 2/8/2006
049-048 679643.30 1169833.63 2.23 2.39 6.48 dig 2/8/2006
049-049 679643.30 1169838.69 0.75 1.54 4.02 dig 2/8/2006
049-050 679647.64 1169826.41 1.1 1.39 3.66 dig 2/8/2006
049-052 679667.32 1169847.90 1.67 2.38 10.45 dig 2/8/2006
049-065 679708.13 1169804.55 1.25 1.42 3.15 dig 2/8/2006
049-067 679677.07 1169828.21 -0.07 0.66 2.27 dig 2/8/2006
050-018 679649.13 1169901.26 1.22 1.42 4.41 dig 2/9/2006
050-033 679584.47 1169929.41 1.54 2.88 9.56 dig 2/9/2006
050-034 679585.21 1169915.77 3.52 3.54 8.49 dig 2/9/2006
050-035 679598.25 1169920.46 2.2 1.75 5.75 dig 2/9/2006
050-038 679607.64 1169921.93 2.22 1.55 6.27 dig 2/9/2006
050-040 679596.20 1169914.74 1.62 2.83 9.51 dig 2/9/2006
050-041 679591.22 1169909.02 1.83 2.69 9.97 dig 2/9/2006
050-042 679595.91 1169908.88 2.44 2.7 8.16 dig 2/9/2006
050-043 679605.73 1169908.44 2.86 2.01 5.79 dig 2/9/2006
050-046 679599.87 1169893.92 2.07 2.49 8 dig 2/9/2006
050-047 679605.59 1169889.82 4.45 3.78 9.19 dig 2/9/2006
050-060 679657.19 1169961.80 2.51 2.72 9.78 dig 2/9/2006
050-062 679665.11 1169958.14 1.92 1.48 6.49 dig 2/9/2006
051-048 679799.11 1169881.45 0.87 1.42 4.68 dig 2/8/2006
051-050 679777.89 1169861.53 1.91 2.28 6.24 dig 2/8/2006
051-053 679794.25 1169862.83 2.15 1.95 5.06 dig 2/8/2006
051-055 679763.31 1169839.98 0.96 1.96 3.68 dig 2/8/2006
051-067 679713.90 1169846.55 1.45 1.66 4.82 dig 2/8/2006
051-068 679726.86 1169850.27 0.64 1.31 1.85 dig 2/8/2006
051-072 679771.41 1169883.80 0.89 1.37 1.95 dig 2/8/2006
051-073 679791.17 1169885.10 1.72 1.46 6.32 dig 2/8/2006
052-053 679765.53 1169942.65 0.41 1.89 6.09 dig 3/9/2006
052-056 679753.28 1169957.75 1.33 1.5 4.11 dig 3/9/2006
052-057 679753.49 1169967.75 -0.29 1.73 4.25 dig 3/9/2006
052-059 679725.93 1169967.95 1.16 3.42 10.62 dig 3/9/2006
052-066 679691.65 1169937.75 1.23 1.61 5.96 dig 3/9/2006
053-039 679868.51 1169870.66 1.13 1.49 3.43 dig 2/9/2006
053-041 679835.10 1169857.23 1.32 1.67 4.79 dig 2/9/2006
053-042 679851.49 1169850.98 -0.44 1.51 4.72 dig 2/9/2006
053-043 679853.05 1169854.27 -0.43 1.73 6.26 dig 2/9/2006
053-051 679889.58 1169847.40 0.46 1.36 4.5 dig 2/9/2006
053-056 679898.01 1169888.45 0.65 1.05 3.87 dig 2/9/2006
053-063 679839.86 1169881.94 1.98 1.66 3.13 dig 2/9/2006
054-025 679821.47 1169963.76 -0.97 1.13 5.28 dig 3/13/2006
054-033 679805.11 1169953.23 1.95 1.3 3.67 dig 3/13/2006
055-027 679935.29 1169933.13 2.09 1.75 6 dig 2/9/2006




Dig Results

Offset Depth (Inches)
Unique Target ID Approx. MK or . Orientation off Mclination Digital Team
Anomaly Type . Comments Distance o of Nose Top of | Center of | Photo File Date

Weight (Ibs.) Mod (Inches) Direction | Nose (deg) (deg) Itsm Mass Name Leader
049-041 Non-MD 0 Nails and Strap, .75" x 4" N/A 0 N/A 0 0 6 0 None 3/7/2006 Tibbitts
049-043 Non-MD 0 Underground Cable Continues NE N/A 0 N/A 0 0 0 0 None 3/7/2006 Tibbitts
049-048 Non-MD 0 Brass N/A 0 N/A 0 0 6 0 None 3/1/2006 Tibbitts
049-049 Non-MD 0 Ferrous Geology N/A 0 N/A 0 0 0 0 None 3/1/2006 Tibbitts
049-050 No Find 0 Nothing Found N/A 0 N/A 0 0 0 0 None 3/1/2006 Tibbitts
049-052 Non-MD 0 Wire, 1" N/A 0 N/A 0 0 3 0 None 3/6/2006 Tibbitts
049-065 Non-MD 0 Brass, .38 Cal N/A 0 N/A 0 0 2 0 None 3/1/2006 Tibbitts
049-067 No Find 0 Nothing Found N/A 0 N/A 0 0 0 0 None 3/1/2006 Tibbitts
050-018 Non-MD 0 Nail, 3" N/A 12 W 0 0 2 2 None 2/15/2006 Tibbitts
050-033 Non-MD 0 Nail Bed N/A 0 N/A 0 0 2 0 None 2/21/2006 Tibbitts
050-034 Non-MD 0 Nail, 3" N/A 8 SW 0 0 3 0 None 2/21/2006 Tibbitts
050-035 Non-MD 0 Nails N/A 0 N/A 0 0 2 0 None 2/21/2006 Tibbitts
050-038 Non-MD 0 Nails N/A 0 N/A 0 0 3 0 None 2/21/2006 Tibbitts
050-040 Non-MD 0 Nails N/A 0 N/A 0 0 2 0 None 2/21/2006 Tibbitts
050-041 Non-MD 0 Nails N/A 0 N/A 0 0 2 0 None 2/21/2006 Tibbitts
050-042 Non-MD 0 Nails N/A 0 N/A 0 0 2 0 None 2/21/2006 Tibbitts
050-043 Non-MD 0 Nails N/A 0 N/A 0 0 2 0 None 2/21/2006 Tibbitts
050-046 Non-MD 0 Nails N/A 0 N/A 0 0 2 0 None 2/21/2006 Tibbitts
050-047 Non-MD 0 Nails N/A 0 N/A 0 0 5 0 None 2/21/2006 Tibbitts
050-060 Non-MD 0 Ferrous Geology N/A 0 N/A 0 0 0 0 None 2/15/2006 Tibbitts
050-062 Non-MD 0 Ferrous Geology N/A 0 N/A 0 0 0 0 None 2/15/2006 Tibbitts
051-048 Non-MD 1 Nail in Asphalt N/A 0 N/A 0 0 4 0 None 3/30/2006 Tibbitts
051-050 No Find 0 Nothing Found N/A 0 N/A 0 0 0 0 None 3/1/2006 Tibbitts
051-053 No Find 0 Nothing Found N/A 0 N/A 0 0 0 0 None 3/1/2006 Tibbitts
051-055 Non-MD 0 Nail, 5" N/A 0 N/A 0 0 4 0 None 3/1/2006 Tibbitts
051-067 No Find 0 Nothing Found N/A 0 N/A 0 0 0 0 None 3/1/2006 Tibbitts
051-068 No Find 0 Nothing Found N/A 0 N/A 0 0 0 0 None 3/1/2006 Tibbitts
051-072 No Find 0 Nothing Found N/A 0 N/A 0 0 0 0 None 3/1/2006 Tibbitts
051-073 No Find 0 Nothing Found N/A 0 N/A 0 0 0 0 None 3/1/2006 Tibbitts
052-053 Non-MD 0 Wire, 4" N/A 0 N/A 0 0 0 0 None 3/14/2006 Tibbitts
052-056 Non-MD 1 Misc Scrap, 2" x .5" N/A 0 N/A 0 0 8 0 None 3/14/2006 Tibbitts
052-057 Non-MD 1 Bolt, 3" x 3/8" N/A 0 N/A 0 0 2 0 None 3/14/2006 Tibbitts
052-059 Non-MD 0 Nail, 3" (2 ea) N/A 0 N/A 0 0 3 0 None 3/14/2006 Tibbitts
052-066 Non-MD 1 Nail, 3" N/A 0 N/A 0 0 6 0 None 3/14/2006 Tibbitts
053-039 Non-MD 0 Can Rim, 3" N/A 0 N/A 0 0 3 0 None 3/1/2006 Tibbitts
053-041 Non-MD 0 Ferrous Geology N/A 0 N/A 0 0 0 0 None 3/1/2006 Tibbitts
053-042 Non-MD 0 Nail, 3" N/A 0 N/A 0 0 3 0 None 3/1/2006 Tibbitts
053-043 Non-MD 0 Nail, 3" N/A 0 N/A 0 0 3 0 None 3/1/2006 Tibbitts
053-051 No Find 0 Nothing Found N/A 0 N/A 0 0 0 0 None 2/28/2006 Tibbitts
053-056 Non-MD 0 Ferrous Geology N/A 0 N/A 0 0 0 0 None 3/1/2006 Tibbitts
053-063 No Find 0 Nothing Found N/A 0 N/A 0 0 0 0 None 3/1/2006 Tibbitts
054-025 Non-MD 0 Wire N/A 0 N/A 0 0 0 0 None 3/17/2006 Tibbitts
054-033 No Find 0 Nothing Found N/A 0 N/A 0 0 0 0 None 3/17/2006 Tibbitts
055-027 Non-MD 0 Nail, 3" N/A 0 N/A 0 0 3 0 None 2/28/2006 Tibbitts




Post-Dig UXO QC Results

Post-Dig Geophysical QC

Reacquisition Survey

f . Agreement between Dig Results and .
Unique Target ID Excavation Hole uxo QC Spec. Date Gegophysical Data? (ngood, A=avg, GeOthS_ICISt Qc Date Channel ID Respgnse Date
Cleared? Initials Initials Amplitude
P=poor, U=unacceptable)
049-041 Yes GB 3/7/2006 A MM 3/14/2006
049-043 Yes GB 3/7/2006 A MM 3/14/2006
049-048 Yes GB 3/1/2006 A MM 3/8/2006
049-049 Yes GB 3/1/2006 A MM 3/8/2006
049-050 Yes GB 3/1/2006 A MM 3/8/2006
049-052 Yes GB 3/6/2006 A MM 3/13/2006
049-065 Yes GB 3/1/2006 A MM 3/8/2006
049-067 Yes GB 3/1/2006 A MM 3/8/2006
050-018 Yes GB 2/15/2006 A MM 2/22/2006
050-033 Yes GB 2/21/2006 A MM 2/28/2006
050-034 Yes GB 2/21/2006 A MM 2/28/2006
050-035 Yes GB 2/21/2006 A MM 2/28/2006
050-038 Yes GB 2/21/2006 A MM 2/28/2006
050-040 Yes GB 2/21/2006 A MM 2/28/2006
050-041 Yes GB 2/21/2006 A MM 2/28/2006
050-042 Yes GB 2/21/2006 A MM 2/28/2006
050-043 Yes GB 2/21/2006 A MM 2/28/2006
050-046 Yes GB 2/21/2006 A MM 2/28/2006
050-047 Yes GB 2/21/2006 A MM 2/28/2006
050-060 Yes GB 2/15/2006 A MM 2/22/2006
050-062 Yes GB 2/15/2006 A MM 2/22/2006
051-048 Yes GB 3/30/2006 A MM 4/6/2006
051-050 Yes GB 3/1/2006 A MM 3/8/2006
051-053 Yes GB 3/1/2006 A MM 3/8/2006
051-055 Yes GB 3/1/2006 A MM 3/8/2006
051-067 Yes GB 3/1/2006 A MM 3/8/2006
051-068 Yes GB 3/1/2006 A MM 3/8/2006
051-072 Yes GB 3/1/2006 A MM 3/8/2006
051-073 Yes GB 3/1/2006 A MM 3/8/2006
052-053 Yes GB 3/14/2006 A MM 3/21/2006
052-056 Yes GB 3/14/2006 A MM 3/21/2006
052-057 Yes GB 3/14/2006 A MM 3/21/2006
052-059 Yes GB 3/14/2006 A MM 3/21/2006
052-066 Yes GB 3/14/2006 A MM 3/21/2006
053-039 Yes GB 3/1/2006 A MM 3/8/2006
053-041 Yes GB 3/1/2006 A MM 3/8/2006
053-042 Yes GB 3/1/2006 A MM 3/8/2006
053-043 Yes GB 3/1/2006 A MM 3/8/2006
053-051 Yes GB 2/28/2006 A MM 3/7/2006
053-056 Yes GB 3/1/2006 A MM 3/8/2006
053-063 Yes GB 3/1/2006 A MM 3/8/2006
054-025 Yes GB 3/17/2006 A MM 3/24/2006
054-033 Yes GB 3/17/2006 A MM 3/24/2006
055-027 Yes GB 2/28/2006 A MM 3/7/2006




Unique Target ID

Original Survey

Easting Coord (ft) Northing Coord (ft) C1l (mV) C2 (mV) TG1LC2 Ratio Dig Priority Date
055-037 679988.78 1169953.77 -0.02 0.74 3.67 dig 2/9/2006
055-048 679993.66 1169888.45 1.23 1.29 6.34 dig 2/9/2006
055-056 679986.52 1169862.18 0.49 1.33 4.02 dig 2/9/2006
055-066 679953.68 1169901.78 0.72 1.91 4.15 dig 2/9/2006
055-069 679942.61 1169889.58 2.02 1.53 3.46 dig 2/9/2006
055-072 679898.13 1169919.61 0.95 2.22 5.73 dig 2/9/2006
055-073 679920.27 1169920.92 4.43 6.01 12.3 dig 2/9/2006
056-035 679979.48 1169981.80 -1 3.9 6.2 dig 3/13/2006
056-038 679921.67 1169953.90 1.08 1.44 5.61 dig 3/13/2006
058-037 679983.68 1169995.97 0.15 2.41 5.2 dig 3/13/2006
058-039 680034.90 1170006.52 2.88 2.65 6.63 dig 3/13/2006
058-041 679990.53 1170041.32 1.03 1.69 5.39 dig 3/13/2006
058-043 679999.32 1170040.54 -0.06 1.03 9.6 dig 3/13/2006
060-044 680094.45 1170081.94 1.14 1.37 3.63 dig 3/13/2006
060-047 680094.45 1170060.69 0.38 1.2 4.89 dig 3/13/2006
062-015 680207.61 1170047.83 16.22 4.32 11 dig 2/28/2006
062-023 680216.11 1170061.37 1.55 2.01 8.12 dig 2/28/2006
062-024 680226.49 1170065.14 1.28 2 6.58 dig 2/28/2006
062-041 680181.16 1170041.22 1.63 2.38 5.26 dig 2/28/2006
064-039 680307.22 1170088.48 -2.02 0.65 0.95 dig 2/28/2006
064-045 680269.54 1170097.71 4.27 1.5 5.65 dig 2/28/2006
064-046 680284.69 1170098.45 -3.86 -1.66 -0.76 dig 2/28/2006
066-048 680385.66 1170169.40 -1.13 0.63 16.36 dig 2/28/2006
066-057 680436.08 1170132.91 0.59 1.53 3.71 dig 2/28/2006
066-058 680440.48 1170129.86 -1.26 1.49 3.28 dig 2/28/2006
066-065 680462.06 1170108.85 0.99 1.9 3.82 dig 2/28/2006
068-046 680528.60 1170126.52 1.91 2.36 7.55 dig 2/28/2006
068-051 680540.03 1170110.92 0.04 1.34 5.09 dig 2/28/2006
068-055 680519.80 1170112.93 -0.44 0.38 2.39 dig 2/28/2006
070-039 680658.57 1170185.77 2.48 3.18 8.56 dig 2/28/2006
070-042 680654.95 1170194.13 0.41 1.35 3.42 dig 2/28/2006
070-055 680646.88 1170166.57 -0.1 1.42 2.95 dig 2/28/2006
070-058 680665.53 1170153.77 0.5 1.56 6.31 dig 2/28/2006
070-107 680583.55 1170184.66 1.12 1.26 2.67 dig 2/28/2006
071-045 680749.36 1170111.26 0.69 0.88 4.11 dig 3/13/2006
071-046 680742.99 1170111.26 0.78 0.97 2.62 dig 3/13/2006
071-049 680737.38 1170053.59 1.57 2.59 5.4 dig 3/13/2006
071-056 680725.40 1170073.16 0.43 1.21 2.49 dig 3/13/2006
072-017 680672.10 1170114.63 3.72 2.96 8.46 dig 3/14/2006
072-024 680692.30 1170184.38 -0.03 2.67 5.08 dig 3/14/2006
073-050 680828.71 1170068.13 -0.45 0.45 1.68 dig 3/13/2006
073-051 680828.30 1170076.49 0.22 1.84 6.82 dig 3/13/2006
073-055 680803.82 1170059.96 0.83 0.9 6.51 dig 3/13/2006
073-064 680824.63 1170110.15 -0.03 1.48 4.23 dig 3/13/2006




Dig Results

Offset Depth (Inches)
Unique Target ID Approx. MK or . Orientation off Mclination Digital Team
Anomaly Type . Comments Distance o of Nose Top of | Center of | Photo File Date

Weight (Ibs.) Mod (Inches) Direction | Nose (deg) (deg) Itsm Mass Name Leader
055-037 Non-MD 0 Wire N/A 0 N/A 0 0 0 0 None 3/30/2006 Tibbitts
055-048 Non-MD 1 Nails (3 ea) N/A 0 N/A 0 0 0 0 None 3/10/2006 Kimbol
055-056 Non-MD 1 Nail, 2.5" (2 ea) N/A 0 N/A 0 0 2 0 None 3/10/2006 Kimbol
055-066 Non-MD 0 Wire, 10" N/A 0 N/A 0 0 0 0 None 2/28/2006 Tibbitts
055-069 Non-MD 0 Ferrous Geology N/A 0 N/A 0 0 0 0 None 2/28/2006 Tibbitts
055-072 Non-MD 0 Ferrous Geology N/A 0 N/A 0 0 0 0 None 2/28/2006 Tibbitts
055-073 Non-MD 0 Spike, .5" x 6", Same as 055-002 N/A 0 N/A 0 0 0 0 None 2/28/2006 Tibbitts
056-035 No Find 0 Nothing Found, Coil Bump? N/A 0 N/A 0 0 0 0 None 3/17/2006 Tibbitts
056-038 Non-MD 1 Misc Scrap in Asphalt N/A 0 N/A 0 0 0 0 None 3/21/2006 Kimbol
058-037 No Find 0 Nothing Found, Coil Bump? N/A 0 N/A 0 0 0 0 None 3/17/2006 Tibbitts
058-039 Non-MD 1 Nail, 3" N/A 0 N/A 0 0 2 0 None 3/17/2006 Tibbitts
058-041 Non-MD 0 Wire N/A 0 N/A 0 0 1 0 None 3/17/2006 Tibbitts
058-043 Non-MD 0 Wire, Same as 058-007 N/A 0 N/A 0 0 1 0 None 3/21/2006 Tibbitts
060-044 Non-MD 1 Wire, 4" N/A 0 N/A 0 0 2 0 None 3/17/2006 Tibbitts
060-047 Non-MD 0 Can N/A 0 N/A 0 0 2 0 None 3/17/2006 Tibbitts
062-015 Non-MD 0 Bolt, 3/8" x 2" and Washer N/A 0 N/A 0 0 1 0 None 3/6/2006 Tibbitts
062-023 Non-MD 1 Misc Scrap, .5" x 3/8" x 2" N/A 0 N/A 0 0 5 0 None 3/6/2006 Tibbitts
062-024 Non-MD 0 Brass N/A 0 N/A 0 0 0 0 None 3/6/2006 Tibbitts
062-041 Non-MD 0 Ferrous Geology N/A 0 N/A 0 0 0 0 None 3/6/2006 Tibbitts
064-039 No Find 0 Nothing Found N/A 0 N/A 0 0 0 0 None 3/6/2006 Tibbitts
064-045 No Find 0 Nothing Found N/A 0 N/A 0 0 0 0 None 3/6/2006 Tibbitts
064-046 Non-MD 0 Can N/A 0 N/A 0 0 0 0 None 3/6/2006 Tibbitts
066-048 Non-MD 0 Can N/A 0 N/A 0 0 0 0 None 3/6/2006 Tibbitts
066-057 Non-MD 0 Misc Scrap, 3" x 2" N/A 0 N/A 0 0 1 0 None 3/6/2006 Tibbitts
066-058 Non-MD 0 Brass N/A 0 N/A 0 0 0 0 None 3/6/2006 Tibbitts
066-065 Non-MD 0 Brass N/A 0 N/A 0 0 0 0 None 3/6/2006 Tibbitts
068-046 MD 0 2.36" Rocket, Bore Riding Pin N/A 0 N 0 0 1 0 None 3/2/2006 Tibbitts
068-051 Non-MD 0 Wire N/A 0 N/A 0 0 0 0 None 3/17/2006 Tibbitts
068-055 No Find 0 Nothing Found N/A 0 N/A 0 0 0 0 None 3/2/2006 Tibbitts
070-039 Non-MD 0 Brass N/A 0 N/A 0 0 12 0 None 3/7/2006 Tibbitts
070-042 Non-MD 0 Nail N/A 0 N/A 0 0 1 0 None 3/7/2006 Tibbitts
070-055 No Find 0 Nothing Found N/A 0 N/A 0 0 0 0 None 3/7/2006 Tibbitts
070-058 Non-MD 0 Nail N/A 0 N/A 0 0 6 0 None 3/7/2006 Tibbitts
070-107 Non-MD 0 Misc Scrap N/A 0 N/A 0 0 0 0 None 3/7/2006 Tibbitts
071-045 Non-MD 0 Nail, 2" N/A 0 N/A 0 0 2 0 None 3/17/2006 Kimbol
071-046 Non-MD 0 Misc Scrap in Asphalt N/A 0 N/A 0 0 2 0 None 3/17/2006 Kimbol
071-049 Non-MD 1 Nail, 3" N/A 0 N/A 0 0 3 0 None 3/16/2006 Tibbitts
071-056 Non-MD 1 Nail, 3" N/A 0 N/A 0 0 3 0 None 3/16/2006 Tibbitts
072-017 Non-MD 1 Survey Marker N/A 0 N/A 0 0 0 0 None 3/30/2006 Tibbitts
072-024 Non-MD 0 Misc Scrap N/A 0 N/A 0 0 12 0 None 3/16/2006 Tibbitts
073-050 Non-MD 0 Misc Scrap N/A 0 N/A 0 0 1 0 None 3/16/2006 Tibbitts
073-051 No Find 0 Nothing Found N/A 0 N/A 0 0 0 0 None 3/16/2006 Tibbitts
073-055 Non-MD 1 Nails, 3" N/A 0 N/A 0 0 4 0 None 3/17/2006 Kimbol
073-064 Non-MD 1 Nail, 2" N/A 0 N/A 0 0 0 0 None 3/17/2006 Kimbol




Post-Dig UXO QC Results

Post-Dig Geophysical QC

Reacquisition Survey

f . Agreement between Dig Results and .
Unique Target ID Excavation Hole uxo QC Spec. Date Gegophysical Data? (ngood, A=avg, GeOthS_ICISt Qc Date Channel ID Respgnse Date
Cleared? Initials Initials Amplitude
P=poor, U=unacceptable)

055-037 Yes GB 3/30/2006 A MM 4/6/2006

055-048 Yes GB 3/10/2006 A MM 3/17/2006
055-056 Yes GB 3/10/2006 A MM 3/17/2006
055-066 Yes GB 2/28/2006 A MM 3/7/2006

055-069 Yes GB 2/28/2006 A MM 3/7/2006

055-072 Yes GB 2/28/2006 A MM 3/7/2006

055-073 Yes GB 2/28/2006 A MM 3/7/2006

056-035 Yes GB 3/17/2006 A MM 3/24/2006
056-038 Yes GB 3/21/2006 A MM 3/28/2006
058-037 Yes GB 3/17/2006 A MM 3/24/2006
058-039 Yes GB 3/17/2006 A MM 3/24/2006
058-041 Yes GB 3/17/2006 A MM 3/24/2006
058-043 Yes GB 3/21/2006 A MM 3/28/2006
060-044 Yes GB 3/17/2006 A MM 3/24/2006
060-047 Yes GB 3/17/2006 A MM 3/24/2006
062-015 Yes GB 3/6/2006 A MM 3/13/2006
062-023 Yes GB 3/6/2006 A MM 3/13/2006
062-024 Yes GB 3/6/2006 A MM 3/13/2006
062-041 Yes GB 3/6/2006 A MM 3/13/2006
064-039 Yes GB 3/6/2006 A MM 3/13/2006
064-045 Yes GB 3/6/2006 A MM 3/13/2006
064-046 Yes GB 3/6/2006 A MM 3/13/2006
066-048 Yes GB 3/6/2006 A MM 3/13/2006
066-057 Yes GB 3/6/2006 A MM 3/13/2006
066-058 Yes GB 3/6/2006 A MM 3/13/2006
066-065 Yes GB 3/6/2006 A MM 3/13/2006
068-046 Yes GB 3/2/2006 A MM 3/9/2006

068-051 Yes GB 3/17/2006 A MM 3/24/2006
068-055 Yes GB 3/2/2006 A MM 3/9/2006

070-039 Yes GB 3/7/2006 A MM 3/14/2006
070-042 Yes GB 3/7/2006 A MM 3/14/2006
070-055 Yes GB 3/7/2006 A MM 3/14/2006
070-058 Yes GB 3/7/2006 A MM 3/14/2006
070-107 Yes GB 3/7/2006 A MM 3/14/2006
071-045 Yes GB 3/17/2006 A MM 3/24/2006
071-046 Yes GB 3/17/2006 A MM 3/24/2006
071-049 Yes GB 3/16/2006 A MM 3/23/2006
071-056 Yes GB 3/16/2006 A MM 3/23/2006
072-017 Yes GB 3/30/2006 A MM 4/6/2006

072-024 Yes GB 3/16/2006 A MM 3/23/2006
073-050 Yes GB 3/16/2006 A MM 3/23/2006
073-051 Yes GB 3/16/2006 A MM 3/23/2006
073-055 Yes GB 3/17/2006 A MM 3/24/2006
073-064 Yes GB 3/17/2006 A MM 3/24/2006




Unique Target ID

Original Survey

Easting Coord (ft) Northing Coord (ft) C1l (mV) C2 (mV) TG1LC2 Ratio Dig Priority Date
074-026 680782.68 1170175.26 4.14 2.37 5.56 dig 3/14/2006
074-027 680773.65 1170170.40 -2.83 2.24 4.34 dig 3/14/2006
074-037 680832.67 1170216.57 1.08 2.05 6.82 dig 3/14/2006
075-038 680916.65 1170093.65 1.67 1.95 5.36 dig 3/14/2006
075-048 680908.26 1170094.88 1.05 1.35 2.67 dig 3/14/2006
075-051 680912.97 1170073.79 1.15 1.54 4.14 dig 3/14/2006
076-022 680952.39 1170140.92 -0.91 2.25 3.49 dig 3/14/2006
077078-055 681009.29 1170116.67 1.64 2.18 5.55 dig 2/23/2006
077078-056 680979.51 1170098.34 -3.5 141 -0.54 dig 2/23/2006
077078-061 681028.03 1170087.51 1.34 1.75 5.35 dig 2/23/2006
077078-066 681052.40 1170104.38 2.8 3.63 9.77 dig 2/23/2006
077078-070 681037.61 1170072.52 1.77 2.24 8.58 dig 2/23/2006
077078-076 680996.79 1170062.73 1.61 3.07 7.08 dig 2/23/2006
079080-029 681158.82 1170077.80 -0.69 2.88 7.92 dig 3/1/2006
079080-035 681074.25 1170058.09 3.27 3.57 8.48 dig 3/1/2006
081082-032 681231.23 1170047.89 -1.65 1.28 2.41 dig 3/1/2006
081082-033 681238.50 1170015.28 -1.34 1.14 5.03 dig 3/1/2006
083084-046 681311.45 1170003.13 -3.73 0.24 1.14 dig 3/1/2006
083084-052 681366.41 1170016.95 0.97 1.35 3.62 dig 3/1/2006
083084-054 681320.50 1169964.89 -14.15 1.47 7.26 dig 3/1/2006
083084-056 681303.43 1169964.04 -4.52 0.76 4.7 dig 3/1/2006
083084-057 681290.80 1169977.52 0.1 1.38 4.16 dig 3/1/2006
085086-048 681403.44 1169912.01 4 4.64 12.7 dig 2/24/2006
085086-049 681414.31 1169907.35 -9.14 3.64 12.24 dig 2/24/2006
085086-054 681345.47 1169912.87 0.18 1.21 6.27 dig 2/24/2006
085086-055 681342.02 1169911.49 1.31 2.43 7.82 dig 2/24/2006
087088-003 681479.05 1169970.84 2.37 3.69 20.03 dig 3/1/2006
087088-053 681494.50 1169929.15 5.15 6.51 14.46 dig 3/1/2006
087088-063 681501.84 1169943.15 0.86 1.97 9.48 dig 3/1/2006
087088-068 681499.99 1169926.52 1.13 1.28 21.9 dig 3/1/2006
087088-069 681504.53 1169930.38 1.65 2.07 4.65 dig 3/1/2006
089090-034 681503.07 1169851.57 1.09 1.58 7.17 dig 3/16/2006
089090-039 681563.23 1169833.50 1.95 2.62 5.22 dig 3/16/2006
089090-044 681558.47 1169802.83 1.75 2.68 3.85 dig 3/16/2006
091092-022 681625.80 1169769.69 1.79 2.35 6.06 dig 3/15/2006
093094-032 681749.80 1169709.85 1.03 1.49 4.8 dig 3/15/2006
097098-012 681957.22 1169665.85 0.89 1.89 5.77 dig 3/15/2006
097098-039 681870.86 1169599.95 1.22 1.36 3.3 dig 3/15/2006
099100-019 681966.17 1169673.07 0.18 0.95 3.93 dig 3/15/2006
099100-032 682039.22 1169569.88 4.07 2.08 3.39 dig 3/15/2006
101102-033 682107.26 1169581.70 0.42 0.77 7.84 dig 3/15/2006
101102-034 682146.78 1169573.92 0.53 1.32 5.94 dig 3/15/2006
101102-049 682094.60 1169612.34 0.66 1.34 2.53 dig 3/15/2006




Dig Results

Offset Depth (Inches)
Unique Target ID Approx. MK or . Orientation off Mclination Digital Team
Anomaly Type . Comments Distance o of Nose Top of | Center of | Photo File Date

Weight (Ibs.) Mod (Inches) Direction | Nose (deg) (deg) Itsm Mass Name Leader
074-026 Non-MD 0 Nail, 2" N/A 0 N/A 0 0 1 0 None 3/16/2006 Tibbitts
074-027 Non-MD 0 Misc Scrap N/A 0 N/A 0 0 2 0 None 3/16/2006 Tibbitts
074-037 No Find 0 Nothing Found, Coil Bump? N/A 0 N/A 0 0 0 0 None 3/15/2006 Tibbitts
075-038 Non-MD 0 Misc Scrap N/A 0 N/A 0 0 1 0 None 3/16/2006 Tibbitts
075-048 Non-MD 0 Nail, 3" N/A 0 N/A 0 0 3 0 None 3/16/2006 Tibbitts
075-051 Non-MD 0 Nail, 3" N/A 0 N/A 0 0 3 0 None 3/17/2006 Kimbol
076-022 Non-MD 0 Nail, 3" N/A 0 N/A 0 0 1 0 None 3/16/2006 Tibbitts
077078-055 Non-MD 0 Nail in Asphalt N/A 0 N/A 0 0 0 0 None 3/20/2006 Tibbitts
077078-056 Non-MD 0 Nail, 2" N/A 0 N/A 0 0 4 0 None 3/20/2006 Tibbitts
077078-061 Non-MD 0 Pull Tab N/A 0 N/A 0 0 1 0 None 3/20/2006 Tibbitts
077078-066 Non-MD 0 Nail, 3" N/A 0 N/A 0 0 1 0 None 3/20/2006 Tibbitts
077078-070 Non-MD 0 Nail N/A 0 N/A 0 0 4 0 None 3/7/2006 Tibbitts
077078-076 Non-MD 0 Nail, 3" N/A 0 N/A 0 0 1 0 None 3/7/2006 Tibbitts
079080-029 Non-MD 1 Square Washer, 2" and Road Reflector, 4" N/A 0 N/A 0 0 4 0 None 3/6/2006 Tibbitts
079080-035 No Find 0 Nothing Found, Coil Bump? N/A 0 N/A 0 0 0 0 None 3/7/2006 Tibbitts
081082-032 Non-MD 0 Misc Scrap in Asphalt N/A 0 N/A 0 0 0 0 None 3/10/2006 Tibbitts
081082-033 Non-MD 0 Misc Scrap N/A 0 N/A 0 0 4 0 None 3/10/2006 Tibbitts
083084-046 No Find 0 Nothing Found N/A 0 N/A 0 0 0 0 None 3/9/2006 Tibbitts
083084-052 Non-MD 0 Misc Scrap in Asphalt N/A 0 N/A 0 0 0 0 None 3/9/2006 Tibbitts
083084-054 Non-MD 1 Metal Valve, 2" x 2" N/A 0 N/A 0 0 2 0 None 3/9/2006 Tibbitts
083084-056 No Find 0 Nothing Found N/A 0 N/A 0 0 0 0 None 3/9/2006 Tibbitts
083084-057 Non-MD 0 Wire, 6" x 1/8" N/A 0 N/A 0 0 3 0 None 3/9/2006 Tibbitts
085086-048 Non-MD 1 Bolt, 3" x 1" N/A 0 N/A 0 0 5 0 None 3/9/2006 Tibbitts
085086-049 Non-MD 1 Spark Plug N/A 0 N/A 0 0 2 0 None 3/10/2006 Tibbitts
085086-054 No Find 0 Nothing Found N/A 0 N/A 0 0 0 0 None 3/9/2006 Tibbitts
085086-055 Non-MD 1 Wire, 7" x 1/8" N/A 0 N/A 0 0 1 0 None 3/20/2006 Tibbitts
087088-003 Non-MD 1 Misc Scrap, 4" x 1" N/A 0 N/A 0 0 2 0 None 3/9/2006 Tibbitts
087088-053 Non-MD 0 Nail, 4" N/A 0 N/A 0 0 3 0 None 3/9/2006 Tibbitts
087088-063 Non-MD 0 Nail N/A 0 N/A 0 0 4 0 None 3/30/2006 Tibbitts
087088-068 Non-MD 1 Can N/A 0 N/A 0 0 1 0 None 3/9/2006 Tibbitts
087088-069 Non-MD 1 Nail N/A 0 N/A 0 0 4 0 None 3/30/2006 Tibbitts
089090-034 Non-MD 1 Nail, 6" (2 ea) N/A 0 N/A 0 0 6 0 None 3/20/2006 Tibbitts
089090-039 Non-MD 1 Nail, 6" N/A 0 N/A 0 0 1 0 None 3/20/2006 Tibbitts
089090-044 Non-MD 1 Nail, 6" N/A 0 N/A 0 0 5 0 None 3/20/2006 Tibbitts
091092-022 No Find 0 Nothing Found N/A 0 N/A 0 0 0 0 None 3/20/2006 Tibbitts
093094-032 Non-MD 0 Nail, 3" N/A 0 N/A 0 0 0 0 None 3/17/2006 Tibbitts
097098-012 Non-MD 0 Misc Scrap in Asphalt N/A 0 N/A 0 0 0 0 None 3/27/2006 Kimbol
097098-039 No Find 0 Nothing Found N/A 0 N/A 0 0 0 0 None 3/17/2006 Tibbitts
099100-019 Non-MD 0 Misc Scrap in Asphalt N/A 0 N/A 0 0 0 0 None 3/27/2006 Kimbol
099100-032 Non-MD 0 Staple, .5" N/A 0 N/A 0 0 0 0 None 3/17/2006 Tibbitts
101102-033 Non-MD 0 Wire, 4" N/A 0 N/A 0 0 0 0 None 3/17/2006 Tibbitts
101102-034 Non-MD 1 Cable, 18" x .25" N/A 0 N/A 0 0 24 0 None 3/17/2006 Tibbitts
101102-049 No Find 0 Nothing Found N/A 0 N/A 0 0 0 0 None 3/17/2006 Tibbitts




Post-Dig UXO QC Results

Post-Dig Geophysical QC

Reacquisition Survey

f . Agreement between Dig Results and .
Unique Target ID Excavation Hole uxo QC Spec. Date Gegophysical Data? (ngood, A=avg, GeOthS_ICISt Qc Date Channel ID Respgnse Date
Cleared? Initials Initials Amplitude
P=poor, U=unacceptable)

074-026 Yes GB 3/16/2006 A MM 3/23/2006
074-027 Yes GB 3/16/2006 A MM 3/23/2006
074-037 Yes GB 3/15/2006 A MM 3/22/2006
075-038 Yes GB 3/16/2006 A MM 3/23/2006
075-048 Yes GB 3/16/2006 A MM 3/23/2006
075-051 Yes GB 3/17/2006 A MM 3/24/2006
076-022 Yes GB 3/16/2006 A MM 3/23/2006
077078-055 Yes GB 3/20/2006 A MM 3/27/2006
077078-056 Yes GB 3/20/2006 A MM 3/27/2006
077078-061 Yes GB 3/20/2006 A MM 3/27/2006
077078-066 Yes GB 3/20/2006 A MM 3/27/2006
077078-070 Yes GB 3/7/2006 A MM 3/14/2006
077078-076 Yes GB 3/7/2006 A MM 3/14/2006
079080-029 Yes GB 3/6/2006 A MM 3/13/2006
079080-035 Yes GB 3/7/2006 A MM 3/14/2006
081082-032 Yes GB 3/10/2006 A MM 3/17/2006
081082-033 Yes GB 3/10/2006 A MM 3/17/2006
083084-046 Yes GB 3/9/2006 A MM 3/16/2006
083084-052 Yes GB 3/9/2006 A MM 3/16/2006
083084-054 Yes GB 3/9/2006 A MM 3/16/2006
083084-056 Yes GB 3/9/2006 A MM 3/16/2006
083084-057 Yes GB 3/9/2006 A MM 3/16/2006
085086-048 Yes GB 3/9/2006 A MM 3/16/2006
085086-049 Yes GB 3/10/2006 A MM 3/17/2006
085086-054 Yes GB 3/9/2006 A MM 3/16/2006
085086-055 Yes GB 3/20/2006 A MM 3/27/2006
087088-003 Yes GB 3/9/2006 A MM 3/16/2006
087088-053 Yes GB 3/9/2006 A MM 3/16/2006
087088-063 Yes GB 3/30/2006 A MM 4/6/2006

087088-068 Yes GB 3/9/2006 A MM 3/16/2006
087088-069 Yes GB 3/30/2006 A MM 4/6/2006

089090-034 Yes GB 3/20/2006 A MM 3/27/2006
089090-039 Yes GB 3/20/2006 A MM 3/27/2006
089090-044 Yes GB 3/20/2006 A MM 3/27/2006
091092-022 Yes GB 3/20/2006 A MM 3/27/2006
093094-032 Yes GB 3/17/2006 A MM 3/24/2006
097098-012 Yes GB 3/27/2006 A MM 4/3/2006

097098-039 Yes GB 3/17/2006 A MM 3/24/2006
099100-019 Yes GB 3/27/2006 A MM 4/3/2006

099100-032 Yes GB 3/17/2006 A MM 3/24/2006
101102-033 Yes GB 3/17/2006 A MM 3/24/2006
101102-034 Yes GB 3/17/2006 A MM 3/24/2006
101102-049 Yes GB 3/17/2006 A MM 3/24/2006
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Unique Target ID

Original Survey

Easting Coord (ft) Northing Coord (ft) Cl(mV) C2 (mV) TG1LC2 Ratio Dig Priority Date
Lot 01-001 677305.13 1169516.86 2.18 3.09 7.95 dig 3/24/2006
Lot 01-003 677334.66 1169553.6 -7.65 -2.77 -3.59 dig 3/24/2006
Lot 01-004 677324.97 1169550.9 -9.15 -4.54 -8.29 dig 3/24/2006
Lot 01-008 677397.84 1169538.9 190.54 232.82 468.35 dig 3/24/2006
Lot 01-009 677418.58 1169540.7| 583.14 620.66 1303.05 dig 3/24/2006
Lot 01-010 677418.58 1169533.94 829.95 975.56 2841.82 dig 3/24/2006
Lot 01-012 677445.18 1169537.55 3.1 1.8 5.37 dig 3/24/2006
Lot 01-013 677449.69 1169487.5 1.65 2.08 3.87 dig 3/24/2006
Lot 01-015 677524.75 1169501.93 5.62 4.06 7.51 dig 3/24/2006
Lot 01-017 677516.41 1169513.2) 1.9 3.04 9.23 dig 3/24/2006
Lot 01-018 677560.37| 1169515.45 0.43 1.84 6.62 dig 3/24/2006
Lot 01-019 677554.51 1169553.77, 1.72 2.82 8.17 dig 3/24/2006
Lot 01-023 677647.61 1169516.13 24.09 14.13 67.74 dig 3/24/2006
Lot 02-001 677706.57 1169501.38 8.04 9.44 26.74 dig 3/24/2006
Lot 02-002 677734.9 1169501.38 5.31 4.82 11.59 dig 3/24/2006
Lot 02-003 677739.74 1169515.2) 6.51 9.7 24.87 dig 3/24/2006
Lot 02-012 677834.92 1169479.9 13.27 14.78 32.4 dig 3/24/2006
Lot 02-025 677778.8 1169572.44 4.95 2.45 4.39 dig 3/24/2006
Lot 02-026 677788.08 1169570.58 2.02 1.93 4.24 dig 3/24/2006
Lot 02-027 677822.87| 1169570.58 3.36 1.88 5.38 dig 3/24/2006
Lot 02-028 677842.81 1169571.05 1.83 3.51 7.26 dig 3/24/2006
Lot 02-029 677851.16 1169578 3.72 4.6 10.84 dig 3/24/2006
Lot 02-031 677795.96 1169580.32 3.07 1.94 3.33 dig 3/24/2006
Lot 02-035 677893.37| 1169481.52 0 1.97 6.76 dig 3/24/2006
Lot 02-036 677920.73 1169488.02 13.1 8.3 17.49 dig 3/24/2006
Lot 02-037 677874.81 1169519.09 5.84 6.14 14.07 dig 3/24/2006
Lot 02-045 677992.63 1169415.2) 23.3 9.51 34.13 dig 3/24/2006
Lot 03-001 678081.31 1169394.27 2.53 3.6 7.4 dig 3/28/2006
Lot 03-005 678149.79 1169403.4] 10.81 9.93 21.69 dig 3/28/2006
Lot 03-006 678117.18 1169400.79 5.62 5.49 17.03 dig 3/28/2006
Lot 03-007 678083.59 1169405.35 6.36 6.16 14.74 dig 3/28/2006
Lot 03-008 678076.42 1169414.81 7.28 7.89 22.94 dig 3/28/2006
Lot 03-009 678081.31 1169415.13 2.54 2.72 9.54 dig 3/28/2006
Lot 03-010 678088.81 1169414.81 4.95 4.49 15.91 dig 3/28/2006
Lot 03-014 678156.96 1169413.83 3.88 2.65 6.81 dig 3/28/2006
Lot 03-018 678241.91 1169587.64] 1.62 1.87 4.16 dig 3/28/2006
Lot 03-022 678195.6 1169392.63 6.44 5.52 17.3 dig 3/28/2006
Lot 03-023 678203.1] 1169392.96 12.22 12.84 38.06 dig 3/28/2006
Lot 03-026 678249.08 1169472.53 0.94 1.84 8.28 dig 3/28/2006
Lot 03-027 678256.58 1169444.16 2.57 3.2 8.24 dig 3/28/2006
Lot 03-030 678359.95 1169393.94 12.07 12.11 22.76 dig 3/28/2006
Lot 03-031 678331.26) 1169398.18 3.13 2.21 16.46 dig 3/28/2006
Lot 03-032 678327.34 1169398.51 5.62 5.11 16.81 dig 3/28/2006




Dig Results

Offset Depth (Inches)
Unique Target ID Approx. Mk or . Orientation off Inclination Dlglta.l Team
Anomaly Type . Comments Distance o of Nose Top of | Center of | Photo File Date

Weight (Ibs.) Mod (Inches) Direction | Nose (deg) (deg) Itsm Mass Name Leader

Lot 01-001 Non-MD 1 Misc Scrap, 1" x 2" N/A 0 N/A 0 0 0 0 03-Apr-06| Bendel
Lot 01-003 Non-MD 1 Misc Scrap, 1" x 2.5" N/A 0 N/A 0 0 0 0 29-Mar-06| Bendel
Lot 01-004 Non-MD 1 Misc Scrap, 1" x 1" N/A 0 N/A 0 0 0 0 29-Mar-06| Bendel
Lot 01-008 Non-MD 5 Reinforced Concrete N/A 0 N/A 0 0 0 0 29-Mar-06| Bendel
Lot 01-009 Non-MD 5 Reinforced Concrete and Radial Tire N/A 0 N/A 0 0 0 0 29-Mar-06] Bendel
Lot 01-010 Non-MD 1 Misc Scrap and Guy Wire for Telephone Pole |\ 0 N/A 0 0 0 0 29-Mar-06| Bendel

w/Guard

Lot 01-012 MD 1 37mm, Fragment, 1" x 3" N/A 0 N/A 0 0 0 0 29-Mar-06| Bendel
Lot 01-013 Non-MD 1 Misc Scrap in Asphalt N/A 0 N/A 0 0 0 0 29-Mar-06] Bendel
Lot 01-015 Non-MD 1 Misc Scrap in Asphalt N/A 0 N/A 0 0 0 0 29-Mar-06| Bendel
Lot 01-017 Non-MD 1 End Cap from Needle Bearing, .5" x .75" N/A 0 N/A 0 0 0 0 29-Mar-06] Bendel
Lot 01-018 Non-MD 1 Misc Scrap N/A 0 N/A 0 0 0 0 29-Mar-06| Bendel
Lot 01-019 No Find 0 Nothing Found N/A 0 N/A 0 0 0 0 29-Mar-06] Bendel
Lot 01-023 Non-MD 0 UXO Sign, 4' Away N/A 0 N/A 0 0 0 0 29-Mar-06| Bendel
Lot 02-001 Non-MD 1 Survey Nail and under Asphalt N/A 0 N/A 0 0 4 0 30-Mar-06] Bendel
Lot 02-002 Non-MD 1 Misc Scrap in Asphalt N/A 0 N/A 0 0 0 0 30-Mar-06] Bendel
Lot 02-003 Non-MD 1 Lag Bolt, 3/8" x 3" N/A 0 N/A 0 0 0 0 30-Mar-06] Bendel
Lot 02-012 Non-MD 1 Bolt, 5" x .5" and Screw, 3" x .25" N/A 0 N/A 0 0 2 0 30-Mar-06| Bendel
Lot 02-025 Non-MD 0 Ferrous Geology N/A 0 N/A 0 0 0 0 30-Mar-06] Bendel
Lot 02-026 Non-MD 1 Geo Large Rock N/A 0 N/A 0 0 0 0 30-Mar-06] Bendel
Lot 02-027 Non-MD 1 Nail (2 ea) N/A 0 N/A 0 0 0 0 30-Mar-06] Bendel
Lot 02-028 Non-MD 1 Nail (2 ea) N/A 0 N/A 0 0 0 0 30-Mar-06] Bendel
Lot 02-029 Non-MD 1 Nail (2 ea) N/A 0 N/A 0 0 0 0 30-Mar-06| Bendel
Lot 02-031 Non-MD 1 Nail (2 ea) N/A 0 N/A 0 0 0 0 30-Mar-06] Bendel
Lot 02-035 Non-MD 1 Nail (3 ea) N/A 0 N/A 0 0 0 0 30-Mar-06| Bendel
Lot 02-036 Non-MD 1 Misc Scrap in Asphalt N/A 0 N/A 0 0 0 0 30-Mar-06] Bendel
Lot 02-037 Non-MD 1 Survey Nail, 6" N/A 0 N/A 0 0 0 0 30-Mar-06| Bendel
Lot 02-045 Non-MD 1 Misc Scrap in Asphalt N/A 0 N/A 0 0 0 0 30-Mar-06] Bendel
Lot 03-001 Non-MD 1 Wire, 20" N/A 0 N/A 0 0 1 0 30-Mar-06| Bendel
Lot 03-005 Non-MD 1 Horse Shoe N/A 0 N/A 0 0 8 0 30-Mar-06] Bendel
Lot 03-006 Non-MD 1 Nail (1 ea) N/A 0 N/A 0 0 4 0 30-Mar-06| Bendel
Lot 03-007 Non-MD 1 Wire, 8" N/A 0 N/A 0 0 2 0 30-Mar-06| Bendel
Lot 03-008 Non-MD 1 Wire, 10" N/A 0 N/A 0 0 0 0 30-Mar-06| Bendel
Lot 03-009 Non-MD 1 Sea Rats can N/A 0 N/A 0 0 4 0 30-Mar-06] Bendel
Lot 03-010 Non-MD 1 Can N/A 0 N/A 0 0 2 0 30-Mar-06| Bendel
Lot 03-014 Non-MD 1 Nail (2 ea) N/A 0 N/A 0 0 6 0 30-Mar-06] Bendel
Lot 03-018 No Find 0 Nothing Found N/A 0 N/A 0 0 0 0 30-Mar-06] Bendel
Lot 03-022 Non-MD 1 Misc Scrap, 3" x 2" N/A 0 N/A 0 0 3 0 30-Mar-06| Bendel
Lot 03-023 Non-MD 1 Misc Scrap, 3" x 2" N/A 0 N/A 0 0 1 0 30-Mar-06| Bendel
Lot 03-026 Non-MD 1 Wire, 8" N/A 0 N/A 0 0 2 0 30-Mar-06| Bendel
Lot 03-027 Non-MD 0 Ferrous Geology N/A 0 N/A 0 0 0 0 30-Mar-06] Bendel
Lot 03-030 Non-MD 0 Ferrous Geology N/A 0 N/A 0 0 0 0 30-Mar-06] Bendel
Lot 03-031 Non-MD 1 Wire, 4" N/A 0 N/A 0 0 4 0 30-Mar-06| Bendel
Lot 03-032 Non-MD 1 Nails and Ferrous Geology N/A 0 N/A 0 0 0 0 30-Mar-06] Bendel




Post-Dig UXO QC Results

Post-Dig Geophysical QC

Reacquisition Survey

f . Agreement between Dig Results and .
Unique Target ID Excavation ,';' ole Uxo QC Spec. Date Gegophysical Data? (G=good, A=avg, Geoph){gmst Qc Date Channel ID Respgnse Date
Cleared? Initials P=poor, U=unacceptable) Initials Amplitude
Lot 01-001 Yes GB 4/3/2006 A MM 4/10/2006
Lot 01-003 Yes GB 3/29/2006 A MM 4/5/2006
Lot 01-004 Yes GB 3/29/2006 A MM 4/5/2006
Lot 01-008 Yes GB 3/29/2006 A MM 4/5/2006
Lot 01-009 Yes GB 3/29/2006 A MM 4/5/2006
Lot 01-010 Yes GB 3/29/2006 A MM 4/5/2006
Lot 01-012 Yes GB 3/29/2006 A MM 4/5/2006
Lot 01-013 Yes GB 3/29/2006 A MM 4/5/2006
Lot 01-015 Yes GB 3/29/2006 A MM 4/5/2006
Lot 01-017 Yes GB 3/29/2006 A MM 4/5/2006
Lot 01-018 Yes GB 3/29/2006 A MM 4/5/2006
Lot 01-019 Yes GB 3/29/2006 A MM 4/5/2006
Lot 01-023 Yes GB 3/29/2006 A MM 4/5/2006
Lot 02-001 Yes GB 3/30/2006 A MM 4/6/2006
Lot 02-002 Yes GB 3/30/2006 A MM 4/6/2006
Lot 02-003 Yes GB 3/30/2006 A MM 4/6/2006
Lot 02-012 Yes GB 3/30/2006 A MM 4/6/2006
Lot 02-025 Yes GB 3/30/2006 A MM 4/6/2006
Lot 02-026 Yes GB 3/30/2006 A MM 4/6/2006
Lot 02-027 Yes GB 3/30/2006 A MM 4/6/2006
Lot 02-028 Yes GB 3/30/2006 A MM 4/6/2006
Lot 02-029 Yes GB 3/30/2006 A MM 4/6/2006
Lot 02-031 Yes GB 3/30/2006 A MM 4/6/2006
Lot 02-035 Yes GB 3/30/2006 A MM 4/6/2006
Lot 02-036 Yes GB 3/30/2006 A MM 4/6/2006
Lot 02-037 Yes GB 3/30/2006 A MM 4/6/2006
Lot 02-045 Yes GB 3/30/2006 A MM 4/6/2006
Lot 03-001 Yes GB 3/30/2006 A MM 4/6/2006
Lot 03-005 Yes GB 3/30/2006 A MM 4/6/2006
Lot 03-006 Yes GB 3/30/2006 A MM 4/6/2006
Lot 03-007 Yes GB 3/30/2006 A MM 4/6/2006
Lot 03-008 Yes GB 3/30/2006 A MM 4/6/2006
Lot 03-009 Yes GB 3/30/2006 A MM 4/6/2006
Lot 03-010 Yes GB 3/30/2006 A MM 4/6/2006
Lot 03-014 Yes GB 3/30/2006 A MM 4/6/2006
Lot 03-018 Yes GB 3/30/2006 A MM 4/6/2006
Lot 03-022 Yes GB 3/30/2006 A MM 4/6/2006
Lot 03-023 Yes GB 3/30/2006 A MM 4/6/2006
Lot 03-026 Yes GB 3/30/2006 A MM 4/6/2006
Lot 03-027 Yes GB 3/30/2006 A MM 4/6/2006
Lot 03-030 Yes GB 3/30/2006 A MM 4/6/2006
Lot 03-031 Yes GB 3/30/2006 A MM 4/6/2006
Lot 03-032 Yes GB 3/30/2006 A MM 4/6/2006




Unique Target ID

Original Survey

Easting Coord (ft) Northing Coord (ft) C1l (mV) C2 (mV) TG1LC2 Ratio Dig Priority Date
Lot 03-033 678318.21 1169398.51 4.59 3.25 8.23 dig 3/28/2006
Lot 03-037 678290.17| 1169405.35 5.04 4.69 8.81 dig 3/28/2006
Lot 03-038 678332.89 1169403.4] 4.25 3.21 13.82 dig 3/28/2006
Lot 03-039 678261.8 1169446.12 9.35 11.07 24.44 dig 3/28/2006
Lot 03-040 678306.15 1169555.2) 3.69 3.61 8.37 dig 3/28/2006
Lot 03-046 678367.13 1169462.09 3.3 2.84 7.54 dig 3/28/2006
Lot 03-048 678425.5 1169465.35 0.49 1.57 3.92 dig 3/28/2006
Lot 03-054 678384.74 1169398.51 7.19 7.95 32.18 dig 3/28/2006
Lot 04-001 678500.87| 1169441.91 34.66 32.66 116.47 dig 3/21/2006
Lot 04-002 678513.96 1169445.27, 10.13 7.11 16.29 dig 3/21/2006
Lot 04-003 678541.83 1169493.53 7.05 1.55 8.36 dig 3/21/2006
Lot 04-005 678579.61 1169514.1 15.05 16.3 35.81 dig 3/21/2006
Lot 04-006 678592.7| 1169498.02 7.72 10.18 24.96 dig 3/21/2006
Lot 04-007 678589.34 1169499.14 3.83 2.93 9.7 dig 3/21/2006
Lot 04-008 678633.1 1169511.48 13.02 20.49 53.26 dig 3/21/2006
Lot 04-009 678643.58 1169517.09 14.88 15.34 40.36 dig 3/21/2006
Lot 04-010 678646.2 1169512.23 7.86 10.02 23.74 dig 3/21/2006
Lot 04-011 678601.31 1169440.41, 1.26 2.38 6.52 dig 3/21/2006
Lot 04-019 678677.25 1169487.17 6.96 7.36 20.48 dig 3/21/2006
Lot 04-022 678695.2 1169542.16 3.19 1.98 3.95 dig 3/21/2006
Lot 05-003 678886.61 1169690.59 5.71 5.72 12.61 dig 3/24/2006
Lot 05-005 679003.35 1169719.96 4.06 6.33 15.72 dig 3/24/2006
Lot 05-006 678971.31 1169566.09 7.36 5.09 12.27 dig 3/24/2006
Lot 05-013 679008.69 1169629.19 78.98 73.14 177.66 dig 3/24/2006
Lot 05-014 679078.11 1169605.89 2.74 4.09 17.77 dig 3/24/2006
Lot 05-015 679085.39 1169578.7| 13.06 14.9 47.96 dig 3/24/2006
Lot 05-016 679102.86 1169593.27 7.01 7.29 58.13 dig 3/24/2006
Lot 05-017 679124.22) 1169638.41 -297.52 870.04 4494.52 dig 3/24/2006
Lot 05-018 679023.74 1169740.84 4.05 3.92 7.37 dig 3/24/2006
Lot 05-019 679048.98 1169744.23 19.03 9.96 18.46 dig 3/24/2006
Lot 05-020 679064.03 1169753.95 4.49 5.67 14.16 dig 3/24/2006
Lot 05-021 679066.94 1169754.43 4.53 5.64 15.28 dig 3/24/2006
Lot 05-022 679081.99 1169753.95 2.99 2.96 7.53 dig 3/24/2006
Lot 05-023 679105.78 1169760.26 6.06 5.99 15.54 dig 3/24/2006
Lot 05-024 679099.47| 1169765.11 1.97 2.57 8.47 dig 3/24/2006
Lot 05-026 679074.22 1169765.59 3.37 2.35 4.07 dig 3/24/2006
Lot 05-029 679146.07| 1169760.26 4.49 4.24 17.05 dig 3/24/2006
Lot 05-031 679158.93 1169764.14 3.19 3.88 11.84 dig 3/24/2006
Lot 05-032 679177.38 1169771.42 4.52 4.49 9.1 dig 3/24/2006
Lot 05-033 679158.45 1169707.83 4.14 2.89 6.82 dig 3/24/2006
Lot 05-039 679149.71 1169743.27 1.63 2.65 6.48 dig 3/24/2006
Lot 05-041 679204.08 1169748.12 12.19 4.91 14.7 dig 3/24/2006




Dig Results

Offset Depth (Inches)
Unique Target ID Approx. MK or . Orientation off Mclination Digital Team
Anomaly Type . Comments Distance o of Nose Top of | Center of | Photo File Date

Weight (Ibs.) Mod (Inches) Direction | Nose (deg) (deg) Itsm Mass Name Leader

Lot 03-033 Non-MD 1 Chain Link, 5/16" N/A 0 N/A 0 0 0 0 30-Mar-06] Bendel
Lot 03-037 Non-MD 0 Ferrous Geology N/A 0 N/A 0 0 0 0 30-Mar-06| Bendel
Lot 03-038 Non-MD 1 Metal Strip, 18" and Nail (6 ea) N/A 0 N/A 0 0 0 0 30-Mar-06] Bendel
Lot 03-039 Non-MD 0 Ferrous Geology N/A 0 N/A 0 0 0 0 30-Mar-06] Bendel
Lot 03-040 Non-MD 1 Burn Pit N/A 0 N/A 0 0 0 0 30-Mar-06] Bendel
Lot 03-046 Non-MD 0 Ferrous Geology N/A 0 N/A 0 0 0 0 30-Mar-06] Bendel
Lot 03-048 MD 1 37mm Fuze, Expended N/A 0 N/A 0 0 0 0 30-Mar-06| Bendel
Lot 03-054 Non-MD 0 Ferrous Geology N/A 0 N/A 0 0 0 0 30-Mar-06| Bendel
Lot 04-001 Non-MD 100 Power Pole Cable Anchor N/A 0 N/A 0 0 0 0 30-Mar-06| Bendel
Lot 04-002 Non-MD 1 Chain Link, 5/16" x .5" N/A 0 N/A 0 0 0 0 30-Mar-06] Bendel
Lot 04-003 Non-MD 1 Road Sign N/A 0 N/A 0 0 0 0 30-Mar-06] Bendel
Lot 04-005 Non-MD 1 Survey Nail N/A 0 N/A 0 0 0 0 30-Mar-06] Bendel
Lot 04-006 Non-MD 1 Chain Link, 5/16" N/A 0 N/A 0 0 0 0 30-Mar-06] Bendel
Lot 04-007 Non-MD 0 Ferrous Geology N/A 0 N/A 0 0 0 0 30-Mar-06] Bendel
Lot 04-008 Non-MD 1 Rail Road Spike N/A 0 N/A 0 0 0 0 30-Mar-06| Bendel
Lot 04-009 Non-MD 1 Misc Scrap, 3" x 2" x .5", Stainless Steel Spoonf 0 N/A 0 0 0 0 30-Mar-06| Bendel

and lron Hook, 8

Lot 04-010 Non-MD 1 Chain Link, 5/16" (2 ea) N/A 0 N/A 0 0 0 0 30-Mar-06] Bendel
Lot 04-011 Non-MD 1 Wire, 14" x 1/8" N/A 0 N/A 0 0 0 0 30-Mar-06| Bendel
Lot 04-019 Non-MD 1 Wire, 8" N/A 0 N/A 0 0 0 0 30-Mar-06] Bendel
Lot 04-022 Non-MD 100 g;%‘l’:d'”g Rod and Power Pole Anchoring N/A 0 N/A 0 0 0 0 30-Mar-06| Bendel
Lot 05-003 Non-MD 1 Reinforcement Wire, 14" N/A 0 N/A 0 0 0 0 03-Apr-06| Bendel
Lot 05-005 Non-MD 1 Reinforcement Wire, 4" N/A 0 N/A 0 0 0 0 03-Apr-06| Bendel
Lot 05-006 Non-MD 1 Geo and Possible Coil Bump N/A 0 N/A 0 0 0 0 03-Apr-06| Bendel
Lot 05-013 Non-MD 1 Metal Blade, 1" x 12" and 1" x 10" N/A 0 N/A 0 0 14 0 03-Apr-06| Bendel
Lot 05-014 Non-MD 1 Roofing Material and Nail Bed N/A 0 N/A 0 0 3 0 03-Apr-06| Bendel
Lot 05-015 Non-MD 1 Trash Pit N/A 0 N/A 0 0 14 0 03-Apr-06| Bendel
Lot 05-016 Non-MD 1 Nail Bed N/A 0 N/A 0 0 2 0 03-Apr-06| Bendel
Lot 05-017 Non-MD 1 UXO Sign N/A 0 N/A 0 0 0 0 03-Apr-06| Bendel
Lot 05-018 Non-MD 1 Concrete with Reinforcement Wire N/A 0 N/A 0 0 12 0 03-Apr-06| Bendel
Lot 05-019 Non-MD 1 Reinforced Concrete N/A 0 N/A 0 0 0 0 03-Apr-06| Bendel
Lot 05-020 Non-MD 1 Reinforced Concrete N/A 0 N/A 0 0 0 0 03-Apr-06| Bendel
Lot 05-021 Non-MD 1 Nail (4 ea) N/A 0 N/A 0 0 6 0 03-Apr-06| Bendel
Lot 05-022 Non-MD 1 Reinforcement Wire, 5" N/A 0 N/A 0 0 4 0 03-Apr-06| Bendel
Lot 05-023 Non-MD 1 Reinforcement Wire, 8" N/A 0 N/A 0 0 3 0 03-Apr-06| Bendel
Lot 05-024 Non-MD 1 Lag Bolt, 3/8" x 6" N/A 0 N/A 0 0 10 0 03-Apr-06| Bendel
Lot 05-026 Non-MD 1 Nail (2 ea) N/A 0 N/A 0 0 4 0 03-Apr-06| Bendel
Lot 05-029 Non-MD 1 Nail (4 ea) N/A 0 N/A 0 0 6 0 03-Apr-06| Bendel
Lot 05-031 Non-MD 1 Nail (2 ea) N/A 0 N/A 0 0 3 0 03-Apr-06| Bendel
Lot 05-032 Non-MD 1 Nail (2 ea) N/A 0 N/A 0 0 4 0 03-Apr-06| Bendel
Lot 05-033 Non-MD 1 Nail (2 ea) N/A 0 N/A 0 0 3 0 03-Apr-06| Bendel
Lot 05-039 Non-MD 1 Bolt, 2" x 3/8" and Reinforcing Wire, 8" N/A 0 N/A 0 0 4 0 03-Apr-06| Bendel
Lot 05-041 Non-MD 1 Wire, 3" N/A 0 N/A 0 0 2 0 03-Apr-06| Bendel




Post-Dig UXO QC Results

Post-Dig Geophysical QC

Reacquisition Survey

f . Agreement between Dig Results and .
Unique Target ID Excavation Hole uxo QC Spec. Date Gegophysical Data? (ngood, A=avg, GeOthS_ICISt Qc Date Channel ID Respgnse Date
Cleared? Initials Initials Amplitude
P=poor, U=unacceptable)
Lot 03-033 Yes GB 3/30/2006 A MM 4/6/2006
Lot 03-037 Yes GB 3/30/2006 A MM 4/6/2006
Lot 03-038 Yes GB 3/30/2006 A MM 4/6/2006
Lot 03-039 Yes GB 3/30/2006 A MM 4/6/2006
Lot 03-040 Yes GB 3/30/2006 A MM 4/6/2006
Lot 03-046 Yes GB 3/30/2006 A MM 4/6/2006
Lot 03-048 Yes GB 3/30/2006 A MM 4/6/2006
Lot 03-054 Yes GB 3/30/2006 A MM 4/6/2006
Lot 04-001 Yes GB 3/30/2006 A MM 4/6/2006
Lot 04-002 Yes GB 3/30/2006 A MM 4/6/2006
Lot 04-003 Yes GB 3/30/2006 A MM 4/6/2006
Lot 04-005 Yes GB 3/30/2006 A MM 4/6/2006
Lot 04-006 Yes GB 3/30/2006 A MM 4/6/2006
Lot 04-007 Yes GB 3/30/2006 A MM 4/6/2006
Lot 04-008 Yes GB 3/30/2006 A MM 4/6/2006
Lot 04-009 Yes GB 3/30/2006 A MM 4/6/2006
Lot 04-010 Yes GB 3/30/2006 A MM 4/6/2006
Lot 04-011 Yes GB 3/30/2006 A MM 4/6/2006
Lot 04-019 Yes GB 3/30/2006 A MM 4/6/2006
Lot 04-022 Yes GB 3/30/2006 A MM 4/6/2006
Lot 05-003 Yes GB 4/3/2006 A MM 4/10/2006
Lot 05-005 Yes GB 4/3/2006 A MM 4/10/2006
Lot 05-006 Yes GB 4/3/2006 A MM 4/10/2006
Lot 05-013 Yes GB 4/3/2006 A MM 4/10/2006
Lot 05-014 Yes GB 4/3/2006 A MM 4/10/2006
Lot 05-015 Yes GB 4/3/2006 A MM 4/10/2006
Lot 05-016 Yes GB 4/3/2006 A MM 4/10/2006
Lot 05-017 Yes GB 4/3/2006 A MM 4/10/2006
Lot 05-018 Yes GB 4/3/2006 A MM 4/10/2006
Lot 05-019 Yes GB 4/3/2006 A MM 4/10/2006
Lot 05-020 Yes GB 4/3/2006 A MM 4/10/2006
Lot 05-021 Yes GB 4/3/2006 A MM 4/10/2006
Lot 05-022 Yes GB 4/3/2006 A MM 4/10/2006
Lot 05-023 Yes GB 4/3/2006 A MM 4/10/2006
Lot 05-024 Yes GB 4/3/2006 A MM 4/10/2006
Lot 05-026 Yes GB 4/3/2006 A MM 4/10/2006
Lot 05-029 Yes GB 4/3/2006 A MM 4/10/2006
Lot 05-031 Yes GB 4/3/2006 A MM 4/10/2006
Lot 05-032 Yes GB 4/3/2006 A MM 4/10/2006
Lot 05-033 Yes GB 4/3/2006 A MM 4/10/2006
Lot 05-039 Yes GB 4/3/2006 A MM 4/10/2006
Lot 05-041 Yes GB 4/3/2006 A MM 4/10/2006




Unique Target ID

Original Survey

Easting Coord (ft) Northing Coord (ft) C1l (mV) C2 (mV) TG1LC2 Ratio Dig Priority Date
Lot 05-042 679208.93 1169749.58 9.61 9.05 31.9 dig 3/24/2006
Lot 05-043 679156.99 1169663.66 9.3 8.84 20.62 dig 3/24/2006
Lot 06-002 679321.86 1169652.54 6.52 6.46 19.35 dig 3/24/2006
Lot 06-004 679234.96 1169769.02 3.62 4.08 14.15 dig 3/24/2006
Lot 06-005 679220.35 1169809.91 9.63 9.21 21.71 dig 3/24/2006
Lot 06-006 679265.81 1169787.64 6.6 6.45 30.2 dig 3/24/2006
Lot 06-007 679271.29 1169774.49 1.94 1.32 4.35 dig 3/24/2006
Lot 06-008 679327.52 1169821.96 6.61 7.98 19.52 dig 3/24/2006
Lot 06-009 679345.78 1169773.77 6.03 3.31 13.47 dig 3/24/2006
Lot 06-010 679382.29 1169863.95 8.26 8.51 32.11 dig 3/24/2006
Lot 06-011 679397.63 1169825.25 1.23 1.67 5.69 dig 3/24/2006
Lot 06-019 679387.58 1169870.34 4.94 5.3 22 dig 3/24/2006
Lot 06-022 679442.72) 1169748.2) 83.52 56.13 142.65 dig 3/24/2006
Lot 06-032 679555.55 1169787.27 2.05 2.51 7.67 dig 3/24/2006
Lot 06-038 679517.94 1169839.48 4.83 2.96 7.11 dig 3/24/2006
Lot 06-039 679518.67| 1169856.65 1.03 0 5.85 dig 3/24/2006
Lot 06-041 679552.26 1169878.92 1.82 1.91 5.98 dig 3/24/2006
Lot 06-046 679393.24 1169867.97 11.71 11.32 34.64 dig 3/24/2006
Lot 06-047 679412.6 1169874.54 17.61 22.97 48.86 dig 3/24/2006
Lot 06-048 679419.53 1169854.82 7.36 8.12 25.63 dig 3/24/2006
Lot 06-049 679399.27| 1169846.61 7.4 7.03 15.78 dig 3/24/2006
Lot 06-050 679429.57| 1169858.29 1.2 1.16 6.93 dig 3/24/2006
Lot 06-051 679438.34 1169861.58 3.08 3.21 8.73 dig 3/24/2006
Lot 06-052 679466.45 1169871.8 0.95 1.59 8.11 dig 3/24/2006
Lot 06-053 679487.27| 1169878.38 29.14 32.87 89.98 dig 3/24/2006
Lot 06-055 679458.79 1169839.3 9.4 8.86 22.79 dig 3/24/2006
Lot 06-056 679447.83 1169833.83 3.02 3.58 9.36 dig 3/24/2006
Lot 06-060 679263.18 1169798.41 0.04 0.77 4.39 dig 3/24/2006
Lot 06-061 679243.03 1169740.56 1.16 2.09 4,91 dig 3/24/2006
Lot 06-063 679237.08 1169713.77 21.02 15.74 40.55 dig 3/24/2006
Lot 06-064 679390.03 1169859.16 3.6 4.57 19.48 dig 3/24/2006
Lot 06-065 679403.03 1169872.7| 1.1 2.36 11.36 dig 3/24/2006
Lot 07-001 679636.6 1169856.29 7.56 5.2 14.37 dig 3/24/2006
Lot 07-004 679624.57| 1169900.41 5.41 3.46 9.54 dig 3/24/2006
Lot 07-005 679690.09 1169893.05 16.68 6.01 21.12 dig 3/24/2006
Lot 07-008 679616.55 1169954.9 5.34 4.93 11.02 dig 3/24/2006
Lot 07-009 679639.61 1169962.25 3.65 2.65 9.92 dig 3/24/2006
Lot 07-010 679643.96 1169963.26 5.25 3.84 14.1 dig 3/24/2006
Lot 07-013 679807.08 1169804.48 18.47 20.14 55.7 dig 3/24/2006
Lot 07-014 679732.87| 1169805.81 1.54 2.23 8.68 dig 3/24/2006
Lot 07-015 679726.86 1169832.89 7.41 3.18 8.8 dig 3/24/2006
Lot 07-016 679746.91 1169839.57 0.12 2.33 5.82 dig 3/24/2006
Lot 07-018 679888.31 1169849.94 -0.67 1.24 4.49 dig 3/24/2006
Lot 07-021 679864.24 1169903.09 1.1 2.47 6.19 dig 3/24/2006




Dig Results

Offset Depth (Inches)
Unique Target ID Approx. MK or . Orientation off Mclination Digital Team
Anomaly Type . Comments Distance o of Nose Top of | Center of | Photo File Date

Weight (Ibs.) Mod (Inches) Direction | Nose (deg) (deg) Itsm Mass Name Leader

Lot 05-042 Non-MD 1 Ferrous Geology N/A 0 N/A 0 0 0 0 03-Apr-06| Bendel
Lot 05-043 Non-MD 1 Bolt, 3/8" x 1.5" N/A 0 N/A 0 0 0 0 03-Apr-06] Bendel
Lot 06-002 Non-MD 1 Nails (3 ea) N/A 0 N/A 0 0 0 0 29-Mar-06] Bendel
Lot 06-004 Non-MD 1 Misc Scrap and Wire, 12" N/A 0 N/A 0 0 0 0 29-Mar-06| Bendel
Lot 06-005 Non-MD 0 Brass N/A 0 N/A 0 0 0 0 29-Mar-06| Bendel
Lot 06-006 Non-MD 1 Banding, 36" and Wire, 40" x 1/8" N/A 0 N/A 0 0 0 0 29-Mar-06| Bendel
Lot 06-007 Non-MD 0 Nail, 4" (1 ea) N/A 0 N/A 0 0 0 0 29-Mar-06| Bendel
Lot 06-008 Non-MD 1 Wire, 20" x 1/8" N/A 0 N/A 0 0 0 0 29-Mar-06| Bendel
Lot 06-009 Non-MD 1 Wire, 3" x 3/16" N/A 0 N/A 0 0 0 0 29-Mar-06| Bendel
Lot 06-010 Non-MD 0 Ferrous Geology N/A 0 N/A 0 0 0 0 29-Mar-06| Bendel
Lot 06-011 Non-MD 1 Rail Road Spike (1/2 ea) N/A 0 N/A 0 0 0 0 29-Mar-06] Bendel
Lot 06-019 Non-MD 0 Wire N/A 0 N/A 0 0 0 0 29-Mar-06| Bendel
Lot 06-022 Non-MD 0 Culvert N/A 0 N/A 0 0 0 0 29-Mar-06| Bendel
Lot 06-032 Non-MD 1 Nail (4 ea) N/A 0 N/A 0 0 0 0 29-Mar-06| Bendel
Lot 06-038 Non-MD 0 Brass and Ferrous Geology N/A 0 N/A 0 0 0 0 29-Mar-06] Bendel
Lot 06-039 Non-MD 1 Wire, 30" N/A 0 N/A 0 0 0 0 29-Mar-06| Bendel
Lot 06-041 Non-MD 0 Nail (1 ea) N/A 0 N/A 0 0 0 0 29-Mar-06] Bendel
Lot 06-046 Non-MD 0 Ferrous Geology N/A 0 N/A 0 0 0 0 29-Mar-06| Bendel
Lot 06-047 Non-MD 1 Nail (2 ea) N/A 0 N/A 0 0 0 0 29-Mar-06] Bendel
Lot 06-048 Non-MD 1 Horse Bit/Bridle, 4" N/A 0 N/A 0 0 0 0 29-Mar-06| Bendel
Lot 06-049 Non-MD 0 Misc Scrap, 3" x .75" x .25" N/A 0 N/A 0 0 6 0 29-Mar-06| Bendel
Lot 06-050 Non-MD 0 Horse Shoe, 2" N/A 0 N/A 0 0 0 0 29-Mar-06| Bendel
Lot 06-051 Non-MD 1 Nail (1 ea), Coil Bump? N/A 0 N/A 0 0 0 0 29-Mar-06] Bendel
Lot 06-052 Non-MD 1 Nail (1 ea) N/A 0 N/A 0 0 0 0 29-Mar-06| Bendel
Lot 06-053 Non-MD 1 Burn Pit/Misc Scrap N/A 0 N/A 0 0 0 0 29-Mar-06] Bendel
Lot 06-055 Non-MD 0 Nail (1 ea) and Ferrous Geology N/A 0 N/A 0 0 0 0 29-Mar-06| Bendel
Lot 06-056 Non-MD 1 Nail (3 ea) N/A 0 N/A 0 0 0 0 29-Mar-06] Bendel
Lot 06-060 Non-MD 1 Misc Scrap N/A 0 N/A 0 0 0 0 29-Mar-06| Bendel
Lot 06-061 Non-MD 0 Nail (1 ea) N/A 0 N/A 0 0 0 0 29-Mar-06] Bendel
Lot 06-063 Non-MD 1 Misc Scrap in Asphalt N/A 0 N/A 0 0 0 0 29-Mar-06| Bendel
Lot 06-064 Non-MD 0 Ferrous Geology N/A 0 N/A 0 0 0 0 29-Mar-06] Bendel
Lot 06-065 Non-MD 1 Nail, 2" N/A 0 N/A 0 0 0 0 29-Mar-06| Bendel
Lot 07-001 Non-MD 1 Misc Scrap in Asphalt N/A 0 N/A 0 0 0 0 03-Apr-06| Bendel
Lot 07-004 Non-MD 0 Ferrous Geology N/A 0 N/A 0 0 0 0 03-Apr-06| Bendel
Lot 07-005 Non-MD 0 Ferrous Geology N/A 0 N/A 0 0 0 0 03-Apr-06| Bendel
Lot 07-008 Non-MD 0 Ferrous Geology N/A 0 N/A 0 0 0 0 03-Apr-06| Bendel
Lot 07-009 Non-MD 1 Nail (2 ea) N/A 0 N/A 0 0 4 0 03-Apr-06| Bendel
Lot 07-010 Non-MD 1 Nail (2 ea) N/A 0 N/A 0 0 2 0 03-Apr-06| Bendel
Lot 07-013 Non-MD 1 Misc Scrap N/A 0 N/A 0 0 6 0 03-Apr-06| Bendel
Lot 07-014 Non-MD 1 Nail (2 ea) N/A 0 N/A 0 0 6 0 03-Apr-06| Bendel
Lot 07-015 Non-MD 1 Nail (2 ea) N/A 0 N/A 0 0 2 0 03-Apr-06| Bendel
Lot 07-016 Non-MD 1 Misc Scrap N/A 0 N/A 0 0 2 0 03-Apr-06| Bendel
Lot 07-018 Non-MD 1 Wire N/A 0 N/A 0 0 10 0 03-Apr-06| Bendel
Lot 07-021 Non-MD 0 Ferrous Geology N/A 0 N/A 0 0 4 0 03-Apr-06| Bendel




Post-Dig UXO QC Results

Post-Dig Geophysical QC

Reacquisition Survey

f . Agreement between Dig Results and .
Unique Target ID Excavation Hole uxo QC Spec. Date Gegophysical Data? (ngood, A=avg, GeOthS_ICISt Qc Date Channel ID Respgnse Date
Cleared? Initials Initials Amplitude
P=poor, U=unacceptable)
Lot 05-042 Yes GB 4/3/2006 A MM 4/10/2006
Lot 05-043 Yes GB 4/3/2006 A MM 4/10/2006
Lot 06-002 Yes GB 3/29/2006 A MM 4/5/2006
Lot 06-004 Yes GB 3/29/2006 A MM 4/5/2006
Lot 06-005 Yes GB 3/29/2006 A MM 4/5/2006
Lot 06-006 Yes GB 3/29/2006 A MM 4/5/2006
Lot 06-007 Yes GB 3/29/2006 A MM 4/5/2006
Lot 06-008 Yes GB 3/29/2006 A MM 4/5/2006
Lot 06-009 Yes GB 3/29/2006 A MM 4/5/2006
Lot 06-010 Yes GB 3/29/2006 A MM 4/5/2006
Lot 06-011 Yes GB 3/29/2006 A MM 4/5/2006
Lot 06-019 Yes GB 3/29/2006 A MM 4/5/2006
Lot 06-022 Yes GB 3/29/2006 A MM 4/5/2006
Lot 06-032 Yes GB 3/29/2006 A MM 4/5/2006
Lot 06-038 Yes GB 3/29/2006 A MM 4/5/2006
Lot 06-039 Yes GB 3/29/2006 A MM 4/5/2006
Lot 06-041 Yes GB 3/29/2006 A MM 4/5/2006
Lot 06-046 Yes GB 3/29/2006 A MM 4/5/2006
Lot 06-047 Yes GB 3/29/2006 A MM 4/5/2006
Lot 06-048 Yes GB 3/29/2006 A MM 4/5/2006
Lot 06-049 Yes GB 3/29/2006 A MM 4/5/2006
Lot 06-050 Yes GB 3/29/2006 A MM 4/5/2006
Lot 06-051 Yes GB 3/29/2006 A MM 4/5/2006
Lot 06-052 Yes GB 3/29/2006 A MM 4/5/2006
Lot 06-053 Yes GB 3/29/2006 A MM 4/5/2006
Lot 06-055 Yes GB 3/29/2006 A MM 4/5/2006
Lot 06-056 Yes GB 3/29/2006 A MM 4/5/2006
Lot 06-060 Yes GB 3/29/2006 A MM 4/5/2006
Lot 06-061 Yes GB 3/29/2006 A MM 4/5/2006
Lot 06-063 Yes GB 3/29/2006 A MM 4/5/2006
Lot 06-064 Yes GB 3/29/2006 A MM 4/5/2006
Lot 06-065 Yes GB 3/29/2006 A MM 4/5/2006
Lot 07-001 Yes GB 4/3/2006 A MM 4/10/2006
Lot 07-004 Yes GB 4/3/2006 A MM 4/10/2006
Lot 07-005 Yes GB 4/3/2006 A MM 4/10/2006
Lot 07-008 Yes GB 4/3/2006 A MM 4/10/2006
Lot 07-009 Yes GB 4/3/2006 A MM 4/10/2006
Lot 07-010 Yes GB 4/3/2006 A MM 4/10/2006
Lot 07-013 Yes GB 4/3/2006 A MM 4/10/2006
Lot 07-014 Yes GB 4/3/2006 A MM 4/10/2006
Lot 07-015 Yes GB 4/3/2006 A MM 4/10/2006
Lot 07-016 Yes GB 4/3/2006 A MM 4/10/2006
Lot 07-018 Yes GB 4/3/2006 A MM 4/10/2006
Lot 07-021 Yes GB 4/3/2006 A MM 4/10/2006




Unique Target ID

Original Survey

Easting Coord (ft) Northing Coord (ft) C1l (mV) C2 (mV) TG1LC2 Ratio Dig Priority Date
Lot 07-022 679813.77| 1169958.91 3.19 5.71 17.37 dig 3/24/2006
Lot 07-023 679865.58 1169974.62 1.22 30.89 69.71 dig 3/24/2006
Lot 07-024 679820.45 1169929.49 165.17 81.9 149.24 dig 3/24/2006
Lot 07-026 679976.23 1169982.98 11.57 5.58 15.92 dig 3/24/2006
Lot 07-031 679981.91 1169909.44 2.9 2.09 8.95 dig 3/24/2006
Lot 07-033 679918.73 1169905.43 3.51 7.25 15.3 dig 3/24/2006
Lot 07-034 679957.84 1169930.16 1.29 0.86 4 dig 3/24/2006
Lot 08-001 679982.52 1170019.72, 4.4 3.76 16.17 dig 3/27/2006
Lot 08-002 680013.55 1170029.46 3.09 241 8.54 dig 3/27/2006
Lot 08-003 680061.91 1170042.45 14.28 21.06 89.79 dig 3/27/2006
Lot 08-004 680066.6 1170043.89 15.54 16.89 74.9 dig 3/27/2006
Lot 08-005 680078.51 1170017.91 1.61 2.06 5.82 dig 3/27/2006
Lot 08-011 680164.75 1170074.2) 3.43 3.82 11.77 dig 3/27/2006
Lot 08-014 680310.89 1170112.45 62.11 102.29 255.44 dig 3/27/2006
Lot 08-015 680323.52 1170115.34 24.91 12.26 27.18 dig 3/27/2006
Lot 08-016 680341.56 1170088.27 14.69 6.72 18.24 dig 3/27/2006
Lot 08-017 680349.5 1170092.97 18.85 16.47 35.35 dig 3/27/2006
Lot 08-018 680358.16 1170094.05 8.67 4.34 10.98 dig 3/27/2006
Lot 08-019 680320.27| 1170130.49 4.23 3.26 9.57 dig 3/27/2006
Lot 09-002 680431.89 1170141.21 16.5 22.96 73.72 dig 3/27/2006
Lot 09-005 680381.04 1170104.81 1.55 1 3.27 dig 3/27/2006
Lot 09-008 680423.83 1170107.03 0.75 2.3 6.57 dig 3/27/2006
Lot 09-010 680446.62 1170152.6 17.25 23.74 63.22 dig 3/27/2006
Lot 09-011 680451.62 1170153.99 6.43 7.69 25.98 dig 3/27/2006
Lot 09-012 680460.23 1170155.66 7.43 7.23 22.46 dig 3/27/2006
Lot 09-013 680457.45 1170115.37 2.04 2.03 6.53 dig 3/27/2006
Lot 09-014 680386.87| 1170099.53 3.42 2.38 8.33 dig 3/27/2006
Lot 09-015 680413.55 1170106.2 46.55 49.44 105.18 dig 3/27/2006
Lot 09-016 680506.93 1170134.52 4.5 4.38 10.35 dig 3/27/2006
Lot 09-017 680529.98 1170137.91 3.68 2.63 6.24 dig 3/27/2006
Lot 09-018 680548.96 1170140.63 6.22 7.39 23.18 dig 3/27/2006
Lot 09-025 680642.51 1170116.45 2.19 2.01 9.36 dig 3/27/2006
Lot 09-029 680692.61 1170024.41 3.25 3.37 10.74 dig 3/27/2006
Lot 09-030 680724.7| 1170022.84 2.92 3.39 10.68 dig 3/27/2006
Lot 09-031 680723.45 1170029.13 2.23 3.26 11.4 dig 3/27/2006
Lot 10-002 680823.52 1170109.86 1.93 4.56 15.27 dig 3/27/2006
Lot 10-004 680818.8 1170126.23 8.52 8.98 21.53 dig 3/27/2006
Lot 10-005 680849.33 1170163.98 3.71 4.55 14.2 dig 3/27/2006
Lot 10-006 680854.88 1170186.19 27.03 36.83 96.83 dig 3/27/2006
Lot 10-007 680812.42 1170185.91 2.34 2.4 6.39 dig 3/27/2006
Lot 10-008 680931.21 1170134.56 2.49 1.67 2.91 dig 3/27/2006
Lot 10-011 680879.58 1170026.04 6.01 5.79 16.61 dig 3/27/2006
Lot 10-014 680930.65 1170046.02 2.42 2.56 6.58 dig 3/27/2006
Lot 10-021 680947.03 1170067.12 3.8 3.73 9.93 dig 3/27/2006




Dig Results

Offset Depth (Inches)
Unique Target ID Approx. MK or . Orientation off Mclination Digital Team
Anomaly Type . Comments Distance o of Nose Top of | Center of | Photo File Date

Weight (Ibs.) Mod (Inches) Direction | Nose (deg) (deg) Itsm Mass Name Leader

Lot 07-022 Non-MD 1 Wire, 5" N/A 0 N/A 0 0 1 0 03-Apr-06] Bendel
Lot 07-023 Non-MD 1 Foil Trash N/A 0 N/A 0 0 0 0 03-Apr-06] Bendel
Lot 07-024 Non-MD 1 Edge of Culvert N/A 0 N/A 0 0 0 0 03-Apr-06| Bendel
Lot 07-026 Non-MD 0 Suspect Coil Bump N/A 0 N/A 0 0 0 0 03-Apr-06] Bendel
Lot 07-031 Non-MD 1 Trash Pit N/A 0 N/A 0 0 4 0 03-Apr-06| Bendel
Lot 07-033 Non-MD 1 Survey Nail N/A 0 N/A 0 0 0 0 03-Apr-06] Bendel
Lot 07-034 Non-MD 0 Ferrous Geology N/A 0 N/A 0 0 3 0 03-Apr-06| Bendel
Lot 08-001 Non-MD 1 Wire, 6" N/A 0 N/A 0 0 0 0 03-Apr-06] Bendel
Lot 08-002 Non-MD 1 Wire, 13" N/A 0 N/A 0 0 0 0 03-Apr-06] Bendel
Lot 08-003 Non-MD 1 Wire and Trash Pit N/A 0 N/A 0 0 0 0 03-Apr-06] Bendel
Lot 08-004 Non-MD 1 Trash Pit w/Misc Scrap N/A 0 N/A 0 0 0 0 03-Apr-06| Bendel
Lot 08-005 Non-MD 1 Trash Pit w/Nails N/A 0 N/A 0 0 0 0 03-Apr-06| Bendel
Lot 08-011 Non-MD 1 Wire, 10" N/A 0 N/A 0 0 0 0 03-Apr-06] Bendel
Lot 08-014 Non-MD 1 Fence Post N/A 0 N/A 0 0 0 0 03-Apr-06| Bendel
Lot 08-015 Non-MD 1 Suspect Coil Bump N/A 0 N/A 0 0 0 0 03-Apr-06| Bendel
Lot 08-016 Non-MD 1 Edge of Culvert N/A 0 N/A 0 0 0 0 03-Apr-06| Bendel
Lot 08-017 Non-MD 1 Reinforced Concrete N/A 0 N/A 0 0 0 0 03-Apr-06| Bendel
Lot 08-018 Non-MD 1 Reinforced Concrete N/A 0 N/A 0 0 0 0 03-Apr-06| Bendel
Lot 08-019 Non-MD 1 Suspect Coil Bump N/A 0 N/A 0 0 0 0 03-Apr-06| Bendel
Lot 09-002 Non-MD 1 Wire, 36" N/A 0 N/A 0 0 0 0 03-Apr-06] Bendel
Lot 09-005 Non-MD 1 Nail (2 ea) N/A 0 N/A 0 0 0 0 03-Apr-06| Bendel
Lot 09-008 Non-MD 1 Wire, 6" N/A 0 N/A 0 0 0 0 03-Apr-06] Bendel
Lot 09-010 Non-MD 1 Wire, 30" N/A 0 N/A 0 0 0 0 03-Apr-06] Bendel
Lot 09-011 Non-MD 1 Wire, 20 N/A 0 N/A 0 0 0 0 03-Apr-06] Bendel
Lot 09-012 Non-MD 1 Wire, 30" N/A 0 N/A 0 0 0 0 03-Apr-06] Bendel
Lot 09-013 Non-MD 1 Trash Pit N/A 0 N/A 0 0 6 0 03-Apr-06| Bendel
Lot 09-014 Non-MD 1 Nail (2 ea) N/A 0 N/A 0 0 0 0 03-Apr-06| Bendel
Lot 09-015 Non-MD 1 Rebar, 8" x .5" N/A 0 N/A 0 0 0 0 03-Apr-06] Bendel
Lot 09-016 Non-MD 1 Trash Pit N/A 0 N/A 0 0 6 0 03-Apr-06| Bendel
Lot 09-017 Non-MD 1 Trash Pit N/A 0 N/A 0 0 0 0 03-Apr-06| Bendel
Lot 09-018 Non-MD 1 Wire, 8", Nails and Aluminum Powder N/A 0 N/A 0 0 0 0 03-Apr-06| Bendel
Lot 09-025 Non-MD 1 Misc Scrap in Asphalt N/A 0 N/A 0 0 0 0 03-Apr-06| Bendel
Lot 09-029 Non-MD 1 Can (2 ea) and Nail (2 ea) N/A 0 N/A 0 0 0 0 03-Apr-06| Bendel
Lot 09-030 Non-MD 1 Tent Stake N/A 0 N/A 0 0 4 0 03-Apr-06| Bendel
Lot 09-031 Non-MD 1 Tent Stake N/A 0 N/A 0 0 6 0 03-Apr-06| Bendel
Lot 10-002 Non-MD 1 Nail and Ferrous Geology N/A 0 N/A 0 0 0 0 03-Apr-06| Bendel
Lot 10-004 Non-MD 1 Nails in Asphalt N/A 0 N/A 0 0 0 0 03-Apr-06| Bendel
Lot 10-005 Non-MD 1 Wire, 12" N/A 0 N/A 0 0 0 0 03-Apr-06] Bendel
Lot 10-006 Non-MD 1 Misc Scrap, 3" x 1.5" N/A 0 N/A 0 0 0 0 03-Apr-06| Bendel
Lot 10-007 Non-MD 1 Nail (2 ea) N/A 0 N/A 0 0 3 0 03-Apr-06| Bendel
Lot 10-008 No Find 0 Nothing Found N/A 0 N/A 0 0 0 0 03-Apr-06| Bendel
Lot 10-011 Non-MD 1 Wire, 20" and Nail (2 ea) N/A 0 N/A 0 0 10 0 03-Apr-06| Bendel
Lot 10-014 Non-MD 1 Nail (2 ea) N/A 0 N/A 0 0 2 0 03-Apr-06| Bendel
Lot 10-021 Non-MD 3 Dirty Spoils with Metal Trash N/A 0 N/A 0 0 0 0 03-Apr-06| Bendel




Post-Dig UXO QC Results

Post-Dig Geophysical QC

Reacquisition Survey

f . Agreement between Dig Results and .
Unique Target ID Excavation Hole uxo QC Spec. Date Gegophysical Data? (ngood, A=avg, GeOthS_ICISt Qc Date Channel ID Respgnse Date
Cleared? Initials Initials Amplitude
P=poor, U=unacceptable)
Lot 07-022 Yes GB 4/3/2006 A MM 4/10/2006
Lot 07-023 Yes GB 4/3/2006 A MM 4/10/2006
Lot 07-024 Yes GB 4/3/2006 A MM 4/10/2006
Lot 07-026 Yes GB 4/3/2006 A MM 4/10/2006
Lot 07-031 Yes GB 4/3/2006 A MM 4/10/2006
Lot 07-033 Yes GB 4/3/2006 A MM 4/10/2006
Lot 07-034 Yes GB 4/3/2006 A MM 4/10/2006
Lot 08-001 Yes GB 4/3/2006 A MM 4/10/2006
Lot 08-002 Yes GB 4/3/2006 A MM 4/10/2006
Lot 08-003 Yes GB 4/3/2006 A MM 4/10/2006
Lot 08-004 Yes GB 4/3/2006 A MM 4/10/2006
Lot 08-005 Yes GB 4/3/2006 A MM 4/10/2006
Lot 08-011 Yes GB 4/3/2006 A MM 4/10/2006
Lot 08-014 Yes GB 4/3/2006 A MM 4/10/2006
Lot 08-015 Yes GB 4/3/2006 A MM 4/10/2006
Lot 08-016 Yes GB 4/3/2006 A MM 4/10/2006
Lot 08-017 Yes GB 4/3/2006 A MM 4/10/2006
Lot 08-018 Yes GB 4/3/2006 A MM 4/10/2006
Lot 08-019 Yes GB 4/3/2006 A MM 4/10/2006
Lot 09-002 Yes GB 4/3/2006 A MM 4/10/2006
Lot 09-005 Yes GB 4/3/2006 A MM 4/10/2006
Lot 09-008 Yes GB 4/3/2006 A MM 4/10/2006
Lot 09-010 Yes GB 4/3/2006 A MM 4/10/2006
Lot 09-011 Yes GB 4/3/2006 A MM 4/10/2006
Lot 09-012 Yes GB 4/3/2006 A MM 4/10/2006
Lot 09-013 Yes GB 4/3/2006 A MM 4/10/2006
Lot 09-014 Yes GB 4/3/2006 A MM 4/10/2006
Lot 09-015 Yes GB 4/3/2006 A MM 4/10/2006
Lot 09-016 Yes GB 4/3/2006 A MM 4/10/2006
Lot 09-017 Yes GB 4/3/2006 A MM 4/10/2006
Lot 09-018 Yes GB 4/3/2006 A MM 4/10/2006
Lot 09-025 Yes GB 4/3/2006 A MM 4/10/2006
Lot 09-029 Yes GB 4/3/2006 A MM 4/10/2006
Lot 09-030 Yes GB 4/3/2006 A MM 4/10/2006
Lot 09-031 Yes GB 4/3/2006 A MM 4/10/2006
Lot 10-002 Yes GB 4/3/2006 A MM 4/10/2006
Lot 10-004 Yes GB 4/3/2006 A MM 4/10/2006
Lot 10-005 Yes GB 4/3/2006 A MM 4/10/2006
Lot 10-006 Yes GB 4/3/2006 A MM 4/10/2006
Lot 10-007 Yes GB 4/3/2006 A MM 4/10/2006
Lot 10-008 Yes GB 4/3/2006 A MM 4/10/2006
Lot 10-011 Yes GB 4/3/2006 A MM 4/10/2006
Lot 10-014 Yes GB 4/3/2006 A MM 4/10/2006
Lot 10-021 Yes GB 4/3/2006 A MM 4/10/2006




Unique Target ID

Original Survey

Easting Coord (ft) Northing Coord (ft) C1l (mV) C2 (mV) TG1LC2 Ratio Dig Priority Date
Lot 10-022 680985.48 1170005.04 23.83 25.42 95.41 dig 3/27/2006
Lot 10-023 680987.78 1170011.96 17.49 18.64 74.07 dig 3/27/2006
Lot 10-024 681002.27| 1170079.8 18.17 22.95 81.24 dig 3/27/2006
Lot 10-025 681008.86) 1170029.09 9.94 9.39 24.24 dig 3/27/2006
Lot 10-034 680995.19 1170026.62 2.02 9.42 34.36 dig 3/27/2006
Lot 10-035 681084.78 1170083.92 32.01 26.51 62.52 dig 3/27/2006
Lot 10-036 681125.95 1170073.71 60.13 62.59 131.85 dig 3/27/2006
Lot 10-037 681116.4 1170039.79 3.89 5.58 15.88 dig 3/27/2006
Lot 10-038 680876.71 1170033.95 3.68 3.35 10.47 dig 3/27/2006
Lot 11-001 681180.16 1170022.85 3.7 2.09 3.94 dig 3/24/2006
Lot 11-003 681323.73 1169922.22 3.37 4.32 11.72 dig 3/24/2006
Lot 11-004 681285.27| 1169933.83 2.73 1.37 4.81 dig 3/24/2006
Lot 11-006 681302.18 1169971.95 0.76 1.78 6.86 dig 3/24/2006
Lot 11-009 681384.01 1169894.73 8.57 8.99 18.44 dig 3/24/2006
Lot 11-010 681367.73 1169930.43 5.45 6.96 21.87 dig 3/24/2006
Lot 11-015 681371.19 1169962.31 -0.27 0.43 2.1 dig 3/24/2006
Lot 11-016 681398.92 1169951.57 1.57 2.57 9.19 dig 3/24/2006
Lot 11-018 681380.55 1170003.21 15.4 14.38 40.95 dig 3/24/2006
Lot 11-019 681382.63 1170008.06 11.85 12.93 30.2 dig 3/24/2006
Lot 11-020 681430.8 1169899.93 3.65 7.34 26.13 dig 3/24/2006
Lot 11-021 681467.88 1169877.75 -0.37 7.4 105.6 dig 3/24/2006
Lot 11-022 681465.11 1169918.99 219.35 258.24 547.52 dig 3/24/2006
Lot 11-023 681455.41 1169925.58 3.68 3.98 12.83 dig 3/24/2006
Lot 11-024 681504.97| 1169893.34 5.42 3.76 7.01 dig 3/24/2006
Lot 11-025 681517.79 1169934.59 2.69 2.36 7.18 dig 3/24/2006
Lot 11-027 681328.25 1169915.55 3.7 3.21 6.46 dig 3/24/2006
Lot 12-001 681504.26 1169828.05 199.68 219.26 776.43 dig 3/28/2006
Lot 12-002 681516.31 1169821.59 69.59 35.66 164.62 dig 3/28/2006
Lot 12-005 681547.75 1169925.8 0.44 1.33 6.05 dig 3/28/2006
Lot 12-015 681757.9 1169777.88 4.41 3.63 7.55 dig 3/28/2006
Lot 13-001 681882.43 1169626.59 2.78 3.62 13.74 dig 3/28/2006
Lot 13-002 681905.78 1169628.2 7.91 5.34 11.69 dig 3/28/2006
Lot 13-003 681904.17| 1169697.06 1.6 1.38 30.82 dig 3/28/2006
Lot 13-008 681955.31 1169617.33 1.38 2.87 6.12 dig 3/28/2006




Dig Results

Offset Depth (Inches)
Unique Target ID Approx. MK or . Orientation off Mclination Digital Team
Anomaly Type . Comments Distance o of Nose Top of | Center of | Photo File Date

Weight (Ibs.) Mod (Inches) Direction | Nose (deg) (deg) Itsm Mass Name Leader

Lot 10-022 Non-MD 1 Wire, 3" and Nail (2 ea) N/A 0 N/A 0 0 0 0 03-Apr-06| Bendel
Lot 10-023 Non-MD 1 Wire, 4" and Nail (2 ea) N/A 0 N/A 0 0 0 0 03-Apr-06] Bendel
Lot 10-024 Non-MD 1 Reinforced Concrete N/A 0 N/A 0 0 0 0 03-Apr-06| Bendel
Lot 10-025 Non-MD 0 Ferrous Geology N/A 0 N/A 0 0 0 0 03-Apr-06| Bendel
Lot 10-034 Non-MD 1 Reinforced Concrete N/A 0 N/A 0 0 0 0 03-Apr-06| Bendel
Lot 10-035 Non-MD 1 Concrete Bridge N/A 0 N/A 0 0 0 0 03-Apr-06] Bendel
Lot 10-036 Non-MD 1 Concrete Bridge N/A 0 N/A 0 0 0 0 03-Apr-06| Bendel
Lot 10-037 No Find 1 Nothing Found, Coil Bump? N/A 0 N/A 0 0 0 0 03-Apr-06| Bendel
Lot 10-038 Non-MD 1 Wire, 10 N/A 0 N/A 0 0 0 0 03-Apr-06] Bendel
Lot 11-001 Non-MD 1 Can (2 ea) N/A 0 N/A 0 0 10 0 03-Apr-06] Bendel
Lot 11-003 Non-MD 1 Wire, 12" x 1/8" N/A 0 N/A 0 0 2 0 03-Apr-06] Bendel
Lot 11-004 Non-MD 1 Clamp, 3" x .75" x .25" N/A 0 N/A 0 0 3 0 03-Apr-06] Bendel
Lot 11-006 Non-MD 1 Nail (1 ea) N/A 0 N/A 0 0 1 0 03-Apr-06| Bendel
Lot 11-009 Non-MD 1 Nail, 10" N/A 0 N/A 0 0 4 0 03-Apr-06] Bendel
Lot 11-010 Non-MD 1 Nail (3 ea) N/A 0 N/A 0 0 3 0 03-Apr-06| Bendel
Lot 11-015 Non-MD 1 Ferrous Geology N/A 0 N/A 0 0 0 0 03-Apr-06| Bendel
Lot 11-016 MD 1 75mm, Pusher Plate N/A 0 N/A 0 0 12 0 03-Apr-06| Bendel
Lot 11-018 MD 1 75mm Shrapnel, Expended N/A 0 N/A 0 0 48 0 03-Apr-06| Bendel
Lot 11-019 Non-MD 1 Survey Nail, 6" and under Asphalt N/A 0 N/A 0 0 4 0 03-Apr-06| Bendel
Lot 11-020 Non-MD 1 Nail in Tree N/A 0 N/A 0 0 0 0 03-Apr-06| Bendel
Lot 11-021 Non-MD 1 Concertina Wire, 24" N/A 0 N/A 0 0 0 0 03-Apr-06| Bendel
Lot 11-022 Non-MD 1 Power Pole Cable Anchor N/A 0 N/A 0 0 0 0 03-Apr-06| Bendel
Lot 11-023 Non-MD 1 Misc Scrap, 2" x 1" x .5" N/A 0 N/A 0 0 4 0 03-Apr-06] Bendel
Lot 11-024 Non-MD 1 Tube, 6" N/A 0 N/A 0 0 10 0 03-Apr-06] Bendel
Lot 11-025 Non-MD 1 Wire under Asphalt N/A 0 N/A 0 0 4 0 03-Apr-06| Bendel
Lot 11-027 Non-MD 1 Nail (1 ea) N/A 0 N/A 0 0 3 0 03-Apr-06| Bendel
Lot 12-001 Non-MD 1 T Post in Entrance of Bunker N/A 0 N/A 0 0 0 0 03-Apr-06| Bendel
Lot 12-002 Non-MD 1 SS:?‘;?F errous Geology, Tin Roofing, Coll N/A 0 N/A 0 0 0 0 03-Apr-06| Bendel
Lot 12-005 Non-MD 1 Radiator Cap N/A 0 N/A 0 0 0 0 03-Apr-06| Bendel
Lot 12-015 Non-MD 1 Horse Shoe (1/2 ea) N/A 0 N/A 0 0 3 0 03-Apr-06] Bendel
Lot 13-001 Non-MD 1 Sea Rats Can N/A 0 N/A 0 0 2 0 03-Apr-06| Bendel
Lot 13-002 No Find 0 Nothing Found, Coil Bump? N/A 0 N/A 0 0 0 0 03-Apr-06] Bendel
Lot 13-003 Non-MD 1 Can N/A 0 N/A 0 0 0 0 03-Apr-06] Bendel
Lot 13-008 No Find 0 Nothing Found, Coil Bump? N/A 0 N/A 0 0 0 0 03-Apr-06] Bendel




Post-Dig UXO QC Results

Post-Dig Geophysical QC

Reacquisition Survey

f . Agreement between Dig Results and .
Unique Target ID Excavation Hole uxo QC Spec. Date Gegophysical Data? (ngood, A=avg, GeOthS_ICISt Qc Date Channel ID Respgnse Date
Cleared? Initials Initials Amplitude
P=poor, U=unacceptable)
Lot 10-022 Yes GB 4/3/2006 A MM 4/10/2006
Lot 10-023 Yes GB 4/3/2006 A MM 4/10/2006
Lot 10-024 Yes GB 4/3/2006 A MM 4/10/2006
Lot 10-025 Yes GB 4/3/2006 A MM 4/10/2006
Lot 10-034 Yes GB 4/3/2006 A MM 4/10/2006
Lot 10-035 Yes GB 4/3/2006 A MM 4/10/2006
Lot 10-036 Yes GB 4/3/2006 A MM 4/10/2006
Lot 10-037 Yes GB 4/3/2006 A MM 4/10/2006
Lot 10-038 Yes GB 4/3/2006 A MM 4/10/2006
Lot 11-001 Yes GB 4/3/2006 A MM 4/10/2006
Lot 11-003 Yes GB 4/3/2006 A MM 4/10/2006
Lot 11-004 Yes GB 4/3/2006 A MM 4/10/2006
Lot 11-006 Yes GB 4/3/2006 A MM 4/10/2006
Lot 11-009 Yes GB 4/3/2006 A MM 4/10/2006
Lot 11-010 Yes GB 4/3/2006 A MM 4/10/2006
Lot 11-015 Yes GB 4/3/2006 A MM 4/10/2006
Lot 11-016 Yes GB 4/3/2006 A MM 4/10/2006
Lot 11-018 Yes GB 4/3/2006 A MM 4/10/2006
Lot 11-019 Yes GB 4/3/2006 A MM 4/10/2006
Lot 11-020 Yes GB 4/3/2006 A MM 4/10/2006
Lot 11-021 Yes GB 4/3/2006 A MM 4/10/2006
Lot 11-022 Yes GB 4/3/2006 A MM 4/10/2006
Lot 11-023 Yes GB 4/3/2006 A MM 4/10/2006
Lot 11-024 Yes GB 4/3/2006 A MM 4/10/2006
Lot 11-025 Yes GB 4/3/2006 A MM 4/10/2006
Lot 11-027 Yes GB 4/3/2006 A MM 4/10/2006
Lot 12-001 Yes GB 4/3/2006 A MM 4/10/2006
Lot 12-002 Yes GB 4/3/2006 A MM 4/10/2006
Lot 12-005 Yes GB 4/3/2006 A MM 4/10/2006
Lot 12-015 Yes GB 4/3/2006 A MM 4/10/2006
Lot 13-001 Yes GB 4/3/2006 A MM 4/10/2006
Lot 13-002 Yes GB 4/3/2006 A MM 4/10/2006
Lot 13-003 Yes GB 4/3/2006 A MM 4/10/2006
Lot 13-008 Yes GB 4/3/2006 A MM 4/10/2006
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